

ANNEX II

Recovery and Resilience Facility

First modification to the

Operational arrangements between the European Commission and Greece

[The modification to the Operational Arrangements shall enter into force on the date of receipt of the European Commission's agreement in writing.]

This modification to the Operational Arrangements is made by and between

the European Union, represented by the European Commission,
hereinafter referred to as “**the Commission**”

and

The Hellenic Republic, represented by the Alternate Minister of Economy and Finance, Mr Nikos Papathanasis,

hereinafter referred to as “**the Member State**”,

hereinafter jointly referred to as the “Parties” and each of them a “Party”

The Parties have agreed the following:

Operational Arrangements of 21 December 2021 between the European Commission and Greece are modified as follows:

- (1) In Section 2: Arrangements for access to data
 - (a) Clause 2.2 is replaced by the by the following:

Annex I specifies the minimum information (i.e. verification mechanisms) that supports the due justification of the request for payment. Greece shall send this information to the Commission together with the payment request. Where relevant, the Commission may

request samples of the evidence. In accordance with Article 24(3) of the RRF Regulation, the satisfactory fulfilment of milestones and targets shall presuppose that measures related to previously satisfactorily fulfilled milestones and targets have not been reversed by the Member State. Greece shall notify the Commission of any change in the documentation on which that assessment was made, which is of a material nature to affect such assessment or the assessment of future milestones and targets.

(2) In Section 3: Timeline for payment requests

(a) The table for Financial Contribution is replaced by the following:

<i>Payment Request for the First Instalment</i>	<i>EUR 1 974 438 067</i>	<i>Q4 2021</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 1 974 438 067</i>	<i>Q3 2022</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 1 974 438 067</i>	<i>Q2 2023</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 1 155 362 463</i>	<i>Q2 2024</i>
<i>Payment Request for the Fifth Instalment</i>	<i>EUR 1 557 198 947</i>	<i>Q4 2024</i>
<i>Payment Request for the Sixth Instalment</i>	<i>EUR 2 439 692 495</i>	<i>Q2 2025</i>
<i>Payment Request for the Seventh instalment</i>	<i>EUR 1 948 335 236</i>	<i>Q4 2025</i>
<i>Payment Request for the Eighth Instalment</i>	<i>EUR 1 696 474 735</i>	<i>Q2 2026</i>
<i>Payment Request for the Ninth Instalment</i>	<i>EUR 3 499 999 999</i>	<i>Q3 2026</i>

(b) The table for Loan is replaced by the following:

<i>Payment Request for the First Instalment</i>	<i>EUR 2 121 256 487</i>	<i>Q4 2021</i>
<i>Payment Request for the Second Instalment</i>	<i>EUR 2 121 256 487</i>	<i>Q3 2022</i>
<i>Payment Request for the Third Instalment</i>	<i>EUR 2 121 256 487</i>	<i>Q4 2023</i>
<i>Payment Request for the Fourth Instalment</i>	<i>EUR 2 534 514 342</i>	<i>Q2 2024</i>
<i>Payment Request for the Fifth Instalment</i>	<i>EUR 2 534 514 342</i>	<i>Q4 2024</i>
<i>Payment Request for the Sixth Instalment</i>	<i>EUR 2 534 514 342</i>	<i>Q2 2025</i>
<i>Payment Request for the Seventh Instalment</i>	<i>EUR 2 534 514 342</i>	<i>Q4 2025</i>
<i>Payment Request for the Eighth Instalment</i>	<i>EUR 1 225 712 091</i>	<i>Q3 2026</i>

(c) Annex I: Milestones, Targets and Related Indicators is replaced by the following Annex I.

(d) Annex II: Arrangements and Timetable for Monitoring is replaced by the following Annex II.

ANNEX I

Milestones, targets and related indicators – non-repayable support

As indicated in the Annex of the Council Implementing Decision, all amounts in the table below do not include VAT.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base line	Goal	Q	Year				
1	1 - 1.1. Power up - 16870_ Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands — contract awards	Notification of award of all contracts				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID;	Notification of the award of all contracts by Independent Power Transmission Operator (IPTO) for the complete installation of: 1) Naxos - Thira cable connection; 2) Extra High Voltage Cable (EHVC) Koumoundoros – Korinthos (parts 1 and 2); and 3) Substations Milos, Folegandros, Serifos and cable connections Lavrio-Serifos, Serifos-Milos, Milos-Folegandros, Folegandros-Thira.
2	1 - 1.1. Power up - 16870_ Interventions for	Milestone	Interconnection of islands — progress of works	Confirmation of acceptance by the Independent Power Transmission				Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive	Successful cable installation and tests for Naxos-Thira;

	the electricity interconnection of islands and the upgrading of the electricity network			Operator (IPTO) of the cable laying works and approval of tests, and certification of progress for the completion of 50% of EHVC Koumoundouros – Korinthos (parts 1 and 2)							elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - certificate of acceptance of cable works and approval of tests (Naxos-Thira); - report by an independent engineer, endorsed by the Ministry of Environment and Energy, justifying the percentage achieved (Koumoundouros – Korinthos).	50% of EHVC Koumoundouros – Korinthos (parts one and two) completed.
3	1 - 1.1. Power up - 16870_ Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands — completion	Successful start of operation/electrification certified by Independent Power Transmission Operator (IPTO); issuance of Successful Trial Operation Certificates				Q4	2025	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of works issued by IPTO; b)	Completion of all three subprojects (Naxos-Thira connection, EHVC Koumoundouros-Korinthos, Substations and other connections) successful incorporation in the Hellenic Electricity Transport System and start of operation.

												certification by the Independent Power Transmission Operator ('IPTO') of incorporation in the Hellenic Electricity Transport System; c) Successful trial operation certificates issued by IPTO.	
4	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Milestone	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	Entry into force of legislation and relevant executive decisions.				Q2	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled	1) Establishment of the new Renewable Energy Sources (RES) account, for units commissioned from 1 January 2021 onwards, including amending legislation, ministerial decision, and regulatory decisions (codes). The new RES account will include mechanisms to ensure its financial viability, also in case of unforeseen imbalances. 2) Entry into force of a Guarantees of Origin trading system that shall allow consumers to voluntarily support RES electricity.

													<p>The Guarantees of Origin (GO) system shall include:</p> <ol style="list-style-type: none"> 1) Adoption of a GO issuance/auctioning scheme for Feed-in tariffs RES 2) Accreditation of "green" retail products 3) Accreditation of "green business" standards.
5	1 - 1.1. Power up - 16860_Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of	Milestone	RES account — market reforms and simplification of licensing	Entry into force of all relevant legislation, including ministerial decisions, and regulatory framework by RAE and DAPEEP				Q2	2022	Ministry of Environment and Energy		<p>1) Market Monitoring System: Summary document signed by RAE confirming that the market monitoring system is operational and explaining the operation of the Market Monitoring Tool, with an Annex of the technical specifications and the capabilities of the tool.</p> <p>2) Demand Side Response (DSR): Summary document of IPTO certifying the full</p>	<p>1) Establishment and full operation of a Market Monitoring and Surveillance Mechanism as well as full participation of Demand Side Response in the balancing market.</p> <p>2) Completion of reform on simplification of RES licensing, including simplification and digitalisation of procedures, short and binding administrative response times and</p>

	monitoring mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES											participation of demand in the balancing market with an Annex of the technical specifications of DSR participation. 3) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled	accountability procedures for unnecessary delays, reduction of the necessary documentation and procedures, as well as a new dedicated framework for offshore RES plants.
6	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 1		New capacity (GW) of renewable energy sources put in operation	0	1	Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	New RES capacity installed and operational

												Certification by the Managing Body for RES (DAPEEP).	
7	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 2		New capacity (GW) of renewable energy sources put in operation	1	2	Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certification by the Managing Body for RES (DAPEEP)	New RES capacity installed and operational
8	1 - 1.1. Power up - 16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 3		New capacity (GW) of renewable energy sources put in operation	2	3	Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certification by the Managing Body for RES (DAPEEP)	New RES capacity installed and operational
9	1 - 1.1. Power up - 16871_Revitalization actions of the most affected territories	Milestone	Land rehabilitation — framework law	Entry into force				Q1	2022	Ministry of Development and Investments		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in	Approval and entry into force of Framework Program Contract Law determining the geographical areas to be transferred

	(Just transition territories)											the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	from the Public Power Corporation to the State, the content of the projects' studies, the division of responsibilities between all involved parties, the governance arrangements, the implementation schedule and the budget.
10	1 - 1.1. Power up - 16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation – urban plans	Ministry of Environment to certify approval of all Special Urban Plans; Notification of award of contracts				Q1	2024	Ministry of Economy and Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1) References to the Official Journal of the Presidential Decrees for all the Special Urban Plans adopted. The Plans shall define permitted land uses, the general building conditions and restrictions and any other required measure, term or	1) Approval of the Special Urban Plans by Presidential Decree. The Special Urban Plans shall define permitted land uses, the general building conditions and restrictions and any other required measure, term or restriction. 2) Notification by PPC SA (according to Paragraph 6.5.3 of the framework agreement – ratified by Law 4956/2022) to the contracting parties of the transfer of restored

												restriction according to national legislation. 2) a) Copy of the PPC SA's notifications to METAVASI SA (representing the Hellenic Republic) for the transfer of restored or undisturbed 5,438 ha of land according to Law 4956/2022 b) Certicator's reports demonstrating that the certification procedure for the 5,438 ha (mentioned in article 6.5.3 of Law 4956/2022) has been successfully completed	or undisturbed 5,438 ha of land.
11	1 - 1.1. Power up - 16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Storage — contracts	Notification of award of all contracts				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: 1) for the selected storage plants: a) Copy of contract(s) award notification b) extract of the relevant parts of the	Notification of award of all contracts for selected projects (i.e. besides the long-duration Amfilochia Pumped Hydro Storage that is selected through an individual process), for a total of up to 700MW of capacity (and minimum capacity of 500MW).

												<p>technical specifications of the project proving alignment with the description of the milestone and investment in the CID; and</p> <p>c) the list of contractual counterparts.</p> <p>2) for the Amfilochia project a) the issuance of the relevant installation license in accordance with national legislation, b) extract of the technical specifications of the project.</p>	
12	1 - 1.1. Power up - 16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — contracts 1	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the</p>	<p>Notification of award of all contracts related to Hellenic Electricity Distribution Network Operator (HEDNO) projects on upgrades for resilience and environment, to enable further penetration of renewable energy and improve the reliability and resilience of the network, while</p>

												milestone and investment in the CID; c) the list of contractual counterparts	protecting the environment.
13	1 - 1.1. Power up - 16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO — contracts 2	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) the list of contractual counterparts	Notification of award of all contracts related to HEDNO projects on overhead networks in forest areas, to enable further penetration of renewable energy and improve the reliability and resilience of the network, while protecting the environment.
14	1 - 1.1. Power up - 16899_Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV	Milestone	HEDNO — contracts 3	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Notification of award of all contracts related to HEDNO projects on capacity increases of High Voltage/Medium Voltage substations, to enable further penetration of renewable energy and improve the

	substations for new RES connection											a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) the list of contractual counterparts	reliability and resilience of the network, while protecting the environment.
15	1 - 1.1. Power up - 16871_Revitalization actions of the most affected territories (Just transition territories)	Target	Land rehabilitation — completion		Land rehabilitation (ha)	0	9700	Q4	2025	Ministry of Economy and Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certicator's report demonstrating the completion of the land rehabilitation works issued in accordance with Law 4956/2022.	Completion of land rehabilitation projects (9700 ha) in Western Macedonia & Megalopolis
16	1 - 1.1. Power up - 16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Energy Storage — completion	IPTO to certify entry into operation of energy storage projects for up to 1 380 MW of storage installed				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Entry into operation of all energy storage projects for up to 1 380 MW (including Amfilochia), as certified by IPTO.

												a) certificate of completion issued in accordance with the national legislation; b) certification by IPTO of incorporation in the Hellenic Electricity Transport System and entry into operation; .	
17	1 - 1.1. Power up - 16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — completion 1	HEDNO to provide evidence of project completion for all interventions related to upgrades for resilience and environment, and entry into operation certificates				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation by HEDNO b) certification by HEDNO of entry into operation	Interventions related to network upgrades for resilience and environment completed and in operation.
18	1 - 1.1. Power up - 16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO — completion 2	HEDNO to provide evidence of project completion for all interventions related to overhead network upgrades in forest areas, and entry into operation certificates				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Interventions related to overhead network upgrades in forest areas completed and in operation.

												<p>following documentary evidence:</p> <p>a) certificate of completion issued in accordance with the national legislation by HEDNO</p> <p>b) certification by HEDNO of entry into operation</p>	
19	1 - 1.1. Power up - 16899_Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	Milestone	HEDNO — completion 3	HEDNO to provide evidence of project completion for all interventions related to capacity increase of HV/MV substations and entry into operation certificates				Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of completion issued in accordance with the national legislation by HEDNO</p> <p>b) certification by HEDNO of entry into operation</p>	Interventions related to capacity increase of HV/MV substations completed and in operation.
20	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Milestone	Residential renovation – 1st round launch	Entry into force of a Joint Ministerial Decision				Q4	2020	Ministry of Environment and Energy		<p>Copy of the publication in the Official Journal for required secondary legislation that is critical for achieving the objectives</p>	Entry into force of a Joint Ministerial Decision to launch the programme for the first round renovations

												described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including how the reduction of primary energy consumption will be achieved.	including setting up a selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance calculated in kWh/m2. The Joint Ministerial Decision shall set out: - Implementation mechanism; - Selection process to achieve set primary energy saving target; - Certification mechanism to validate actual primary energy savings achieved (incl. details of possible corrective actions to ensure that primary energy saving target is met); and - Timeline.
21	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Milestone	Residential renovation – 2nd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q3	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for required secondary legislation that is critical for achieving the objectives described in the	Entry into force of a Joint Ministerial Decision to launch the programme for the second round renovations and the launch of the

												<p>milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including how the reduction of primary energy consumption will be achieved and actions targetting energy poor residences.</p>	<p>Programme for the energy poor residences, including setting up a selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance calculated in kWh/m2.</p> <p>The Joint Ministerial Decision shall set out:</p> <ul style="list-style-type: none"> - Implementation mechanism; - Selection process to achieve set primary energy saving target; - Provisions for energy poor residences, in accordance with criteria set out in the adopted energy poverty action plan <p>Certification mechanism to validate actual primary energy savings achieved (incl. details of possible corrective actions to ensure that primary energy</p>
--	--	--	--	--	--	--	--	--	--	--	--	---	---

													<p>saving target is met); and - Timeline.</p> <p>Specific provision for earmarked funds to target energy poor residences, as defined by criteria of the energy poverty action plan.</p>
22	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Milestone	Residential renovation – 3rd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q4	2022	Ministry of Environment and Energy		<p>Copy of the publication in the Official Journal for required secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including how the reduction of primary energy consumption will be achieved and actions targetting energy poor residences.</p>	<p>Entry into force of a Joint Ministerial Decision to launch the programme for the third round renovations including setting up a selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance calculated in kWh/m2.</p> <p>The Joint Ministerial Decision shall set out:</p> <ul style="list-style-type: none"> - Implementation mechanism; - Selection process to achieve set primary energy saving target; - Provisions for energy poor

													<p>residences, in accordance with criteria set out in adopted energy poverty action plan;</p> <ul style="list-style-type: none"> - Certification mechanism to validate actual primary energy savings achieved (incl. details of possible corrective actions to ensure that primary energy saving target is met); and - Timeline. <p>Specific provision for earmarked funds to target energy poor residences, as defined by criteria of the energy poverty action plan.</p>
23	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #1		Number of certified renovations completed	0	8 000	Q4	2023	Ministry of Environment and Energy		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) a list of projects and including for each of them:</p> <ul style="list-style-type: none"> - type of eligible interventions 	<p>Renovations to improve energy efficiency completed for the number of residences, equivalent to energy reduction of 16 ktoe annually and with primary energy savings, on average, of at least 30%. The certification issued by the Management Body shall provide verification of the primary energy</p>

												<p>- the registration numbers of the energy performance certificates, before and after the renovation actions, issued by energy Inspectors (certified by the General Directorate of the Body of Inspectors and Auditors)</p> <p>-the energy reduction of each energy renovation on an annual basis after completion and primary energy savings (in %) achieved and the equivalent aggregated values (as converted into equivalent ktoe)</p> <p>- an official decision of completion.</p> <p>b) justification of compliance with the CID's description of the investment and target, including the aggregate characteristics of all the projects.</p>	<p>savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/</p>
24	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #2		Number of certified renovations completed	8 000	50 000	Q4	2024	Ministry of Environment and Energy		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	<p>Renovations to improve energy efficiency completed for the number of residences, equivalent to energy reduction of 101 ktoe annually and with primary energy savings, on average,</p>

												<p>a) a list of projects and for each of them:</p> <ul style="list-style-type: none"> - type of eligible interventions - the registration numbers of the energy performance certificates, before and after the renovation actions, issued by energy Inspectors (certified by the General Directorate of the Body of Inspectors and Auditors) - the energy reduction of each energy renovation on an annual basis after completion and primary energy savings (in %) achieved and the equivalent aggregated values (as converted into equivalent ktoe) - an official decision of completion. <p>b) justification of compliance with the CID's description of the investment and target, including the aggregate characteristics of all the projects.</p>	<p>of at least 30%. The certification issued by the Management Body shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/</p>
25	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – green energy produced for energy poor households		New capacity (MW) of renewable energy	0	150	Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document</p>	<p>150 MW of new renewable energy sources capacity from energy communities operated by</p>

					sources put in operation by energy communities							shall include as an annex the following documentary evidence: a) A report by the Managing Body for RES (DAPEEP) on RES capacity added to the grid that is produced by energy communities operated by municipalities; b) report by HEDNO confirming the number of households that benefit from the new RES capacity installed by energy communities. This report shall be complemented by extract from the registry of the social residence tariff (SRT) (managed by HEDNO) that these households fall within the category of KOT A of the SRT.	municipalities shall be installed and made operational, supplying 30 000 energy-poor households with electricity.
26	2 - 1.2. Renovate - 16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #3		Number of certified renovations completed	50 000	105 000	Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of renovations to improve energy efficiency completed for 105 000 residences, out of which, at least, 20 000 shall be energy-poor

												<p>a) a list of projects and for each of them:</p> <ul style="list-style-type: none"> - type of eligible interventions - the registration numbers of the energy performance certificates, before and after the renovation actions, issued by energy Inspectors (certified by the General Directorate of the Body of Inspectors and Auditors) -the energy reduction of each energy renovation on an annual basis after completion and primary energy savings (in %) achieved and the equivalent aggregated values (as converted into equivalent ktoe) - Income category label (A rating refers to poor households) - an official rdecision of completion. <p>b) justification of compliance with the CID's description of the investment and target , including the aggregate characteristics of all the projects.</p>	<p>households. The energy reduction is equivalent of 213 ktoe annually and with primary energy savings, on average, of at least 30%.</p> <p>The certification issued by the Management Body shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. The certificate shall be submitted on the electronic platform https://www.buildingcert.gr/</p>
--	--	--	--	--	--	--	--	--	--	--	--	--	---

27	2 - 1.2. Renovate - 16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award	Notification of award of contracts				Q4	2022	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification confirming that, at least, 30% of contracts have been awarded under each of the five interventions;</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the description of the investment in the CID;</p> <p>c) the list of contractual counterparts;</p> <p>d) extract of the relevant parts containing the selection criteria to ensure that Local Urban Plans are to be developed with a dedicated chapter on climate change measures and prevention and</p>	<p>Notification of award of 30% of all contracts (for all interventions):</p> <ol style="list-style-type: none"> 1. preparation of Local Urban Plans; 2. preparation of Special Urban Plans; 3. preparation of independent plans for the definition of the Development Rights Transfer Zones; 4. preparation of independent plans for the Delimitation of Settlements; and 5. preparation of independent plans for the characterization of Municipal Roads. <p>Local Urban Plans to include a dedicated chapter on climate change measures and prevention and management of climate related risks);</p>
----	---	-----------	-------------------	------------------------------------	--	--	--	----	------	------------------------------------	--	--	--

												management of climate related risks.	
28	2 - 1.2. Renovate - 16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award	Notification of award of contracts				Q4	2023	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification confirming that all contracts (in total 750 municipal units) have been awarded under each of the five interventions;</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone ;</p> <p>c) the list of contractual counterparts;</p> <p>d) extract of the relevant parts that Local Urban Plans are to be developed with a dedicated chapter on climate change measures and prevention and</p>	<p>Notification of award of 100% of all contracts (for all interventions):</p> <ol style="list-style-type: none"> 1. preparation of Local Urban Plans; 2. preparation of Special Urban Plans; 3. preparation of independent plans for the definition of the Development Rights Transfer Zones; 4. preparation of independent plans for the Delimitation of Settlements; and 5. preparation of independent plans for the characterization of Municipal Roads. <p>The actions shall concern in total 750 municipal units. Local Urban Plans to include a dedicated chapter on climate change measures and prevention and management of climate related risks);</p>

												management of climate related risks.	
29	2 - 1.2. Renovate - 16879_Preparation of Urban Plans in implementation of the urban policy reform	Target	Completion of urban planning		Number of municipal units for which the projects have been completed	0	750	Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) a list of completed local urban plans covering, at least, 750 municipal units, and for each of them:</p> <ul style="list-style-type: none"> - specifying the type of local urban plan/intervention and location demonstrated by official administrative reference number confirming that the local urban plan has come into effect; b) justification of compliance with the CID's description of the reform and target. 	Completion of local urban plans in 700 municipal units, development Rights Transfer Zones in 50 municipal units; delimitation of settlements in 50 municipal units; and characterizations of municipal roads in 120 municipal units and completion of 5 Special Urban Plans. Altogether, and considering that some of these actions are carried out in the same municipal unit, actions shall be completed in 750 municipal units.
30	2 - 1.2. Renovate - 16894_Establishment of new special spatial planning for RES, industry,	Milestone	Adoption of Special Spatial Frameworks	Adoption of four special spatial frameworks for Renewable Energy Sources (RES), Tourism, Industry and Aquaculture				Q4	2025	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary and secondary legislation that is critical for achieving the objectives described in the milestone and	Adoption by the Ministry of Environment of four special spatial frameworks for Renewable Energy Sources (RES),

	tourism and aquaculture											reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Tourism, Industry, Aquaculture.
31	2 - 1.2. Renovate - 16891_Establishment of new maritime spatial planning	Milestone	Adoption of maritime strategy	New maritime spatial strategy adopted				Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of the adopted strategy and a link to the website where the strategy can be accessed.</p> <p>b) Explanatory report demonstrating how the actions foreseen in the national strategy contribute to achieving the objectives of the reform. This report shall demonstrate that the adopted strategy aims to address sustainable development in the maritime areas and</p>	Adoption by the Ministry of Environment and Energy of the maritime spatial strategy.

												coastal zones, while protecting the marine environment and biodiversity.	
												c) Copy of the publication in the Official Journal of the secondary legislation adopting the strategy and reference to the relevant provisions indicating the entry into force.	
32	2 - 1.2. Renovate - 16920_Energy poverty action plan	Milestone	Energy poverty – adoption of action plan	Entry into force of a Ministerial Decision by the Ministry of Environment and Energy.				Q3	2021	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the adopted action plan and a link to the website where the action plan can be accessed. b) Explanatory report demonstrating how the actions foreseen in the action plan contribute to achieving the objectives of the reform. This report shall demonstrate that the adopted action	Entry into force of a Ministerial Decision by the Ministry of Environment and Energy adopting the Energy Poverty Action Plan, with three categories of policy measures in the Plan: - Awareness and information measures; - Measures for the short-term protection of the energy poor households, including (1) the definition of households experiencing energy poverty, through specific quantitative criteria, and (2) a specific process to

												<p>plan contains actions under three categories of policy measures as described in the CID, namely: (i) awareness and information measures; (ii) measures for the short-term protection of the energy poor households; and (iii) financing measures.</p> <p>c) Copy of the publication in the Official Journal for the secondary legislation and reference to the relevant provisions indicating the entry into force.</p>	<p>monitor and evaluate the evolution of energy poverty, in line with the mechanism proposed within the Action Plan and in accordance with relevant EU legislation; and</p> <p>- Financing measures: establishment of funding mechanisms for the energy upgrade of residential buildings of energy-vulnerable households and other social groups with specific electricity consumption patterns. These financial measures shall address the energy poverty issues in Greece, as described under the National Energy and Climate Plan (NECP).</p>
33	2 - 1.2. Renovate - 16874_Energy and entrepreneurs hip	Milestone	Energy efficiency private sector – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at private sector entities.				Q2	2023	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	<p>Approval by the Ministry of Environment and Energy of applications of 9 700 private sector entities ensuring that the greenhouse gas (GHG) emissions is reduced, on</p>

												<p>a) Copy of approval decisions; b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone; c) the list of applications approved; d) report of the implementing body regarding its assessment of the approved applications against the Call's demands.</p>	<p>average, by at least 30% compared to the private sector entities' existing situation (as indicated through the energy audits performed prior to the interventions). Interventions shall be carried out in compliance with selection/eligibility criteria and shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>
34	2 - 1.2. Renovate - 16876_Energy upgrade of public sector buildings	Milestone	Energy efficiency public buildings – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at public sector buildings.				Q2	2023	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of approval decision</p>	<p>Approval by the Ministry of Environment and Energy of applications for 150 public sector buildings ensuring that the GHG emissions of these respective buildings is reduced by, on average, at least 30% compared to</p>

												<p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone ;</p> <p>c) the list of selected public sector buildings;</p> <p>d) this document shall include as an annex the following documentary evidence: aggregated greenhouse gas (GHG) emissions before the intervention for each public sector building.</p> <p>Copy of the publication in the Official Journal for primary legislation that is critical for establishing the legal framework to enable Energy Performance Contracts, as described in the milestone and reference to the relevant provisions indicating the entry into force.</p>	<p>their existing situation (as indicated through the energy audits performed prior to the interventions).</p> <p>For the Energy upgrade of public sector buildings programme, the legal framework to enable Energy Performance Contracts has been established.</p>
35	2 - 1.2. Renovate - 16876_Energy upgrade of public sector buildings	Target	Energy efficiency public buildings completed and street lighting points upgraded		Number of buildings with completed interventions	0	150 buildings 100 000 street light	Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	<p>First sub-target: Interventions to improve energy efficiency completed for public sector buildings (150 buildings) with GHG emissions reduction, on average, of at</p>

					Number of upgraded street lighting points		ing points					<p>a) a list of the 150 public sector buildings renovated and a list of the 100,000 street lightning points that have been upgraded, and for each of them:</p> <ul style="list-style-type: none"> - a brief description - official references of decision of completion issued in accordance with national legislation. <p>b) justification of compliance with the CID's description of the investment and target , including:</p> <ul style="list-style-type: none"> - for public sector buildings: aggregated energy performance certificates before and after the action demonstrating the greenhouse gas emission (GHG) reduction achieved 	<p>least 30%, as indicated through the energy audits performed prior to the interventions.</p> <p>Second sub-target: Completion of the upgrading of 100 000 street lighting points.</p>
36	2 - 1.2. Renovate - 16874_Energy and entrepreneurs hip	Target	Energy efficiency private sector – completed #2		Number of private sector entities with completed interventions t	0	9 700	Q4	2025	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	<p>Interventions to improve energy efficiency completed for selected private sector entities (9 700 private sector entities) with GHG emissions reduction, on average, of at least 30%.</p>

												<p>a) a list of projects and sub-projects and for each of them: - a brief description - a official references of the certificate of completion issued in accordance with national legislation.</p> <p>b) justification of compliance with the CID's description of the investment and target , including: - aggregated energy performance certificates before and after the action demonstrating the greenhouse gas emission (GHG) reduction achieved.</p>	
37	2 - 1.2. Renovate - 16932_ Olympic Athletic Center of Athens	Milestone	OAKA – Contract award	Notification of the award of the contract(s)				Q1	2023	Ministry of Education, Religious Affairs and Sports		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contract(s) award notification; b) extract of the relevant parts of the technical specifications of the project proving alignment with the</p>	<p>Notification of the award of the contract(s) for the appointment of private sector partner(s) to carry out the construction and renovation works that shall enhance energy efficiency for (i) Central Stadium; (ii) Mechanical and Electrical works; and (iii) outdoor areas and start of works.</p>

												CID's description of the investment and milestone ; and c) statement by the contractor confirming the start of the works.	
38	2 - 1.2. Renovate - 16873_ Interventions in residential areas and in the building stock	Milestone	Urban interventions - contract awards	Notification of the award of contract(s)				Q2	2023	(i) and (iv) Ministry of Environment and Energy; ii) Municipality of Athens and Agricultural University of Athens; iii) Prefecture of Attica and Municipality of Piraeus .		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the four sub-measures. This document shall include as an annex the following documentary evidence for each of the four sub-measures: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone. c) the list of final recipients for sub-measures (i) and (iv); d) report of the evaluation committee regarding its assessment of the approved applications against the Call's demands for sub-measures (i) and (iv);	Notification of the award of the contract(s) for the appointment of private sector partner(s) to carry out the works for the (i) improvement of urban environment and public space in selected municipalities following an open call aiming to strengthen climate resilience; (ii) urban regeneration of the ex-industrial area of Votanikos / Elaionas, including public re-use of the Navy military camp, renovation of the Agricultural University of Athens (AUA) campus; (iii) Athens Riviera: cycling infrastructure; and (iv) other strategic interventions, which shall be selected, following an open

												e) extract of the relevant parts containing the selection/tender criteria that ensure compliance with DNSH.	call to municipalities covering: (1) energy efficiency and demonstration projects in SMEs or large enterprises and achieving, at least, a medium-depth level renovation as defined in Commission Recommendation on Building Renovation (EU) 2019/786, or, on average, at least a 30% reduction of direct and indirect GHG emissions compared to the ex-ante emissions; (2) construction of new energy efficient buildings and with a Primary Energy Demand (PED) that is, at least, 20% lower than the NZEB requirement (nearly zero-energy building, national directives); and (3) nature and biodiversity protection, natural heritage and resources, green and blue infrastructure.
39	2 - 1.2. Renovate - 16932_Olympi	Milestone	OAKA – completion of works	Completion of all works for these subprojects				Q4	2025	Ministry of Education, Religious		Summary document duly justifying how the milestone (including all	Completion of all works to achieve energy efficiencies

	c Athletic Center of Athens			confirmed by signing of completion form by construction supervisor.						Affairs and Sports		<p>the constitutive elements) was satisfactorily fulfilled for each of the four sub-measures. This document shall include as an annex the following documentary evidence.</p> <p>a) certificate of completion of all works issued in accordance with the national legislation b) report by an independent engineer, including justification that the technical specifications of the project(s) are aligned with CID's description of the investment and milestone.</p>	and improve carbon footprint, including (i) the maintenance and repair of the steel structures of the Stadium roof (canopy) (Subproject one); (ii) machinery for the basketball and the aquatic facilities to operate independently and enable energy savings (Subproject two); (iii) Velodrome (Subproject three); (iv) Tennis Complex (Subproject five); and (v) Outdoor areas (Subproject six) including the Agora and Wall of Nations steel structures.
40	2 - 1.2. Renovate - 16873_ - Interventions in residential areas and in the building stock	Milestone	Urban interventions – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor.				Q4	2025	i) Ministry of Environment and Energy; ii) Municipality of Athens and Attiko Metro; iii) Prefecture of Attica and the Ministry of Infrastructure and Transport; and iv) Prefecture of Western		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the four sub-measures. This document shall include as an annex the following documentary evidence.</p> <p>a) certificate of completion issued in accordance with the national legislation</p>	Complete all works under (i) Interventions aiming to improve urban environment and public space; (ii) Urban regeneration of the ex-industrial area of Votanikos / Elaionas; (iii) Athens Riviera: cycling infrastructure; and (iv) Other strategic interventions.

										Greece and the Municipality of Patras		b) report by an independent engineer endorsed by the relevant authority responsible for each sub-measure, including justification that the technical specifications of the project(s) are aligned with the CID's description of the investment and milestone.	
41	2 - 1.2. Renovate - 16875_Infrastructure development and buildings' restoration in former royal estate in Tatoi	Milestone	Tatoi – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor				Q4	2025	Ministry of Culture and Sports		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled for each of the nine sub-measures. This document shall include as an annex the following documentary evidence.</p> <p>a) certificate of completion issued in accordance with national legislation b) report by an independent engineer endorsed by the relevant ministry responsible for each sub-measure, including justification that the technical specifications of the project(s) are aligned CID's description of the</p>	<p>Complete all works under the 'Infrastructure development and buildings' restoration in former royal estate in Tatoi' programme, including:</p> <ul style="list-style-type: none"> (i) infrastructure works; (ii) restoration of the palace to be reused as a Museum; (iii) exhibition of the palace; (iv) restoration of the agricultural building and reuse as a museum; (v) museological study for the new agricultural building; (vi) restoration of palace gardens;

												investment and milestone .	(vii) conservation and restoration of artefacts; (viii) recording, documentation and registration of artefacts; and (ix) digitization of found paper archival material
42	3 - 1.3. Recharge and refuel - 16281_Framework for installation and operation of EV charging infrastructure	Milestone	Charging points for electric vehicles – Entry into force of legal framework	Entry into force of Ministerial Decisions adopted.				Q3	2021	Ministry of Environment and Energy		Copy of the publication in the Official Journal of required secondary legislation including provisions aiming to organise the electric vehicles' market, with focus on charging services market and to provide tax based incentives for the purchasing of electric vehicles and the installation of charging infrastructure for electric vehicles. It shall also include a reference to the relevant provisions indicating their entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of all Ministerial Decisions (MDs) provisioned in law 4710/ 2020 and signed by the Minister of Environment and Energy; Minister of Infrastructure and Transport, Minister of Interior and Minister of Finance, organizing the electric vehicles' market, with focus on charging services market and provides tax based incentives for the purchasing of electric vehicles and the installation of charging infrastructure for electric vehicles.

43	3 - 1.3. Recharge and refuel - 16281_ Framework for installation and operation of EV charging infrastructure	Target	Charging points for electric vehicles – local plans approved		Number of plans adopted by the Ministry of Environment and Energy	0	300	Q4	2022	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Environment and Energy with official references to the acts adopting the 300 plans submitted by local authorities.	Adoption by the Ministry of Environment and Energy of at least 300 plans submitted by local authorities for the installation of publicly available electric vehicle charging points.
44	3 – 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Public transport – Entry into force of market regulation for Public Service Obligation (buses)	Entry into force of revised legal framework.				Q4	2021	Ministry of Infrastructure and Transport		Copy of the publication in the Official Journal for the primary legislation that is critical for achieving the objectives described in the the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Strengthen market regulation through entry into force of a revised legislative framework for public urban and regional passenger transportation services (in compliance with EU 1370/2007). The revised framework shall: (a) to ensure the continuous supply of public urban and regional road passenger transport (scheduled and of fixed route); (b) to oversee the design, organization and operation of the associated transport

													networks; (c) to ensure high quality public road transport at the lowest cost possible; (d) to regulate the process of granting exclusive rights to operate public regional and urban routes (scheduled and of fixed route); and (e) to regulate the level of compensation for the provision of the aforementioned services. Furthermore, the law shall establish the overarching criteria for future passenger transport service procurement. Corresponding regions and regional units shall establish detailed region-specific criteria that shall properly account for the region-specific transportation needs and shall fine-tune the procurement process accordingly.
45	3 – 1.3. Recharge and	Milestone	Public transport – implementation of new market	Entry into force of secondary legislation				Q3	2022	Ministry of Infrastructure and Transport		Copy of the publication in the Official Journal for the secondary	Entry into force of secondary legislation indicated

	refuel - 16924_ Electromobility		regulation for Public Service Obligation (buses)	related to revised legal framework.								legislation that is critical for achieving the objectives described in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	in the revised legal framework to strengthen market regulation for public urban and regional passenger transportation services.
46	3 - 1.3. Recharge and refuel - 16831_Produc-E Green	Milestone	Industrial Units– launch of programme	Entry into force of Ministerial Decision(s).				Q4	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document. This document will include as an annex the following documentary evidence and elements:	Launch of programme for selection of industrial units and entry into force of relevant Ministerial Decision(s) by the Ministry of Environment and Energy setting out: - Selection process to target low carbon economy and resilience to climate change; - Implementation mechanism defined; - Certification mechanism(s) to validate that climate change objective is met (incl. details of possible corrective

												<p>a) copy of the publication of the call, showing that the competition is open to applications, and</p> <p>b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in CID's description of the investment and milestone.</p> <p>c) further project-specific details of the relevant parts containing the selection criteria that ensure compliance with DNSH</p>	<p>actions, if needed; and - Timeline.</p> <p>Selection/eligibility criteria set shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p>
47	3 - 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Electric vehicles charging points – launch of programmes	Entry into force of Ministerial Decision(s).				Q4	2022	Ministry of Environment and Energy		<p>Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives set out in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive</p>	<p>Launch of programme for selection of more than 8 000 publicly accessible charge points for electric vehicles at strategic urban and suburban locations within cities and at points of interest ("Electromobility") and entry into force of relevant Ministerial Decision(s) by the Ministry of</p>

												<p>elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>a) copy of the publication of the call, showing that the competition is open to applications, and</p> <p>b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone.</p>	<p>Environment and Energy setting out:</p> <ul style="list-style-type: none"> - Selection process; - Implementation mechanism defined; - Certification mechanism(s) to validate that climate change objective is met (incl. details of possible corrective actions, if needed); and - Timeline
48	3 – 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Sustainable transport – feasibility study	Entry into force of a Joint Ministerial Decision adopting the Feasibility Study for an eMobility Agency.				Q4	2022	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of the adopted feasibility study and a link to the website where the study can be accessed.</p>	<p>Entry into force of a Joint Ministerial Decision adopting a feasibility study for the establishment of an electro-mobility agency that shall ensure appropriate planning and coordination between transport and energy infrastructures, regional and local governments, and promote linkages</p>

												<p>b) Explanatory report demonstrating how the feasibility study contribute to achieving the objectives of the reform. This report shall demonstrate that the adopted feasibility study sets out actions for the establishment of an electro-mobility agency that shall ensure appropriate planning and coordination between transport and energy infrastructures, regional and local governments, and promote linkages between the e-Supply chain -including battery and RES producers - with the research and innovation base.</p> <p>c) Copy of the publication in the Official Journal for the secondary legislation and reference to the relevant provisions indicating the entry into force.</p>	<p>between the e-Supply chain - including battery and RES producers - with the research and innovation base.</p>
49	3 - 1.3. Recharge and refuel - 16924_ Electromobility	Milestone	Charging points for electric vehicles – installation locations confirmed	Notification of award by the Ministry of Infrastructure and Transport of approved application				Q4	2023	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was</p>	<p>Notification of award by the Ministry of Infrastructure and Transport of</p>

											<p>satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) copy of approval decision b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone c) the list of approved applications.</p>	<p>approved applications submitted for installation of charge points with 300 000 kW installed power capacity for at least 4 500 charging points.</p>
50	3 - 1.3. Recharge and refuel - 16831_Produce Green	Milestone	Industrial Units– companies selected	Notification of award by Ministry of Environment and Energy of approved applications				Q4	2023	Ministry of Environment and Energy	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) list of approved applications b) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone;</p>	<p>Notification of award by the Ministry of Environment and Energy of approved applications submitted for more than 10 industrial units ("Produce E-Green"). Applications shall be selected in compliance with selection/eligibility criteria and shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of</p>

												c) further project-specific details of the relevant parts containing the selection criteria that ensure compliance with DNSH.	an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
51	3 - 1.3. Recharge and refuel - 16831_Product-E Green	Milestone	Carbon Capture and Storage (CCS) – storage permission	Issuance of the storage permit and establishment of a reporting system.				Q2	2024	Ministry of Environment and Energy		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Certified copy of the approved storage permission issued in accordance with national legislation.</p> <p>b) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID’s description of the investment and milestone and reference to the relevant provisions indicating the entry</p>	<p>Issuance of the storage permit by the responsible Ministry for the Carbon Capture and Storage (CCS) to confirmed operator. Submission of a complete application to the Ministry of Environment and Energy by the applicant, which would include all relevant studies as well as an Environmental Impact Assessment Study. Establishment of a reporting system for annual reporting on CO₂ stored and confirmation of no oil extracted, other than that limited to the indispensable needs of managing pressure and ensuring safety of the storage sites, and that any process</p>

												<p>into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>c) Explanatory memorandum demonstrating how the requirements of the CID are met, including the establishment of a reporting system and compliance with the Do No Significant Harm Technical Guidance (2021/C58/01).</p>	<p>CO₂ associated with the indispensable extraction shall be separated and fed back for permanent storage. Intervention shall be carried out in compliance with selection/eligibility criteria included in the Do No Significant Harm Technical Guidance (2021/C58/01), with a particular reference to comply with the requirement that there shall be no technological applications, neither any type of facilities and equipment engineered towards Enhanced Oil Recovery (EOR) application and increased oil production. Care shall be taken that any possible extraction of oil or gas shall be limited to the indispensable needs of managing pressure and ensuring safety of the storage sites and that any such extraction shall be</p>
--	--	--	--	--	--	--	--	--	--	--	--	---	---

													done only if indispensable to ensure the safe storage of CO ₂ . The CO ₂ with any oil or gas that may be extracted shall be separated and fed back for permanent storage.
45a	3 - 1.3. Recharge and refuel – 16924_ Electromobility	Milestone	Public transport - launch of procurement procedures for bus operators through the publication of the relevant calls for all regions	Procurement procedures launched – through the publication of the relevant calls for all regions.				Q4	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the tenders launched for all regions along with references for their respective publication; b) extract of the relevant parts of the technical specifications of the tender proving alignment with the CID’s description of the reform and milestone.	Following the determination of the bus network for the regular long-distance and urban lines of public road passenger transport, the procurement process for all regions shall be launched in a staggered manner through the publication of the relevant calls for all regions with the last call being published by end-2024.
52	3 - 1.3. Recharge and refuel - 16924_ Electromobility	Target	Busses and taxis – replacement with electric ones		Number of old taxis and busses scrapped by an Authoris	0	1 990	Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an	a) Replacement of 1 770 old taxis with 1 770 new battery electric vehicles (BEV) and b) replacing 220 old busses with 220 new electric busses (163

					ed Treatment Facility and replaced with battery electric vehicles or electric busses							annex the following documentary evidence: a) Buses: certificate of acceptance; b) Taxis: approved documents for final payments issued by the Ministry; c) report by an independent auditor, including justification that the technical specifications of the project(s) are aligned with the CID's description of the investment and milestone.	electric busses shall be based in Athens and 57 electric busses shall be in Thessaloniki), where scrappage of older vehicles/busses shall be carried out by an Authorised Treatment Facility (ATF) according to the end-of-life vehicles directive (2000/53/EC)..
53	3 - 1.3. Recharge and refuel - 16831_Product-E Green	Milestone	CCS – operation certificate issued	Issuance of a certificate of operation for the Carbon Capture and Storage.				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certified copy of the approved certificate of operation issued in accordance with national legislation.	Completion of the works for the Carbon Capture and Storage according to the specifications and following successful testing.
54	3 - 1.3. Recharge and refuel –	Milestone	Industrial units – operating	Completion certified by report of the Ministry of				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all	Selected industrial units that have received support

	16831_Product-E Green			Environment and Energy on fully operational industrial units								the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them: - a brief description; - an official document proving the completion. b) justification of compliance with the description of the CID's description of the investment and milestone, including the aggregate characteristics of the projects.	shall be in full operation
55	3 - 1.3. Recharge and refuel – 16924_ Electromobility	Target	Charging points for electric vehicles – installations completed		Installed power capacity (kW) as confirmed by the Ministry of Infrastructure and Transport	0	300 000	Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) References to the Official Journal for the Ministerial Decisions for all the approved applications submitted by the final recipients;	Completion of the installation of at least 300 000 kW installed power capacity for at least 4 500 charging points for electric vehicles at strategic urban and suburban locations within cities and at points of interest and of the operational units selected.

												b) a list of projects and for each of them: - a brief description; - an official document proving the completion of installation;	
56	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Entry into force of waste management law	Entry into force of legislation				Q3	2021	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law for recycling and landfilling as well as the introduction of incentives for municipalities to achieve high rates of reuse and recycling and the implementation of a landfill tax. The landfilling tax shall be applied as of the first quarter of 2022 and the tariffs shall progressively increase until they reach the upper threshold of the landfilling tax by the third quarter of 2024.
57	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16772_Waste management law for the implementation of sustainable	Milestone	Entry into force of waste management regulator law	Entry into force of legislation				Q3	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a	Entry into force of a law to: - set-up a National Waste Regulatory Authority, its operation and its responsibilities;

	landfilling and recycling											document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	- Reform of the regional and local waste management bodies (FOSDA); and Introduce sound costing and pricing policies in line with “pay as you throw” and “polluter pays” principles.
58	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16979_Establishment of new water and wastewater regulatory authority	Milestone	Entry into force of water regulator law	Entry into force of legislation				Q4	2022	Ministry of Environment and Energy		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID’s description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law for the establishment and the operation of a new Water and Wastewater Regulatory Authority.
59	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16772_Waste	Milestone	Set-up and functioning of the waste management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	The new National Waste Regulatory Authority is staffed and equipped with premises.

	management law for the implementation of sustainable landfilling and recycling											<p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> a) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives as set out in the CID's description of the reform and milestone; and b) Summary report of all administrative measures 	
60	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16979_Establishment of new water and wastewater regulatory authority	Milestone	Set-up and functioning of the water management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q4	2023	Ministry of Environment and Energy	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> a) Copy of the publication in the Official Journal for the secondary legislation (Joint Ministerial Decision and all necessary legislative measures) that is critical for achieving the 	The new National Water and Wastewater Regulatory Authority is staffed and equipped with premises.	

												objectives as set out in the CID's description of the reform and milestone; and b) Summary report of all administrative measures	
61	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16849_ National Reforestation Plan, restoration and prevention ("antiNERO"), anti-erosion and flood protection measures	Milestone	Reforestation, restoration and prevention — contracts 1	Notification of award of contracts				Q2	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification, b) the list of contractual counterparts, c) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone (including the coverage of 37500 ha of degraded ecosystems) and investment in the CID.	Notification of award of all contracts for-Antinero programs I and II for the upgrade of 37500 ha of degraded forest ecosystems, including forest and woodland clearings and the maintenance of the forest road network and existing fire zones.
62	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16849_ National Reforestation	Milestone	Reforestation, restoration and prevention — contracts 2	Notification of award of contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Notification of award of all contracts for: 1. Restoration of 5700 ha of degraded forest ecosystems in Greece through sapling plantings using at least 50% of native species; and

	Plan, restoration and prevention (“antiNERO”), anti-erosion and flood protection measures											following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone (including the hectares and m2 coverage of the projects and, for project n.1, the % of native species used for sapling plantings) and investment in the CID, accompanied by technical reports showcasing the ha of affected areas by the interventions of anti-flood and anti-erosion measures.	2. Upgrading and modernization of the four forest nurseries; and 3. Pilot Implementation of the National Reforestation Plan; and 4. Anti-erosion and anti-flood measures in Evros and Rhodopes covering a total of 5000 hectares of anti-erosion works and 175 000 m2 of flood protection works.
62a	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16849_ National Reforestation Plan, restoration and prevention (“antiNERO”), anti-erosion and flood protection measures	Milestone	Reforestation, restoration and prevention — contracts 3	Notification of award of contracts				Q4	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification, b) extract of the relevant parts of the technical specifications of the project proving	Notification of award of all contracts for Antinero III for the upgrade of 68 000 ha of degraded forest ecosystems, including forest and woodland clearings and the maintenance of the forest road network and existing fire zone, in addition to the creation of mixed fire zones.

												alignment with the description of the milestone (including the coverage of 68000 ha of degraded ecosystems) and investment in the CID, accompanied by technical report(s) showcasing the affected areas by the interventions of AntiNERO III where necessary.	
63	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16849_ National Reforestation Plan, restoration and prevention (“antiNERO”), anti-erosion and flood protection measures	Milestone	Reforestation, restoration and prevention — Completion of works	Certification from Ministry of Environment of completion of projects				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence, for each element of the sub-project: a) copy of certificate of completion in accordance with national legislation. b)) certification of the total area of coverage covered, accompanied (where necessary) by a technical report proving the affected by the relevant works areas. c) for reforestation, a certification of the % of native species over the	Completion of all works for: - the restoration of 5700 ha of degraded forest ecosystems in Greece through sapling plantings using at least 50% of native species. (Reforestation - subproject one). - upgrading and modernization of the four forest nurseries; - pilot Implementation of the National Reforestation Plan - Antinero I, II and III (for the upgrade of 105 500 ha of degraded ecosystems through forest and woodland clearings, the maintenance of forest roads and existing fire zones, in addition to the creation of mixed fire zones). The total budget executed for

												total sapling planting achieved. d) for Antinero projects, a copy of the budget (executed) of the three programmes.	these programs over the duration of the measure shall amount to at least EUR 407 000 000. - Anti-erosion and anti-flood measures in Evros and Rhodopes covering a total of 5000 hectares of anti-erosion works and 175 000 m2 of flood protection works.
64	4 – 1.4. Sustainable use of resources, climate resilience and environmental protection – 16851_Biodiversity protection as a driver for sustainable growth	Milestone	Biodiversity — Completion	Certification from Ministry of Environment and Energy of completion of all subprojects				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) a brief description of all biodiversity protection sub-projects; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) copy of certificate of completion in accordance with national legislation.	Completion of all biodiversity protection subprojects:the establishment of national network of paths and hiking trails, restoration of terraces related to biodiversity protection, renovation and upgrade of the Marine Research Center in Alonissos and of the building facilities of the Protected Areas Management Units, of the establishment of the National Museum of Natural History and the upgrade of the Natural History Museum of Crete, the digitization of Greek Natural History Collections, the creation of corporate identity for products related to Greek nature, the

													establishment of uniform monitoring protocols and the respective operational system, and the horizontal patrolling system plan for all protected areas of Greece.
66	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16850_Drinking Water Supply and Saving Infrastructures	Milestone	Approval of applications for water infrastructures	Applications approved by the Ministry of Environment and Energy				Q2	2023	Ministry of Environment and Energy	The list of applications approved by the Ministry of Environment and Energy shall include at least 50 actions.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call for water infrastructures, b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and the description of the investment in the CID, and c) copy of the Ministerial Decision(s) listing the applications generated by the call of interest and approved by the Ministry of Environment and	Issuance of a call of interest for water saving actions programme, to include requirement of system to be constructed to have an average energy consumption of <= 0,5 kWh or an Infrastructure Leakage Index (ILI) of <= 1,5.

												Energy, for funding under this measure.	
68	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16846_ Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Notification of award of contract for wastewater projects	Notification of award of all contracts				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification for wastewater and sludge management projects: 1. Sewage network infrastructure and Wastewater Treatment Plants (WWTP). 2. Upgrading, expansion and modernization of Wastewater Treatment Plants and reuse of treated water. 3. Implementation of sludge management infrastructure from Water Waste Treatment Plants. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID; c) extract of the relevant parts of the technical	Notification of contract award for wastewater and sludge management projects: 1. Sewage network infrastructure and Wastewater Treatment Plants (WWTP). 2. Upgrading, expansion and modernization of Wastewater Treatment Plants and reuse of treated water. 3. Implementation of sludge management infrastructure from Water Waste Treatment Plants.

												specifications of the contracts that ensure compliance with DNSH as per the description of the investment in CID.	
71	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of 50% of water infrastructures	Report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024	Ministry of Environment and Energy	The completion of the water saving actions for 50% of the households will be considered achieved upon the completion of the 50% of the aggregate value of construction works completed and equipment supplies purchased for all those actions (namely the approved applications) implemented under this measure, which contribute to water saving.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by an independent engineer justifying the percentage achieved. This document shall include as an annex the list of sub-projects and for each of them a) a brief description of the actions (namely the approved applications) under implementation; b) a progress report justifying the percentage of the aggregate value of construction works completed and equipment purchased.	Completion of the water saving actions for 50% of the households and completion of 50% for the value of the works for the water supply projects.
72	4 - 1.4. Sustainable use of resources, climate resilience	Milestone	Completion of 50% of wastewater works	Completion report by independent engineer certified by the Ministry				Q4	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive	Completion of 50% of the value of the works for the urban wastewater and sludge

	and environmental protection - 16846_ Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment			of Environment and Energy								elements) was satisfactorily fulfilled. This document shall include as an annex a report by an independent engineer certifying that 50% of the value of the works have been completed. This report shall include as an annex the list of sub-projects and for each of them a) a brief description; b) a progress report on the construction and equipment justifying the percentage achieved.	management infrastructures.
73	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16846_ Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Completion of Urban Wastewater and Sludge Management Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer , duly justifying how the Milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This report shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a	Completion of all urban wastewater and sludge management projects: 1. Sewage network infrastructure and Wastewater Treatment Plants (WWTP); 2. Upgrading, expansion and modernization of Wastewater Treatment Plants and reuse of treated water; and 3. Implementation of sludge management infrastructure from Water Waste Treatment Plants.

												brief description; b) a copy of the certificate of completion issued in accordance with the national legislation; c) the final recipients involved.	
74	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of water infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025	Ministry of Environment and Energy	For the assessment of the number of households and enterprises benefiting from water saving actions in the frame of this water infrastructure s Investment, the independent engineer shall provide estimates deriving from the most recent population data available for the municipalities /areas benefiting from the installation of remote control systems for the detection of leaks in	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer , duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of sub-projects and for each of them a) a list and brief description of all the actions implemented including the type of eligible interventions and the final recipients involved; b) a copy of the certificate of acceptance /completion issued in accordance with the national legislation .	Completion of all projects, including: 1: Water supply infrastructures in seven areas 2: Three desalination Plants 3 : Telemetry - Remote Control Projects for the detection of leaks in water supply networks 4: Procurement of Digital water meters 5: Water saving actions at least 45 000 households and 10 000 enterprises

											water supply networks, from the number of digital hydrometers to be installed and from any other water saving actions.		
77	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Milestone	Tender for 13 Regional Centres	Publication of tender notice				Q3	2021	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document will include as an annex: a) the published tender notice.	Publication of tender notice for the construction of 13 Regional Civil protection centres.

78	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16910_Monitoring and Management System	Milestone	Contract for GPS	Notification of award of contracts				Q4	2022	Ministry of Civil Protection		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.</p>	Notification of contract award for the GPS Monitoring System and Early warning system.
79	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16911_Aerial means for crisis management	Milestone	Purchase of two Sikorsky helicopters	Notification of award of contracts				Q4	2023	Ministry of Climate Crisis and Civil Protection		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contracts award notification.</p>	Notification of award of the contract for the purchase of two Sikorsky helicopters for civil protection and firefighting needs.

												<p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.</p> <p>c) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH and tagging specificities.</p>	
80	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Target	Completion of 13 buildings		Number of regional civil protection centres put into operation since the completion of construction	0	13	Q4	2025	Ministry of Climate Crisis and Civil Protection		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by an independent Engineer duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final</p>	Completion of construction and entry into operation of 13 Regional Civil protection centres.

												acceptance issued in accordance with the national legislation;	
81	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16910_Monitoring and Management System	Milestone	Completion of Monitoring and management system for civil protection	Completion certified by Report of Ministry of Interior				Q4	2025	Ministry of Climate Crisis and Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Civil Protection, duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. List of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	Completion of the following actions: 1. GPS Monitoring System used by the Hellenic Fire Service, as well as vehicles of Regional Civil Protection Operations Centre (project machinery, etc.). Expansion of the “engage” information system of the Hellenic Fire Service; 2. Early Warning System; 3. Fire detection and fire extinguishing systems; 4. Emergency communication stations and provision

													of climatic data of areas of interest; and 5. Wireless communication network.
82	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16911_Aerial means for crisis management	Milestone	Completion of project of aerial means for crisis management	Completion certified by a Report of Ministry of Interior				Q4	2025	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Civil Protection with alist of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	Completion of the following actions: 1. Delivery of 2 medium – size utility helicopters for medical use; 2. Delivery of unmanned Aerial Vehicles – UAVs (Drones) for air surveillance; 3. Upgrade - modernization of 7 Canadair CL415 ; 4. S-64 Skycrane heavy lift helicopters; 5. Delivery of 1 helicopter for the transportation of GSCP's

													<p>Incident Management Team;</p> <p>6. Delivery of 11 amphibious Air tractor type firefighting aircraft for the island complexes; and</p> <p>Upgrade - modernization of two (2) Super Pumas.</p>
83	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16912_Forest firefighting, prevention and response equipment	Milestone	Completion of forest fighting equipment	Completion certified by report of Ministry of Interior				Q4	2025	Ministry of Climate Crisis and Civil Protection		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>Report of the Ministry of Climate Crisis and Civil Protection with a list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation; c) the beneficiaries involved;</p>	<p>Completion of the following actions:</p> <ol style="list-style-type: none"> 1. Delivery of fire engines and other response vehicles; 2. Delivery of Vehicles for GSCP, Regional/Local Civil Protection Operations Centers and Volunteering Organizations; and 3. Delivery of collapsible

													transportable bridges.
84	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16909_Infrastructure - Establishment of a strategic National Disaster Risk Management	Milestone	Completion of National Disaster Risk Management	Completion certified by report of Ministry of Interior				Q4	2025	Ministry of Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Civil Protection duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with appropriate links to the underlying evidence. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of provisional or final acceptance issued in accordance with the national legislation; c) the beneficiaries involved;	Completion of the following actions: <ol style="list-style-type: none"> 1. Establishment of a strategic National Disaster Risk Management centre in Atlantas and Faros buildings. 2. Delivery of telecommunication equipment for the 13 Regional Civil Protection Operations Centres. 3. Construction of new building facilities and office equipment for the Civil Protection and Fire Corps Educational Institutions. 4. Construction of an air-surveillance

													control and management centre. 7. Delivery of mobile administration and on-site control centres in the 13 Regions.
332	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection – 16983_Preliminary inspection of seismic resistance of buildings	Milestone	Completion of preliminary seismic inspections	Completion certified by report of Ministry of Climate Crisis & Civil Protection				Q1	2025	Ministry of Climate Crisis & Civil Protection		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report of the Ministry of Climate Crisis & Civil Protection with a list of projects and sub-projects with a brief description of each; b) Certificate of acceptance of the development of an online system to register basic building data	Completion of the following actions: 1. Development of an online system to register basic building data into the main cloud repository of pre-earthquake RVI; 2. Training of 2 500 Civil Engineer Auditors 3. Preliminary Rapid Visual Inspection (RVI) of 21 970 buildings.

												<p>into the main cloud repository of pre-earthquake RVI;</p> <p>c) list with references to the individual certificates proving that the training of 2500 civil engineer auditors have been completed;</p> <p>d) the type of training provided with detail of its content and learning format used.</p> <p>e) A certificate of completion of Preliminary Rapid Visual Inspection (RVI) of 21 970 buildings including a list of buildngs inspected, with a breakdown per type of building inspected and references to individual inspections proving that</p>	
--	--	--	--	--	--	--	--	--	--	--	--	---	--

													they have been completed.	
--	--	--	--	--	--	--	--	--	--	--	--	--	---------------------------	--

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
85	5 - 2.1. Connect - 16818_Fiber optic infrastructure in buildings	Milestone	Award of contract(s) for the 'Fiber optic infrastructure in buildings' project	Notification of award of contract(s)				Q3	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of contract(s) following the successful completion of the tender process for the 'Fiber optic infrastructure in buildings' project. The Information Society SA/ Ministry of Digital Governance shall ensure that all the submitted applications are examined to confirm whether the applications properly address the Call's demands. Upon the selection of the appropriate contractor, the Information Society S.A./ Ministry of Digital Governance shall proceed with contract award which shall define the obligations, roles and responsibilities of contracting parties.

87	5 - 2.1. Connect - 16855_Small-satellites	Milestone	Award of contract(s) for the 'Small Satellites' project	Notification of award of contract(s)				Q2	2023	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of contract(s) following the successful completion of the tender process for the 'Small Satellites' project. The Information Society SA/ Ministry of Digital Governance shall ensure that all the submitted proposals are examined to confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the Information Society S.A./ Ministry of Digital Governance shall proceed with contract award which shall define the obligations, roles and responsibilities of both engagement parties.
90	5 - 2.1. Connect-16818_Fiber optic infrastructure in buildings	Target	Completion of the 'Fiber optic infrastructure in buildings' project		Number of private buildings fully connected with	0	120 000	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	120000 private buildings fully connected with FTTH fibre optic infrastructure.

					Fiber To The Home (FTTH) fibre optic infrastructure							This document shall include as an annex the following documentary evidence: a) a list with references to the certificates of completion issued in accordance with the national legislation; b) report by an independent engineer endorsed by the Ministry of Digital Governance, including justification that the technical specifications of the project(s) are aligned with the description of the milestone/target and of the description of the investment in the CID.	
92	5 - 2.1. Connect - 16855_Small-satellites	Milestone	Completion of the 'Small satellites' project	In-Orbit Commissioning Reports following the Small Satellites launch				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in	The Pilot Project starts routine operations and the Small Satellites constellation is launched and put in orbit. The project delivery shall be evaluated for its performance (whether small satellites support secure telecommunications)

												accordance with the national legislation; b) report by an independent engineer endorsed by the Ministry of Digital Governance, including justification that the technical specifications of the project(s) are aligned with the CID's description of the milestone/target and investment.	services along with earth observation applications in the fields of mapping, shipping, precision agriculture, spatial planning and other sectors of the economy).
333	5 - 2.1. Connect - 16844_ Transition to 5G technology, facilitating the development of innovative remote services	Milestone	Entry into force of the Transition to 5G technology reform	Entry into force of the regulatory and legislative framework				Q3	2024	Ministry of Digital Governance		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives described in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force.	Entry into force of secondary legislation based on law amendment published in Official Gazette Law 4727/2020, articles 92 & 107 (paragraph 61, 62, 63) defining the process of allocation of 5G Spectrum for Pilot projects via Phaistos fund or/and university entities, including a process for identifying further opportunities and risks in the development of 5G networks, the streamlining of procedures, and the assessment of requirements and risks

													in specific economic applications.
334	16857_Switch to Gigabit broadband connections – Transition to Gigabit broadband connections and strengthening of Gigabit broadband demand	Milestone	Entry into force of the Switch to Gigabit broadband connections reform	Entry into force of the legislative framework				Q2	2024	Ministry of Digital Governance		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives described in the CID’s description of the investment and milestone and reference to the relevant provisions indicating the entry into force.	Entry into force of a legal framework defining the technical specifications and relevant rules and procedures for the deployment of in-building broadband infrastructure capable to deliver Gigabit connectivity to end-users.
93	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Milestone	Contract(s) award for digitisation of archives	Notification of contract(s) award covering all 9 subprojects of the digitisation of archives projects				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled,. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification for all 9 subprojects; b) extract of the relevant parts of the technical specifications of the call proving alignment with the description of the	"Award of the contract(s) to cover each of the following 9 subprojects, including all their constituent components: · Subproject 1: Digitisation of the archives of the Justice System · Subproject 2: Digitisation of the archives of the Public Health System · Subproject 3: Digitisation of the General Archives of the State

												milestone and investment in the CID.	<ul style="list-style-type: none"> · Subproject 4: Digitisation of the archives of the immigration and asylum system · Subproject 5: Digitisation of the archives of expropriations · Subproject 6: Digitisation of the archives of Urban Planning Agencies · Subproject 7A - Digitisation of the archives of the Cadastre (Ktimatologio) · Subproject 7B - Cadastre's improved digital services · Subproject 8 - Digitisation of the archives of Maritime · Subproject 9: Secure Storage of Public Sector and "Broader" Public Sector <p>Specifications shall include timelines and objectives and shall detail for each of the 9</p>
--	--	--	--	--	--	--	--	--	--	--	--	--------------------------------------	---

													archive management software). 4. Support services (incl. new electronic services related to the search and retrieval of files for citizens; public administration; researchers for State Archives)."
94	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Target	Digitisation of archives – first phase of implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems, across all 9 subprojects	0	30%	Q4	2023	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a table from the Ministry of Digital Governance indicating the total number of pages digitalised (at least 30% across all 9 subprojects).	Completion of the digitisation of at least 30% of total archives across all 9 subprojects, calculated in number of pages digitised in total.
95	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Target	Digitisation of archives – full implementation		Percentage of archives digitised, meta-tagged and migrated into	30%	90%	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.. This document shall include as an annex a	Digitisation of at least 90% of archives across all 9 subprojects, calculated in number of pages digitised for each subproject.

					existing systems across all 9 subprojects							table from the Ministry of Digital Governance indicating the total number of pages digitalised (at least 90% across all 9 subprojects).	
95a	6 - 2.2. Modernise - 16778_Digitisation of archives and related services	Milestone	Implementation of subprojects 7B and 9	Report by the Ministry of Digital Governance confirming the completion of subprojects '7B-improved digital services for cadastre' and '9-Secure storage of public sector and broader public sector archives'.				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: certificates of acceptance for subprojects 7B and 9 in accordance with national legislation demonstrating that the subprojects have been completed and that the implemented systems are operational.	Completion of the implementation of subproject '7B-improved digital services for cadastre' to digitalise services offered by the Hellenic Cadastre, and of subproject '9-Secure storage of public sector and broader public sector archives'.
96	6 - 2.2. Modernise - 16929_Towards Public Administration's "customer"-oriented services through simplification	Milestone	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	Report by the Ministry of Digital Governance attesting to the operationalisation of national registry of procedures and the completion of the work streams under the first phase of the National				Q3	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Operationalisation of the national registry of procedures ("Diavlos", as per article 90 of Law 4727/2020), and integration into gov.gr portal; and completion of first phase of the simplification work

	and improvement of processes, systems enhancements and compliance with European strategies and policies			Programme of Process Simplification								<p>following documentary evidence and elements:</p> <p>a) copy of the adopted 4-year National Programme of Process simplification,</p> <p>b) report from Ministry of Digital Governance demonstrating the implementation of simplification actions, and an analysis of how these actions contribute to the objectives of the reform, with copies of or links to published (on government websites) circulars for the new processes in place, including the digitalised public procurement procedures, and c) certificate signed by the Ministry of Digital Governance certifying that the national registry of procedures (“Diavlos”), as per article 90 of Law 4727/2020) is fully operational and integrated into gov.gr portal and a link to the platform.</p>	streams as per the timeline provided by the 4-year National Programme of Process simplification, including the digitalisation of public procurement procedures.
--	---	--	--	-------------------------------------	--	--	--	--	--	--	--	---	---

97	6 - 2.2. Modernise 16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Implementation of national plan for process simplification (second phase)	Report by the Ministry of Digital Governance attesting to the completion of the second phase of simplification work streams under the National Programme of Process simplification				Q4	2023	Ministry of Interior		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) report from Ministry of Interior demonstrating the implementation of simplification actions, and an analysis of how these actions contribute to the objectives of the reform, with copies of or links to published (on government websites) circulars for the new processes in place, including the digitalised impact assessment processes, start-up of sole proprietorships, simplified procedures relating to citizen 'life events' including birth, passing away, and divorce, simplified justice procedures related to lawyers, court decisions, digital signatures,</p>	<p>Complete the second phase of the simplification work streams as per the timeline provided by the 4-year National Programme of Process simplification, including digitisation of impact assessment processes, start-up of sole proprietorships, simplification of procedures relating to citizen 'life events' including birth, passing away, and divorce, simplification of justice procedures related to lawyers, court decisions, digital signatures, certificates issued by courts, driver licence renewal and operation of myfoto.gov.gr and electronic circulation of documents within the public administration (attested by issued circulars)</p>
----	--	-----------	---	--	--	--	--	----	------	----------------------	--	--	---

												certificates issued by courts, driver licence renewal and operation of myfoto.gov.gr and electronic circulation of documents within the public administration.	
98	6 - 2.2. Modernise - 16782_Interconnection and interoperability of registries, systems and services for data exchange between national public organisations	Milestone	Regulatory basis for interconnection and interoperability of registries	Report by the Ministry of Digital Governance attesting the adoption of the regulatory changes including all connected primary and secondary legislation for the interconnection and interoperability of registries and services				Q4	2024	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of the adopted action plan on simplification and improvement of processes, systems enhancements and compliance with European strategies and policies and a link to the website where the strategy can be accessed,</p> <p>b) explanatory Report by the Ministry of Digital Governance demonstrating the</p>	The adoption of regulatory changes to establish a wide regulatory basis for the interconnection and interoperability of registries and services for data exchange between national public organizations in line with the new European Interoperability framework. Reporting by the Ministry of Digital Governance on the successful implementation of the action plan on simplification and improvement of processes, systems enhancements and compliance with European strategies and policies.

												<p>implementation of the required actions that were included in the action plan and justifying how these have led to achieving the objective of the reform,</p> <p>c) Copy of the publication in the Official Journal and reference to the relevant provisions of the enabling regulatory interventions to facilitate the data exchange between national public organizations in line with the new European Interoperability framework, indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>	
99	6 - 2.2. Modernise - 16929_Towards Public Administration's "customer"-oriented services through	Milestone	Completion of strategy on reducing administrative burden and national plan for process simplification (final phase)	Report by the Ministry of Digital Governance attesting the completion of all the simplification and digitalization work streams under the 4-year action plan for the				Q4	2025	Ministry of Interior		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>	<p>Full implementation of the medium-term strategy for the reduction of administrative burden and creation of customer-centric services within the</p>

	simplification and improvement of processes, systems enhancements and compliance with European strategies and policies			National Programme for Process Simplification.								This document shall include as an annex the following documentary evidence: a) report by the Ministry of Interior demonstrating the implementation of simplification actions and an analysis of how these actions contribute to the objectives of the reform, with copies of or links to published (on government websites) circulars for all the new simplified/digitalised processes in place, and certificate of acceptance according to national legislation certifying that the Observatory for monitoring the impact of regulation and the National Registry of Procedures are fully set up.	public administration through the completion of the final phase of work under the 4-year National Programme for Process Simplification. This shall also include the full set up of the Observatory for monitoring the impact of regulation and the National Registry of Procedures ("Mitos") (attested by a report by the Ministry of Digital Governance).
100	6 - 2.2. Modernise - 16779_Interoperability and web services development	Milestone	Contract award for interoperability and web services development project	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Award of the contract for interoperability and web services development project. The Ministry/General Secretariat of Information Systems for Public Sector/

												<p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of contract(s) award notification;</p> <p>b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.</p>	<p>Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate contractor, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.</p>
101	6 - 2.2. Modernise - 16810_CRM for the General Government	Milestone	Contract award for CRM for the General Government	Notification of award of contract				Q4	2022	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of contract(s) award notification;</p> <p>b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.</p>	<p>Award of the contract for CRM for the General Government. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a</p>

													contract award which shall define the obligations, roles and responsibilities of both engagement parties.
102	6 - 2.2. Modernise - 16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Contract award for Further Modernisation of Public Administration's One-Stop Shops	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the modernisation of Public Administration's One-Stop Shops. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall ensure that all the submitted proposals are examined and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.

103	6 - 2.2. Modernise - 16736_New system for Public Procurements	Milestone	Contract award for New system for Public Procurements	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the project new system for Public Procurement. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RfP demands. Upon the selection of the appropriate contractor, the responsible body shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
104	6 - 2.2. Modernise - 16823_Cybersec urity strategy and policies for the Public Sector & advanced security services for national	Milestone	Contract award for Cybersecurity strategy	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Award of the contract for the project cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures. Upon the selection of

	critical infrastructures											following documentary evidence: a) copy of contract(s) award notification.	the appropriate external consultant, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
105	6 - 2.2. Modernise - 16826_Digital skills upgrade programs for conscripts	Milestone	Contract award for Digital skills upgrade programs for conscripts	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the Digital skills upgrade programs for conscripts. The Ministry shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
106	6 - 2.2. Modernise - 16742_Digital transformation	Milestone	Contract award for Digital transformation of the Ministry of Foreign Affairs	Notification of award of contract				Q4	2022	Ministry of Foreign Affairs		Summary document duly justifying how the milestone (including all the constitutive	Award of the contract for Digital transformation of the Ministry of Foreign Affairs. The Ministry

	of the Ministry of Foreign Affairs											elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which shall define the obligations, roles and responsibilities of both engagement parties.
107	16824_ERegistries	Milestone	Contract award for E-Registries	Notification of award of contract				Q4	2022	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification; b) report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	Award of the contract for the E-Registries project. The Ministry/General Secretariat of Information Systems for Public Sector/ Information Society SA shall examine all the submitted proposals and confirm whether the applications properly address the RFP demands. Upon the selection of the appropriate external partner, the Ministry shall proceed with a contract award which

													shall define the obligations, roles and responsibilities of both engagement parties.
108	6 - 2.2. Modernise - 16779_Interoperability and web services development	Milestone	Completion of the project Interoperability and web services development	Report by the Ministry Digital Governance documenting the completion of project on systems' interoperability and the completion of open data				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, b) evaluation report that includes the open data target.	Completion of project: Interoperability and web services development. The respective infrastructure and systems shall be evaluated for new functionalities. Acceptance / performance (stress etc.) / regression. Moreover, the evaluation shall include the open data target. (The implementation of the Greek Metadata Register (as defined in the Interoperability Register) and a central Main Registry Service Portal, which shall be a central access point to the main registers of the country).
109	6 - 2.2. Modernise - 16810_CRM for	Milestone	Completion of the project CRM for the General Government	Report by the Ministry of Digital Governance documenting the implementation of the				Q4	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive	Completion of project: Customer Relationship Management system for the general

	the General Government			integrated system for managing the full lifecycle of Public Administration's relationship with citizens and businesses								elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, and link to the platform.	government, enabling the management of the public administration's interactions with citizens and businesses.
110	6 - 2.2. Modernise - 16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Completion of the project One-Stop Shops	Final project report by the Ministry of Digital Governance documenting the completion of the further modernisation of Public Administration's One-Stop Shops.				Q4	2024	Ministry of Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of acceptance in accordance with the national legislation demonstrating project has been completed b) detailed list of the new equipment	Completion of the project: Further Modernisation of Public Administration's One-Stop Shops, including the further modernisation of public administration's one-stop shops through acquiring 6 325 PCs/printers/tablets used for the electronic signature process, 145 systems for queue management and smart notification, 730 feedback terminals, evaluation platform &

												<p>purchased - minimum 6325 PCs/printers/tablets used for the electronic signature process 145 systems for queue management and smart notification, 730 feedback terminals; evaluation platform and mobile application - and location where it was installed or distributed.</p>	<p>mobile application and their use.</p>
111	6 - 2.2. Modernise - 16965_Data Classification Studies for Public Sector's Information Systems	Milestone	Completion of the project Data Classification Studies	Report by the Ministry of Digital Governance documenting the completion of the project. Data Classification Studies for the public sector Information Systems				Q4	2024	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed b) summary table containing a list with references to the 220</p>	<p>Completion of the project: Data Classification Studies for the public sector Information Systems, delivering the 220 data classification studies.</p>

												data classification studies.	
112	6 - 2.2. Modernise - 16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Completion of the project Cybersecurity strategy	Report by the Ministry Digital Governance on the documenting the implementation of the new Cybersecurity Strategy and Policies in Public Administration and projects included there in				Q4	2024	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) copy of the adopted new Cybersecurity Strategy and Policies in Public Administration, and a link to the website where the strategy can be accessed</p> <p>b) certificate of completion issued in accordance with the national legislation demonstrating that the National Security Operations Centre (SOC) is fully operational.</p> <p>c) Report by Ministry of Digital Governance demonstrating the implementation of required actions in terms of processes and procedures regarding</p>	Completion of 'New Cybersecurity Strategy and Policies in Public Administration' project implementing changes in terms of processes and procedures regarding cybersecurity, and establishing and making operational the National Security Operations Centre (SOC) in line with the new Strategy.

												cybersecurity that were included in the Cybersecurity Strategy and justifying how these have led to achieving the objective of the investment	
113	6 - 2.2. Modernise - 16738_Central Document Management System	Milestone	Completion of Central Document Management System Project	Final report by the Ministry of Digital Governance documenting the completion of the Central Document Management System				Q2	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of acceptance in accordance with the national legislation demonstrating project has been completed and is operational</p> <p>b) Final report by the Ministry of Digital Governance documenting the completion of the Central Document Management System including putting in use 130 000 remote digital</p>	Completion of the Central Document Management System, including putting in use 130 000 remote digital signatures and the supply of additional 20 000 approved remote digital signatures, supported by applications and a help desk.

												signatures and the supply of additional 20 000 approved remote digital signatures, supported by applications and a help desk.	
114	6 - 2.2. Modernise - 16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Completion of Digital transformation of the Ministry of Foreign Affairs	Report by the Ministry of Foreign Affairs documenting the completion of all sub projects of the 'Digitalisation of the Ministry of Foreign Affairs' project				Q2	2025	Ministry of Foreign Affairs		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying that the digital transformation of the Ministry has been completed, including (1) the new Strategic and Operational Planning support system, (2) the digitisation of Diplomatic</p>	<p>Completion of the Digital transformation of the Ministry of Foreign Affairs including (1) Strategic and Operational Planning support system, (2) Digitization of the Diplomatic and Historical Archives, (3) Global Digital Information Centre Platform, and (4) modernization of crypto IT & Telecom security infrastructure.</p>

												and Historical Archives (and provide a list of these archives) (3) the set up of Global Digital Information Centre Platform (and provide link to the platform) (4) the modernisation of the crypto IT & Telecom, security infrastructure.	
115	6 - 2.2. Modernise - 16791_Digital Transformation of the Greek National Tourism Organisation	Milestone	Completion of digitalisation of the Greek National Tourism Organisation	Report by the Greek National Tourism Organization documenting the completion of the 'Digital Transformation of the Greek National Tourism Organization' project				Q2	2025	Ministry of Tourism		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying that that the project on the digital Transformation of the Greek National Tourism Organization has been completed, including the creation (1) of a digital tourist map, (2) a digital	Completion of the digital Transformation of the Greek National Tourism Organization including the creation (1) of a digital tourist map, (2) a digital repository of Greece's cultural assets and (3) a new system for tourism information.

												repository of Greece's cultural assets and (3) a new system for tourism information.	
116	6 - 2.2. Modernise - 16964_Next-Generation Interoperability Centre (KED)	Milestone	Completion of Next-Generation Interoperability Centre	Report by the Ministry of Digital Governance documenting the completion of the 'Next Generation Interoperability Centre' project.				Q2	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) certificate of acceptance in accordance with the national legislation demonstrating project has been completed and is operational, certifying that the Next-Generation Interoperability Centre (KED) was set up including the completion of the feasibility and security study, the supply and installation of required licenses for database and hybrid cloud application platform and setting up of the Centre and</p>	<p>Completion of the Next-Generation Interoperability Centre (KED) including the completion of the feasibility and security study, the supply and installation of required licenses for database and hybrid cloud application platform and setting up of the Centre and implementation of relevant web services.</p>

												implementation of relevant web services	
117	6 - 2.2. Modernise - 16785_Tourism Registry e-MHTE	Milestone	Completion of the digital tourism registry	Final report by the Ministry of Tourism documenting the operationalisation of the 'New e-MHTE' platform				Q2	2025	Ministry of Tourism		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of acceptance in accordance with the national legislation demonstrating project has been completed and is operational, also certifying the completion of the digitalisation of the archive (1 875 000 files of the Spatial Planning and Infrastructure Division) including meta-tagging and storing.	Completion of the Tourism Registry 'e-MHTE' platform, including the completion of the digitisation of the archive (1 875 000 files of the Spatial Planning and Infrastructure Division) including meta-tagging and storing.
118	6 - 2.2. Modernise - 16826_Digital skills upgrade	Target			Number of conscripts trained	0	150 000	Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled.	Modernization of the 'Digital Skills Upgrade' programme for conscripts, with

	programs for conscripts											<p>This document shall include as an annex the following documentary evidence</p> <p>a) a list with references to the individual certificates proving that the training programmes have been completed;</p> <p>b) the number of persons enrolled and trained (minimum 150 000),</p> <p>c) the type of training provided with detail of its content and learning format used.</p>	150 000 conscripts trained.
119	6 - 2.2. Modernise - 16736_New system for Public Procurements	Milestone	Completion of the new system for public procurement	Report by the Ministry of Digital Governance documenting the implementation of the 'new system for public procurement' project				Q4	2025	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and</p>	Completion of the new system for Public Procurements including (1) the upgrade of Operation Systems versions and integration of the new system into current systems, (2) availability of new system functionalities and system reports, (3) finalisation of the redesign of the national electronic public procurement

												is operational, certifying the completion of the new system for Public Procurements including the elements described in the milestone..	system and the Central Electronic Public Procurement Registry (KIMDIS), (4) availability of interoperability services with gov.gr; and operationalization of (5) data encryption mechanism, (6) virtual assistant, (7) electronic archiving system, (8) new system for National Centralised Health Procurement Authority (EKAPY) and (9) Building Information Modelling (BIM) system.
120	6 - 2.2. Modernise - 16824_ERegistries	Milestone	Completion of ERegistries project	Report by the Ministry of Digital Governance documenting the implementation of 'e-registries'				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project	Completion of 'E-registries' including their interoperability and interfaces with existing registries in the public administration.

												has been completed and is operational	
121	6 - 2.2. Modernise - 16842_Central BI - Data Analytics	Milestone	Contract award Central Business Intelligence (BI)	Notification of award of contract				Q4	2022	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) copy of contract(s) award notification;</p> <p>b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID.</p>	<p>Ministry of Digital Governance awards contract for Central BI - Data. Analytics, which shall cover :</p> <p>a) Developing and validating a data governance framework, Data Dictionary & identification of Key Performance Indicators</p> <p>b) Identification of Key Performance Indicators</p> <p>c) Data Dictionary</p> <p>d) Data Governance Framework</p> <p>e) Design the Architectural Approach & Integration Points</p> <p>f) Configuration of the Data Warehouse</p> <p>g) Integration with Back-office Information Systems</p> <p>h) Building the BI Reports & Analytics</p> <p>i) Support of the Operations of BI Ecosystem for 3 years</p>

													j) Licenses Fees for 200 users with super admin privileges and 200 TB of Storage.
122	6 - 2.2. Modernise - 16853 Supply of Central Cloud Computing Infrastructure and Service	Milestone	Completion of Central Cloud computing infrastructure and service	Report by the Ministry of Digital Governance documenting the completion of the set-up of all project components and parametrize infrastructure for the central cloud computing infrastructure and services project.				Q2	2024	Ministry of Digital Governance		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying the completion of the set up of all project components and parametrisation of infrastructure for the central cloud computing infrastructure and</p>	<p>Full completion of the set-up of all project components and parametrize infrastructure for the central cloud computing infrastructure and services project. Introduce and operationalize the central cloud computing infrastructure and services project. The new installed infrastructure shall include virtual machines and corresponding virtual networks (infrastructure as a service), platform as a service, three edge computing arrays, three special interfaces of high speed optical fibre and training and support services for the overall project. The Data Centres of the Cloud Services Provider shall be</p>

												services project. b) certification proving the adherence of the Data centres of the Cloud Service Provider with the “European Code of Conduct on Data Centre Energy Efficiency.”	required to comply with the “European Code of Conduct on Data Centre Energy Efficiency”.
123	6 - 2.2. Modernise - 16854_Smart cities	Target	Full implementation of smart city projects		Number of cities that implemented infrastructures, platforms and systems to support their transformation into smart cities		11	Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence : a) a list of projects and for each of them - a brief description; - a official references of the certificate of completion issued in accordance with national legislation, b) extract of the relevant specifications of the projects providing alignment with the description of the	Implement projects to facilitate transformation of 11 Greek cities into smart cities through investments in smart sustainable cities and Infrastructures & Systems for a sustainable & green urban future. Such investments include: a) Availability and utilization of open data that shall enhance market development of innovative solutions and products for smart cities (such as IoT applications, big data and cloud.) b) Utilization of existing fixed and wireless

												milestone and investment in the CID.	networks. c) Activation of the research and academic community for the organization of complementary innovative actions. d) platforms that shall contribute to the creation of open city data time series, and e) creation of a digital twin”, as well as other citizen centric solutions and services that are included from the outset citizen participatory approaches (in a co-design manner).
124	6 - 2.2. Modernise - 16928_Incorporation of new technologies and trends towards Public Administration’s advanced services, increase of efficiency and effectiveness, and decrease of systems	Milestone	Completion of new technologies for public administration	Report by the Ministry of Digital governance summarizing how needs and gaps in technology solutions in public administration have been addressed				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority	Implement new technologies and tools to facilitate Public Administration’s digital transition and modernization, to decrease operational costs and enhance the value of public services offered.

	operating, upgrade and maintenance costs											demonstrating project has been completed and is operational	
125	6 - 2.2. Modernise - 16955_Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET)	Milestone	Completion of GRNET	Final report concluding the full implementation of all subprojects for the Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET) by the Ministry of Digital Governance				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational.	Completion of the upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET). Supply of supercomputer / replacement of part of the existing national system Data centre upgrades / modifications to support the new supercomputer Software installation, configuration, migration, pilot operation, control and evaluation of hardware performance.
127	6 - 2.2. Modernise - 16956_Expansion of Syzefksis II	Milestone	Completion of Syzefksis II	Summary document verifying the implementation of the new infrastructure, register of entities of the public sector				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive	Completion of the expansion of Syzefksis II. The following subprojects are included into the

				network, Security Management System, survey, monitoring mechanism, supply of equipment under the expansion of Syzefksis II by the Ministry of Digital Governance							elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, for all subprojects as specified in the CID	implementation scheme: - Upgrading of Public Sector Network interconnections - Connection / disconnection / relocation / merge and upgrade of entities' services - Support / Maintenance of a Register of Entities of the Public Sector Network (Site Survey) - Publicity and Promotion Actions of the Public Sector Network (completion by Q3/2024) - Security Supervisor and Information Security Management System (SIS) of the Public Sector Network - Monitoring, quality control, implementation support and assistance upon the final acceptance of structured cable systems of the Public Sector Network - Support and monitoring of the site survey και rollout phases of SYZEFXIS II. - Supply of equipment for the interrupted supply of electricity in
--	--	--	--	--	--	--	--	--	--	--	---	--

													selected Public Sector Entities – Public Sector Network. - Next Generation Public Sector Network Design Services (PSN Next Gen) - Upgrading of the infrastructure of the Panhellenic School Network (SchoolNet).
128	6 - 2.2. Modernise - 16827_Data Governance strategy & policies for the Public Sector	Milestone	Completion of data governance strategy	Project conclusion report by the Ministry of digital Governance summarizing how the Data Governance strategy & policies for the Public Sector have achieved the development of a Government Cloud Data governance strategy and ecosystem for open and reusable data in the public and private sector.				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational b) copy of the adopted Government Cloud Data Governance Strategy and a link to the website where the strategy can be accessed, c) report from the Ministry of Digital Governance	Completion of the project data Governance strategy & policies for the Public Sector The project shall have achieved the following: the development of the Government Cloud Data Governance Strategy and policies and (b) the establishment of the framework, infrastructure, capacity and capabilities for public data governance, the policy for open and reusable data, and the provision of relevant services to the public and private sector.

												milestone concerning the development of a comprehensive Data Governance strategy and the establishment of the related Data Governance policies for the Public Sector, and reference to the relevant provisions indicating the entry into force in relation to the regulatory framework for the above elements,	
129	6 - 2.2. Modernise - 16842_Central BI - Data Analytics	Milestone	Completion of Central BI	Project report by the Ministry of Digital Governance outlining how the Central BI project has created a central business intelligence and data analytics platform and how it is used by the public administration.				Q4	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of works completion signed by the contractor and the competent authority demonstrating project has been completed and is operational, certifying the completion of the Central BI- Data Analytics project, including implementation of single "National Dashboard"	Completion of the following project: Central BI - Data Analytics. Implementation of single "National Dashboard" business intelligence solution and evaluation on its performance. The project shall have achieved the following : implementation of a Central Business Intelligence – Data Analytics Platform, which allows the public administration agencies to draw, integrate, and interpret data from any source and use them to analyse

											business intelligence solution and an evaluation on its performance, and b) list of public administration agencies connected to the platform, and brief description of the functionalities available to them, proving alignment with the CID's description of the milestone and investment.	information that affects their operations and workflows and facilitate strategy and decision-making.
130	7 - 2.3. Digitalisation of businesses - 16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - calls for proposals	Published call for proposals				Q1	2022	Ministry of Digital Governance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, This document shall include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as	"Launch of all competitive calls for proposals for funding for the voucher scheme for the Digital Transformation of Businesses (subprojects 1), Industrial Data Platforms and Data Spaces (subprojects 2) and Cash Registers and POS ecosystem upgrade (subprojects 4), with terms of reference including eligibility criteria that ensure that the selected projects comply with the Do No

												set out in the CID's description of the investment and milestone.	<p>Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p> <p>Investments shall be targeted towards technologies and services to foster the digitalisation of small- and medium-sized enterprises, namely e-payment, e-sales and e-invoicing applications, tools for digital advertising, systems for teleworking, business analytics, digital upskilling, backup and disaster recovery services, artificial intelligence, Internet of Things, supply of integrated solutions for contactless service, cybersecurity systems, cloud infrastructures and services, industrial</p>
--	--	--	--	--	--	--	--	--	--	--	--	---	--

														data platform templates and software, cash Registers and POS ecosystem upgrade. "
131	7 - 2.3. Digitalisation of businesses - 16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - Delivery of products and services	Report by the Ministry of Digital governance attesting the full implementation of all 4 subprojects including the following targets: 100 000 SMEs supported with digitalisation voucher (Subproject 1), , 1000 SMEs supported with the voucher scheme in their transition to cloud only (subproject 2); 4 lighthouse Industrial Data Platforms and the Gaia X SME hub established (Subproject 3). Subproject 4 concluded with the upgrade of 400 000 cash registers and replacement of 100 000 POS systems.				Q 2	2025	Ministry of Digital Governance	For the purposes of these operational arrangements , the term 'beneficiaries' shall be understood as denoting recipients.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) a list of - all chosen SMEs that received support under the investment with a project description and period for implementation, broken down by subproject (voucher scheme for digitalisation, voucher scheme for cloud only, or cash register POS upgrade), list of infrastructures established (SME hub and the IDPs established)	"Selection of beneficiaries and delivery of equipment and services to SMEs under the competitive calls for proposals, in compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. In particular, the following shall be achieved: - Under Subproject 1: 100 000 SMEs received digitalisation support financed by voucher scheme; - Under subproject 2: cloud infrastructure	

												<p>- official references of contracts signed with all chosen contractual counterparts,</p> <p>b) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID</p> <p>c) certification from beneficiaries on integration of new technology/product /proof of payment to attest to the purchase of products and services.</p>	<p>completed, 1 000 SMEs supported financially by the voucher scheme in their transition to cloud only, of Industrial Data Platforms (IDP) template delivered and the Greek Gaia-X SME hub established, and 4 lighthouse IDPs established;</p> <p>- Under Subproject 4: 400 000 cash registers upgraded or replaced with computer based solutions, 100 000 old POS systems replaced (Provide certification from beneficiaries on integration of new technology/product /proof of payment to attest to the purchase of products and services)."</p>
132	7 - 2.3. Digitalisation of businesses - 16973_ Establishment of a digital business ecosystem and	Milestone	Digital transformation of SMEs Legislative reform to incentivise uptake of technologies	Entry into force of primary legislation and secondary acts by government as relevant for the introduction of tax incentives to digital investment, and reports				Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall	"Identify and implement actions for the establishment of a digital business ecosystem that fosters digital transformation of SMEs, in particular

	introduction of tax incentives for the facilitation of the SMEs digital transformation			by the Ministry of Digital Governance documenting the establishment of a digital business ecosystem.								<p>include as an annex the following documentary evidence:</p> <p>a) report by the Ministry of Digital Governance demonstrating the implementation of relevant actions, in particular by creating digital infrastructure through financing the supply and implementation of digital tools and processes as well as raising digital awareness of business executives, and</p> <p>b) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p>	<p>by (a) creating digital infrastructure through financing the supply and implementation of digital tools and processes as well as raising digital awareness of business executives and (b) directly incentivising investments in digital transformation, utilising super-deduction of investments on tangible and intangible assets in order to change the business environment and increase investments in modern digital technologies.</p> <p>Legislation on tax incentives to support the greening of the economy, energy and digital transition, shall comply with eligibility criteria that ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through</p>
--	--	--	--	--	--	--	--	--	--	--	--	--	--

												<p>This shall include an analysis to demonstrate how tax incentives will support the greening of the economy, energy and digital transition, and comply with eligibility criteria, requirements and conditions set in the CID.</p>	<p>the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p> <p>Investments shall be targeted towards incentivising investments in digital transformation, namely the acquisition of products and services relating to e-payment, e-sales and e-invoicing applications, tools for digital advertising, systems for teleworking, business analytics, digital upskilling, backup and disaster recovery services, artificial intelligence, Internet of Things, integrated solutions for contactless service, cybersecurity systems, cloud infrastructures and services, industrial data platform templates and</p>
--	--	--	--	--	--	--	--	--	--	--	--	--	---

																	software, cash Registers and POS ecosystem upgrade."
--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
133	8 - 3.1. Promote job creation and participation in the labour market - 16744_Modernisation and Simplification of Labour Law	Milestone	Entry into force Labour law	Provision in the law indicating the entry into force -				Q3	2021	Ministry of Labour and Social Affairs (General Secretariat for Labour)		Copy of the publication in the Official Journal for primary legislation (Labour law) as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the Labour Law which shall modernise a) the law for individual labour, b) the law for collective labour and the trade union law, c) the ERGANI IT system of the Ministry of Labour that is used for monitoring the labour market and for detecting undeclared and under-declared work, and d) the framework on work-life balance.
134	8 - 3.1. Promote job creation and participation in the labour market - 16750_Digital Transformation of Labour Systems	Milestone	Labour IT systems contract award	Notification of award of contracts				Q4	2022	Ministry of Labour and Social Affairs (General Secretariat for Labour)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification b) The list of contractual counterparts.	Completion of contract award for the following projects: - Single IT system for labour market monitoring (ARIADNE) - Occupational Health and Safety (HERIDANOS) - Statutory minimum wage setting process - Digitisation of the Single Pension Fund's (e-EFKA) insurance history

													- New integrated information system for e-EFKA (EFKA IITS) - Upgrade of the digital pension award system (ATLAS)
135	8 - 3.1. Promote job creation and participation in the labour market - 16942_Digital Transformation of the Public Employment Service (DYPA)	Target	DYPA Digitalisation A3 A4 pages digitised archives		Number of A3/A4 pages of DYPA archives digitised	0	8 000 000	Q4	2023	Public Employment Service)(DYPA)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of acceptance in accordance with national legislation demonstrating the completion of digitisation of 8 000 000 A3/A4 pages of DYPA archives b) Link to the relevant digital database of DYPA archives.	Completion of digitisation of 8 000 000 A3/A4 pages of DYPA archives as confirmed by a report by DYPA.
135a	8 - 3.1. Promote job creation and participation in the labour market - 16942_Digital Transformation of the Public Employment Service	Target	Digital transformation of DYPA	Report of DYPA confirming the completion of projects a, b, c and d				Q4	2025	Public Employment Service (DYPA)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For each of the four sub-projects: Certificate of	Completion of the digital transformation of the Public Employment Service through: a) The purchase of seven new IT systems, both web-based and native applications (VET OPS, Asset Management System, FMIS, HRM, Cyber

												acceptance in accordance with national legislation confirming that all four sub-projects have been completed and are operational supporting the digital transformation of the service.	Security, Chatbot, Virtual Desktop Infrastructure (VDI)); b) The redesign of three of the current IT systems of the Public Employment Service, namely (ex OEAD) DYPA App, OPS (ex OAED) DYPA, new evidence-based and data-driven decision-making system; c) The expansion of digital services (via DYPA app) which shall allow DYPA to provide e-services to the unemployed and firms via mobile phones and tablets; d) The creation of a tool to help the Public Employment Service optimize the labour supply-demand matching process.
136	8 - 3.1. Promote job creation and participation in the labour market - 16750_Digital Transformation of Labour Systems	Milestone	ATLAS pension award system completion	Entry into force of secondary legislation enacting the system				Q2	2025	Ministry of Labour and Social Security (eEFKA)		Copy of the publication in the Official Journal of secondary legislation enacting the upgrade of the digital pension award system (ATLAS) and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the	Completion of upgrade of the digital pension award system (ATLAS) allowing for the better handling of pension and lump sum benefits claims, through the entry into force of secondary legislation enacting the system

												constitutive elements) was satisfactorily fulfilled.	
137	8 - 3.1. Promote job creation and participation in the labour market - 16750_Digital Transformation of Labour Systems	Milestone	ARIADNE Single IT system secondary legislation entry into force	Entry into force of secondary legislation launching nation-wide collection of data through the system				Q4	2024	Ministry of Labour and Social Security (General Secretariat for Labour)		Copy of the publication in the Official Journal of secondary legislation allowing for the implementation of the single IT system for labour market monitoring (ARIADNE) that will allow for a single gate for employment and social insurance administrative data and be based on the digital recording of working time (e-Work card, time and attendance), and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Implementation of the single IT system for labour market monitoring (ARIADNE) through the entry into force of secondary legislation launching nation-wide collection of data through the system. The system shall ensure digital recording of working time (e-Work card, time and attendance) and a single gate for employment and social insurance administrative data.
138	9 - 3.2. Education, vocational education and training, and skills - 16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and	Milestone	Lifelong learning strategy entry into force of legislation	Entry into force of primary and secondary legislation				Q2	2022	Public Employment Service (OAED)		a) Copy of the adopted National Strategy for Lifelong Learning strategy and a link to the website where the strategy can be accessed. b) Copy of the publication in the Official Journal of primary legislation and the secondary legislation that is critical for achieving the objectives described in the target/milestone and in	On the basis of the National Strategy for Lifelong Learning, primary and secondary legislation will enter into force setting out the key elements of the new lifelong learning framework (including provisions to establish the National Skills Council as a central supervisory body, to

	Reskilling System											the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	set up lifelong skilling accounts, national Eligible Training Provider List and Scorecard and labour market diagnosis mechanism).
139	9 - 3.2. Education, vocational education and training, and skills - 16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning strategy completion validation		Number of persons who received a certificate of successful participation in a training programme	0	150 000	Q4	2022	Public Employment Service (DYPA)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) a list of the individual certificates proving that the training programmes have been completed; b) the number of training actions c) the type of training provided with detail of its content d) a report by the responsible body confirming the certification and recognition of acquired skills.	Completion of training programmes on digital, green and financial literacy skills for at least 150 000 participants and validation and certification of skills acquired for all successful participants. This investment tackles the need for digital, green and financial literacy skills of the following population groups: a) unemployed, especially the youth and long-term unemployed, b) employees, especially those with high unemployment risk and those who are left behind by workspace technology, c) employees, especially at SMEs with limited in-house training capacity, d) public sector employees,

													including teachers. Skills offered are: a) Baseline digital skills, b) Medium-level digital skills, c) Green skills and d) Financial literacy skills.
140	9 - 3.2. Education, vocational education and training, and skills - 16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning strategy completion validation		Number of persons who received a certificate of successful completion of the training programme	150 000	500 000	Q4	2025	Public Employment Service (OAED)		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) A list of the individual certificates proving that the training programmes have been completed; b) The number of training actions c) The type of training provided with detail of its content indicating also the percentage of participants that have carried out training programmes related to green skills and jobs in the green economyd) A report by the responsible body confirming the certification and recognition of acquired skills.	Completion of training programmes on digital, green and financial literacy skills for 500 000 participants (cumulative, wave 1 and wave 2) and validation and certification of skills acquired through both waves of training programmes for all successful participants. Out of the total number of participants, at least 33% (167 000 participants) shall have carried out training programmes related to green skills and jobs in the green economy.
141	8 - 3.1. Promote job creation and participation in the labour	Milestone	DYPA Organisational reform entry into force of legislation	Entry into force of legislation				Q3	2021	Public Employment Service (DYPA)		Copy of the publication in the Official Journal for primary legislation as well as for the secondary	Entry into force of the organizational reform of the Public Employment Service

	market - 16941_ Restructuring and rebranding of DYPA local PES (KPA2)											legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	(DYPA), restructuring, renovating and rebranding its local Public Employment Services with a view to improving quality, capacity and effectiveness of offered services.
141a	8 - 3.1. Promote job creation and participation in the labour market - 16941_ Restructuring and rebranding of DYPA local PES (KPA2)	Milestone	Renovation of KPA2, communication strategy, customer service quality control, new forms of profiling and counselling services.	Report by DYPA confirming the completion of projects a, b, c, d.				Q4	2025	Public Employment Service (DYPA)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: For project a) Certificate of acceptance/completion in accordance with national legislation demonstrating that works in each of the 118 local branches have been completed accompanied by a list of the 118 renovated local branches for the promotion of employment (KPA2) and a description of the	Completion of the following projects: a) Redesign and building renovation of DYPA's 118 local branches for the promotion of employment (KPA2); b) Implementation of a new communication strategy of DYPA; c) Improvement of customer service quality control mechanisms through the measurement and monitoring of effectiveness, efficiency, productivity and customer satisfaction aspects; d) Implementation of new forms of profiling and counselling services.

												redesign and building renovation works in each; For project b): Copy of the adopted strategy and a link to the website where the strategy is available; For project c) and d): Certificate of acceptance in accordance with the national legislation demonstrating that both projects have been completed.	
142	8 - 3.1. Promote job creation and participation in the labour market - 16746_Reform of Passive Labour Market Policies to Support Transitions to Employment	Milestone	Mutual obligation framework reform entry into force of legislation	Entry into force of legislation				Q3	2022	Public Employment Service (DYPA)		Copy of the publication in the Official Journal for primary legislation as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation for reforming the mutual obligations framework, which sets out the relationship between the Public Employment Service (PES) and the jobseeker. Among others, the reform will include a new definition of active job search and sanctions for those unemployed not abiding by the new rules.
142a	8 - 3.1. Promote job creation and participation in the labour market - 16746_Reform of Passive Labour Market	Milestone	Legislation on unemployment benefits and allowances, pilot projects on long-term unemployment benefit	Entry into force of legislation, Report by DYPA confirming the completion of the pilot projects				Q4	2024	Public Employment Service (DYPA)		a) Copy of the publication in the Official Journal for primary legislation as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the	Entry into force of legislation to consolidate and streamline unemployment benefits and allowances to improve public spending

	Policies to Support Transitions to Employment											<p>CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>b) For the pilot projects: a) Official references of the certificate of completion issued by DYPA and b) List of final recipients of unemployment benefits with details about the level and coverage of the long-term unemployment benefit and the indexation of the standard unemployment benefit, taking into account the years of social security contributions for unemployment and the level of their salary capped at a certain ceiling.</p>	<p>efficiency, and to remove disincentives for upskilling/reskilling among the unemployed by retaining their entitlement to unemployment benefits during participation in trainings. Completion of the pilot projects on the level and coverage of the long-term unemployment benefit and the indexation of the standard unemployment benefit to the latest net wage level.</p>
143	9 - 3.2. Education, vocational education and training, and skills - 16792_Labor force skilling, reskilling and upskilling	Milestone	VET quality control system contract award	Notification of award of contract				Q2	2023	Public Employment Service (DYPA) Adult Continuous Training Directorate		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	<p>Contract award for the quality control system for vocational education and training (VET) aimed to improve quality control over the vocational training units of the Public Employment Service</p>

	through a reformed training model (Vocational Education & Training Reform)											<ul style="list-style-type: none"> - Copy of contract award notification. - Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the description of the investment in the CID. In this context, proving how the quality control system for vocational education and training will improve quality control over the vocational training units of the Public Employment Service. 	(DYPA), mostly through assessing its output and tracking progress and performance of trainees in the labour market.
144	8 - 3.1. Promote job creation and participation in the labour market - 16747_Active Labour Market Policies Reform	Target	ALMP upskilling reskilling employment programme completion		Number of unemployed persons (aged 25-45) who received a certificate of successful completion of the upskilling/reskilling and short-term employment programme	0	7 000	Q4	2024	Public Employment Service (DYPA) Employment Directorate	For the purposes of these operational arrangements, the term 'beneficiaries' shall be understood as denoting recipients.	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <ul style="list-style-type: none"> a) A list of the individual certificates proving that the training programmes have been completed; b) The number of training programmes c) The type of training provided with detail of its content indicating also the percentage of participants that have carried out training 	<p>Completion of a comprehensive upskilling/reskilling and short-term employment programme for at least 7 000 unemployed persons (aged 25-45) out of the total 7 500 beneficiaries</p> <p>19% of allocated funds are expected to contribute to green skills and jobs and the green economy</p>

												programmes related to green skills and jobs in the green economy d) A report by the responsible body confirming the certification and recognition of acquired skills as well as the completion of the short-term employment programme. e) A list of the short-term employment programme beneficiaries proving that the employment programme has been completed; f) Details about the content of the employment programme.	
144a	8 - 3.1. Promote job creation and participation in the labour market - 16747_Active Labour Market Policies Reform	Milestone	ALMP employment programme completion	Report by DYPA confirming the completion of programmes				Q4	2025	Public Employment Service (DYPA) Employment Directorate	For the purposes of these operational arrangements, the term 'beneficiaries' shall be understood as denoting recipients.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) Official references of the certificate of completion of programmes issued by DYPA.	Completion of the following active labour market policy programmes: a) Four targeted short-term programmes subsidising employment in the private sector for at least 30 600 unemployed persons out of a total 34 000 beneficiaries b) Implementation of the new pilot-tested open-framework

											<p>b) For programme a: The list of the short-term employment programme beneficiaries with details about the short-term employment programme they followed.</p> <p>c) For programme b: The list of the beneficiaries of the 22 500 training programmes, 7 000 employment subsidies and 850 entrepreneurship subsidies with details about their content.</p> <p>d) For programme c: The list of temporary 600 counsellors and decision(s) confirming their recruitment.</p> <p>e) For programme d: The list of the individual certificates proving that the training programmes have been completed.</p>	<p>delivery model for ALMPs to additional three geographical areas (where participants shall be offered 22 500 training programmes, 7 000 employment subsidies and 850 entrepreneurship subsidies)</p> <p>c) Temporary enhancement of the counselling staff of the Public Employment Service with the recruitment of 600 additional counsellors and</p> <p>d) Training of 1 000 employment counsellors of the Public Employment Service.</p>
145	9 - 3.2. Education, vocational education and training, and skills - 16794_Strengthening the Apprenticeship System	Target	Training courses completion of digitisation e-learning		Number training courses digitalized (e-learning courses)	0	250	Q4	2025	Public Employment Service (DYPA) Programmes and Methods Directorate, Initial Vocational Training Directorate, IT Directorate	<p>Summary document duly justifying how the target) (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Certificate of acceptance in accordance with national legislation</p>	<p>Completion of digitisation of at least 250 training courses of the DYPA Apprenticeship Vocational Schools (EPAS).</p> <p>The objective of the measure is to simplify learning processes and incorporate new</p>

												confirming the completion of the digitisation of at least 250 training courses of the DYPA Apprenticeship Vocational Schools (EPAS)b) Detailed list of the training courses digitised. c) Links to the digitised courses/material.	methodologies and tools such as e-learning platforms and digitalized training content, both for apprentices and trainers.
145a	9 - 3.2. Education, vocational education and training, and skills - 16794_ Strengthening the Apprenticeship System	Milestone	Legal framework VET national system	Entry into force of legislation				Q4	2024	Ministry of Labour and Social Security/Public Employment Service (DYPA)		Copy of the publication in the Official Journal for primary legislation as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a law on the VET national system.
145b	9 - 3.2. Education, vocational education and training, and skills - 16794_ Strengthening the Apprenticeship System	Milestone	Quality control on VET schools, curricula reform, VET infrastructure and other projects by DYPA	Report by DYPA confirming the completion of projects				Q4	2025	Public employment Service (DYPA)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) For all projects: Certificate of	Completion of the following projects: 1) Assessment, redesign and update current curricula of at least 34 training programmes to further align them with the actual labour market needs; 2) Renewal and modernization of VET

												<p>acceptance/completion in accordance with national legislation demonstrating that all projects have been completed.</p> <p>b) In addition, for project 2: Detailed list of 270 renewed and modernised laboratories and their equipment.</p> <p>c) In addition, for project 3: - List of at least 33 renovated EPAS buildings. -Report by an independent engineer, including justification that the technical specifications of the project(s) are aligned with the description of the milestone/target and of the description of the investment in the CID. - List of (i) aggregated energy performance certificates before and after the renovation action on the basis of certification issued in accordance with national legislation, (ii) the registration numbers of the energy performance certificates before and</p>	<p>infrastructure (at least 270 laboratories and their equipment); 3) Renovation of at least 33 EPAS buildings to improve energy efficiency and spatial functionality; 4) Integration of virtual-reality technology into everyday learning modules 5) Implementation of an extensive “train the trainers” program in EPAS schools (involving at least 810 trainers); 6) Implementation of a communication campaign to promote the apprenticeship system.</p> <p>The completed construction and renovation works under project 3 shall achieve, on average, at least a medium-depth level renovation as defined in Commission Recommendation on Building Renovation (EU) 2019/786 or (b) to achieve, on average, at least a 30% reduction of direct and indirect</p>
--	--	--	--	--	--	--	--	--	--	--	--	---	---

												after the renovation action and energy saving achieved.	GHG emissions compared to the ex-ante emissions.
												d) In addition, for project 5: - List of trainers under the “train the trainers” program in EPAS schools and details about the training programme.	
146	9 - 3.2. Education, vocational education and training, and skills - 16792_Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	Milestone	VET quality control system, updating of the modules of public employment service's (DYPA) vocational training units, digital courses, renovations of 49 laboratories and equipment supply completion	Report by the national Employment Organization confirming the completion of projects a, b, c and d				Q4	2025	Public Employment Service (DYPA) Adult Continuous Training Directorate		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: A certificate of acceptance/completion in accordance with national legislation demonstrating that 42% of total allocated funds are expected to contribute to green skills and jobs and the green economy	Completion of the following projects: a) VET quality control system aimed to improve quality control over the vocational training units of the national Employment Organization (DYPA) b) Completion of the updating of the training modules of the Public Employment Service's (DYPA) vocational training units, as part of the comprehensive reform of DYPA's active labour market policies. c) Completion of development of digital courses d) Completion of renovations of laboratories of VET Schools and of the related equipment.

													42% of allocated funds under projects a, b, c and d are expected to contribute to green skills and jobs and the green economy.
147	9 - 3.2. Education, vocational education and training, and skills - 16289_Strategy for Excellence in Universities & Innovation	Milestone	Universities of excellence Clusters of Research contract award	Notification of award of contracts				Q4	2023	Ministry of Education, Religious Affairs and Sports		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of contracts award notification for the selected universities that will upgrade and improve their research and educational infrastructures (such as equipment or research laboratories), expand in new research areas and improve the training offered.</p> <p>b) Extract of the relevant parts of the technical specifications demonstrating how promising universities and university units of applied sciences and technology will be reinforced and how their competitiveness in international rankings will be enhanced.</p>	<p>Universities of Excellence: award of contract with the selected universities to upgrade and improve their research and educational infrastructures (such as equipment or research laboratories), expand in new research areas and improve the training offered. The objective shall be to reinforce promising universities and university units of applied sciences and technology and enhance their competitiveness in international rankings.</p> <p>Strategy for Excellence in Universities & Innovation: Award of contracts for 70 collaborative research projects between universities and the private sector under</p>

												c) Copy of contracts award notification for 70 collaborative research projects between universities and the private sector under the Clusters of Research and Excellence initiative.	the Clusters of Research and Excellence initiative.
148	9 - 3.2. Education, vocational education and training, and skills - 16676_Digital transformation of Education	Target	Interactive systems installation completion		Number of interactive learning systems installed	0	36 000	Q4	2024	Ministry of Education and Religious Affairs Ministry of Education, Religious Affairs and Sports s IT platform / Ministry of Digital Governance IT platform		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of completion of the installation of at least 36 000 interactive learning systems (including white-boards, laptops, interactive projectors and internal cables) in classrooms of primary and secondary schools signed by the contractor and the competent authority; b) Detailed list with references to the new interactive learning systems (including white-boards, laptops, interactive projectors and internal cables), and information about	Installation of at least 36 000 interactive learning systems (including white-boards, laptops, interactive projectors and internal cables) for classrooms of primary and secondary schools

												the location where these systems were installed.	
148a	9 - 3.2. Education, vocational education and training, and skills - 16676_Digital transformation of Education	Milestone	Strategy to update curricula, rationalise services and monitor educational outcomes	Publication of comprehensive reform strategy to update curricula, rationalise services and monitor educational outcomes				Q2	2025	Ministry of Education, Religious Affairs and Sports		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <ul style="list-style-type: none"> - a) Copy of the adopted strategy and a link to the website where the strategy can be accessed; - b) Report signed by the Minister which will report on the strategy for primary and secondary education and how it has been improved on the points relating to the current situation since: <ul style="list-style-type: none"> 1) the full installation and implementation of interactive systems; 2) the use of Robotics and STEM learning infrastructures in the educational process; and 3) the implementation of the new educational material which will be open source, in interactive, digital environments, accessible to all, dynamic updating 	Development of comprehensive reform strategy to update curricula, rationalise services and monitor educational outcomes.

												and synergies with teacher communities. At the same time, the report will include actual data from the implementation of the investments in schools across the country.	
148b	9 - 3.2. Education, vocational education and training, and skills - 16676_Digital transformation of Education	Milestone	Digital transformation of education	Report by Ministry of Education confirming completion of projects				Q4	2025	Ministry of Education, Religious Affairs and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - A certificate of acceptance in accordance with national legislation demonstrating that the digital transformation of education in terms of content and services has been completed.	Completion of the digital transformation of education in terms of content and services.
149	9 - 3.2. Education, vocational education and training, and skills - 16933_Upgrading Vocational Education and Training (VET):	Target	Renewal modernisation of VET laboratory centres completion		Number of laboratories in VET schools completely modernised and renewed	0	376	Q4	2025	Ministry of Education and Religious Affairs / General Secretariat for Vocational Education, Training, Lifelong Learning and		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of renewal and complete technological modernization of the infrastructure of laboratory equipment for 376 laboratories in VET schools:

	Supply of laboratory equipment for Laboratory Centers for IEK, EPAL, Post-Secondary Year-Apprenticeship Class and Vocational Training Schools									Youth IT platform		a) Certificate of completion signed by the contractor and the competent authority; b) Detailed list with references to the laboratory equipment in VET schools that has been completely renewed and technologically modernised, and information about the locations where this equipment exists.	(-Institutes of Vocational Training(IEK) - Vocational Lyceums (EPAL) - Post-Secondary Year-Apprenticeship Class of Vocational Training Schools.
150	9 - 3.2. Education, vocational education and training, and skills - 16289_Strategy for Excellence in Universities & Innovation	Milestone	Visiting Professors/Visiting Researchers, Industrial PhD programmes, Digital Transformation of the National Hellenic Libraries Network, Upgrading of the research and educational infrastructures of universities completion	Report by the Hellenic Authority for Higher Education confirming the completion of projects a, b, c, d.				Q4	2025	Ministry of Education, Religious Affairs and Sports Hellenic Authority for Higher Education	Funding under the Visiting Professors initiative will include the professor's fees (~45,000 € / per year) and visiting expenses and any costs associated with the research (e.g., small equipment for the project, consumables etc.)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Project a): i) List of Professors/Researchers participating to the programme (60) with details about the outcome of their work ii) Report by the Hellenic Authority for Higher Education confirming the completion of the 'Visiting Professors/Visiting Researchers' initiative and impact assesment of the 'Visiting	Completion of the following projects: a) The funding scheme 'Visiting Professors/Visiting Researchers' and its assessment. b) 70 Industrial PhD programmes c) Digital Transformation of the National Hellenic Libraries Network d) Upgrading of the research and educational infrastructures of at least five Greek universities and five university units of applied sciences and technology, to be selected through an open call.

												<p>Professors/Visiting Researchers' initiative.</p> <p>Project b): Certificates of completion of 70 Industrial PhDs, signed by the doctoral supervisory committee, and certificates testifying the companies' participation.</p> <p>Project c): Certificates of acceptance issued in accordance with the national legislation certifying that the Digital Transformation of the National Hellenic Libraries Network has been completed.</p> <p>Project d):</p> <p>i) Open call to at least five Greek universities and five university units of applied sciences and technology to upgrade their research and educational infrastructures.</p> <p>ii) Certificates of acceptance issued in accordance with the national legislation certifying the completion of the upgrade of the research and educational infrastructures of at least five Greek universities and five university units</p>	
--	--	--	--	--	--	--	--	--	--	--	--	--	--

												of applied sciences and technology.	
151	9 - 3.2. Education, vocational education and training, and skills - 16289_Strategy for Excellence in Universities & Innovation	Target	Trust your stars completion		Number of projects completed	0	112	Q4	2025	Ministry of Education, Religious Affairs and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificates of completion and financial closure signed by the researcher and the competent authority; b) List with references to the completed projects. c) Assessment of 50 projects of individual researchers and 62 collaborative research projects.	Project completion, financial closure and assessment for 50 projects of individual researchers and 62 collaborative research projects ('Trust your Stars').
152	9 - 3.2. Education, vocational education and training, and skills - 16934_Upgrading Vocational Education and Training	Milestone	Upgrading VET system IEK, Design and development of Model EPAL, Digitalisation EOPPEP completion	Report by Ministry of Education confirming completion of projects				Q4	2025	Ministry of Education, Religious Affairs and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of acceptance/completion in accordance with national legislation demonstrating the completion of all four projects; b) Report by an independent engineer confirming the	Completion of following projects aimed to upgrade the Vocational Education and Training system: 1. Design and development of 5 thematic and 10 experimental Vocational Training Institutes (IEK), where the projects would encompass the provision of equipment and services, building interventions, and training of trainers;

												completion of projects 1 and 2. c) Certificate of completion of Digitalization of the National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP), including link to platform for e-examinations and to e-learning platform for VET (project 3).	2. Design and development of 25 Model Vocational Lyceums (Model EPAL), where the projects would encompass the provision of equipment and services, building interventions, and training of model EPAL teachers; 3. Digitalization of the National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP), including the development of a platform for e-examinations and an e-learning platform for VET.
153	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Milestone	Clawback – legislation entry into force	Entry into force of the revised legislation introducing risk-sharing and the binding targets for minimum clawback reduction according to the timeline outlined in the Description.				Q3	2021	Ministry of Health		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of a legal framework (primary law) for risk sharing in the calculation of the clawback by setting a binding target of clawback reduction over the next years. The reform aims at a minimum reduction of clawback amounts by EUR 50 000 000 (2022), EUR 150 000 000 (2023), EUR 300 000 000 (2024) and

														EUR 400 000 000 (2025) respectively, from the 2020 levels. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to the targeted reduction in the clawback amounts.
154	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 50 000 000 - step 1		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	0	50	Q2	2023	Ministry of Health	Decrease in the amount of clawback compared with the 2020 levels of EUR 50 million	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Quantification of the pharmaceuticals clawback of 2022; b) Report by the competent authority on new structural measures in place and on their impact to support the 2022 pharmaceuticals clawback decrease	Enforce previously adopted efficiency enhancing measures to achieve a reduction of the 2022 pharmaceutical clawback both for outpatient and inpatient pharmaceuticals by EUR 50 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for	

												(EUR 50 000 000 compared with the 2020 levels, measured in Q2 2023); c) Copy of legislation (Ministrial Decision) adjusting the amount of pharmaceuticals clawback borne by the state to add any difference between the actual and the planned reduction in 2022.	each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 50 000 000.
155	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 150 000 000 - step 2		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	0	150	Q2	2024	Ministry of Health	Decrease in the amount of clawback compared with the 2020 levels of EUR 150 million	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Quantification of the pharmaceuticals clawback of 2023; b) Report by the competent authority on new structural measures in place and on their impact to support the 2023 pharmaceuticals clawback decrease	Enforce previously adopted efficiency enhancing measures to achieve a reduction of the 2023 pharmaceutical clawback, both for outpatient and inpatient pharmaceuticals, by EUR 150 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the

												(EUR 150 000 000 compared with the 2020 levels, measured in Q2 2024); c) Copy of legislation (Ministrial Decision) adjusting the amount of pharmaceuticals clawback borne by the state to add any difference between the actual and the planned reduction in 2023.	pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 150 000 000.
156	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	R&D pharmaceutical investment proof 2021-23		Investment (in EUR million), applied through offsets of an equivalent amount with the clawbacks	150	250	Q2	2024	Ministry of Health	Investment applied through offsets with the clawbacks not exceeding EUR 250 000 000 overall (cumulative value of offsets for the years 2021, 2022, 2023)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a breakdown of investments and a summary description of each, including their rationale; b) the timeline of their implementation; c) Report issued by a certified auditor (art.6 of Program' s JMD).	Carry out investments in pharmaceuticals R&D for an amount of EUR 250 000 000. The investments shall be applied through offsets of an equivalent amount with the clawbacks of the previous three years (EUR 100 000 000 in 2021, EUR 75 000 000 in 2022, EUR 75 000 000 in 2023) up to an overall amount that shall not exceed EUR 250 000 000).
157	10 - 3.3. Improve resilience, accessibility and	Target	Clawback decrease 300 000 000 - step 3		Decrease in the amount of clawback	250	300	Q2	2025	Ministry of Health	Decrease in the amount of clawback compared	Summary document duly justifying how the milestone (including all	Enforce previously adopted efficiency enhancing measures to achieve a reduction

	sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure				compared with the 2020 levels (EUR million)						with the 2020 levels of EUR 300 million	<p>the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) Quantification of the pharmaceuticals clawback of 2024;</p> <p>b) Report by the competent authority on new structural measures in place and on their impact to support the 2024 pharmaceuticals clawback decrease (EUR 300 000 000 compared with the 2020 levels, measured in Q2 2025);</p> <p>c) Copy of legislation (Ministerial Decision) adjusting the amount of clawback borne by the state to add any difference between the actual and the planned reduction in 2024.</p>	of the 2024 pharmaceutical clawback, both for outpatient and inpatient pharmaceuticals by EUR 300 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 300 000 000.
--	--	--	--	--	---	--	--	--	--	--	---	---	---

158	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 400 000 000 - step 4		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	300	400	Q2	2026	Ministry of Health	Decrease in the amount of clawback compared with the 2020 levels of EUR 400 million	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Quantification of the pharmaceuticals clawback of 2025; b) Report by the competent authority on new structural measures in place and on their impact to support the 2025 pharmaceuticals clawback decrease (EUR 400 000 000 compared with the 2020 levels, measured in Q2 2026); c) Copy of legislation (Ministrial Decision) adjusting the amount of pharmaceuticals clawback borne by the state to add any difference between the actual and the planned reduction in 2025.	Enforce previously adopted efficiency enhancing measures to achieve a reduction of the 2025 pharmaceutical clawback, both for outpatient and inpatient pharmaceuticals, by EUR 400 000 000 compared with the 2020 levels, supporting the resilience of the health care system. To the extent that this is not achieved, the difference between the targeted reduction and the actual reduction for each year shall not be clawed back from the pharmaceutical industry and the relevant amount shall be borne by the state budget up to EUR 400 000 000.
159	10 - 3.3. Improve resilience, accessibility and	Milestone	Primary Health Care family medicine curricula activation	Proof of start of courses for all newly activated academic curricula in family medicine and of				Q4	2022	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements)	Expand the number of active academic curricula in family medicine to at least

	sustainability of healthcare - 16755_Reform of the Primary Health Care System			the inclusion of a family medicine module in all medical curricula.								was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Health demonstrating the implementation of required actions and justifying how these have led to achieving the objective of the reform/investment and including the following elements: 1) newly established curricula; 2) share of Greek medical schools covered in total as a result; 3) proof of entry into force of all the necessary legislation to enforce the compulsory inclusion of a module in family medicine in existing curricula; 4) information on the start of courses of all newly activated curricula, with number of enrolled students.	75% of medical schools in Greece and include a compulsory module in family medicine in all medical curricula. This shall include documentation, for the affected universities, highlighting the new architecture of degrees: 1) newly established curricula and 2) inclusion of the compulsory module in family medicine in existing curricula).
160	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16820_Reform	Target	Mental health – 50 units open – step 1 of 2		Number of Mental Health Units completed and	0	50	Q4	2022	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Establishment and full operation of 50 Mental Health Units (implemented through a renovation of existing units) supported by the

	in the fields of mental health and addictions				operational							This document will include as an annex a report from the Ministry of Health demonstrating full operationalisation of 50 Mental Health Units (out of a total of 106 implemented through a renovation of existing units), including the implementation of required actions that were included in the National Strategic Plan for the support of mental health, including for children, and justifying how these have led to achieving the objective of the reform (operationalisation of mental health units).	National Strategic Plan for the support of mental health (out of a total of 106 mental health units)
161	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16755_Reform of the Primary Health Care System	Milestone	Primary Health Care - contract award health centres	Notification of award of contracts.				Q2	2024	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification accompanied by a sample	Notification of award of contracts sent by the Ministry of Health to contractors for the renovation of at least 156 Health Centres (50% of total Health Centres in Greece) that shall upgrade through energy efficient renovations and energy efficient measures regarding the public

												<p>contract specifying a timeline for completion supporting the completion date Q4 2025</p> <p>b) extract of the relevant parts of the technical specifications of the project showing the timeline for completion supporting the completion date Q4 2025 and the</p> <p>c) report highlighting the main features of the works to be undertaken, including the energy efficient renovations and energy efficient measures regarding the public infrastructure and medical equipment.</p>	<p>infrastructure and medical equipment. The notification of award shall be accompanied by a sample contract specifying a timeline for completion supporting the completion date Q4 2025 and by a report highlighting main features of the works to be undertaken.</p>
162	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16820_Reform in the fields of mental health and addictions	Target	Mental health – 106 units open – step 2 of 2		Number of Mental Health Units completed and operational	50	106	Q4	2023	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence:</p> <p>a) Report from the Ministry of Health</p>	<p>Establishment and full operation of additional 56 Mental Health Units (implemented through a renovation of existing units) supported by the National Strategic Plan for the support of mental health (out of a total of 106 mental health units) as testified by reports documenting the</p>

												<p>demonstrating full operationalisation of additional 56 Mental Health Units, including for children (reaching 106 out of a total of 106 implemented through a renovation of existing units), including the implementation of required actions that were included in the National Strategic Plan for the support of mental health and justifying how these have led to achieving the objective of the reform (operationalisation of mental health units).</p> <p>b) Report by the Ministry of Health on the completion and operationalisation of Subprojects 1, 2, 3, 4, 5, 6.</p>	<p>completion and operationalization of Subprojects 1, 2, 3, 4, 5, 6.</p>
163	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16756_Organizational Reforms	Milestone	Health system – finalise the Greek DRG Institute KETEKNY and the new Agency for Quality Assurance in Healthcare ODIPY (excl. training)	Proof of completion of subprojects 1, 2, 3, for KETEKNY and subprojects 1, 2, 3 and 5 for ODIPY by means of submission of above deliverables and, for the renovation (subproject				Q2	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the</p>	<p>Complete the interoperability extension, the pilot on International Classification of Diseases(ICD) & Greek Medical Procedure</p>

	in the Health System (KETEKNY, ODIPY			5 of ODIPY) a report on the completion of the building renovation								<p>following documentary evidence:</p> <p>a) For subprojects 1, 2, 3, for KETEKNY and subprojects 1, 2, 3 and 5 for ODIPY:</p> <ul style="list-style-type: none"> a report from the Ministry of Health demonstrating completion of the interventions implemented; <p>b) For the following elements: Interoperability Extension - DRG Coding Application Programming Interfaces (APIs), pilot on International Classification of Diseases(ICD) & Greek Medical Procedure classification (ETIP) medical coding consultation platforms, and pilot on the Financial and Accounting data collection platform (subprojects 1, 2, 3 KETEKNY):</p> <ul style="list-style-type: none"> the certificate of works completion signed by the contractor and/or 	<p>classification (ETIP) medical coding consultation platforms and the pilot on the Financial and Accounting data collection platform (subprojects 1, 2, 3 KETEKNY) as well as the national strategy and proposed legislative framework for quality assurance, patient safety and patient engagement in healthcare services provision; the national Health Map; national strategy and proposed legislative framework for quality of Care and Safety policies and the renovation of a building within the «Sotiria» Thoracic Diseases Hospital (Spiliopouleio), to be used as headquarters for the National Organization for Quality Assurance in Health (ODIPY) and the Greek Central Health Authority (KESY).</p>
--	--------------------------------------	--	--	---	--	--	--	--	--	--	--	--	--

												<p>the competent authority demonstrating projects have been completed and are operational, and link to the platform (if accessible by external users);</p> <p>c) For the national strategy and proposed legislative framework for quality assurance, patient safety and patient engagement in healthcare services provision; the national Health Map; national strategy and proposed legislative framework for quality of Care and Safety policies:</p> <ol style="list-style-type: none"> 1. Copy of the adopted strategy and a link to the website where the strategies can be accessed; 2. Explanatory report demonstrating how the actions foreseen in the strategy contribute to achieving the objectives of the reform. 3. Copy of the publication in the 	
--	--	--	--	--	--	--	--	--	--	--	--	--	--

												<p>Official Journal and reference to the relevant provisions indicating the entry into force of the legislative frameworks.</p> <p>d) For the renovation of a building within the «Sotiria» Thoracic Diseases Hospital (Spiliopouleio), to be used as headquarters for the National Organization for Quality Assurance in Health (ODIPY) and the Greek Central Health Authority (KESY):</p> <ul style="list-style-type: none"> • a statement by the contractor confirming the completion of the works. 	
164	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16756_Organizational Reforms in the Health System (KETEKNY, ODIPY)	Target	Health system – KETEKNY ODIPY complete training		Number of healthcare professionals who completed the training programmes and are formally certified in clinical coding and billing and	0	4 500	Q2	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>a) a list of the individual certificates proving that</p>	<p>Completion of the training and certification of 4 500 health care professionals across the domains of clinical Coding & Billing (subproject 4 KETEKNY) and of compliance assessment based on the new Common Assessment Framework (subproject 4 ODIPY)</p>

					compliance assessment							<p>the training programmes have been completed;</p> <p>b) the number of training actions and the number of candidates enrolled in each domain;</p> <p>c) the type of training provided with detail of its content;</p> <p>d) a report by the responsible body setting out the assessment of needs for KETEKNY and ODIPY, including in terms of number of certified professionals by domain, and confirming the certification and recognition of acquired skills in clinical coding and billing and compliance assessment.</p>	proportionately to the needs identified for KETEKNY and ODIPY.
165	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16783_Implementation of the National Public Health Prevention	Milestone	Spiros National Public Health Prevention Program 'Doxiadis' – all projects completed	Proof of completion of all projects as testified by reports for all areas (primary, secondary, tertiary and functional modernisation of the public health system) covering all actions and population covered by each action.				Q4	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex a report by the Ministry of Health demonstrating the completion of the</p>	<p>Completion of 100% of projects from the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD")</p> <p>1. Primary Prevention: as testified by a report on the completed implementation of the</p>

	Program "Spiros Doxiadis" (NPP"SD")											<p>interventions implemented, i.e. the completion of 100% of projects from the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD"): projects in the areas of Primary prevention, Secondary prevention, Tertiary prevention, Functional modernisation of the Public Health system, as they are specified in the description of the milestone and investment in the CID including a list of projects and for each of them</p> <p>a) a brief description;</p> <p>b) official references of the certificate of completion issued in accordance with national legislation;</p> <p>c) a list of recipients.</p>	<p>i) National Program for the Promotion of Physical Exercise and Healthy Eating, ii) the National Alcohol Program, iii) the National Vaccination Programme, iv) Interventions to prevent psychosocial problems in children and v) Dental prevention.</p> <p>2. Secondary prevention: as testified by a report on the completed implementation of i) the National Screening Program for the early detection of highly prevalent diseases, ii) National Systematic Prenatal Program and Perinatal Control.</p> <p>3. Tertiary prevention: as testified by studies on National Strategy and legal framework for Cancer Palliative Care.</p> <p>4. Functional modernization of the Public Health system: as testified by reports on the implementation of i) Functional Reorganization of the Population Health</p>
--	-------------------------------------	--	--	--	--	--	--	--	--	--	--	---	--

													Monitoring System, ii) Efficiency and effectiveness of public health services, iii) Effectiveness of rapid response mechanisms to deal with emergencies and threats, iv) Improving the effectiveness of environmental health mechanisms, v) Improving the quality and scientific validity of the services provided, vi) Informatics organization for Public Health, vii) Extroversion.
166	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16755_Green investments - Reform of the Primary Health Care System	Target	PHC –health centres fully renovated		Number of Health Centres (at least) where infrastructure renovation is fully completed and the centres are operational	0	156	Q4	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion of the infrastructure renovation of at least 156 Health Centres (50% of total Health Centres in Greece) and decentralised primary healthcare units affiliated to primary healthcare centres issued in	Completion of the infrastructure renovation to improve energy efficiency of at least 156 Health Centres (50% of total Health Centres in Greece). Finalisation of the administrative and organisational restructuring of Primary Health Care by implementing a pilot administrative model with measurable objectives for at least 280 doctors. Successful completion of scaling-up health professionals'

												<p>accordance with the national legislation;</p> <p>b) proof of operation (staffing by unit, number of registered patients and number of visits, share of referrals to specialist care out of total visits by family doctors for each centre, list of services provided);</p> <p>c) report by an independent engineer , including justification that the renovation has improved the energy efficiency of the health centers renovated and decentralised primary healthcare units affiliated to primary healthcare centers;</p> <p>d) Report by Ministry of Health testifyig that the pilot administrative model has been completed with measureable objectives for at least 280 doctors .The report should include the list of doctors who pariticipated in the programme, evavuation of the pilot model and recommendations.</p> <ul style="list-style-type: none"> • Training 	<p>education and training for 10.000 primary healthcare professionals. The training programme shall be aimed at upskilling medical staff, to familiarise them with state-of-the art methods and the use of state-of-the-art technology and medical equipment. Development of Chronic Diseases' Management Units in 312 Health Centers and decentralised primary healthcare units affiliated to primayry healthcare centers.</p>
--	--	--	--	--	--	--	--	--	--	--	--	---	---

												<p>e) a list of the individual certificates proving that the training programmes have been completed;</p> <p>f) the number of training actions;</p> <p>g) the type of training provided with detail of its content, including the courses part of the scaling-up education and training for health professionals;</p> <p>h) a report by the responsible body confirming the certification and recognition of acquired skills in state-of-the art methods, the use of state-of-the-art technology and medical equipment.</p> <ul style="list-style-type: none"> • Chronic Diseases' Management Units <p>i) Issuance of administrative acts published in DIAVGEIA confirming the establishment of 312 chronic Diseases' Management Units Units in Health Centers and decentralised primary healthcare units affiliated</p>	
--	--	--	--	--	--	--	--	--	--	--	--	---	--

												to primary healthcare centers.	
335	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16984_ Personal Doctor reform	Milestone	Personal doctor reform – entry into force of legislation	Entry into force of legislation setting out the key elements of the enrolment of rural doctors to the personal doctor system, opening similar positions in urban, suburban and rural areas and on the incentive mechanism				Q1	2024	Ministry of Health		Copy of the publication in the Official Journal of primary legislation as well as the secondary legislation that is critical for achieving the objectives in the CID’s description and milestone, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Legislation shall enter into force setting out the key elements of the enrolment of rural doctors to the personal doctor system, opening new similar positions in urban, suburban and rural areas, where there is still a lack of personal doctors, and of the incentive mechanism including: (a) financial incentives and (b) granting priority to become residents in General Medicine or Pathology and to become certified as general practitioners. In addition, the total number of available residency positions in General Medicine or Pathology shall be increased by 1700 positions.
336	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16984_ Personal Doctor reform	Milestone	Personal doctor reform – population registration	100% population registration and activation of gatekeeping				Q2	2025	Ministry of Health		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	All eligible citizens shall be registered with a personal doctor. The gatekeeping- based system shall be activated as described in MD. Γ1α/Γ.Π.οικ. 34694 (OJ B’3010/15-

												<ul style="list-style-type: none"> a) Percentage of eligible citizens registered with a personal doctor b) Number of personal doctors registered in the system c) Certificate of acceptance issued according to the national legislation] demonstrating the activation of the system as described in MD. Γ1α/Γ.Π.οικ. 34694 (OJ B' 3010/15-06-2022 	06-2022, whereby personal doctors shall serve as the initial point of contact and the primary coordinator of a patient's care and authorise patient's access to specialty care in public secondary and tertiary healthcare structures excluding urgent cases where the applicable patient triage process is applied.
167	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16752_Digital Transformation of Health (DigHealth)	Milestone	Health Care digital transformation - National Digital Health Record (subproject 1)	Report testifying completion of all major elements of Subproject 1 (Digital Health Record - see Description)				Q2	2024	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <ul style="list-style-type: none"> a) report by the Ministry of Health demonstrating the completion (full setup and implementation) of all the elements of Subproject 1 supporting the digital transformation of the health care system as specified in the description of the milestone and investment in the CID, so that the national digital health 	Completion (full setup and implementation) of at least all the following elements of Subproject 1 supporting the digital transformation of the health care system so that the national digital health record shall be operational: 1) clinical documents, 2) terminology services, 3) national e-health interoperability framework, 4) collecting all laboratory results into the e-health record, 5) collecting discharge letters).

											record shall be operational	
											b) certificate acceptance issued according to the national legislation demonstrating that all the elements of Subproject 1 supporting the digital transformation of the health care system as specified in the description of the milestone have been completed, and link to the platform (for environments that are accessible to external end-users).	
168	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – cancer digital program– subproject 2	Report testifying completion of all major elements of Subproject 2 (Cancer Digital Health Program – see Description) and full completion of Subproject 1				Q2	2025	Ministry of Health	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) Certificate of acceptance in accordance with the national legislation demonstrating the operationalisation of the National Digital Health Record (completion of functionalities of Subproject 1), including Core Patient Record	Full operationalisation of the National Digital Health Record (full completion of Subproject 1), including Core Patient Record Platform, User identification and authentication subsystem, Internet portal of the system, User Interface UI Interoperability subsystem, Integration of primary health care medical data, Application of Patient Consent, Subsystem BI and completion of the main elements of the

												<p>Platform, User identification and authentication subsystem, Internet portal of the system, User Interface UI Interoperability subsystem, Integration of primary health care medical data, Application of Patient Consent, Subsystem BI and completion of the main elements of the Cancer Digital Health (Subproject 2) as specified in the description of the milestone and investment in the CID.</p> <p>b) Certificate confirming that the Cancer Treatment Information System have been installed in at least 8 (out of 12) hospitals.</p> <p>c) certificate of acceptance issued in accordance to the national legislation demonstrating project has been completed and is operational, and link to the platform (for environments that are accessible to external end-users).</p>	<p>Cancer Digital Health (Subproject 2) supporting the digital transformation of the health care system. These require the full setup and full implementation of at least the following elements: 1) National Digital Health Record and 2) Cancer Treatment Information System (the system shall include therapeutic protocols for chemotherapy of which 36 are already under development), 3) patient registries, 4) implementation of the national cancer registry. Furthermore, the Cancer Treatment Information System shall have been installed in at least 8 (out of 12) Hospitals.</p>
169	10 - 3.3. Improve	Milestone	Home care – opening of units	Reports testifying the opening of the 8				Q2	2025	Ministry of Health		Summary document duly justifying how the	Establishment of 8 staffed and

	resilience, accessibility and sustainability of healthcare - 16753_Establishment of Home Health Care & Hospital at Home systems			operational units providing home care and completion of all relevant subprojects							<p>milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex a report by the Ministry of Health demonstrating 1) the establishment of 8 staffed and operational units providing home care and location of each unit and 2) the completion of all subprojects as follows:</p> <p>a) 'current situation and needs assessment' survey (subproject 1);</p> <p>b) telemedicine application: devices and equipment for pilot home care centre to be installed and operationalised, including training (subproject 2), including a detailed list of the new telemedicine devices and equipment and location where it was installed and operationalised;</p> <p>c) national registry for patients treated through home care (subproject 3);</p> <p>d) determination of standardised therapeutic protocols, as well as quality and safety standards (subproject 4).</p>	operational units providing home care (2 in Athens, 1 in Thessaloniki, 1 in Alexandroupolis, 1 in Patra, 1 in Ioannina, 1 in Iraklion and 1 in Larisa) and completion of the following subprojects: a) 'current situation and needs assessment' survey (subproject 1) b) telemedicine application: devices and equipment for pilot home care centre to be installed and operationalised, including training (subproject 2) c) national registry for patients treated through home care (subproject 3) d) determination of standardised therapeutic protocols, as well as quality and safety standards (subproject 4)
--	---	--	--	--	--	--	--	--	--	--	--	--

170	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16795_NHS Hospital Renovation and Infrastructure Upgrade	Milestone	NHS Infrastructure upgrade completion	Report testifying completion of the infrastructure works for the NHS Hospital Renovation and Infrastructure Upgrade.				Q4	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of completion of the construction and infrastructure upgrade issued in accordance with the national legislation;</p> <p>b) report by the competent authority according to the national legislation , including justification that the technical specifications of the project(s) such as upgrade of electromechanical and electrotechnical infrastructure, , medical gas network and medical equipment have been met (detailing the interventions);</p> <p>d) a detailed list of the new medical equipment and location where it was installed or distributed;</p>	Completion of the construction and infrastructure upgrade, including electromechanical and electrotechnical infrastructure, accommodation facilities and infrastructure with amenities, medical equipment and devices, and conclusion of contracts for service level agreements (SLAs) and facility management for all 80 affected hospitals across the seven regions.
-----	---	-----------	---------------------------------------	--	--	--	--	----	------	--------------------	--	---	--

												e) copies of contracts concluded for service level agreements (SLAs) and facility management.	
171	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16757_Establishment of a Radiotherapy Centre at the "Sotiria" Thoracic Diseases Hospital of Athens	Milestone	Sotiria Radiotherapy Centre completion	Report testifying completion of the infrastructure works for the establishment of a Radiotherapy Centre at the "Sotiria" Thoracic Diseases Hospital of Athens.				Q4	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of completion/acceptance issued in accordance with the national legislation confirming the completion of the following elements:</p> <p>1) completion of Sotiria Hospital new radiotherapy department and new building infrastructure;</p> <p>2) building infrastructure upgrade;</p> <p>3) bridge to interconnect emergency department with surgery department and other buildings;</p>	Completion of Sotiria Hospital new radiotherapy department and new building infrastructure; building infrastructure upgrade, bridge to interconnect emergency department with surgery department and other buildings; renovation of laboratory departments and clinics.

												<p>4) renovation of laboratory departments and clinics;</p> <p>5) expanded capacity of the renovated/upgraded structure to treat about 2000 patients per year;</p> <p>6) medical equipment up to date with the latest technology;</p> <p>b) a detailed list of the new medical equipment and location where it was installed or distributed.</p>	
172	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16793_Project for the construction of a building dedicated to Cellular & Gene Therapies and Hematology Clinic Laboratories within the General Hospital of Thessaloniki "Papanikolaou"	Milestone	Papanikolaou hospital completion	Report testifying completion of the infrastructure works for the construction of a building dedicated to cellular and gene therapies and haematology clinic laboratories within the General Hospital of Thessaloniki "Papanikolaou".				Q4	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence:</p> <p>a) certificate of completion/acceptance issued in accordance with the national legislation;</p> <p>b) Report testifying completion of the infrastructure works;</p>	<p>Completion of new three-stories building to house all specialized laboratories and special nursing unit; restructuring of the ground floor of the existing building to have enough space for outpatient clinics and day care for Papanikolaou Hospital and shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).</p>

												<p>c) report by an independent engineer, including justification that the Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement has been achieved;</p> <p>d) a detailed list of the new medical equipment and location where it was installed or distributed.</p>	
173	10 - 3.3. Improve resilience, accessibility and sustainability of healthcare - 16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – all subprojects complete	Report testifying the finalisation and full operationalization of the five subprojects supporting the digital transformation of the health care system covering all elements for each subproject.				Q4	2025	Ministry of Health		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>1) report from the Ministry of Health demonstrating the finalisation and full operationalization of the five subprojects supporting the digital transformation of the health care system;</p> <p>2) detailed report on the national digital patient</p>	<p>Completion of all planned measures to implement the five (5) subprojects supporting the digital transformation of the health care system:</p> <p>a) the national digital patient health record (subproject 1)</p> <p>b) the cancer treatment digital transformation program, including patient registries (subproject 2)</p> <p>c) telemedicine, including telemedicine stations, new infrastructure, tools (subproject 3)</p> <p>d) hospital digital readiness including: electronic medical record systems, medical equipment</p>

											health record and its functioning; 3) a certificate of works completion signed by the contractor and/or the competent authority demonstrating that all projects have been completed and are operational, and link to the platform (for environments that are accessible to external end-users).	inventory, DRG implementation, 4e-prescription for inpatients/application of therapeutic protocols in hospital environment, e-appointment system, digital upgrade of the national emergency aid centre (EKAB) and medicines agency (EOF), (subproject 4) e) finalization of all elements of the integrated information system of EOPYY (the National Organization for the Provision of Health Services), all elements of expenditure management and monitoring, all elements of digital services to health providers and citizens, all elements of data management, analytics, and interoperability and purchase of 250 Enterprise Resource Planning (ERP) licenses for the financial management system & clearing (subproject 5).
174	11 - 3.4. Increase access	Milestone	Personal assistance disability law and	Entry into force of primary and secondary				Q1	2022	Ministry of Labour and	1. Copy of the publication in the Official Journal for primary legislation as well	Personal assistance: Entry into force of the

	to effective and inclusive social policies - 16904_Disability		rollout of first phase pilot scheme	Legislation (Official Journal reference) and publication of notice for Call for Applications for Personal Assistance scheme.						Social Affairs, Directorate for Policies for Persons with Disabilities - Directorate for the Protection of Child and Family		as for the secondary legislation that is critical for achieving the objectives in the CID's description and milestone, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. 2. Copy of the publication of the Call for Applications for Personal Assistance scheme, showing that the competition is open to applications. 3. Justification that the technical specifications of the call are fully aligned with the process for eligibility based on both a medical and functional assessment of disability by a multi-disciplinary evaluation committee as set out in the the description of the milestone in the CID.	law to enable the de-institutionalisation of disability care, and call for applications for participating in a first phase pilot project including a process for eligibility based on both a medical and functional assessment of disability by a multi-disciplinary evaluation committee
174a	11 - 3.4. Increase access to effective and inclusive social	Milestone	Accessibility and support infrastructure, social inclusion for persons with ASD,	Report of Ministry of Social Cohesion and Family confirming the completion of projects a, b and c				Q4	2025	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall	Completion of the following projects: a) Accessibility and support infrastructure in private houses, workplaces and public

	policies - 16904_Disability		early childhood interventions									<p>include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> - For project a), a report by an independent engineer, certifying that the works have been completed in projects selected in the call; - For project b), a list of the individual certificates confirming the eligibility requirement (i.e. person with autism spectrum disorders (ASD)) and the completion of the job coaching and receipt of a short-term employment subsidy; - For project c), an anonymised list of recipients (i.e. children) and the certificates of the participation to the therapeutic/edu 	<p>buildings selected through a call to facilitate access to people with mobility and sensory impairments;</p> <p>b) Counselling, job coaching and short-term employment subsidy programme for persons with autism spectrum disorders (ASD) that will be selected through a call, to support their social inclusion</p> <p>c) Early childhood interventions (therapeutic/educational programmes) for children that will be selected through a call.</p>
--	-----------------------------	--	-------------------------------	--	--	--	--	--	--	--	--	---	---

												educational programmes issued by the service provider;	
175	11 - 3.4. Increase access to effective and inclusive social policies – 16726 Social Benefits Optimisation	Milestone	Social Benefits Optimisation pre-paid cards	Report by OPEKA and DYPA attesting the completion of the introduction of prepaid cards for the payment of social benefits provided by these two services				Q2	2024	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) The list of final recipients as concluded by the banks that will take part in the implementation of the measure, demonstrating that all the beneficiaries of benefits of Single Welfare Benefits Payment Authority (OPEKA) and the Public Employment Service (DYPA) have received their prepaid cards. b) Report by OPEKA and DYPA attesting the completion of the introduction of prepaid cards for the payment of social benefits provided by these two services.	Completion of introduction of prepaid cards for the payment of social benefits provided by the Single Welfare Benefits Payment Authority (OPEKA) and the Public Employment Service (DYPA)

175a	11 - 3.4. Increase access to effective and inclusive social policies – 16726 Social Benefits Optimisation	Milestone	Social Benefits Optimisation prepaid cards	Entry into force of legislation				Q4	2024	Ministry of Social Cohesion and Family Affairs		Copy of the publication of legislation in the Official Journal proving the entry into force of legislation providing incentives to beneficiaries for using prepaid cards for the purchase of specific goods and services, with specific reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of legislation providing incentives to beneficiaries for using prepaid cards for the purchase of specific goods and services.
176	11 - 3.4. Increase access to effective and inclusive social policies - 16904_Disability	Milestone	Completion of second phase personal assistance disability assessment	Report with statistical annex testifying that the two pilot schemes have been completed with at least 1800 beneficiaries. Evaluation report of the pilot scheme and assessment system with full statistics and recommendations.				Q4	2024	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Annex testifying that the second phase personal assistance disability assessment that has been completed with at least 1800 final recipients. b) List of final recipients with details about the disability type concerned	Completion of second phase of pilot programme for personal assistance, including functional disability assessment process; and Completion of evaluation of the effectiveness of medical and functional disability assessment system for Personal Assistance scheme and its possible broader extension.

												and the functional disability assessment process followed.	
												c) Evaluation report of the pilot scheme and assessment system with full statistics and recommendations.	
177	11 - 3.4. Increase access to effective and inclusive social policies - 16919_Child Protection	Target	De-institutionalisation minors: disability professional foster carers completion		Number of minors placed in the care of professional foster carers	0	100	Q4	2024	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - List of final recipients and professional foster carers participating in the project, with details about the disability type concerned of beneficiaries.	Placement of 100 minors with severe disability (defined with a disability rate over 67%) and/or severe mental disorders (currently residing in institutions) in the care of professional foster carers.
178	11 - 3.4. Increase access to effective and inclusive social policies - 16919_Child Protection	Target	Independent living apartments for de-institutionalisation of persons up to 26 years old completion		Number of persons up to 26 years old placed in semi-independent living apartments	0	200	Q4	2024	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - List of final recipients - Proof of placement of persons up to 26 years old and currently residing	1) Placement of 200 persons aged up to 26 years and currently residing in institutions in apartments and supported living. 2) Development of self-sustainability capacity & gradual autonomy with the aim of smooth transition to adulthood & to

											in institutions, in apartments and supported living in the Supported Independent Living apartments - Individual roadmaps for development of self-sustainability capacity & gradual autonomy with the aim of smooth transition to adulthood & to readiness for integration into the labour market, based on case management;	readiness for integration into the labour market
179	11 - 3.4. Increase access to effective and inclusive social policies - 16904_Disability	Milestone	National rollout of Personal Assistance disability scheme.	Entry into force of the primary and secondary legislation for the national rollout. Report with statistical annex testifying that the roll-out has been completed.				Q2	2025	Ministry of Social Cohesion and Family Affairs	1. Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.2. Report by competent authority with statistical annex testifying that the nationwide roll-out of the Personal Assistance disability scheme, including medical and functional	Nationwide roll-out of the Personal Assistance disability scheme, including medical and functional assessment process

												assessment process, has been completed.	
180	11 - 3.4. Increase access to effective and inclusive social policies - 16919_Child Protection	Target	Childcare centres staffing completion		Number of early childcare places	12 500	32 500	Q2	2025	Ministry of Social Cohesion and Family Affairs	For the purposes of these operational arrangements, the term 'beneficiary entities' shall be understood as public and private nursery schools.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) List of beneficiary entities that have submitted all necessary documents to make reimbursement requests. b) Report by an independent engineer confirming the completion of at least 20 000 new early childcare places. c) Report by external controllers on expenses reported and incurred by beneficiary entities and confirmation about the completion and staffing of at least 20 000 new early childcare places.	Completion and staffing of at least 20 000 new early childcare places. Beneficiary entities shall make requests to get a reimbursement by submitting all necessary documents. External controllers shall check the expenses and shall also make audit controls and visits to check whether the new places have been created.
180a	11 - 3.4. Increase access to effective and inclusive social policies -	Milestone	Reform of the curriculum	Report of Ministry of Social Cohesion and Family confirming the completion of projects and b				Q4	2025	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	a) Completion of reform of the curriculum and educational program for infants aged from

	16919_Child Protection											<p>This document shall include as an annex the following documentary evidence:</p> <ul style="list-style-type: none"> - For a) project completion report detailing the proposals for the reform in the curriculum and educational programs for infants aged from 3 months to 4 years and results of the pilot project implemented in 90 childcare centres (the list should be also attached) signed by Ministry of Social Cohesion and Family <p>For b) list of childcare centers receiving the activity kits. Certificate of completion in accordance with national legislation proving the delivery of the new activity kits of educational material and</p>	<p>3 months to 4 years (pilot implementation in 90 childcare centres).</p> <p>b) Completion of investments in 2 700 activity kits of educational material and cognitive development assessment tools for childcare centers.</p> <p>c) Creation of 135 science, technology, engineering and mathematics (STEM) centres of creative activities for children aged 12-15.</p>
--	------------------------	--	--	--	--	--	--	--	--	--	--	---	---

												<p>cognitive development assessment tools for childcare centers.</p> <p>For c), list of centers and a report by the Ministry of Social Cohesion and Family, certifying the creation of 135 science, technology, engineering and mathematics (STEM) centres of creative activities for children aged 12-15.</p>	
182	11 - 3.4. Increase access to effective and inclusive social policies - 16925_Digital Transformation of the social support system	Target	Disability cards managing authority delivery completion		Number of disability cards delivered to beneficiaries	0	80 000	Q4	2025	Ministry of Social Cohesion and Family Affairs	<p>Disability cards under this project will comply with current technical specifications of the European disability card allowing beneficiaries of the former to use the card within the whole EU.</p> <p>For the purposes of these operational arrangements, the term 'beneficiaries' shall be</p>	<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled (completion of delivery by managing authority of 80 000 disability cards to final recipients). This document shall include as an annex the following documentary evidence:</p> <p>a) List of final recipients benefitting from disability cards with card reference numbers.</p> <p>b) Certificate of acceptance of deliverables of the contract including the delivery of 80 000 disability cards to beneficiaries</p>	<p>Completion of delivery by managing authority of 80 000 disability cards to beneficiaries.</p> <p>Disability cards shall incorporate specific rights/benefits and shall facilitate persons with disabilities in their daily lives.</p> <p>Acceptance of deliverables of the contract (development of disability cards) by the manager/contracting authority and confirmation by the managing authority of the delivery of 80 000</p>

											understood as denoting final recipients	c) Description of the specific rights/benefits incorporated in the disability cards	disability cards to beneficiaries
182a	11 - 3.4. Increase access to effective and inclusive social policies - 16925_Digital Transformation of the social support system	Milestone	Single Digital Access Portal, digital training, full inventory of public real estate property	Report by Ministry of Social Affairs and Family confirming the completion of projects				Q4	2025	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For action a) and b), a certificate of completion in accordance with national legislation, certifying that they have been completed, including links to the platforms For action c), a list of the individual certificates proving that the training for 720 employees of welfare services has been completed; For action d), a certificate of works completion (delivery of the full inventory) in compliance with national legislation.	Completion of the following actions: a) Establishment of a Single Digital Access Portal to Social Protection integrating the existing electronic application forms of cash social assistance benefits into a single digital portal; b) Establishment of a one-stop shop National Portal of disability benefits allowing beneficiaries to have online access to personal data and benefits and issue certificates; c) Provision of digital training of 720 employees of welfare services; d) Establishment of a full inventory of public real estate property related to social protection services.
183	11 - 3.4. Increase access to effective and	Target	Social integration GMI recipients homeless		Number of Guarantee d	0	7 000	Q4	2025	Ministry of Social Cohesion and Family Affairs	For the purposes of these	Summary document duly justifying how the milestone (including all the constitutive elements)	Successful completion of training and employment support

	inclusive social policies - 16922_Social Integration		completion		Minimum Income recipients and homeless people with certified participation						operational arrangements, the term 'beneficiaries' shall be understood as denoting final recipients.	was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) A list of the individual certificates proving that the training programmes have been completed; b) information on the content of the training actions c) A report by the responsible body confirming the certification and recognition of acquired skills d) The list of final recipients with link to GMI platform and details about the employment support programme (duration, sector, geographical area).	program for 7 000 Guaranteed Minimum Income recipients and homeless people and certification by the National Organisation of acquired skills
184	11 - 3.4. Increase access to effective and inclusive social policies - 16685_Diversity Awareness	Target	Diversity awareness training managers front-office completion		Number of managers and front office employees with certified participation to training	0	80 000	Q3	2024	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) A list of the individual certificates of attendance proving that the training programmes have been completed;	Completion of training programme on diversity for 80 000 managers and front office employees and certification. The training programme shall be aimed to raise awareness of the various dimensions and benefits of diversity. It shall be appropriately designed and

												<p>b) Statistical information about final beneficiaries, their professional position, based on ERGANI platform.</p> <p>c) The type of training provided with detail of its content and learning format used</p> <p>d) A report by the responsible body justifying the completion of the training programme.</p>	<p>differentiated depending on the target group (senior executives, mid-level executives, front office executives and back-office executives). Participation shall be remote (via platform) and asynchronous.</p>
184a	11 - 3.4. Increase access to effective and inclusive social policies - 16685_Diversity Awareness	Milestone	Equality and discrimination working group, Equality Observatory, award system	Report by Ministry of Social Cohesion and family confirming the completion of projects				Q1	2025	Ministry of Social Cohesion and Family Affairs		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <ul style="list-style-type: none"> - List of the working group members and their tasks - Copy of the publication in the Official Journal proving the entry into force of legislation to enhance the role of the 	<p>Setting up of a working group to collect appropriate statistical data relating to equality and discrimination.</p> <p>Entry into force of legislation to enhance the role of the Equality Observatory.</p> <p>Development of a mechanism for the certification of and an award system for enterprises/organisations promoting good diversity and inclusion.</p>

												<p>Equality Observatory, with specific reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <ul style="list-style-type: none"> - The law shall also include as an annex the mechanism for the certification of and an award system for enterprises/org anisations promoting good diversity and inclusion 	
185	11 - 3.4. Increase access to effective and inclusive social policies - 16763_Digital Transformation of the immigration and asylum system	Milestone	Digitalisation Migration Asylum System completion	Confirmation on acceptance of deliverable by manager/contracting authority				Q4	2024	Ministry of Migration and Asylum		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p>	<p>a) Completion of the digitalisation of the Migration and Asylum system through acceptance by the project manager/contracting authority of deliverables of the contract for a) the</p>

												<p>- For a), certificate of acceptance in accordance with national legislation demonstrating that the project has been completed and is operational, and link to the related platform(s). For b), report by competent authority in compliance with the national legislation certifying the creation of an integrated fire detection and early warning system in the forest area of Vastria in Lesvos has been completed and the system is operational.</p> <p>-Certification that any processing of personal data has been done in accordance with the existing legal framework.</p>	<p>Digitization & Document Management System of Legal Migration of the Central Service of Ministry of Migration and Asylum & Decentralized Administrations and b) the provision of Integrated Digital Migration Services.</p> <p>b) Creation of an integrated fire detection and early warning system in the forest area of Vastria in Lesvos that hosts a refugee camp. The system shall use Light Detection and Ranging (LIDAR) technologies.</p>
186	11 - 3.4. Increase access to effective and inclusive social policies - 16922_Social Integration	Target	Social housing renovation apartment completion		Number of apartments renovated and ready to be provided to beneficiaries	0	100	Q2	2025	Ministry of Social Cohesion and Family Affairs		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Report by an independent engineer justifying the completion of the renovation program for 100</p>	<p>Completion of the renovation program for 100 apartments (70 in the Municipality of Athens and 30 in the Municipality of Thessaloniki) for 250 beneficiaries.</p> <p>The measure aims to provide housing support to most vulnerable groups</p>

												apartments (70 in the Municipality of Athens and 30 in the Municipality of Thessaloniki) b) Statistical Annex with details about the location of apartments and the number of final beneficiaries concerned.	threatened by or facing homelessness.
186a	11 - 3.4. Increase access to effective and inclusive social policies - 16922_Social Integration	Milestone	Social integration of vulnerable groups, digital training	Report of Ministry of Social Cohesion and Family confirming the completion of projects a and b				Q4	2025	Ministry of Social Cohesion and Family Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For project a), a list of recipients with certificates confirming the completion of the short-term internship programme aiming at their (re)integration in the labour market. - Proof of Roma affiliation for all 159 persons (certificate at local community or other document) - For project b) a list of recipients with evidence confirming the	Completion of following interventions: a) Training programme and short-term internship programme for 159 persons in Roma populations aiming at their (re)integration in the labour market. b) Digital training for 3 000 elderly persons and 2 400 persons with disabilities.

												completion of the digital training, the age (i.e. for the 3000 elderly persons) and the type of disability (i.e. for the 2 400 persons)	
187	11 - 3.4. Increase access to effective and inclusive social policies - 16688: Promote integration of the refugee population into the labour market	Target	Refugee labour market integration		Number of refugees and specified refugees including recognized refugees (beneficiaries of international protection) residing either in accommodation facilities of the Ministry of Migration and Asylum or in the urban area, beneficiaries of	0	8 000	Q4	2025	Ministry of Migration and Asylum		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) A list of the individual certificates proving that the traineeship programmes have been completed in line with the requirements of the measure description and the milestone; The list shall also include information on the recipients being part of one of the following groups: refugees and specified refugees including recognized refugees, residing either in accommodation facilities of the Ministry of	Completion of traineeship programs in firms for at least 8 000 refugees and specified refugees including recognized refugees (beneficiaries of international protection) residing either in accommodation facilities of the Ministry of Migration and Asylum or in the urban area, beneficiaries of temporary protection and therefore also Ukrainians, legal residents (legal migrants) and asylum seekers in the context of pre-integration. Report by International Organization of

					temporary protection and therefore also Ukrainians , legal residents (legal migrants) and asylum seekers in the context of pre-integration, who have completed traineeship programme							Migration and Asylum or in the urban area, beneficiaries of temporary protection and therefore also Ukrainians, legal residents (legal migrants and asylum seekers in the context of pre-integration who have completed traineeship programme b) Statistical Annex with details about the traineeship programme followed by each beneficiary (duration, firm type, sector).	Migration (IOM) and Ministry of Migration and Asylum confirming the successful completion of the project for the above number of refugees. Traineeships shall help refugees acquire work experience and facilitate their subsequent integration into the labour market.
--	--	--	--	--	--	--	--	--	--	--	--	--	--

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
188	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16614_Online cash registers & POS (reform)	Milestone	Independent Authority for Public Revenue (IAPR): Online cash registers & Point-of-Sale (POS) – Entry into force of the legal framework	Entry into force of the law				Q1	2022	Independent Authority for Public Revenue		Copy of the publication of: (i) the Independent Authority for Public Revenue Governor's decision or circular for technical requirements and procedures, (based on article 12, Law 4308/2014); (ii) the Joint Ministerial Decision for electronic data transmission to the Independent Authority for Public Revenue (based on article 15, Law 4174/2013), which shall set out the key features necessary for the interconnection of online cash registers and Point-of-Sale (POS) systems to the Independent Authority for Public Revenue, including revisiting sanctions for cash registers (article 54, Law 4174/2013). This shall be complemented by reference to the relevant provisions indicating the entry into force,	Entry into force of an Independent Authority for Public Revenue Governor's decision for technical requirements, (based on article 12, Law 4308/2014) and a Joint Ministerial Decision for electronic data transmission to the Independent Authority for Public Revenue (based on article 15, Law 4174/2013), which shall set out the key features necessary for the interconnection of online cash registers and Point-of-Sale (POS) systems to the Independent Authority for Public Revenue, including revisiting sanctions for cash registers (article 54, Law 4174/2013).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
189	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16614_Online cash registers & POS (reform)	Target	Independent Authority for Public Revenue: Online cash registers & Point-of-Sale (POS) – rollout and interconnection		Number of cash registers	0	400 000	Q2	2024	Independent Authority for Public Revenue	The term cash register includes online cash registers and e-invoicing systems for retail sales.	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) certificate(s) of acceptance in accordance with the national legislation; certifying that the rollout of the platform has been completed and is operational, and link to the platform. (ii) A report by the Independent Authority for Public Revenue attesting the total number of businesses that have interconnected their online cash registers with Point-of-Sale systems to the Independent Authority for Public Revenue. The eligible cash	Rollout of the platform - all businesses under the legal framework have interconnected their online cash registers with Point-of-Sale systems to the Independent Authority for Public Revenue. A report by the Independent Authority for Public Revenue attesting the completion of the reform and indicating the total number of online cash registers that have interconnected their Point-of-Sale systems to the Independent Authority for Public Revenue. The eligible cash registers shall be at least 400 000.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												registers shall be at least 400.000.	
190	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone	Fight against smuggling – regulatory decisions roadmap	Report by the Independent Authority for Public Revenue containing the roadmap for the decisions /circulars related to the fight against smuggling.				Q1	2022	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) The roadmap (including timeline) for the issuance of the decisions /circulars related to the reform of the legal framework on the fight against smuggling. (ii) Report by the Independent Authority for Public Revenue on the roadmap, detailing the steps needed for the redesign of the ICISNET and ELENXIS operational information systems, and explain how this shall effectively prioritise non-compliance risks and generate the best possible audit profiles, utilising information from the	The Independent Authority for Public Revenue shall adopt a roadmap (including timeline) for the issuance of the decisions /circulars related to the reform of the legal framework on the fight against smuggling. The Independent Authority for Public Revenue shall issue a report on the roadmap for the issuance of the decisions /circulars, detailing the steps needed for the redesign of the ICISNET and ELENXIS operational information systems, with the aim to effectively prioritise non-compliance risks and generate the best possible audit profiles, utilising information from the European Union and national databases.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												European Union and national databases.	
191	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone	Fight against smuggling – entry into force of regulatory decisions	Regulatory decisions / circulars entered into force.				Q3	2022	Independent Authority for Public Revenue		Copy of the publication of 15 regulatory decisions / circulars adopted by the Independent Authority for Public Revenue on the design of a new integrated system for the fight against smuggling to support the audit process, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The Independent Authority for Public Revenue shall submit a report demonstrating how the system will contribute to better and faster targeting of the prosecuting custom services with central supervision and at the points of high interest.	Entry into force of 15 regulatory decisions / circulars adopted by the Independent Authority for Public Revenue on the design of a new integrated system for the fight against smuggling. In accordance with the roadmap set by 31 March 2022, the decision / circulars entered into force shall concern the preparation of a new integrated system which shall support the audit process by monitoring customs transactions and procedures in real time. This system shall operate by aiming at better and faster targeting of the prosecuting custom services with central supervision and at the points of high interest.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
192	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16611_Digital transformation of tax audits.	Milestone	Tax audits – Mydata and bank information	Report by the Independent Authority for Public Revenue attesting the: (a) Full activation of Mydata system. (b) Completion of the project for the interconnection and use of third party bank information by the Independent Authority for Public Revenue.				Q4	2023	Independent Authority for Public Revenue	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Report by the Independent Authority for Public Revenue certifying (a) the interconnection and use of third party bank information by the Independent Authority for Public Revenue have been completed and are operational and being utilised for tax audit purposes; and (b) electronic book-keeping, electronic invoicing and the connection of all tax cash registers with its IT systems for the automatic filing of tax declarations. (ii) A report by the Independent Authority for Public Revenue attesting the full activation of the Mydata system and the	Activation of i. The myDATA system and its interconnection and use of third party bank information, with the objective to improve the compliance of businesses with tax rules, to facilitate the automatic filling of tax declarations and enhance the effectiveness of tax audits. ii. The myDATA facility for electronic book-keeping, electronic invoicing and the connection of all tax cash registers with its IT systems.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												completion of the project for the interconnection and use of third party bank information by the Independent Authority for Public Revenue and electronic book-keeping, electronic invoicing and the connection of all tax cash registers with its IT systems. The report shall demonstrate how the compliance of businesses with tax rules, the performance of the Independent Authority for Public Revenue on public revenue collection, and control and the fight against smuggling are expected to be improved.	
193	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16610_Promoting the acceleration of VAT refunds	Milestone	Fully automated VAT refunds – launch of IT system	Report by the Independent Authority for Public Revenue attesting the launch of the new IT system.				Q4	2023	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of acceptance issued in accordance with nthe	Implementation of the fully automated VAT refund procedure and IT platform that shall allow for all refund requests to be completed electronically, when they do not fall under the audit sample through the risk analysis process (at

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											national legislation certifying that the fully automated VAT refund procedure and IT platform have been completed and are operational. (ii) A report by the Independent Authority for Public Revenue attesting the launch of the new IT system. The report shall demonstrate how the implementation of the fully automated VAT refund procedure and IT platform shall allow for all refund requests to be completed electronically, when they do not fall under the audit sample through the risk analysis process (at least 90% of all requests annually).	least 90% of all requests annually).	
195a	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16291_Digital Transformation of the Tax and	Milestone	Implementation of sub-projects	Report by the Independent Authority for Public Revenue attesting the implementation of the two sub-projects.				Q4	2024	Independent Authority for Public Revenue	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	The following sub-projects shall be implemented: <ul style="list-style-type: none"> Under the intervention area "Replacement of core digital systems, renewing obsolete 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Customs Administration										<p>(i) Certificate(s) of acceptance issued in accordance with the national legislation certifying the implementation of the sub-project Integrated information system for IAPR's General Directorate for Financial Services; and (b) certificate of acceptance for the delivery of the equipment of the subproject Office management services / Equipment supply for the Independent Authority for Public Revenue.</p> <p>(ii) A report by the Independent Authority for Public Revenue attesting (a) the full operationalisation of: (a) Integrated information system for IAPR's General Directorate for Financial Services; and (b) the availability of equipment from subproject Office management services / Equipment supply for the</p>	<p>infrastructure and expanding functionality of service provision": Integrated information system for IAPR's General Directorate for Financial Services shall be fully operational.</p> <ul style="list-style-type: none"> Under intervention area "Automation of office and work processes": Office management services / Equipment supply for IAPR shall be fully operational. 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Independent Authority for Public Revenue.	
194	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16611_Digital transformation of tax audits	Milestone	Completion of digital transformation of tax audits	Report by the Independent Authority for Public Revenue attesting the operationalisation of the business intelligence/data analytics system and "ELEGXOSlive".				Q4	2025	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of acceptance issued in accordance with the national legislation certifying the full operationalisation of the (a) business intelligence / data analytics system; and (b) the Elenxis Live ("ELEGXOSlive") system. (ii) A report by the Independent Authority for Public Revenue attesting the operationalisation of the business intelligence / data analytics and "ELEGXOSlive".	The following systems relating to the digital transformation of tax audits shall be fully operational: (a) installation, connection with data sources, and activation of the business intelligence/data analytics system, including (i) real-time detection of suspicious tax evasion and smuggling incidents; (ii) tax payer profiling and tax payer similarity profiling; (iii) risk assessment and risk evaluation; and (iv) revenue and debt forecasting; and (b) activation of the Elenxis Live ("ELEGXOSlive") system that shall enhance the onsite support of the audit process,

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
195	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16291_Digital Transformation of the Tax and Customs Administration	Milestone	Completion of first phase deliverables of the integrated tax and audit IT environment of the Independent Authority for Public Revenue as part of its digital transformation Implementation of sub-projects	Report by the Independent Authority for Public Revenue attesting the completion of the first phase deliverables of the integrated IT environment.				Q4	2025	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of acceptance issued in accordance with the national legislation certifying that the following sub-projects have been completed and are operational: (a) the first phase deliverables of the integrated tax and audit IT environment; (b) new Integrated Customs Offices Information System (ICISnet); (c) a new Integrated Information System for the Chemical State Laboratory of Greece; (d) Human Resources Management System for the Independent Authority for Public Revenue; (e) Upgrade & Maintenance for Information Systems for the Independent	Completion of the first phase deliverables of the integrated IT environment (replacing TAXIS, TAXISnet, and Elenxis) to support all tax and audit procedures for the Independent Authority for Public Revenue personnel, citizens and businesses, contributing to the digital transformation. These deliverables shall consist of all required project studies, full database redesign and implementation, provision of data interfaces and the rollout of first phase subsystems (including tax registry, accounting). The project shall strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>Authority for Public Revenue; (f) Office Management services & software, including archives digitalisation, for the Independent Authority for Public Revenue; (g) IT Service Management Tools; (h) Upgrade of Services for Public Assets Management (Confiscated Vehicles); (i) Expansion-Upgrade of Taxpayers Service Center; and (j) Data security.</p> <p>(ii) A report by the Independent Authority for Public Revenue attesting the completion of the first phase deliverables of the integrated IT environment (replacing TAXIS, TAXISnet, and Elenxis) to support all tax and audit procedures for the Independent Authority for Public Revenue personnel, citizens and businesses, contributing to the digital transformation.</p> <p>Specifically, the report shall attest the</p>	<p>enabling law 4389/2016).</p> <p>The following sub-projects shall be implemented:</p> <p>1. Under the intervention area “Replacement of core digital systems, renewing obsolete infrastructure and expanding functionality of service provision”:</p> <ul style="list-style-type: none"> - Development of a new Integrated Customs Offices Information System (ICISnet) shall be fully operational; Development of a new Integrated Information System for the Chemical State Laboratory of Greece shall be fully operational; Human Resources Management System for IAPR shall be fully operational; and Upgrade & Maintenance for Information Systems of 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>completion of all required project studies, full database redesign and implementation, provision of data interfaces and the rollout of first phase subsystems (including tax registry, accounting).</p> <p>The report shall also demonstrate how the project shall strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).</p> <p>(iii) A report by the Independent Authority for Public Revenue attesting the completion of the other sub-projects: . a new Integrated Customs Offices Information System (ICISnet); a new Integrated Information System for the Chemical State Laboratory of Greece; Human Resources Management System for</p>	<p>IAPR shall be fully operational;</p> <p>2. Under the “Automation of office and work processes”:</p> <ul style="list-style-type: none"> - Office Management services & software for IAPR shall be fully operational; - Office Management services & software for IAPR – Archives Digitization shall be fully operational; - IT Service Management Tools shall be fully operational; and - Upgrade of Services for Public Assets Management - Confiscated Vehicles shall be fully operational. <p>3. Under the intervention area “Upgrading taxpayer services”- Expansion-Upgrade of Taxpayers Service Center; and</p> <ul style="list-style-type: none"> - Data Security. 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												the Independent Authority for Public Revenue; Upgrade & Maintenance for Information Systems for the Independent Authority for Public Revenue; Office Management services & software, including archives digitalisation, for the Independent Authority for Public Revenue; IT Service Management Tools; Upgrade of Services for Public Assets Management (Confiscated Vehicles); Expansion-Upgrade of Taxpayers Service Center; and Data security. Specifically, the report shall attest the completion of all sub-projects and their respective operationalisation.	
196	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax	Milestone	Launch of the commercial vehicles and containers surveillance system	Report by the Independent Authority for Public Revenue attesting the launch of the commercial vehicles and containers surveillance system.				Q4	2025	Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Completion of the implementation of a surveillance system for commercial vehicles and containers based on Internet-Of-Things networks (5G

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	collection - 16291_Digital Transformation of the Tax and Customs Administration		Implementation of sub-projects								<p>following documentary evidence:</p> <p>(i) Certificates of acceptance issued in accordance with the national legislation certifying that the following systems have been completed and are operational (a) the commercial vehicles and containers surveillance system; and (b) Enterprise Risk Management System & Business Continuity Plan for the Independent Authority for Public Revenue.</p> <p>(ii) A report by the Independent Authority for Public Revenue attesting the completion of the implementation of a surveillance system for commercial vehicles and containers based on Internet-Of-Things networks (5G technology) for performing tracking operations. The report shall also demonstrate how the launch of the commercial vehicles and</p>	<p>technology) for performing tracking operations supporting the digital transformation aiming to strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016), through the launch of the commercial vehicles and containers surveillance system.</p> <p>The following sub-project under the intervention area "Digitalising audits and controls" shall be implemented:</p> <ul style="list-style-type: none"> - Enterprise Risk Management System & Business Continuity Plan for IAPR shall be fully operational. 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											containers surveillance system shall support the digital transformation and strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016). (iii) A report by the Independent Authority for Public Revenue attesting that the enterprise risk management system and business continuity plan has been implemented and is fully operational.		
197	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16863_Super – deduction of expenses on green economy,	Milestone	Super deduction for SME green and digital investments	Entry into force of primary and secondary legislation for Super deduction for SME green and digital investments				Q4	2021	Ministry of Finance	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description and milestone regarding the introduction of super-deduction for tax purposes of qualifying SME expenses for green	Entry into force of primary legislation and secondary legislation for the introduction of super-deduction for tax purposes of qualifying SME expenses for green economy and digitisation investments	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	energy and digital transition											economy and digitisation investments, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
198	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16616_Adoption of measures and incentives to increase electronic transactions	Milestone	Legislation to encourage electronic transactions	Entry into force of primary and secondary legislation, providing incentives for the enhancement of electronic transactions				Q4	2021	Ministry of Finance		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description and milestone on providing specific incentives for the enhancement of electronic transactions, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of amendment of the primary and secondary legal framework providing specific incentives for the enhancement of electronic transactions

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
199	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16643_Codification and simplification of tax legislation	Milestone	Schedule for Tax Codification	Publication of secondary legislation with set up of committees and timetable for Tax codification.				Q3	2021	Ministry of Finance, Independent Authority for Public Revenue	The deliverables on tax codification shall include: (i) the enactment of Codification of the primary and secondary legislation to simplify and update the legislation in the light of digitisation and EU best practices for VAT code, Stamp duty, Property taxes, State Debt Collection (KEDE), and National Customs Code; and	Provision of a comprehensive Schedule containing a detailed timetable for all deliverables on codification and simplification of tax legislation and all relevant rules and procedures, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. As an annex, copies of the publication in the Official Journal of the secondary legislation regarding the set up of relevant committees.	Comprehensive Schedule for Deliverables on Tax Codification, including set up of the relevant committees, detailed timetable from Ministry of Finance and IAPR for codification of tax legislation and consultation arrangements.
200	18 - 4.7. Improve competitiveness and promote private investments and trade -	Milestone	Draft legislation to encourage business extroversion	Drafts of primary and secondary legislation to encourage business extroversion.				Q3	2021	Ministry of Finance		Copy of draft texts for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID	Drafts for consultation purposes of primary and secondary legislation providing improvements of legal framework of tax, financial and licensing

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16598_Incentivisation regime for productivity and extroversion of enterprises (increasing the size of enterprises)											Annex on providing improvements of legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	and incentives for mergers, conversions and acquisitions
201	18 - 4.7. Improve competitiveness and promote private investments and trade - 16598_Incentivisation regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Milestone	Legislation to encourage business extroversion	Entry into force of the legislation to encourage business extroversion				Q1	2022	Ministry of Finance	Adopted legal text shall include widened scope of eligible enterprises in order to provide incentives to encourage self-employed and enterprises to: (a) Increase their size, raise their productivity, acquire an	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives in the CID's description and milestone on providing improvements in the legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying	Entry Into force of the relative amendments providing improvements in the legal framework of tax, financial and licensing and incentives for mergers, conversions and acquisitions

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											international orientation and (b)Improve access to economies of scale through mergers, conversions, acquisitions and new cooperation schemes & platforms	how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The content of the adopted primary legislation shall address the requirements provided under Further Specifications.	
202	4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16643_Codification and simplification of tax legislation	Milestone	Raising capacity for tax codification	Publication of secondary legislation for set up of Tax Codification unit in Ministry of Finance and Service Provision Directorate in IAPR.				Q2	2022	Ministry of Finance, Independent Authority for Public Revenue		Copy of the publication in the Official Journal for the secondary legislation regarding: (i) the set up of a dedicated tax unit at the Ministry of Finance responsible for the consolidation and consistency of primary tax legislation and ministerial decisions; (ii) the set up of a Service Provision Directorate at the Independent Authority for Public Revenue inter alia responsible for consolidating secondary legislation, coordinating the Independent Authority for Public	Set up of dedicated tax unit at the Ministry of Finance responsible for the consolidation and consistency of primary tax legislation and ministerial decisions.; Set up of a Service Provision Directorate at IAPR inter alia responsible for consolidating secondary legislation, coordinating the IAPR's competences regarding Code of Tax Procedure, and updating and maintaining the public tax database

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Revenue's competences regarding Code of Tax Procedure, and updating and maintaining the public tax database. This shall be complemented by reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	
203	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16643_Codification and simplification of tax legislation	Milestone	Recodifying income tax and tax procedure codes	Entry into force of codified primary and secondary tax legislation for Income Tax Code and Tax Administration Code				Q2	2023	Ministry of Economy and Finance, Independent Authority for Public Revenue		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex regarding the adoption of the codified Income Tax Code and Code of Tax Administration, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the	Entry into force of codified Income Tax Code and Code of Tax Administration (primary and secondary legislation) to simplify and update the legislation in the light of digitalisation and EU best practices

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												constitutive elements) was satisfactorily fulfilled.	
204	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection - 16643_Codification and simplification of tax legislation	Milestone	Completion of initial tax codification and taxpayer information system	a: 1. Entry into force of codified primary and secondary tax legislation. 2. Provide proofs of payment and results of audits of codification investments. b: 1. Publication of secondary legislation and comprehensive guide with links to Content Management System and taxpayer website. 2. Provide proofs of payment and results of audits of CMS investments				Q2	2024	Ministry of Economy and Finance, Independent Authority for Public Revenue		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The primary and secondary legislation to simplify and update the legislation in the light of digitisation and EU best practices shall include: - VAT code - Stamp duty - Property taxes - State Debt Collection (KEDE) - National Customs Code. This document shall include as an annex the following documentary evidence: Certificates of	a. Entry into force of Codification of the primary and secondary legislation to simplify and update the legislation in the light of digitisation and EU best practices including: - VAT code - Stamp duty - Property taxes - State Debt Collection (KEDE) - National Customs Code b. Set up of Content management system and dedicated website for taxpayer information.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												acceptance issued in accordance with the national legislation demonstrating that the content management system and dedicated website for taxpayer information have been completed and are operational, and link to the website.	
337	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection – 16985_Modifications to Greece’s tax policy framework	Milestone	Combat tax evasion and promote electronic payments.	Revised legal framework adopted to promote electronic payments, strengthening and set new myDATA reporting requirements, and enabling use of myDATA for VAT purposes. Copy of report on options for the reform of self-employed taxation.				Q4	2023	Ministry of Economy and Finance, Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: For points (i) to (iii): Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID measure description, and reference to the relevant provisions indicating the entry into force.	Entry into force of primary and secondary legislation to (i) widely extend the mandatory acceptance of direct electronic payments in the retail market; (ii) align the information sharing requirements for payment service providers with the Bank of Greece definitions, thereby contributing in the collection information to be used to combat VAT fraud; (iii) establish new myDATA reporting obligations for businesses (incl. self-employed) to be

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Copy of the approved report by the Ministry of Economy and Finance setting out options for the reform of self-employed.	applied for VAT returns; and (iv) Completion of report on options for the reform of self-employed taxation.
338	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection – 16985_Modifications to Greece’s tax policy framework	Milestone	Reform the taxation of the self-employed and stamp duty.	Revised legal framework adopted on the self-employed taxation and replacing the stamp duty with a digital tax.				Q2	2024	Ministry of Economy and Finance, Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID measure description, and reference to the relevant provisions indicating the entry into force.	Entry into force of primary and secondary legislation to reform the taxation of the self-employed and enable the progressive reduction of the self-employed overhead tax (τέλος επιτηδεύματος). This will include setting new obligatory reporting requirements on how expenses and revenues are declared through myDATA. Entry into force of primary and secondary legislation to replace the existing stamp duty with a new digital tax.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
339	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection – 16985_Modifications to Greece’s tax policy framework	Milestone	Strengthen the operational autonomy of the Independent Authority for Public Revenue (IAPR)	<p>Revised legal framework to clarify competencies of IAPR and the Ministry of Digital Governance.</p> <p>IAPR decision defining new key performance indicators for IAPR.</p> <p>Implementation report on the implementation of the service level agreement.</p>				Q2	2024	<p>Independent Authority for Public Revenue</p> <p>Ministry of Digital Governance</p>		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>Copy of the publication in the Official Journal for legislation or administrative acts and reference to the relevant provisions indicating the entry into force for (i) the adoption of the service-level agreement; (ii) setting new key performance indicators, including on audit effectiveness; and (iii) establishing annual customers’ satisfaction survey(s).</p> <p>Copy of the annual implementation report issued by IAPR on the implementation of the service level agreement (SLA) between IAPR and Ministry of Digital Governance.</p>	<p>Entry into force of the enabling legislation and signing of a comprehensive service-level agreement that confirm the responsibilities and resource allocation between IAPR and the Ministry of Digital Governance concerning computing and storage software licenses, web services, and database management.</p> <p>IAPR decision defining new key performance indicators, including on audit effectiveness, for IAPR; and (ii) introduce annual customers’ satisfaction survey(s).</p> <p>Annual implementation report issued by IAPR as concerns the implementation of the service level agreement (SLA) between IAPR and Ministry of Digital Governance.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
340	12 - 4.1. Making taxes more growth friendly and improving tax administration and tax collection – 16985_Modifications to Greece’s tax policy framework	Milestone	Combat tax evasion through using myDATA for income tax purposes.	Revised legal framework adopted to set new myDATA reporting requirements, and allowing use of myDATA for income tax purposes..				Q4	2024	Ministry of Economy and Finance, Independent Authority for Public Revenue		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of the publication in the Official Journal of legislation and administrative acts and reference to the relevant provisions indicating the entry into force for enabling the use of myDATA reporting on businesses, including self-employed, for income tax returns. Copy of a report issued by the Ministry of Economy and Finance (in consultation with IAPR) on its review on incentives for tax-payers to request receipts, including establishing a transparent, swift and user-friendly method for the tax-payer to receive these benefits, and	Entry into force of primary and secondary legislation (i) enabling the use of myDATA reporting on businesses (incl. self-employed) for income tax returns; and (ii) reviewing incentives for tax-payers to request receipts, including establishing a transparent, swift and user-friendly method for the tax-payer to receive these benefits, and improve awareness of these incentives to citizens.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												improve awareness of these incentives to citizens.	
205	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration	Milestone	Public administration – launch of performance-pay system	Entry into force of primary legislation setting up a pilot rewarding system.				Q2	2022	Ministry of Interior, Secretariat General for Human Resource of Public Sector		Copy of the publication in the Official Journal for the primary legislation that is critical for achieving the objectives in the CID's description and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of primary legislation for the launch of a performance-pay system for a set number of pilot entities and up to 6 000 civil servants that shall feed into the wider reform introducing a goal-setting management system (see Milestone Q4 2023). The pilot shall cover civil servants involved in the implementation of the Recovery and Resilience Plan. Key features of the system shall be consistent with the unified wage grid (Law 4354/2015).
206	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public	Milestone	Public administration – legislative framework to clarify mandates	Entry into force of legal provisions modifying the legislative framework of the general government entities at central, regional and local level.				Q3	2022	Ministry of Interior		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and	Entry into force of a revised primary and secondary legislation to establish a multilevel governance allocation system aiming to clarify responsibilities between all public administration levels

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration											reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	and address overlaps. The revised legal framework shall set out the responsibility areas for each entity relating to planning and implementation, including on functions such as resource assurance and monitoring and evaluation responsibilities.
207	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reformi	Milestone	Public administration – new rewarding system	Entry into force of the primary legislation establishing the rewarding system.				Q4	2023	Ministry of Interior, Secretariat General of Public Administration		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of primary legislation introducing a goal-setting management system aiming to reward public organisations equitably and consistently following the achievement of pre-set objectives. Key features of the system shall be consistent with the unified wage grid (Law 4354/2015).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	ng Public Administration												
208	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16972_Reforming Public Administration	Target	Public administration – completion of training for civil servants Completion of actions relating to hiring procedures and strategic workforce planning		Number of participants who completed the training programmes.	0	250 000	Q4	2025	Ministry of Interior, Secretariat General of Public Administration	National Centre for Public Administration and Local Government (EKDDA) will oversee the training delivery.	Summary document prepared by the Ministry of Interior and the National Centre for Public Administration and Local Government (EKDDA) duly demonstrating the completion of training programmes to 250 000 civil servant participants. The summary document shall also cover how the following actions were successfully completed with references to specific legislative and/or administrative acts issued: (a) hiring procedures being enforced in accordance with Law 4765/2021; and (b) establishment of a strategic workforce planning framework utilising artificial intelligence-based tool. This document will include as an annex the	Completion of trainings for reskilling and upskilling of civil servants with at least 250 000 participants. Completion of the actions aiming to (i) modernise hiring procedures on the basis of the updated enabling law (Law 4765/2021) for the Supreme Council for Civil Personnel Selection (ASEP); and (ii) establish a strategic workforce planning framework utilising artificial intelligence-based tool.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
											<p>following documentary evidence and elements:</p> <ul style="list-style-type: none"> - training: a) the number of training actions completed, b) the number of persons enrolled, and c) the type of training provided with detail of its content and learning format used. - hiring procedures: copy of the publication in the Official Journal for legislation and administrative decisions that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force. - strategic workforce planning: copy of the publication in the Official Journal for legislation and administrative decisions that is critical for achieving the objectives detailed in the CID's description of the reform 		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												and milestone and reference to the relevant provisions indicating the entry into force.	
209	13 - 4.2. Modernise the public administration, including speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16978_Efficient Combating of Corruption	Milestone	Asset declarations and political parties	Entry into force of new legislation				Q3	2022	Ministry of Justice		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone regarding Asset Declarations and the codification of legislation on political parties, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the new legislation regarding: (i) Asset Declarations; (ii) and the codification of legislation on political parties.
210	13 - 4.2. Modernise the public administration, including speeding up the implementation	Milestone	National anti-corruption action plan	Adoption by the National Transparency Authority of National Anti-Corruption Action Plan for the period 2022-2025				Q3	2022	National Transparency Authority		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Adoption by the National Transparency Authority of the National Anti-Corruption Action Plan for the period 2022-2025, including the specification of: (i)

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16952_Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness										<p>following documentary evidence:</p> <p>a) Copy of the adopted National Anti-Corruption Action Plan for the period 2022-2025 and a link to the website where the action plan can be accessed. The National Anti-Corruption Action Plan for the period 2022-2025 shall include the specification of: (i) actions to enhance transparency and accountability across public administration; (ii) targeted interventions to detect and prevent corruption in high-risk areas (including, for example, health, public finances, investments); (iii) necessary regulatory interventions in selected policy fields.</p> <p>b) An explanatory report by the National Transparency Authority demonstrating how the actions foreseen in the National Anti-Corruption Action Plan for the period 2022-2025 contribute to</p>	actions to enhance transparency and accountability across public administration; (ii) targeted interventions to detect and prevent corruption in high-risk areas (including, for example, health, public finances, investments); (iii) necessary regulatory interventions in selected policy fields.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												achieving the objectives of the reform as provided in the milestone.	
211	13 - 4.2. Modernise the public administration, including speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16952_Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and	Milestone	Internal Controls law implementation	Report by the National Transparency Authority on internal control systems established - Regulatory acts issued Joint Ministerial Decision issued				Q4	2022	Ministry of Interior		Copy of the publication in the Official Journal of: (i) the legal acts establishing the internal audit units in line Ministries; (ii) the regulatory acts for the establishment of internal audit units and audit committees in local government entities (1 st and 2 nd degree), universities, hospitals - health units, independent authorities, and legal entities of local government entities; (iii) the Joint Ministerial Decision to set the criteria for the cooperation of internal audit units with external experts and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone	Implementation of the new law on Internal Controls in public administration, including: (i) the establishment of internal audit units in line Ministries; (ii) the issuance of the regulatory acts for the establishment of internal audit units and audit committees in local government entities (1 st and 2 nd degree), universities, hospitals - health units, independent authorities, and legal entities of local government entities; (iii) the issuance of a Joint Ministerial Decision to set the criteria for the cooperation of internal audit units with external experts. The National Transparency Authority in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	raising awareness										<p>(including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document shall include as an annex the following documentary evidence: a report by the National Transparency Authority on internal control systems established (attaching necessary supporting documentation) demonstrating the following:</p> <p>(i) The oversight and guidance to general government entities to put in place a coherent and functioning Internal Control system as provided by the National Transparency Authority in cooperation with the Ministry of Interior.</p> <p>(ii) The pilot self-assessment facilitated by the National Transparency Authority regarding the basic elements of the internal control system.</p>	cooperation with the Ministry of Interior shall provide oversight and guidance to general government entities to put in place a coherent and functioning Internal Control system. The National Transparency Authority shall facilitate a pilot self-assessment regarding the basic elements of the internal control system. The Hellenic Court of Auditors has included in its annual work plan, audits for the assessment of internal control arrangements across general government entities.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												(iii) Information on the audits for the assessment of internal control arrangements across general government entities as included in the Hellenic Court of Auditors' annual work plan.	
212	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16702_Enhancing the AML/CFT Framework	Milestone	Enhanced Anti- Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	Platform for the collection of statistical data launched; improvements in beneficial ownership special registry completed				Q2	2024	Ministry of Economy and Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certificates of acceptance issued in accordance with the national legislation demonstrating that the platform for the collection of statistical data held by national competent authorities and managed by the Central Coordinating Authority (law 4557/18) of the Hellenic Ministry of Economy and Finance has been completed and is operational. It regards the improvement of the	(i) Launch of the platform for the collection of statistical data held by national competent authorities (i.e. judicial, supervisory and law enforcement) managed by the Directorate for Financial Policy of the Hellenic Ministry of Finance, which acts as the Central Coordinating Unit, according to law 4557/2018 (national AML law); (ii) Improvement of the Central Register of Beneficial Owners (K.M.P.D.) under Article 20 of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
213	13 - 4.2. Modernise the public administration, including speeding up the	Milestone	Combating illegal trade - IT system and control stations	IT system is operational and 10 new fully equipped control stations (including needed equipment) are fully operational				Q2	2025	Ministry of Development	Interagency Unit for Market Control (DIMEA) is the main recipient for the IT	A summary report prepared by the Ministry of Development and the Interagency Unit for Market Control (DIMEA) duly justifying how the milestone (including all	An integrated and interoperable information system is put into operation to enable efficient management of controls carried out

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16703_Combating illegal trade and protecting intellectual property										system and will oversee the management of the new control stations.	the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certificates of completion issued in accordance with the national legislation demonstrating the operationalisation of both the IT system and the 10 new fully equipped control stations, as well as the completion of necessary staff training on the operation of IT systems and equipment.	throughout the country to combat trafficking and control the movement of goods and services, both indoor and outdoor trade. To ensure full utilisation of the new information system, the operational capacity of the Interagency Unit for Market Control (DIMEA), including peripheral infrastructure, shall be strengthened through access to required logistics equipment that are linked to the market surveillance database of the information system, enabling their use in on-the-spot controls and the immediate imposition of fines. - Completion of component to set up new control stations to combat illegal trade through 10 prefabricated buildings (ISOBOX) with needed equipment, including

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													three scanners (HXM MobileScanTM or equivalent). - Completion of necessary staff training on the operation of IT systems and equipment.
214	13 - 4.2. Modernise the public administration, including speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16701_Enhance State-aid network	Milestone	Enhanced State-aid network	Entry into force of the enhanced state-aid framework				Q4	2022	Ministry of Finance		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Entry into force of the amendments to the State aid legal framework for the operation of Central State Aid Network (CESANET), to strengthen the competencies of the Central State Aid Unit and the Decentralised State Aid Units.
215	13 - 4.2. Modernise the public administration,	Milestone	Policy planning and coordination – impact assessment	Training programme launched with 100 civil servants selected to attend.				Q4	2022	Presidency of the Government (Secretariat General for Legal and		Summary document duly justifying how the milestone was satisfactorily fulfilled.	Following the launch of the electronic platform for impact assessment, a training programme and associated

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16981_Enhancement of policy planning and coordination									Parliamentary Affairs)		This document will also include as an annex the following documentary evidence and elements: (i) training and certification actions completed, (ii) the number of persons enrolled, including civil servants selected for the “executive branches” (Law 4622/2019, Article 104) aiming to improve the quality of the impact assessments prepared with detail of its content and learning format used.	accreditation procedure shall be launched with at least 100 civil servants enrolled, including civil servants selected for the “executive branches” (Law 4622/2019, Article 104) aiming to improve the quality of the impact assessments prepared and facilitate the use of the electronic platform.
216	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and	Milestone	Professionalisation of Public Procurement domain - new legislation	New legislation entered into force; in-depth study completed				Q2	2024	Ministry of Development		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex regarding the new legislation on professional work streams for staff dealing with public procurement, and reference to the relevant provisions indicating the entry into force,	(i) Entry into force of new legislation providing for professional work streams for staff dealing with public procurement, specific skills’ groups and the adoption of financial and non-financial incentives in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption; (ii) Completion of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	fighting corruption - 16711_Professionalization of Public Procurement domain											accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, and how the adoption of financial and non-financial incentives is in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption. The Ministry of Development shall provide the in-depth study for the reorganization of the structure and the responsibilities of Central Procurement Authorities/Bodies procuring centralised public contracts.	in-depth study to re-organize the structure and the responsibilities of relevant bodies that procure centralised public contracts.
216a	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public	Milestone	Amendment of the National Strategy on Public Procurement 2021-2025	Amendment to National Strategy on public procurement is entered into force through secondary legislative act				Q4	2023	Ministry of Development		(a) Copy of the publication in the Official Journal of the Joint Ministerial Decision detailing the amended national strategy and the action plan for its implementation,	Entry into force through secondary legislation of the amended National Strategy on Public Procurement 2021-2025

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	investments, improving the public procurement framework, capacity building measures and fighting corruption - 16711_Professionalization of Public Procurement domain											for achieving the objectives detailed in the CID's description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. (b) Copy of the full text of the national strategy and a link to the website where the strategy can be accessed.	
217	13 - 4.2. Modernise the public administration, including speeding up the implementation of public investments, improving the	Milestone	Completion of all subprojects of the Hellenic Consignment Deposit and Loans Fund	Report by the Hellenic Consignment Deposit and Loans Fund attesting the completion of subprojects.				Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of all subprojects of the Hellenic Consignment Deposit and Loans Fund: (i) archive digitalisation and document management system; (ii) Integrated

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	public procurement framework, capacity building measures and fighting corruption - 16940_Modernise the Hellenic Consignment Deposit and Loans Fund											Certificates of acceptance issued in accordance with the national legislation demonstrating that all projects of the Hellenic Consignment Deposit and Loans Fund have been completed, namely: (i) archive digitalisation and document management system; (ii) Integrated Information System; (iii) ERP Information System; (iv) Managed Printing Services; (v) Human Resources Management System.	Information System; (iii) ERP Information System; (iv) Managed Printing Services; (v) Human Resources Management System.
218	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting	Milestone	Implementation of the National Strategy on Public Procurement 2021-2025	National Public Procurement strategy fully implemented				Q4	2025	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) A report by Ministry of Development demonstrating the implementation of all actions that were included in the National Public Procurement strategy and	Implementation of the national strategy on public procurement, including: (i) reform of the regulatory framework for public procurement; (ii) digital transformation of the public procurement domain and end-to-end eProcurement; (iii) achievement of wider strategic goals and policy initiatives; (iv) reform of the governance framework

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	corruption - 16711_Professionalization of Public Procurement domain										an analysis of how these actions contributed to the objectives of the reform. This shall be accompanied with: copies of or links to publication in the Official Journal of the legislation that is critical for achieving these objectives, and reference to the relevant provisions indicating the entry into force; certificate of acceptance issued in accordance with the national legislation demonstrating project has been completed and is operational, certifying the completion of the new system for Public Procurements ; links to published (on government websites): circulars for the new processes, new and updated tender document templates, updated actions plans concerning the achievement of wider strategic goals and policy initiatives, webpages of the central purchasing bodies, risk management tools and risk management strategies	for public procurement.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												concerning the governance framework for public procurement; and number of audits conducted with new risk management/control system.	
219	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16974_Accounting Reform	Milestone	Accounting Reform: Consolidated financial statements	Compilation of consolidated financial statements completed				Q4	2025	Ministry of Finance		Summary document duly justifying how the milestone was satisfactorily fulfilled. This document will also include as an annex the following documentary evidence and elements: (i) the list of entities that issued financial statements and a list of all other General Government Entities including local governments that are covered by the fiscal and financial management and reporting functions; (ii) a list with references to the individual certificates proving that the training programmes have been completed; (iii) the number of training actions completed and the number of candidates enrolled; (iv) the type of	Compilation of consolidated financial statements for all general government subsectors, including local governments. To achieve these results, the following actions are needed: - Design, implementation and operation of the fiscal and financial management and reporting functions of the Central Administration and the collection and monitoring of fiscal and financial data of all other General Government Entities outside central administration.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												training provided with detail of its content and learning format used; (v) a report by the General Accounting Office confirming the certification and recognition of acquired skills; and (vi) a report on the introduction of the invoice in GOV-ERP.	- Introduce the invoice in GOV-ERP <input checked="" type="checkbox"/> Train the officers of the Financial Services entities on the General Government Accounting Framework (GGAF) and public financial management (PFM) related issues - Compile consolidated financial statements
220	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16705_Digital	Milestone	Government Enterprise Resource Planning (GOV-ERP)	IT system fully operational.				Q4	2025	Ministry of finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: certificate of works completion signed by the contractor and the competent authority demonstrating that the project has been completed and is operational, and link to the platform;	Carry out the digital transformation of the financial management and supervision framework through making the Government Enterprise Resource Planning (GOV-ERP) fully operational. In order to achieve this result, complete subprojects: Digital Transformation of Fiscal Management and Supervision of Government Entities of the General Government. Connection of ERP systems of General

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Transformation of Fiscal Management and Supervision in Governance & Electronic Invoicing												Government to the Greek e-Invoice. ensuring: - The connectivity of ERP systems to the e-invoice network - The connectivity of e-Invoice service providers to the e-invoice network
221	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16711_Professionalization of Public Procurement domain	Target	Completion of upskilling / reskilling programs for Public Procurement		Number of civil servants trained and certified	0	6 000	Q4	2025	Ministry of Development National Centre of Public Administration and Local Government (EKDDA)	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: (i) a list with references to the individual certificates proving that the training programmes have been completed; (ii) the number of civil servants trained and certified; (iii) the type of training provided with detail of its	Completion of upskilling / reskilling programs for Public Procurement domain professionals and certification award.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												content and learning format used; (iv) a report by the Ministry of Development confirming the certification and recognition of acquired skills.	
341	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16986_Completion of the national cadastre	Target	Cadastral mapping – 85% completion		% of total property rights uploaded for public display, as per the provisions of Law 2308/1995 as amended by article 3 of Law 4821/2021	79%	85%	Q4	2023	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) data (per contract) with property rights uploaded thus far for public display. This shall include as a minimum the date of enactment of collection, estimated and actual (collected) property rights, date of uploading for public display, and associated reference number to the published Decision of the Board of Directors of the Hellenic Cadastre announcing the	85% of Greece's property rights reached the stage of public display.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>date of public display for the concerned area(s);</p> <p>b) aggregate data on estimated and actual (collected) property titles for all of Greece; and</p> <p>c) Copy of the published Decision of the Board of Directors of the Hellenic Cadastre announcing the date of public display for the concerned area(s).</p>	
342	13 - 4.2. Modernise the public administration, including speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16986_Completion of the	Target	Cadastral mapping – 95% completion		% of total property rights uploaded for public display, as per the provisions of Law 2308/1995 as amended by article 3 of Law	85%	95%	Q2	2024	Ministry of Digital Governance		<p>Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements:</p> <p>a) data (per contract) with property rights uploaded thus far for public display. This shall include as a minimum the date of enactment of collection, estimated and actual (collected) property rights, date of uploading for public display, and</p>	95% of Greece's property rights reached the stage of public display.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	national cadastre				4821/2021							associated reference number to the published Decision of the Board of Directors of the Hellenic Cadastre announcing the date of public display for the concerned area(s); b) aggregate data on estimated and actual (collected) property titles for all of Greece; c) Copy of the published Decision of the Board of Directors of the Hellenic Cadastre announcing the date of public display for the concerned area(s).	
343	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building	Milestone	Transition to the new organisational structure of the Hellenic Cadastre – opening of 2 offices	Official decisions of the Board of Directors of the Hellenic Cadastre for the opening and operationalisation of the cadastral offices for the regions of Thessaloniki and Crete, and entry into force of amended legislation				Q2	2024	Ministry of Digital Governance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the published decision(s) of the Board of Directors of the Hellenic Cadastre for the operationalisation of the	Following the adoption of the official decisions of the Board of Directors of the Hellenic Cadastre, the cadastral offices for the regions of Thessaloniki and Crete are open and operational. Entry into force of amended law 4512/2018 to reflect the new organisational structure of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	measures and fighting corruption - 16986_Completion of the national cadastre										<p>cadastral offices of Thessaloniki and Crete and the closing of the respective mortgage offices;</p> <p>b) copy of the new business plan adopted for the Hellenic Cadastre, which includes a transition path to the new structure of cadastral offices and branches, proportional to the progress of digitalisation, and a recruitment plan for full staffing;</p> <p>c) copy of the publication in the Official Journal of amended law 4512/2018 and reference to the relevant provisions indicating the new organisational structure of the Hellenic Cadastre, and the entry into force of the relevant provisions;</p> <p>d) data on all cadastral offices and branches which are open and operational, including the date on which they became operational, in</p>	Hellenic Cadastre, detailing its regional offices and branches.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
344	13 - 4.2. Modernise the public administration, including through	Target	Cadastral mapping – full completion		% of total property rights uploaded for	95%	100%	Q2	2025	Ministry of Digital Governance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall	The cadastral mapping of property rights in Greece is completed, with all property rights across Greece’s territory having

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16986_Completion of the national cadastre				public display, as per the provisions of Law 2308/1995 as amended by article 3 of Law 4821/2021						include as an annex the following documentary evidence and elements: a) data (per contract) with property rights uploaded thus far for public display. This shall include as a minimum the date of enactment of collection, estimated and actual (collected) property rights, date of uploading for public display, and associated reference number to the published Decision of the Board of Directors of the Hellenic Cadastre announcing the date of public display for the concerned area(s); b) aggregate data on estimated and actual (collected) property titles for all of Greece; c) Copy of the published Decision of the Board of Directors of the Hellenic Cadastre announcing the date of public display for the concerned area(s).	reached the stage of public display.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
345	13 - 4.2. Modernise the public administration, including through speeding up the implementation of public investments, improving the public procurement framework, capacity building measures and fighting corruption - 16986_Completion of the national cadastre	Milestone	Transition to the new organisational structure of the Hellenic Cadastre – full completion	Official decisions of the Board of Directors of the Hellenic Cadastre for the opening and operationalisation of the cadastral office for the region of Dodecanese and branches across the entire Greek territory				Q2	2025	Ministry of Digital Governance	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: a) copy of the published decision of the Board of Directors of the Hellenic Cadastre for the operationalisation of the cadastral office of Dodecanese and the closing of the respective mortgage offices; b) data on all cadastral offices and branches which are open and operational, including the date on which they became operational, in order to confirm the full transition to the new structure as per amended Law 4512/2018, which includes the fully functioning and operational system of branches;	Following the adoption of the official decisions of the Board of Directors of the Hellenic Cadastre, the transition to the new organisational structure of the Hellenic Cadastre is completed. The cadastral office for the region of Dodecanese is open and operational. A fully functioning system of branches is established and made operational across the entire territory of Greece and the 392 mortgage offices under the old system of registering property shall be closed, as per the provisions of Law 4512/2018.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>c) data on all the mortgage offices, including the date on which they were closed, in order to confirm the full transition to the new structure as per amended Law 4512/2018; and</p> <p>d) copies of the published decisions for the opening of new cadastral branches, and the closing of the respective mortgage offices, in order to confirm the full transition to the new structure as per amended Law 4512/2018.</p>		
222	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Identification – Eligible Buildings	Completion of list				Q3	2021	Ministry of Justice	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Justice setting forth the list of buildings not affected by the revision of the judicial map.	Compilation of a list of buildings not affected by the revision of the judicial map.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
223	14 - 4.3. Improve the efficiency of the justice system - 16575 Accelerating the administration of justice	Milestone	Technical support - Judicial Performance Tool	Award of tender for technical support				Q3	2022	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. a. This document shall include as an annex the following documentary evidence: Copy of contract award decision b. Extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and of the fact that the tool shall be temporary and in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption for the elimination of court backlogs.	Award of tender for technical support for the development of the Judicial Performance Tool based on strategic goals, introducing objective KPIs (time for completing a duty, individual performance in terms of time, communication, motivation etc.) by department and/or category of clerks and providing accurate and objective data on the allocation of bonuses; bonuses shall be payable in the first quarter after the end of the relevant year, on the basis of that year's performance. The tool shall be temporary and in full consistency with the unified wage grid (Law 4354/2015) without setting any exemption for the elimination of court backlogs.
224	14 - 4.3. Improve the efficiency of the	Target	Training – Judges and Clerks		Number of judges	0	10	Q1	2022	Ministry of Justice		Summary document duly justifying how the target (including all the	10 magistrate's court judges enrolled in the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	justice system - 16733_Skills and digital skills for judges and judicial employees (judicial staff)				enrolled in the national school of judges							constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence: Document by the Ministry of Justice containing a list of the enrolled 10 magistrate court judges.	national school of judges
225	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial Police – Secondary legislation	Entry into force of legislation				Q3	2022	Ministry of Justice		Copy of the publication in the Official Journal of the secondary legislation that is critical for achieving the objectives described in the target/milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, with appropriate references of each secondary legislation item to the relevant duties and competences of the judicial police, as follows: <ul style="list-style-type: none"> the provision of scientific and technical assistance to judges 	Entry into force of all secondary legislation (in the form of Presidential decrees or ministerial decisions, as appropriate) necessary for the full implementation of the law on the Judicial Police to assist the work of the Judicial and Prosecutorial Authorities with: <ul style="list-style-type: none"> the provision of scientific and technical assistance to judges and prosecutors in matters requiring technical or professional expertise;

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<ul style="list-style-type: none"> and prosecutors in matters requiring technical or professional expertise; the conduct of preliminary examinations and investigations; the execution of warrants; the provision of assistance in submitting or responding to requests for judicial assistance; the service of documents and procedural acts; enforcing of judgments; guarding of and maintenance of order in courthouses; other procedural acts entrusted to it by the competent courts and public prosecutors 	<ul style="list-style-type: none"> the conduct of preliminary examinations and investigations; the execution of warrants; the provision of assistance in submitting or responding to requests for judicial assistance; the service of documents and procedural acts; enforcing of judgments; guarding of and maintenance of order in courthouses; other procedural acts entrusted to it by the competent courts and public prosecutors 	
226	14 - 4.3. Improve the efficiency of the	Milestone	Judicial map - primary legislation - administrative	Entry into force of legislation				Q4	2022	Ministry of Justice		Copy of the publication in the Official Journal of the primary legislation that is	Entry into force of primary legislation for the revision of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	justice system – 16575 Accelerating the administration of justice											necessary for achieving the objectives in the CID’s description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	judicial map for administrative justice.
227	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation - List Adjustment – Launch of tenders	List of renovation projects in line with the relevant law on the revision of the judicial map, as per milestone 14 4.3 / Q4 2022; launch of tenders				Q4	2022	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report by the Ministry of Justice demonstrating the implementation of required actions that were included in the action plan and justifying that the adjusted list is fully in line with the judicial map revision; d) copy of the publication of the calls,	Adjustment of the list of projects in alignment with the revision of the judicial map as adopted in the law. Launch of the tenders regarding administrative courts. Terms of tender shall set out that newly constructed buildings shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>showing that the competition is open to applications, and</p> <p>e) justification that the technical specifications of the calls are fully aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone.c) An extract of the relevant parts containing the selection criteria that ensure compliance with DNSH specificities.</p>	
228	14 - 4.3. Improve the efficiency of the justice system - 16733_Skills and digital skills for judges and judicial	Target	Training – Judges and Clerks		Number of judges enrolled in the national school	10	25	Q1	2023	Ministry of Justice		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the	14 additional magistrate court judges enrolled in the national school of judges, 1 judge of the court of audit enrolled in the national school of judges. This shall bring

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	employees (judicial staff)				of judges							following documentary evidence: Document by the Ministry of Justice containing a list of the enrolled 14 additional magistrate's court judges and 1 judge of the court of audit in the national school of judges, bringing the total number of judges participating in training to 25.	the total number of judges participating in training to 25
229	14 - 4.3. Improve the efficiency of the justice system – 16727 Digital Transformation of Justice (E-Justice)	Milestone	Upgrade Record Systems & IT Justice Systems	Project audit reports to confirm adherence to contractual obligations				Q2	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Justice demonstrating the implementation of required actions, covering, in a consolidated and succinct manner: (a) all elements of all subprojects, (court record systems and upgrades to IT Justice systems (OSDDY-PP, Court of Audits, National Criminal Record) and	Receipt of official evidence, by means of appropriate documentation (certifications of completion, protocols of qualitative and quantitative acceptance and issued invoices) of the due and punctual performance of all contractual engagements due by that date, in compliance with project calendars, covering all elements of the two subprojects, (court record systems and upgrades to IT Justice systems (OSDDY-PP, Court of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												(b) the findings and conclusions of (i) the project audit reports issued over the relevant period, (ii) certificates of qualitative/quantitative delivery and (iii) evidence of disbursement. The original documents referred to in the report shall be attached to it.	Audits, National Criminal Record), by appropriate means, (such as project audit reports, certificates of qualitative/quantitative delivery and evidence of disbursement).
230	14 - 4.3. Improve the efficiency of the justice system - 16575 Accelerating the administration of justice	Milestone	Entry into force– Judicial Clerks Performance Tool	Entry into force of primary and secondary legislation				Q2	2023	Ministry of Justice		Copy of the publication in the Official Journal of primary and secondary legislation that is necessary for achieving the objectives described in the CID’s description of the reform and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, by means of a description of the Judicial Performance Clerks Performance Tool mechanism (strategic goals, objective KPIs by department and/or	Entry into force of primary and secondary legislation to set up a temporary bonus system to be based on the development of a Judicial Clerks Performance Tool setting strategic goals and introducing objective KPIs (such as time for completing a duty, individual performance in terms of time, communication and motivation) by department and/or category of clerks and provide accurate and objective data on the allocation of bonuses; bonuses to be payable in the first quarter after

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												category of clerks and provide accurate and objective data on the allocation of bonuses)	the end of the relevant year, on the basis of that year's performance.
231	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Contracts	Award of Contracts				Q2	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of contract(s) award notification b) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH	Award of contracts for construction projects not affected by the revision of the judicial map. Terms of award(s) shall set out that the new buildings to be constructed shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).
232	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial Map revision – primary legislation - Civil and Penal	Entry into force of legislation				Q4	2023	Ministry of Justice		Copy of the publication in the Official Journal for primary legislation and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled,	Entry into force of primary legislation for the revision of the judicial map for civil and criminal justice.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
233	14 - 4.3. Improve the efficiency of the justice system - 16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation – Launch of tenders	Launch of tenders				Q4	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone, including an extract of the relevant parts containing the selection criteria that ensure compliance with DNSH specificities.	Adjustment of the list of projects in alignment with the law on the revision of the judicial map. Launch of the tender for the projects regarding civil and penal courthouses included in the revised list of renovations. Terms of tender shall set out that the new buildings to be constructed shall achieve a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).
234	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Justice Police Operational	Judicial police fully operational and functional both at central and regional level				Q4	2023	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Operationalisation of the judicial police in all its competences, both at central administration level and at regional level within the courts

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>following documentary evidence:</p> <p>a) Report by the Ministry of Justice demonstrating the implementation of required actions for the operationalisation of the judicial police in all its competences, both at central administration level and at regional level within the courts. This document shall include as an annex the following documentary evidence:</p> <p>a) Organigrams both at the central administrative level and at the regional level, per court;</p> <p>b) a written confirmation by the Ministry of Justice (regarding the central administration level) and by the respective heads of the administration of all relevant courts (regarding the regional level) of the completion of all staffing actions and of the procurement, installation and operability of all relevant infrastructure (such as fully functional</p>		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												premises, equipment, IT, etc.).	
235	14 - 4.3. Improve the efficiency of the justice system - 16733_Skills and digital skills for judges and judicial employees (judicial staff)	Milestone	Training – Judges and Clerks	Report certifying Implementation of changes in the syllabus of the National School of Judges and enrolment of 65% of judges and clerks in lifelong training				Q4	2024	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Justice demonstrating the implementation of required actions, accompanied by documentary evidence, as follows: 1) Enrollment of 65% of judges and clerks in lifelong training and completed attendance of at least one training session (seminar), as evidenced by certificates of attendance issued by the National School of Judges, in conjunction with the 2) Full operability of the educational programme for Judicial Clerks offered by the National School of Judges, as evidenced by a	Full implementation of all projects included in the reform on skills and digital skills for judges and judicial employees, with: 1. 65% of judges and clerks enrolled in lifelong training and having attended at least one training session (seminar) 2. The educational programme for Judicial Clerks within the National School of Judges in full operation 3. All changes in selection criteria and syllabus implemented Changes in the educational programme of the National School of Judges aiming in particular at enhancing practical training and offering courses on ethics, time

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>certificate issued by the Director of the School, accompanied by the relevant curriculum and monthly timetable of courses, as well as a nominative list of enrolled students .3)</p> <p>Implementation of all changes in the selection criteria and curriculum of the National School of Judges aiming in particular at enhancing practical training aspects and offering courses on ethics, time management, psychology, economic theory and analysis, management of courts and new technologies, as evidenced by the relevant curriculum and time schedules.</p> <p>4) Provision of lifelong training to Judges extending to various fields of law and managerial or procedural aspects relevant to judicial duties (management of courts, case management, communication and cooperation with national</p>	<p>management, psychology, economic theory and analysis, management of courts and new technologies. Provision of lifelong training to Judges extending to various fields of law and managerial or procedural aspects relevant to judicial duties (management of courts, case management, communication and cooperation with national and foreign authorities); such training being a prerequisite to professional advancement. Training of judicial staff covering topics essential to their duties, i.e. management and organization of their service, digital skills, procedural and substantive law.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>and foreign authorities); such training being a prerequisite to professional advancement as per the relevant legislation applicable to judges</p> <p>5) Provision of training for judicial staff covering topics essential to their duties, i.e. management and organization of their service, digital skills, procedural and substantive law.</p> <p>With regard to the actions under (4) and (5) above, the documentation shall include as an annex the following documentary evidence and elements:</p> <p>a) a list of individual certificates proving that the training programmes have been completed;</p> <p>b) the number of training actions implemented and the number of candidates enrolled</p> <p>c) the type of training provided with detail on its content.</p> <p>d) confirmation of the certification of attendance</p>		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												in the training program by the relevant authority.	
236	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial Map revision – Progress	Progress report that reflects and verifies percentages as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.				Q4	2024	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Report by Ministry of Justice demonstrating the implementation of required actions, namely the full operationalization and functionality of 70% of affected administrative courts and 40% of affected civil and criminal courts. This document shall include as an annex official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.	Revision of the Judicial Map At least 70% of affected entities (courts) fully operational and functional regarding administrative justice; at least 40% of affected entities (courts) fully operational and functional for civil and criminal justice
237	14 - 4.3. Improve the efficiency of the justice system - 16292_New	Milestone	Construction and renovation works – e-identity - completion	Report verifying that all construction projects are fully completed and handed over to users.				Q4	2025	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of all remaining new buildings and renovations launched

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Judicial Buildings			Report confirmation of the full operationalisation and functionality of the e-identity platform.								This document shall include as an annex the following documentary evidence: a) certificates of (i) completion with regard to all individual buildings and renovation projects, issued in accordance with the national legislation and (ii) of operationalization of the new and renovated judicial buildings and of the e-identity platform with a link to the platform.	in Q1 2023 in line with the needs of the revised judicial map. Completion and full online operationalisation of the judicial buildings e-identity platform
238	14 - 4.3. Improve the efficiency of the justice system – 16575 Accelerating the administration of justice	Milestone	Judicial Map revision – Full Implementation	Progress report that confirms operationalisation and functionality of all reformed entities and on the basis of official documents.				Q4	2025	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Justice demonstrating the implementation of the revision of the judicial map for each	Revision of the Judicial Map Full implementation or the revision of the judicial maps for each administrative, civil and criminal justice, as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>administrative, civil and criminal court concerned, as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of all reformed entities.</p> <p>The Report shall further include: (a) a list of all legal counsels and/or mediators participating in the programme, accompanied by a report by the competent authority confirming that the mediation training has been completed and by a description of the type and duration of the training provided, with details on its content; b) documentary evidence of the disbursement for the establishment of user-friendly digital systems for all selected Mediation and Arbitration Centers, accompanied by evidence</p>	<p>Completion of training on mediation to legal counsels and/or mediators that participate in the programme through a call.</p> <p>Completion of the disbursement for the establishment of user-friendly digital systems for all selected Mediation and Arbitration Centers.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												of the individual disbursements.	
239	14 - 4.3. Improve the efficiency of the justice system - 16727_Digital Transformation of Justice (E-Justice)	Milestone	Record-keeping and IT upgrades	Audio data record-keeping systems fully operational in all civil and penal courts. OSDDY-PP phase II, Court of Audits and National Criminal Record projects fully implemented, delivered and operational.				Q4	2025	Ministry of Justice		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certificates of acceptance in accordance with national legislation demonstrating that the project has been completed and is operational, and link to the platform (as appropriate) with regard to: a) the upgrading of the record-keeping system of the courts b) the upgrading and support of the IT systems of civil and criminal courts, the court of audits and the national criminal record, comprising the following sub-projects: i) Upgrading and Support Services for the Integrated	E-Justice: Deliverables acceptance for the “Upgrade and expansion of the IT systems of the justice sector” on: 1. Upgrading the record-keeping system of the courts. 2. Upgrading and support of the IT systems of the Justice sector for civil and criminal courts, the court of audits and the national criminal record. The subprojects shall include the following: - Upgrading the record-keeping system of the courts - Upgrading and Support Services for the “Integrated Court Case Management System for the Civil and Criminal Courts (OSDDY-PP A)” and the roll-out of the system to all Civil and Criminal

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Court Case Management System for the Civil and Criminal Courts (OSDDY-PP A)", (ii) Roll-out of the system to all Civil and Criminal Courts of the country (OSDDY-PP B), (iii) Upgrading and Support Services for the "National Criminal Records Register system (NCRIS), (iv) Upgrading and Support Services for the Case Management System ("CMS") of the Hellenic Court of Audit.	Courts of the country (OSDDY-PP B). - Upgrading and Support Services for the "National Criminal Records Register system (NCRIS) - Upgrading and Support Services for the Case Management System ("CMS") of the Hellenic Court of Audit (ELSYN)
240	15 - 4.4. Strengthen the financial sector and capital markets - 16581_Enhanced capital market supervision and trustworthiness	Milestone	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU)	Entry into force of legislation (reference to Official Journal)				Q4	2021	Ministry of Finance		Copy of the publication in the Official Journal and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone including the amended internal processes and organisation of the Hellenic Capital Market Commission was satisfactorily fulfilled with any available links to the underlying evidence, including the changes that have been made.	Entry into force of a new law on the Hellenic Capital Market Commission, which will amend internal processes and organisation.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
241	15 - 4.4. Strengthen the financial sector and capital markets - 16580_Implementation of the new unified insolvency framework for the restructuring of debt and 2nd chance	Milestone	Supervision, digitalisation of supervisory processes, CMU, capital markets, preventive debt restructuring	Reports testifying the operationalisation of the above systems, including links to websites where relevant				Q4	2025	Ministry of Economy and Finance/GFSPDM		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Economy and Finance and GFSPDM demonstrating the implementation of an upgrade early warning and the preventive debt restructuring IT systems, including an explanatory note on the effected changes in the relevant IT platform and processes and how the objectives to the upgraded early warning mechanism and the preventive debt restructuring mechanism have been achieved as well as links to the platform. It shall also include certificate of acceptance issued in accordance with the national legislation demonstrating that the project has been completed and is operational, and a link to	Upgrade of the early warning and the preventive debt restructuring mechanism, which shall allow individuals and businesses to avoid over-indebtedness as well as to address debt settlement by utilizing out-of-court processes. The contractor shall upgrade the early warning and the preventive debt restructuring IT systems, operated by the Ministry of Finance/SecPD following assessment of their operation.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												the aforementioned IT platform.	
243	15 - 4.4. Strengthen the financial sector and capital markets - 16581_Enhanced capital market supervision and trustworthiness	Milestone	Digitalisation of supervisory process and organisation of the Hellenic Capital Market Commission (CMU)	Report testifying the digitalisation of supervisory process and organisation of the Hellenic Capital Market Commission				Q4	2025	Ministry of Economy and Finance/ Hellenic Capital Market Commission	<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>This document will include as an annex the following documentary evidence and elements:</p> <p>(i) A report by the Ministry of Economy and Finance/ Hellenic Capital Market Commission attesting completion of the re-design and roadmap of the new organizational structure and data management, including relevant personnel training and how the objectives set have been achieved. The report shall also include a description on how the IT infrastructure and applications for the systematic receipt, storage, retrieval and management of</p>	<p>1. Completion of the re-design and roadmap to new organizational structure, data management, personnel training, 2. Development and/or acquisition of IT infrastructure and applications for the systematic receipt, storage, retrieval and management of transactions on the stock market data and ancillary information for the production and management of alerts and audit reports; 3. Introduction of a large scale IT system and integration of all the data currently (and in the future) collected by Hellenic Capital Markets Commission staff allowing the multidimensional analysis, review and overview of current market conditions enabling fine tuning of</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>transactions on the stock market transaction and order data and ancillary information for the production and management of alerts and audit reports have been set up and achieve the objectives set. The report shall also include a description on how the large scale IT system meets the objective of allowing for the integration of all the data currently and in the future collected by Hellenic Capital Markets Commission, permitting the multidimensional analysis, review and overview of current market conditions and enabling fine tuning of procedures and interventions.</p> <p>(ii) Certificate of acceptance issued in accordance with the national legislation certifying that the IT system has been completed and is</p>	<p>procedures and interventions. 4. Codifying the regulatory and legislative framework for capital markets to enhance capital-market's supervision capacity.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												operational, and link to the platform. (iii) Copy of the publication in the Official Journal for primary as well as for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force of new legislation on the regulatory and legislative framework for capital markets to enhance capital-market's supervision capacity.	
244a	15 - 4.4. Strengthen the financial sector and capital markets - 16957_Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	E-auctions for debt enforcement	Entry into force of legislation				Q2	2024	Ministry of Economy and Finance/Ministry of Justice		Copy of the publication in the Official Journal of primary and secondary legislation that is necessary for achieving the objectives described in the CID's description of the milestone and reference to the relevant provisions indicating the entry into force, accompanied by a	Adoption and entry into force of legislation to: (i) Expand the information available on the auctioned assets in the e-auctions platform, including relevant information available in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, by means of a description of the information requirements added to the e-auctions platform and the measures taken to eliminate deterrence factors in e-auctions.	notaries' public archives; (ii) Elimination of deterrence factors occasioned by property-related overdue debts (e.g. public utility bills).
244b	15 - 4.4. Strengthen the financial sector and capital markets - 16957_Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	Contract award for financial sector measures	Notification of award of contracts				Q2	2024	Ministry of Economy and Finance		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: (i) Copy of contract(s) award notifications for the (a) Development of the credit rating IT system for the Public Credit Bureau; (b) Development of the Private Debt Monitoring Registry;	Contract award for the: (i) Development of the credit rating IT system for the Public Credit Bureau; (ii) Development of the Private Debt Monitoring Registry; (iii) Development of the Central Credit Registry.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											(c) Development of the Central Credit Registry. (ii) extract of the relevant parts of the technical specifications of the projects proving alignment with the CID's description of the development projects and milestone		
244c	15 - 4.4. Strengthen the financial sector and capital markets - 16957_Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	Completion of policy actions of the National Strategy for Private Debt Management, establishment of the Central Credit Registry	Report testifying that all the actions are completed, including the entry into force of the relevant legislation where needed				Q4	2025	Ministry of Economy and Finance/Central Bank of Greece	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex: (A) Copy of the National Strategy for Private Debt Management . (B) 1. To prove the completion of all sub-projects and concrete actions included in the National Strategy for Private Debt	1. Completion of policy actions envisaged by the National Strategy for Private Debt Management, in particular through: a. Establishment of the Public Credit Bureau (PCB). This includes the development of the IT system that contains a central database and a single credit rating system for the assessment of the credit worthiness of debtors (individuals and	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>Management, the annex shall include:</p> <p>(a) Establishment of the Public Credit Bureau (PCB): the certificate of acceptance in accordance with the national legislation of the development of the IT system that contains a central database and a single credit rating system for the assessment of the credit demonstrating that the project has been completed and is operational;</p> <p>(b) Launch of the IT system for the Private Debt Monitoring Registry which collects data from public and private creditors, as well as from other relevant sources:</p> <p>(c) Facilitation of the NPL transactions:</p> <p>(i) Copy of the publication in the Official Journal for primary as well as for the secondary legislation that is critical for achieving the</p>	<p>legal entities) based on public sector data.</p> <p>b. Launch of the IT system for the Private Debt Monitoring Registry which collects data from public and private creditors, as well as from other relevant sources.</p> <p>c. Facilitation of the NPL transactions via the following actions:</p> <p>(i) Entry into force of new legislation eliminating tax disincentives to NPL transfers;</p> <p>(ii) Establishing and promoting the use of a common data template</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force of new legislation eliminating tax disincentives to NPL transfers</p> <p>(ii) Establishing and promoting the use of common data template for the NPL transactions including for NPL loans that have become re-performing following restructuring, which would be complementary to the existing EBA template: provide the official templates for NPL transactions and for NPL loans that have become re-performing following restructuring</p> <p>(iii) Establishing and promoting the use of common data template for portfolio screening and evaluation: provide the official template for</p>	<p>for the NPL transactions, including for NPL loans that have become re-performing following restructuring, which would be complementary to the existing EBA template;</p> <p>(iii) Establishing a common template for portfolio screening and evaluation;</p> <p>(iv) Launching a transaction platform for NPL portfolios to assist sellers and buyers to exchange information and submit</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>portfolio screening and evaluation</p> <p>(iv) launching a transaction platform for NPL portfolios: certificate of works completion signed by the contractor and the competent authority certificate of acceptance issued in accordance with the national legislation demonstrating that the project has been completed, and is operational, and that the solutions existing in the market have been duly taken into account in the design of the platform.</p> <p>2. Establishment of the Central Credit Registry (CCR) and launch of the necessary IT infrastructure. Project Status Report on the development and implementation of the Central Credit Register and certificate of acceptance and issued by the Project Steering Committee on CCR</p>	<p>bids in an efficient and confidential manner, while taking into account existing solutions in the market.</p> <p>2. Establishment of the Central Credit Registry (CCR) and launch of the necessary IT infrastructure, as a national database hosted by the Bank of Greece (BoG), which shall record on a granular basis the payment history of each individual loan of the customers of all banks and financial institutions and the types of collateral provided. The CCR, through the collection of relevant data from all necessary sources, shall also contribute to the operation and functions of the Credit</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<p>demonstrating that the project has been completed and is operational, also attesting that the CCR contributes to the operation and functions of the Credit Expansion Observatory.</p> <ul style="list-style-type: none"> - List of data collected and covered by the CCR. - Copy of circulars issued by the Bank of Greece (BoG) on the data controller functions of the BoG - Extracts of the relevant parts of the technical specifications of the signed contracts containing the criteria that ensure compliance with strict security and data protection protocols specified in the milestone and the CID. 	Expansion Observatory for the monitoring of the evolution of credit expansion. The BoG shall act as a data controller and shall ensure that strict security and data protection protocols are in place, to safeguard borrowers' information, submitted by lenders to the CCR.
245	16 - 4.5. Promote research and innovation - 16618_Basic & Applied Research	Milestone	Legislation on Basic & Applied Research	Entry into force of legislation (primary and secondary acts establishing the legal entities)				Q1	2022	Ministry of Development and Investments General Secretariat of Research and	Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID Annex on	Entry into force of a revised legal framework for Basic & Applied Research, and issuance of secondary acts establishing the legal entities.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
										Innovation (GSRI)		Basic & Applied Research, and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: A report by the General Secretariat of Research and Innovation demonstrating how the new legal framework: a) redefines research areas for financing calls under the updated National Smart Specialization Strategy (RIS3); b) establishes a new governance structure to improve management and coordination over these projects; and c) establishes the legal status of new research entities. The report shall also describe how research areas were	The legal framework shall: a) redefine research areas for financing calls under the updated National Smart Specialization Strategy (RIS3); b) establish a new governance structure to improve management and coordination over these projects; and c) establish the legal status of new research entities. Research areas shall be redefined jointly by the National Council for Research and Innovation (NCRI) and the General Secretariat of Research and Innovation of the Ministry of Development (GSRI).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												redefined jointly by the National Council for Research and Innovation and the General Secretariat of Research and Innovation.	
246	16 - 4.5. Promote research and innovation - 16624_Creation - Expansion – Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Milestone	Call for proposals for Research Centres	Launched call for proposals and tender specifications published				Q1	2022	Ministry of Development and Investments General Secretariat of Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: (i) copy of the publication of the call for proposals for the measure Creation - Expansion - Upgrade of Infrastructures of Research Centres, demonstrating that the competition is open to applications; (ii) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the CID's description of the	Launch of the Call for Proposals for Creation - Expansion - Upgrade of Infrastructures of Research Centres, including the publication of tender specifications that shall ensure that the selected applications comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												investment and milestone. (iii) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH.	
247	16 - 4.5. Promote research and innovation - 16624_Creation - Expansion – Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Milestone	Contracts award for Research Centres - construction works	Notification of award of contracts for construction works				Q1	2024	Ministry of Development General Secretariat for Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) copy of contracts award notification for construction works concerning the measure Creation - Expansion - Upgrade of Infrastructures of Research Centres; (ii) the list of contractual counterparts.	Selection of proposals and award of contracts for construction works concerning the measure Creation-Expansion - Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Innovation (GSRI).
247a	16 - 4.5. Promote research and innovation -	Milestone	Contracts award for Research Centres - equipment and other services	Notification of award of contracts for equipment and other services				Q3	2024	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements)	Selection of proposals and award of contracts for equipment and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16624_Creation - Expansion - Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)									General Secretariat for Research and Innovation (GSRI)	was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) copy of contracts award notification for equipment and other services concerning the measure Creation - Expansion - Upgrade of Infrastructures of Research Centres; (ii) the list of contractual counterparts.	other services concerning the measure Creation - Expansion - Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Innovation (GSRI).	
248	16 - 4.5. Promote research and innovation - 16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Contracts award for TH ² ORAX	Notification of award of contracts				Q2	2024	Ministry of Development General Secretariat for Research and Innovation (GSRI)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) copy of contracts award notification for TH ² ORAX project; (ii) the list of contractual counterparts;	Award of contracts for TH ² ORAX project. The Ministry of Development and Investments along with the General Secretariat for Research & Innovation (GSRI) shall be responsible for the effective implementation of the evaluation process. The contract(s) shall be awarded based on	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												(iii) a report of the evaluation committee regarding its assessment of the submitted applications against the Call's demands.	the Best Price Quality Ratio.
249	16 - 4.5. Promote research and innovation - 16624_Creation - Expansion – Upgrade of Infrastructures of Research Centers supervised by the General Secretariat for Research and Innovation (GSRI)	Milestone	Completion of Research Centres projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development General Secretariat for Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of completion issued in accordance with national legislation certifying that all the subprojects of the measure have been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed.	Completion of all sub-projects under Creation - Expansion - Upgrade of Infrastructures of Research Centres supervised by GSRI, namely: Foundation for Research and Technology Hellas; Athena Research and Innovation Centre; BSRC Fleming; Centre for Research and Technology Hellas; National Hellenic Research Foundation; Biomedical Research Foundation Academy of Athens; National Observatory of Athens; Hellenic Centre for Marine Research; Hellenic Pasteur Institute;

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													National Centre of Social Research; Greek Atomic Energy Commission.
250	16 - 4.5. Promote research and innovation - 16618_Basic & Applied Research	Milestone	Completion of Basic & Applied Research projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development General Secretariat for Research and Innovation (GSRI)		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of completion issued in accordance with national legislation certifying that all the subprojects of the measure have been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that all the subprojects of the measure have been completed.	Completion of the following subprojects under the Basic Applied Research measure: Basic Research financing; Flagship research projects in challenging interdisciplinary sectors; establishment of applied R&I institute on Artificial Intelligence, data processing and algorithm development; delivery of market-translatable sustainable materials technologies; participation to the European Partnerships for High Performance Computing (Euro-HPC) and key digital technologies; applied research for

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													drones development (funding for unmanned systems research and development centre); applied research for precision medicine.
251	16 - 4.5. Promote research and innovation - 16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Completion of TH ² ORAX project	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the project is completed				Q4	2025	Ministry of Development General Secretariat for Research and Innovation (GSRI)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of completion issued in accordance with national legislation certifying that TH ² ORAX project has been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the project is completed.	Completion of TH ² ORAX project Through the development of a holistic platform that shall provide situational awareness, decision making capabilities enhancing the coordination and synchronization of all relevant competent authorities, in real time and on a 24/7 basis, for the whole Greek territory at an interdisciplinary and an inter-ministerial level is completed and the associated completion report is issued by the GSRI.	
252	16 - 4.5. Promote research and	Milestone	Completion of Research - Create - Innovate projects	Report by the General Secretariat for Research & Innovation				Q4	2025	Ministry of Development	Summary document duly justifying how the milestone (including all	Completion of all eligible projects of the Research Create	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	innovation - 16971_Research - Create - Innovate			(GSRI) testifying that the projects are completed						General Secretariat for Research and Innovation (GSRI)	the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Certificates of completion signed by the implementing bodies and the General Secretariat for Research and Innovation certifying that all eligible projects of the Research Create Innovate measure have been completed. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed.	Innovate measure in the following sectors: (i) environment and sustainable development; (ii) energy; (iii) information and communications technology; (iv) health and pharma; (v) transportation and supply chain; (vi) agri-food and food industry; (vii) materials and construction; and (viii) tourism, culture and creative industries.	
253	16 - 4.5. Promote research and innovation - 16621_Extroversion of the Research and Innovation Ecosystem of Greece	Milestone	Completion of extroversion of R&I ecosystem projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development General Secretariat for Research and Innovation (GSRI)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of the following subprojects of the extroversion of the Research and Innovation ecosystem measure: promotion and global publicity of national start-up & innovation	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												(i) Certificates of projects completion issued in accordance with national legislation certifying that all subprojects of the measure have been completed, namely: promotion and global publicity of national start-up & innovation ecosystem; software development, maintenance and upgrade-evaluation process support. (ii) A report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed.	ecosystem; software development, maintenance and upgrade-evaluation process support.
346	16 - 4.5. Promote research and innovation - 16622_HORIZON 2020 "Seal of Excellence": financing top innovative companies	Milestone	Completion of projects implemented by small and medium-sized enterprises	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025	Ministry of Development General Secretariat for Research and Innovation (GSRI)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) a list of eligible projects implemented by small and medium-sized enterprises	Completion of eligible projects implemented by small and medium-sized enterprises that have received the HORIZON 2020 "Seal of Excellence" quality label and are eligible for a grant, but not financed under HORIZON 2020 due to	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>financed through this measure, accompanied by documentary evidence that these projects have not been financed under HORIZON 2020 due to budgetary constraints.</p> <p>(ii) Certificates of completion of the research projects issued by the General Secretariat of Research and Innovation certifying that all projects of the measure have been completed.</p> <p>(iii) A report by the General Secretariat for Research and Innovation (GSRI) testifying that the projects are completed.</p>	budgetary constraints.	
254	17 - 4.6. Modernise and improve resilience of key economic sectors - 16628_Central Greece Highway E-65: Trikala-Egnatia Section	Milestone	Start of construction works in E-65	Report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2022	Ministry of Infrastructure and Transport		Certificate by independent engineer ratified by the Ministry of Infrastructure confirming the start of the works (i.e. clearing of the site, demolitions, access roads, earthworks and completion of site office).	Start of construction works for the E-65 Central Greece Highway: Trikala-Egnatia

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
255	17 - 4.6. Modernise and improve resilience of key economic sectors - 16628_Central Greece Highway E-65: Trikala-Egnatia Section	Milestone	E-65 works — first phase of construction	60% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the independent Engineer duly justifying that 60% of the project was completed including a brief description and justification of the percentage of the value of the construction works achieved.	60% of the value of the construction works for the E-65 Central Greece Highway: Trikala-Egnatia shall have been completed and endorsed by an independent engineer.
256	17 - 4.6. Modernise and improve resilience of key economic sectors - 16628_Central Greece Highway E-65: Trikala-Egnatia Section	Milestone	E-65 works — completion	100 % of project completed, supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report and a copy of works completion certificate by independent Engineer of the Concession Agreement	Completion of project including incidental works (such as all toll stations, lighting and safety measures. in place necessary for the certification and functioning of the motorway).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												including a brief description of the project.	
257	17 - 4.6. Modernise and improve resilience of key economic sectors - 16631_Road Safety Upgrade	Milestone	Contract award for road safety – first batch of contracts	Notification of award of contracts for at least 2 300 locations.				Q2	2023	Ministry of Interior		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. (b) list of locations where the contracts were awarded accompanied by plans and photographs and endorsed by the Ministry of Interior. (c) extract of the relevant parts of the technical specifications of the project proving alignment with the CID’s description of the investment and milestone	Contracts awarded for at least 2 300 locations ensuring a) improvement of the road safety as part of the program “Road Safety Improvement Program (PEVOA)” on approximately 7 000 dangerous locations; b) minor improvements for the rest of 2 500 km

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
258	17 - 4.6. Modernise and improve resilience of key economic sectors - 16631_Road Safety Upgrade	Milestone	Contract award for road safety – all contracts	Notification of award of 100% of contracts				Q2	2024	Ministry of Interior and Ministry of Infrastructure and Transport	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. (b) list of the rest of the locations where the contracts were awarded accompanied by plans and photographs and endorsed by the Ministry of Infrastructure. (c) extract of the relevant parts of the technical specifications of the project proving alignment with the CID's description of the investment and milestone	Contracts awarded for 100% of the locations under this project ensuring a) improvement of the road safety as part of the program "Road Safety Improvement Program (PEVOA)" on at least 7 000 dangerous locations; b) minor improvements for the rest of 2 500 km	
259	17 - 4.6. Modernise and improve resilience of key economic	Milestone	Road safety project completion	Proof by an independent engineer of the completion of all road safety works				Q4	2025	Ministry of Interior and Ministry of	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of the project and achievement of a) improvement of the road safety as part of	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	sectors - 16631_Road Safety Upgrade									Infrastructure and Transport		This document shall include as an annex the following documentary evidence: Report of the independent engineer certifying the completion of the project.	the program "Road Safety Improvement Program (PEVOA)" on at least 7 000 dangerous locations; b) minor improvements for the rest of 2 500 km
260	17 - 4.6. Modernise and improve resilience of key economic sectors - 16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Notification of award of contracts for three sub-projects of BOAK	Notification of award of contracts				Q2	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notifications. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. c) extract of the relevant parts containing the	Notification of award of contracts for a) the Concession Agreement; b) the Public-Private Partnership; and c) Public Work.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												selection criteria that ensure compliance with DNSH. d) Extract of the relevant parts of the technical specifications or legislation where it is stated that the part Chania-Heraklion motorway shall be tolled	
261	17 - 4.6. Modernise and improve resilience of key economic sectors - 16630_Cretan Northern Highway (B.O.A.K.)	Target	Progress of construction works of BOAK		Percent age of the value of RRF-funded works completed, approved by report by an independent engineer and approved by Ministry of	0	60	Q2	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Sub-project two: (Hersonissos-Neapolis): Report by the independent certifier of the PPP contract which will justify the percentage of the value of the RRF funded construction works achieved. b) for Sub-project three: (Neapolis-Agios Nikolaos):	60% of the value of the RRF funded construction works of the 'Northern Axis of Crete' road completed and endorsed by an independent engineer for Sub-project two: (Hersonissos-Neapolis) and Sub-project three: (Neapolis-Agios Nikolaos).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					Infrastructure							<p>progress report by the Head of the Project Construction Department (TKE) of Athens (areas of Attica Region and Regional Unit of Evia and Cyclades) of the Special Service for Public Works Construction and Maintenance of Transport Infrastructure for Sub-project which will justify the percentage of the value of the construction works achieved.</p> <p>List of sub-projects and for each of them a) a brief description; b) a progress report on the construction and justification of the percentage of the value of the construction works achieved.</p>	
262	17 - 4.6. Modernise and improve resilience of key economic sectors - 16630_Cretan Northern	Milestone	Project completion of BOAK	Completion of 100% of the value of the RRF-funded works certified by an independent engineer. The certificate of completion shall be approved by the				Q4	2025	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the</p>	<p>Sub-project three: (Neapolis-Agios Nikolaos) completed and in operation. Subproject two: (Hersonisos – Neapolis) completion of phase A and B of excavation</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Highway (B.O.A.K.)			Ministry of Infrastructure.							<p>following documentary evidence:</p> <p>A) a brief description;</p> <p>B)</p> <p>i) Sub-project one (Chania-Heraklion): certificate of completion by the independent engineer of the Concession Agreement for the RRF funded construction works.</p> <p>ii) Sub-project two: (Hersonissos-Neapolis): Report by the independent certifier of the PPP contract which shall justify the completion of the RRF funded construction works .</p> <p>iii) for Sub-project three: (Neapolis-Agios Nikolaos): certificate of completion which shall justify the completion of the construction work.</p>	<p>works and temporary support of road tunnels T2, T3 and completion of Civil Engineering works for road tunnel T4. For sub-project one (Chania-Heraklion), the following works shall have been completed corresponding to 15% of the cost of the project:</p> <p>1. Completion of civil engineer works for the existing bypasses of Chania, Heraklion and Rethymnon.</p> <p>2. Completion of civil engineer works for the part Vrises-Atsipopoulo, 21,9 km which comprises of 2 interchanges. Total length of bridges: 2036m Total length of underground works (excavations, foundations, drainage, culverts, earthworks, and ancillary works): 10 215m</p> <p>3. Completion of civil engineer works for the</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													part Amari-Skaleta, 12,4 km which comprises of 1 interchange Total length of bridges: 710 m. Total length of underground works (excavations, foundations, drainage, culverts, earthworks, and ancillary works): 4230m The completion shall be certified by the Independent Engineer and the Ministry of Infrastructure
263	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Roadmap for railways reform	Roadmap				Q3	2021	Ministry of Infrastructure and Transport	The roadmap shall lay down the reorganisation of OSE and ERGOSE based on the following principles necessary to achieve the objective of making the Greek rail sector more efficient,	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Copy of the adopted roadmap for the complete re-organisation of the companies OSE and ERGOSE including appropriate arms-length	Sub-group two: Preparation of a roadmap with the steps for the complete re-organisation of the companies OSE and ERGOSE.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>integrated, modern and responsive to customer demand</p> <ul style="list-style-type: none"> Arms' length governance arrangements. Clarification of responsibilities and comprehensive financing plan that allows the organisations to carry out those responsibilities without disruptions Necessary changes to organisational structures and 	governance arrangements and a link to the website where it can be accessed. The Roadmap for the reform of the railways sector prepared in accordance with the timetable of the MD 3327 of 26/10/2020 approved by the Ministry of Infrastructure and Transport.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											management processes to modernise the companies and to improve their access to human resources.		
264	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Railways reform law	Entry into force of primary and secondary legislation				Q2	2022	Ministry of Infrastructure and Transport		Copy of the publication in the Official Journal for primary legislation and the secondary legislation for the complete reorganisation of the companies OSE and ERGOSE, including appropriate arm's length governance arrangements, to achieve the objectives set out in the CID's description of the investment and milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the	Sub-group two: Organisational reform in the railways sector; Entry into force of primary and secondary legislation for the reform of the two companies allowing them to develop, operate and maintain a modern railway network.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												constitutive elements) was satisfactorily fulfilled.	
347	- 4.6. Modernise and improve resilience of key economic sectors - 16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Road restoration projects contracts signed	Signature of contracts				Q2	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of signed contracts and their annexes. b) extract of the relevant parts of the technical specifications of the signed contracts proving alignment with the description of the milestone and investment in the CID; c) extract of the relevant parts of the technical specifications of the signed contracts containing the criteria	Signature of all supplies, services (including studies) and works contracts needed for the restoration and resilience of the road network in the areas affected by storm "DANIEL".

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											that ensure compliance with DNSH; d) list of exact locations where, as per the signed contracts, the damaged roads shall be repaired including the number of km of roads to be repaired per location and in total, as well as the exact locations of the accompanying technical works to repaired damaged bridges.		
348	- 4.6. Modernise and improve resilience of key economic sectors - 16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Railway restoration projects contracts signed and procurement plan	Signature of contracts and establishment of a procurement plan				Q2	2024	Ministry of Infrastructure and Transport	The procurement plan for the railway safety investments and for the regular maintenance, which are necessary for the safe operation of the railway network to be restored, shall be provided in the form of a chronogram (such as a Gantt chart)	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the signed contracts and their annexes; b) extract of the relevant parts of the technical specifications of the signed contracts proving alignment with the description of the	Signature of all supplies, services (including studies) and works contracts needed for the restoration and resilience of the railway network in the areas affected by storm "DANIEL". Establishment of a procurement plan for all the accompanying railway safety investments and for the regular maintenance. The RRF shall not provide support for these

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>indicating the timeline for the procurement, installation, testing and commissioning of all ERTMS systems as well as for the establishment of a long-term agreement for the provision of regular maintenance services for the railway network.</p> <p>c) extract of the relevant parts of the technical specifications of the signed contracts containing the criteria that ensure compliance with DNSH;</p> <p>d) list of exact locations where, as per the signed contracts, the damaged rail tracks shall be repaired including the number of km of rail tracks to be repaired per location and in total, as well as the exact locations where the accompanying technical works in bridges and tunnels, the railway stations, and the crossing and signalling equipment shall be repaired or restored.</p> <p>A procurement plan for the railway safety investments and for the regular maintenance, which are necessary for the safe operation of the railway network to be restored.</p>	<p>milestone and investment in the CID;</p> <p>accompanying investments that are necessary for the safe operation of the railway network to be restored. These investments shall be supported by national or other EU funds.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
267	17 - 4.6. Modernise and improve resilience of key economic sectors - 16833_Implementation of EASA compliance rectification works	Milestone	Notification of award for European Union Aviation Safety Agency (EASA) works in regional airports	Notification of award of contracts				Q2	2023	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. c) extract of the relevant parts containing the selection criteria that ensure compliance with DNSH.	Sub-group two: European Union Aviation Safety Agency (EASA) compliance Program: All contracts for rectification works of 13 regional airports to comply with the new Regulation (EU) 2018/1139 signed.
268	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in	Milestone	New OSE implementation plan	Copy of adopted Implementation Plan for NewOSE				Q2	2024	Ministry of Infrastructure and Transport	The implementation plan shall show how the setting up of NewOSE would serve to make the Greek rail	Summary document duly justifying how the milestone (with all the constitutive elements) was satisfactorily fulfilled. This document shall include as	Adoption of an Implementation Plan for new unified rail infrastructure company (NewOSE).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	the railways sector										sector more safe, efficient, integrated, modern and responsive to customer demand.	an annex the following documentary evidence: Copy of the adopted Implementation Plan for the new unified rail infrastructure company (NewOSE), with all steps and timeline covering the necessary actions for the completion of all of the remaining milestones of the measure.	
268a	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Legislation for New OSE and international tender publication	Copy of Legislation for NewOSE and notification of published international tender				Q4	2024	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for the complete reorganisation of the companies OSE and ERGOSE.	Entry into force of amendments to law 4974/2022 and secondary legislation for a new unified arm's length rail infrastructure company with OSE as the core ("New OSE") that incorporates ERGOSE. The new company will undertake overall responsibility for infrastructure rail safety issues and collaborate fully with railway undertakings in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>b) Copy of the published international tender for contracting a technical consultant, responsible for managing operational activities of OSE</p> <p>implementing risk control measures.</p> <p>Publication of the international tender for contracting a technical consultant, responsible for managing operational activities of OSE.</p>
268b	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Adoption of Multiyear investment programme, signature of new performance contract	Copy of adopted of Multiyear investment programme and copy of signed new performance contract				Q2	2025	Ministry of Infrastructure and Transport		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) Copy of adopted Multiyear investment program with expected strategic investments and maintainance works</p> <p>b) Copy of signed performance contract with specific milestones and KPIs, including for completion of investments in key safety systems and infrastructures, for regular</p>	<p>Adoption of Multiyear program with expected strategic investments and maintainance works; signature of new performance contract with specific milestones and KPIs, including for completion of investments in key safety systems and infrastructures, for regular maintenance, for customer satisfaction, for strengthening the quality of recruiting and corporate governance of the company.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												maintenance, for customer satisfaction, for strengthening the quality of recruiting and corporate governance of the company.	
268c	17 - 4.6. Modernise and improve resilience of key economic sectors - 16982_Organisational reform in the railways sector	Milestone	Finalisation of Rail Organisational Reform	Report confirming full operationalization of NewOSE				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by the Ministry of Infrastructure and Transport demonstrating the new merged rail infrastructure is fully operational, with new corporate governance system in place.	Implementation of organisational reform in the railways sector. The new merged rail infrastructure company shall be fully operational.
269	17 - 4.6. Modernise and improve resilience of key economic sectors - 16833_Implementation of EASA compliance	Milestone	Completion of EASA works	Certification by EASA				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as annex the certification by EASA for the completion of all	Sub-group two: All rectification works in the 13 airports shall be completed and certified by EASA.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	rectification works											rectification works in the 13 airports.	
271	17 - 4.6. Modernise and improve resilience of key economic sectors - 16892_Upgrading suburban railway of West Attica	Milestone	Completion of West Attica railway	Certification report by OSE that the project is completed and received by OSE				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (a) Report by independent Engineer endorsed by OSE, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: i) a brief description; ii) a copy of the certificate of completion issued in accordance with the national legislation; iii) extract of the relevant parts of the tender specifications of the call(s) proving alignment with the compliance with the list of selection criteria including the contribution	Sub-group two: Completion of West Attica suburban railway from Ano Liossia to Megara.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											to the climate change objectives. (b) Certificate by the Ministry of Infrastructure and Transport that the investment has been given to operation. (c) Certification report by OSE that the project is completed and received by OSE		
272	17 - 4.6. Modernise and improve resilience of key economic sectors - 16949_Smart Bridges	Milestone	Completion of smart bridges project Phase I	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Completion report by independent engineer ratified by the Ministry of Infrastructure duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary	Sub-group 1: Completion of smart bridges project Phase I providing intelligent preventive maintenance service of bridges in several regions of the country.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the final recipients involved.	
272a	17 - 4.6. Modernise and improve resilience of key economic sectors - 16949_Smart Bridges	Milestone	Completion of smart bridges project Phase II	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q3	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Completion report by independent engineer ratified by the Ministry of Infrastructure duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include the list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of final	Completion of smart bridges project Phase II providing bridges with wireless sensors powered by solar panels.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												acceptance issued in accordance with the national legislation; c) the final recipients involved.	
274	17 - 4.6. Modernise and improve resilience of key economic sectors - 16959_Digital Transformation of the Hellenic Railways Organization	Milestone	Completion of digital transformation of OSE project	Completion report by OSE.				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer endorsed by OSE, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved.	Completion of the OSE digitalisation project: 1. Ticket Management and Telematics System, with at least 60% passengers using electronic tickets; 2. Infrastructure of smart stations; 3. Customer Experience Services; 4. Implementation and Operation of Telecommunication Network for high speed Internet on Trains and Stations; 5. OSE Vehicle Telematics System Installation Services; and 6. Training Services.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Completion report by OSE	
275	17 - 4.6. Modernise and improve resilience of key economic sectors - 16960_Smart Infrastructure with environmental and cultural focus	Milestone	Completion of smart infrastructure project	Projects completed supported by report by an independent engineer ratified by Ministry of Infrastructure				Q4	2025	Ministry of Environment and Energy, Ministry of Culture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent Engineer, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects completed and for each of them a) a brief description; b) a copy of the certificate of final acceptance issued in accordance with the national legislation; c) the beneficiaries involved.	All sub-projects completed: 1. Information System for watercourses delineation to contribute to nature and biodiversity protection; 2. Digital Bank for Building Plot Ration transactions; 3. Single Digital Map; 4. Digital action measurement and monitoring of air pollutants and marine pollution for the optimization of the environmental footprint and digital environmental inspections to contribute to improving air quality; and 5. Smart infrastructure and Development of interactive digital services and digital content production for the promotion of

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													cultural exhibits with Augmented and Virtual Reality for Museums.
276	17 - 4.6. Modernise and improve resilience of key economic sectors - 16937_Digital Integrated Program Management System for the Administration of the Technical Works and Structural Assets of the Ministry of Infrastructure and Transport	Milestone	Completion of PMIS for the Ministry of Infrastructure	Completion report of the Ministry of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Completion report by the Ministry of Infrastructure.	Provision of a state-of-the-art PMIS (Portfolio Management Information System) for the Ministry of Infrastructure.
277	17 - 4.6. Modernise and improve resilience of key economic sectors - 16786_Simplification of the Procedures of the Ministry of Infrastructure & Transport	Milestone	Simplification of procedures for Ministry of Transport	Completion report of the Ministry of Infrastructure				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted operational model and a link to the website where it can be	Entry into force of a new operational model implementing the digital transformation and simplification of procedures.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												accessed, b) list and description of simplification interventions implemented, and c) report from the Ministry of Infrastructure and Transport demonstrating that the new operational model is fully set in force.	
349	4.6. Modernise and improve resilience of key economic sectors - 16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Road restoration projects completed	Completion report by an independent engineer ratified by the Ministry of Infrastructure and Transport.				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report of an independent engineer, certifying the completion of all the road restoration projects as per the respective contract terms.	Completion of all the projects for the restoration and resilience of the road network in the areas affected by storm "DANIEL".
350	- 4.6. Modernise and improve resilience of key economic sectors - 16999_Accessibility Restoration	Milestone	Railway restoration projects completed	Completion report by an independent engineer ratified by the Ministry of Infrastructure and Transport.				Q4	2025	Ministry of Infrastructure and Transport		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Completion of all the projects for the restoration and resilience of the railway network in the areas affected by storm "DANIEL".

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	following the devastating effects of storm "DANIEL"											following documentary evidence: Report by an independent engineer, certifying the completion of all the railway network restoration projects as per the respective contract terms.	
278	17 - 4.6. Modernise and improve resilience of key economic sectors - 16715_Labor Reform in the Cultural Sector	Milestone	Legislation for Labour Reform in the Cultural sector	Entry into force of legislation and secondary legislation and set up of a system to credibly evaluate status of the "creative or cultural professional"				Q3	2022	Ministry of Culture and Sports		A.) Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) Copy of the publication in the Official	Entry into force of legislation for Labour Reform in the Cultural sector, including definition of a status of "creative or cultural professionals" and proportionate tax and social security incentives.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												Journal for primary and secondary legal framework for labour reform in the cultural sector, including reference to the relevant provisions indicating the entry into force of primary and secondary legislation (ii) Description of the administrative process set up to credibly evaluate status of the “creative or cultural professionals” B.) Economic assessment of the tax and/or social security incentives provided showing that they are proportionate.	
279	17 - 4.6. Modernise and improve resilience of key economic sectors - 16486_Museum of underwater antiquities	Milestone	Contract award for Museum of underwater antiquities	Notification of award for Museum of underwater antiquities and Detailed timetable for works on Museum of underwater antiquities				Q4	2023	Ministry of Culture		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: (i) Copy of contract(s) award notification for Museum of underwater antiquities (ii) extract of the relevant parts of the technical specifications of the project proving alignment with the CID’s description	Contract award on Museum of underwater antiquities.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												of the investment and milestone	
280	17 - 4.6. Modernise and improve resilience of key economic sectors - 16293_Culture as a driver of growth	Milestone	Contemporary Greek Culture Brand and Platform	Report on Contemporary Greek Culture Branding, Green design platform, Greek music database and revived Greek literature translation programme.				Q4	2024	Ministry of Culture		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: (i) Report on rollout of the new Contemporary Greek Culture Branding with Brand manual, (ii) Link to Greek design IT platform; (iii) Link to Greek music database IT platform; (iv) Report of Greek literature translation programme, with links to Greek books IT platform, and listing or electronic copies of the translated books.	Culture as Driver of Growth: Contemporary Greek Culture Branding developed, set up of Greek Design platform, Greek music database and updated Greek literature translation program
283	17 - 4.6. Modernise and improve resilience of key economic sectors - 16293_Culture as a driver of growth	Milestone	Culture as a driver of growth	Completion reports of all sub-projects, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion				Q4	2025	Ministry of Culture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Report by an independent engineer(s) certifying completion of specified works.	Completion of Culture as a driver for Growth Finalisation of all relevant sub-projects: providing support for the implementation of pilot projects under selected Cultural and Creative Industries (CCIs) regional strategies, upgrading cultural sites'

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											(ii) Report by the competent authority confirming the completion of the various subprojects: providing support for the implementation of pilot projects under selected Cultural and Creative Industries (CCIs) regional strategies, upgrading cultural sites' infrastructure, providing workshops for CCI professionals; providing support to local craft ecosystems, by infrastructure improvements, provision of training programs, the mapping and development of an integrated national craft strategy by region; broadening the use of archaeological sites and monuments as venues and events sites, by upgrading selected archaeological sites and monuments, improving their digital infrastructure; promotion of the film industry by providing financial support for the production of selected Greek films; enhancing the Greek cultural brand and exports, including by developing the digital material and promoting the Contemporary Greek Culture platform and the all the related the sub-platforms,	infrastructure, providing workshops for CCI professionals; providing support to local craft ecosystems, by infrastructure improvements, provision of training programs, the mapping and development of an integrated national craft strategy by region; broadening the use of archaeological sites and monuments as venues and events sites, by upgrading selected archaeological sites and monuments, improving their digital infrastructure; promotion of the film industry by providing financial support for the production of selected Greek films; enhancing the Greek cultural brand and exports, including by developing the digital material and promoting the Contemporary Greek Culture platform and the all the related the sub-platforms,	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											financial support for the production of selected Greek films; enhancing the Greek cultural brand and exports, including by developing the digital material and promoting the Contemporary Greek Culture platform and the all the related the sub-platforms, providing financial support for the participation and promotion of Greek productions abroad.	providing financial support for the participation and promotion of Greek productions abroad.	
284	17 - 4.6. Modernise and improve resilience of key economic sectors - 16536_Upgrade of infrastructure, renewal of equipment and upgrade of quality of services	Milestone	Upgrade of the Hellenic Organisation of Cultural Resources Development (HOCRED)	Completion reports, including proofs of payment and results of audits of investments, certification from HOCRED on investment completion.				Q4	2025	Ministry of Culture	Summary document duly justifying how the final milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes the following reports (including proofs of payment and results of audits of investments, certification from HOCRED on investment completion) (i) Report by independent engineer on	Improvement to Hellenic Organization of Cultural Resources Development (HOCRED) operations, including energy efficiency renovations, construction and upgrading of the infrastructure and provision of equipment for the physical and on-line stores and	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	provided by HOCRED Stores – former ARF Stores (On-spot and electronic											completion of specified improvement to Hellenic Organization of Cultural Resources Development (HOCRED) operations, including energy efficiency renovations, construction of production workshop and new stores, and upgrading of existing infrastructure (SP 2, 4 and 6). (ii) Report by independent auditors of provision of technical equipment (SP1), stock and publications (SP 3), sales systems (SP5) for the physical and on-line HOCRED stores and auditing of improved performance of stores involved in pilot exercise, off-site store, and e-sales (overall impact and SP7 and SP8).	upgrades of the quality of services.
285	17 - 4.6. Modernise and improve resilience of key economic sectors - 16725_Upgrading higher arts education	Milestone	Upgrading higher arts education	Completion report, including (a) proofs of payment and results of audits of investments, certification from beneficiaries on investment completions; and				Q4	2025	Ministry of Culture and Ministry of Education, Religious Affairs and Sports		Summary document duly justifying how the final milestone (including all the constitutive elements) was satisfactorily fulfilled, including as an annex: 1) proofs of payment and results of audits of investments, certification	Entry into force of legislation for a) the establishment of a National School on Performing Arts and b) the review and updating of curricula of higher arts education.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				(b) documented revisions to legal framework with references to Official Journal.							<p>from beneficiaries on investment completion:</p> <p>i) For the establishment of a National School on Performing Arts and the review and updating of curricula of higher arts education: Copy of the publication in the Official Journal of primary and secondary legislation that is critical for achieving the objectives described in the milestone and in the CID and reference to the relevant provisions indicating the entry into force.</p> <p>(ii) For all the other infrastructure upgrading projects: Report by an independent engineer confirming the completion of the following projects, including justification that the technical specifications of the following project(s) are aligned CID's description of the investment and milestone:</p>	<p>Completion of the building upgrade of the National School of Dance and the State Conservatory of Thessaloniki.</p> <p>Completion of the upgrading of major state art education institutions (Drama School of the National Theatre, State Theater of Northern Greece, Preparatory and Vocational School of Fine Arts of Panormos Tinos)</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												<ul style="list-style-type: none"> • Building upgrade of the National School of Dance • Building upgrade of State Conservatory of Thessaloniki • Upgrading of Drama School of the National Theatre • Upgrading of State Theater of Northern Greece, • Upgrading of Preparatory and Vocational School of Fine Arts of Panormos Tinos. 	
287	17 - 4.6. Modernise and improve resilience of key economic sectors - 16486_Museum of underwater antiquities	Milestone	Museum of underwater antiquities	Completion Report, including (1a) Certification on investment completion; and (1b) Certification of works for permanent exhibition space, conservation works and documentation and publications supporting exhibition.				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Report by an independent engineer certifying completion of specified investment works for Museum of Underwater Antiquities, including certification of the completion of energy efficiency works. (ii) Certification by an independent museum expert of completion of	Completion of Museum of underwater antiquities: (1a) completion of energy efficiency works and (1b) organisation of permanent exhibition creating substantial added value for tourism and culture for Piraeus and the wider Athens area.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												works for permanent exhibition space, conservation works and documentation and publications supporting exhibition. Evidence of planned use for organisation of permanent exhibition capable of creating substantial added value for tourism and culture for Piraeus and the wider Athens area.	
288	17 - 4.6. Modernise and improve resilience of key economic sectors - 16485_Cultural Routes At Emblematic Archaeological Sites And Monuments	Milestone	Cultural Routes at Emblematic Archaeological Sites	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Overall Completion report on the Cultural Routes project from the Ministry providing five geographically spread cultural routes with thematic narratives from Greek history, the upgrade of services and infrastructure, the development of interactive digital applications, and the inclusion of arts and cultural events (including	Completion of Cultural Routes: providing five geographically spread cultural routes with thematic narratives from Greek history, including the preservation and restoration of selected monuments, the upgrade of services and infrastructure, the development of interactive digital applications, and the inclusion of arts and cultural events.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												certification from beneficiaries on investment completion); (ii) Report from an independent engineer certifying the completion of works for the preservation and restoration of specified selected monuments.	
289	17 - 4.6. Modernise and improve resilience of key economic sectors - 16735_Utilizing “arts on prescription”, promoting social cohesion, and tapping on the silver economy	Milestone	Utilizing “arts on prescription”,	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025	Ministry of Culture		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled, including as annexes: (i) Report by independent engineer certifying completion of the following specified works: (a) infrastructural improvements on selected sites to improve physical access and provide guided tour systems with hearing and vision aids to cultural venues such as museums, theatres, festivals, archaeological sites; (b) certificate of acceptance in accordance with national legislation demonstrating the completion of the	Completion of infrastructural improvements on selected sites, with the aim to improving physical access and providing guided tour systems with hearing and vision aids to cultural venues such as museums, theatres, festivals, archaeological sites; and completion of the development of a digital portal for visitors with disabilities. Completion of Arts on Prescription, including promoting interventions which use the arts and culture to aid recovery from mental health issues, providing training programs and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												development of a digital portal for visitors with disabilities (ii) List of beneficiarties of the Arts on Prescription project, including of the financial interventions which use the arts and culture to aid recovery from mental health issues; (iii)) Certificate signed by the contractor and the competent authority demonstrating completion of the Arts on Prescription project, including promoting interventions which use the arts and culture to aid recovery from mental health issues; (iv) List of the individual certificates proving that the training programmes and workshops for professionals of the sector have been completed.	workshops for professionals of the sector.
290	17 - 4.6. Modernise and improve resilience of key economic sectors - 16433_Protecti on of cultural	Milestone	Protection of cultural monuments from climate change	Completion Report, including Copies of climate change adaption plans, proofs of payment and results of audits of investments				Q4	2025	Ministry of Culture and Sports		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Completion of Protection of cultural monuments from climate change, including development of climate change adaptation plans for cultural heritage sites

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	monuments and archaeological sites from climate change			certification of investment completion							following documentary evidence: Report by an independent engineer on completion of Protection of cultural monuments from climate change, including development of climate change adaptation plans for cultural heritage sites thus sustaining the contribution of cultural heritage sites to economic activity, including spatial and temporal assessments of the climate risks and identification of vulnerabilities faced by cultural heritage sites. The Report will include Copies of climate change adaption plans, proofs of payment and results of audits of investments certification of investment completion	thus sustaining the contribution of cultural heritage sites to economic activity, including spatial and temporal assessments of the climate risks and identification of vulnerabilities faced by cultural heritage sites.	
291	17 - 4.6. Modernise and improve resilience of key economic sectors - 16435_Restorat	Milestone	Restoration - Conservation-Enhancement of the Acropolis	Completion Report, including g proofs of payment and results of audits of investments, certification of investment completion.				Q4	2025	Ministry of Culture and Sports	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Completion Restoration of Monuments of the Acropolis to preserve the monument against the climate change, including restoration	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	ion - Conservation-Enhancement of the Acropolis Monuments											following documentary evidence: Report by an independent engineer certifying the completion of specified works on Restoration of Monuments of the Acropolis to preserve the monument against the climate change, including restoration work for the Parthenon and Walls, conservation of specific parts of the site, consolidation and stabilisation of rock masses and improved visitor access works. The Report will include proofs of payment and results of audits of investments, certification of investment completion.	work for the Parthenon and Walls, conservation of specific parts of the site, consolidation and stabilisation of rock masses and improved visitor access works.
292	17 - 4.6. Modernise and improve resilience of key economic sectors - 16931_Tourism Development	Milestone	Tourist development: reforms for tourist ports	1. Entry into force of amendments to law 2160/1993 on tourist ports. 2. Entry into force of amendments to laws 4179/2013 and 4276/2014 concerning ski resorts.				Q1	2022	Ministry of Tourism		Copies of the publication in the Official Journal of the following legislation, including reference to the relevant provisions indicating the entry into force of primary and secondary legislation accompanied by a document duly justifying	(1) Tourist Development: Entry into force of legislation to reform the legal framework for tourist ports law to encourage new investments, including amendment of provisions relating to installation and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
				3 Report attesting the establishment of the Project Management Office.							how the milestone (including all the constitutive elements) was satisfactorily fulfilled: (1) to reform the legal framework for tourist ports law to encourage investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016. (2) legislation to reform the legal framework for ski resorts to encourage investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016. (3) Establishment of Project Management Office for supervision of investments in upgrade of Tourist ports. In each case, an accompanying document shall duly justify how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	operation licensing in line with the Investment Licensing Law 4442/2016. (2) Tourist Development: Entry into force of legislation to reform the legal framework for ski resorts to encourage new investments, including amendment of provisions relating to installation and operation licensing in line with the Investment Licensing Law 4442/2016. (3) Tourism Development: Establishment of Project Management Office for supervision of investments in upgrade of Tourist ports.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
293	17 - 4.6. Modernise and improve resilience of key economic sectors - 16975_Upgrade Interventions for Regional Ports	Target	Contracting for Regional port upgrades		Number of specified regional port improvements, for which notification of award of contracts for individual projects shall be completed	0	28	Q2	2024	Ministry of Maritime Affairs and Insular Policy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the target and investment in the CID. c) extract of the relevant parts of the tender documents that ensure compliance with DNSH.	Notification of award of contracts for regional port upgrades shall be completed.
294	17 - 4.6. Modernise and improve resilience of key economic sectors - 16944_Master plan for the renewal of the	Milestone	Master plan for Greek passenger shipping	Completed report and summary of consultation exercise.				Q2	2025	Ministry of Maritime Affairs and Insular Policy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Master plan for the renewal of the Greek passenger shipping fleet: Completion of project

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	Greek passenger shipping fleet											following documentary evidence: a) Copy of the Master plan and a link to the website where it can be accessed. b) Summary of the consultation exercise	
295	17 - 4.6. Modernise and improve resilience of key economic sectors - 16931_Tourism Development	Milestone	Tourism development: contracting for tourist ports	Notification of award of contracts				Q2	2024	Ministry of Tourism		Summary document justifying how milestone (including all constitutive elements) was satisfactorily fulfilled, including as an annex the following documentary evidence: Copy of contract(s) award notification; extract of the relevant parts of the technical specifications of the project specifying works in individual ports proving consistency of contract with required energy savings.	Contract award process for Tourist port upgrades to improve energy efficiency shall be completed.
296	17 - 4.6. Modernise and improve resilience of key economic	Target	Reskilling and Upskilling in Tourism (completion)		Number of participants who successf	0	18 000	Q4	2025	Ministry of Tourism		Summary document duly justifying how the target was satisfactorily fulfilled with appropriate links to the underlying evidence	Upskilling and Reskilling in Tourism: Completion of training sessions attested by a completion report with

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	sectors - 16921_Reskilling and Upskilling in Tourism				ully complete the training							Summary annex including (i) Report by competent authority demonstrating: the successful completion of at least 18,000 participants in the programme attested by a completion report with a detailed statistical annex of completed courses and successful completions by the provider and qualification. (ii) a report by the responsible body confirming the certification and recognition of acquired skills	a detailed statistical annex of completed courses and successful completions by provider and qualification.
297	17 - 4.6. Modernise and improve resilience of key economic sectors - 16931_Tourism Development	Milestone	Tourist Development project completion	1a. Completion Report by an independent engineer on works ratified by Ministry of Tourism. 1b. Completion report, including certification from beneficiaries on investment completion				Q4	2025	Ministry of Tourism		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled., including: a) Completion Report ratified by Ministry of Tourism by an independent engineer on specified upgrading works on tourist ports to encourage tourism and private investments that	Tourism Development: (1a) Completion of specified upgrading works on tourist ports to encourage tourism and private investments. (1b) Completion of other tourism interventions to promote alternative forms of tourism and extend the season, including:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>projects have been completed and the investment has been given to operation.</p> <p>b) Completion report from competent authorities on completion of specified investments, and certification of energy efficient renovations of public infrastructure and installation of new renewable wind energy sources' capacity in mountain tourism destinations.</p> <p>c) Implementation reports with statistical annexes and quantified measures of impacts for completion of all RRF-funded tourism interventions to promote alternative forms of tourism and extent the season, including:</p> <p>(i) Green Development: improving destination management through the creation of local Destination Management office and associated Sustainable Tourism Observatories; development of mountain tourism; health and</p>	<p>- Green Development: improving destination management through the creation of local Destination Management office and associated Sustainable Tourism Observatories; development of mountain tourism covering energy efficient renovations of public infrastructure and installation of new renewable energy sources' capacity (wind); health and wellness tourism through thermal spring utilization; promotion of agro-tourism and gastronomy.</p> <p>- Blue Development: upgrade interventions to improve the governance, infrastructure and services offered in marinas, accessibility to beaches for older people and persons with disabilities, and to promote the</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												wellness tourism through thermal spring utilization; promotion of agro-tourism and gastronomy; (ii) Blue Development: upgrade interventions to improve the governance, infrastructure and services offered in marinas, accessibility to beaches for older people and persons with disabilities, and to promote the development of diving & underwater tourism.	development of diving & underwater tourism.
298	17 - 4.6. Modernise and improve resilience of key economic sectors - 16975_Upgrade Interventions for Regional Ports	Target	Upgrade Interventions for Regional Ports		Number of completed specified regional port improvements in islands and areas with developed	0	28	Q4	2025	Ministry of Maritime Affairs and Insular Policy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by independent engineer, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence	Completion of regional port improvements in islands and areas with developed tourism activity attested by a completion report by an independent engineer on works, ratified by Ministry of Shipping, including results of audits of investments, and certification from beneficiaries on investment completion.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					tourism activity							and elements: list of projects and sub-projects and for each of them a) a brief description; b) a certificate of completion in accordance with the national legislation; c) the final recipients involved.	
299	17 - 4.6. Modernise and improve resilience of key economic sectors - 16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – legislative reform	Entry into force of legislative amendments				Q4	2021	Ministry of Development		Copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID to reform the legislative framework for attracting strategic investments (Law 3894/2010 and Law 4608/2019), including through legal codification to create a uniform and cohesive framework and legal amendments to introduce a new strategic investments category ‘Emblematic Investment of Great Significance’.	Entry into force of legislative amendments to reform the legislative framework for attracting strategic investments (Law 3894/2010 and Law 4608/2019), including through legal codification to create a uniform and cohesive framework and legal amendments to introduce a new strategic investments category ‘Emblematic Investment of Great Significance’. The reform of the strategic investment framework shall also introduce provisions to help accelerate the administrative procedure related to

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis on how the changes help accelerate the administrative procedure related to the approval and licensing of a Strategic Investment (i.e. to improve the fast-track procedure), and demonstrate that the new categories of strategic investments introduced in the law adhere to the criteria set i.e. that they are conducive to innovation or technology diffusion, use of renewables and transition to low carbon economy, and/or to significantly promote the competitiveness of the Greek economy at international level.	the approval and licensing of a Strategic Investment (i.e. to improve the fast-track procedure). New categories of strategic investments shall be introduced in the law on the basis of criteria conducive to innovation or technology diffusion, use of renewables and transition to low carbon economy, and/or to significantly promote the competitiveness of the Greek economy at international level.
300	17 - 4.6. Modernise and improve resilience of key economic	Milestone	Launch of calls for manufacturing	Launch of calls for manufacturing firms				Q1	2022	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Launch of all competitive calls for proposals for the manufacturing sector in investments

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	sectors - 16721_Acceleration of smart manufacturing											This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the calls, showing that the competition is open to applications, b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone and of the description of the investment in the CID, and c) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH.	regarding digitalisation of production lines, automation and interconnection of supply chains, designing and production of smart products and services, implementation of smart manufacturing technologies in ultra-high-speed/ 5G network mechanical, laboratory & manufacturing equipment, quality control equipment, ICT & software equipment, software licenses, cloud licenses, implementation services for the new IT infrastructure and S/W, IT Security services, product design, intellectual property, patent and certification costs, with terms of reference including eligibility criteria that ensure that the selected projects comply with the Do No Significant Harm Technical Guidance

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													(2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.
301	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Launch of calls for Industrial parks	Launch of calls for proposals for industrial parks				Q1	2022	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone and of the description of the investment in the CID, and c) extract of the relevant parts of the technical specifications containing the selection	Launch of all competitive calls for proposals for the development of industrial parks for investments in a) infrastructure for the establishment of the new generation parks (including the acquisition of the land) with specific energy efficiency criteria for the construction of new buildings and demonstration projects in large enterprises and supporting measures, b) infrastructure to digitally transform and create smart industrial areas, c) solar renewable energy, d) water management and water resource

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											criteria that ensure compliance with DNSH.	conservation (investments shall have an average Infrastructure Leakage Index (ILI) of <= 1,5), e) waste water collection and treatment systems compliant with energy efficiency criteria, f) electromobility (development of refuelling networks for electric or hydrogen vehicles or refuelling points for biomethane for transport), g) projects for the rehabilitation of industrial sites and contaminated lands. Terms of reference including eligibility criteria shall ensure that the selected projects comply with the Do No Significant Harm Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>national environmental legislation.</p> <p>The construction of new buildings shall comply with a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives). In the case of construction of front-to-end waste water systems, the measure shall have net zero energy use, and in the case of the renewal of the front-to-end waste water systems, the measure shall lead to a decreased average energy use by at least 10% (solely by energy efficiency measures and not by material changes or changes in load). Investments in electromobility shall be in line with Directive (EU) 2018/2001 and shall relate to</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													alternative fuel for transport.
302	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (primary law)	Publication of legislation in Official Journal				Q3	2022	Ministry of Development		Copy of the publication in the Official Journal for primary legislation and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis by the Ministry of Development on how the changes improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations.	Enactment of primary legislation to improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations
303	17 - 4.6. Modernise and improve resilience of key economic sectors -	Milestone	Strategic investments - selection of eligible projects	Selection of 'Emblematic Investments of Great Significance' eligible for financing				Q4	2023	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will	The selection of the Emblematic Investments shall be made through the so-called "first in -first serve" procedure

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16593_Amend ment of the legal framework for the attraction of strategic investment										include as an annex the following documentary evidence and elements: a) link to the published approval decision of the Interministerial Committee for Strategic Investments and a list of all chosen projects with a project description and time schedule for implementation and official list of references to contracts signed with all chosen contractual counterparts, b) justification that the technical specifications of the chosen projects are fully aligned with the description, criteria and conditions as set out in the CID's description of the investment and milestone and c) extract of the relevant parts of the technical specifications described in the investment file for each of the approved projects that ensure compliance with DNSH.	throughout the whole period from 2022 - 2025. According to the selection procedure the potential investor shall file an application to Enterprise Greece to be included in the Emblematic Investments. An application may be filed to Enterprise Greece in 2023 and the investment shall be concluded until the Q4 2025. Evaluation by "Enterprise Greece" and final approval of the investment proposals shall be completed by the Interministerial Committee for Strategic Investments (characterisation of investment proposals as "Emblematic Investments of Great Significance"; Selection of eligible beneficiaries amongst the newly characterised "Emblematic Investments of Great Significance" via the	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													approval decision of the Interministerial Committee for Strategic Investments (attested by publication of decision) for investment projects to promote innovation or technology diffusion, the green economy, use of renewables and transition to low carbon economy, and/or promotion of the competitiveness of the Greek economy at international level. Regarding the energy investments, eligible investments shall comprise of investments in a) infrastructure with specific energy criteria for the construction of new buildings, b) hybrid power generation projects from RES in unconnected islands, c) investments for the production of green hydrogen, d) systems for electric power storage produced from

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													RES, and e) installations of offshore wind parks and offshore photovoltaic parks in compliance with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation. The construction of new buildings shall comply with a Primary Energy Demand (PED) that is at least 20% lower than the NZEB requirement (nearly zero-energy building, national directives).
304	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (secondary legislation)	Entry into force of all required legislation				Q2	2024	Ministry of Development		Copy of the publication in the Official Journal for the secondary legislation that is critical for achieving the objectives described in the milestone and in the CID, and reference to the relevant provisions indicating the entry into	Entry into force of all necessary secondary legislation to operationalise the new framework to improve the regulatory framework for Industrial Business Parks, including

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This shall include an analysis by the Ministry of Development on how the changes improve the regulatory framework for Industrial Business Parks, including addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations.	addressing legal uncertainties, resolving governance issues, and providing effective incentives for the resolution of informal industrial concentrations.
306	17 - 4.6. Modernise and improve resilience of key economic sectors - 16599_Digitilization of Economic Diplomacy Network & Exporters Training Program	Milestone	Digitalisation of Economic Diplomacy Network – implementation of all actions	Report testifying implementation of the actions to digitalise the Economic Diplomacy Network (i.e. implementation of exporters’ Helpdesk, publication of databases and digital communication channels with investors and exporters, digitalisation of internal processes in				Q4	2025	Ministry of Foreign Affairs		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: - Certificate of acceptance demonstrating that the project has been completed and is operational, including	Complete the digitalisation of Economic Diplomacy Network, including through: - operationalisation of the single exports gate - “Helpdesk” services - publication of databases on international market and exports procedures - launch of an Ombudsman service to assist exporters

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
				Enterprise Greece and launch of an Ombudsman service) necessary to complete the digitalisation of the Economic Diplomacy Network.							through the completion of the following actions: <ul style="list-style-type: none"> - operationalisation of the single exports gate - “Helpdesk” services - publication of databases on international market and exports procedures - launch of an Ombudsman service to assist exporters overcome obstacles during the exports process - digitalisation of Enterprise Greece’s internal processes and creation of a digital vault for the investment portfolio of Enterprise Greece and of strategic investors - creation of new digital channels of communication with exporters and potential investors, and provide link to the relevant “Single exports	overcome obstacles during the exports process <ul style="list-style-type: none"> - digitalisation of Enterprise Greece’s internal processes and creation of a digital vault for the investment portfolio of Enterprise Greece and of strategic investors - creation of new digital channels of communication with exporters and potential investors 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												gate” and “Helpdesk” platforms.	
307	17 - 4.6. Modernise and improve resilience of key economic sectors - 16634_New Industrial Parks	Milestone	Industrial parks– implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in industrial parks.				Q4	2025	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects selected under the competitive calls for proposals and for each of them a brief description and the official references of the certificate of completion issued in accordance with national legislation, b) justification of compliance with the description of the investment in the CID, c) copies of results of audits of construction works, d) copies of certification from beneficiaries on investment completion and e) copies of proof of payment to attest to the implementation of selected investment projects.	Completion of construction of all investment projects selected under the competitive calls for proposals.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
308	17 - 4.6. Modernise and improve resilience of key economic sectors - 16593_Amend ment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in 'Emblematic Investments of Great Significance'.				Q4	2025	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) a list of projects and for each of them a brief description and the official references of the certificate of completion issued in accordance with national legislation, b) justification of compliance with the description of the investment in the CID, c) copies of audits of construction works, d) copies of certification from beneficiaries on investment completion and e) copies of proof of payment to attest to the implementation of selected investment projects.	Completion of construction of all investment projects selected in line with the approval decision of the Interministerial Committee for Strategic Investments.
309	17 - 4.6. Modernise and improve resilience of key economic	Milestone	Manufacturing, sector – implementation of investments	Provide results of audits of intervention works, certification from beneficiaries on investment completion				Q4	2025	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.	Completion of construction of all investment projects selected under the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	sectors - 16721_Acceleration of smart manufacturing			and proof of payment to attest to the implementation of selected investment projects in manufacturing sector.								This document shall include as an annex the following documentary evidence: a) a list of projects selected under the competitive calls for proposals and for each of them a brief description and the official references of the certificate of completion issued in accordance with national legislation, b) justification of compliance with the description of the investment in the CID,c) copies of audits of intervention works, d) copies of certification from beneficiaries on investment completion and e) copies of proof of payment to attest to the implementation of selected investment projects.	competitive calls for proposals.
310	17 - 4.6. Modernise and improve resilience of key economic sectors - 16626_Economic	Milestone	Economic transformation of agriculture: Launching of the programme	Contract with implementing partner signed				Q1	2022	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the	Launch of the Calls for the Economic Transformation of the Agricultural sector.: Competitive calls for proposals with terms of reference including eligibility criteria that

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	transformation on the Agricultural Sector										<p>following documentary evidence and elements: report:</p> <p>a) copy of the publication of the call, showing that the competition is open to applications, and</p> <p>b) technical specifications of the call, with a reference to those specifications that demonstrate full alignment with the description, criteria and conditions as set out in the milestone and investment in the CID Annex.</p> <p>c) extract of the relevant parts of the technical specifications containing the selection criteria that ensure compliance with DNSH</p> <p>d) copy of the signed contract with implementing partner</p>	<p>ensure that the selected projects comply with the 'Do no significant harm' Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation.</p> <p>The competitive calls shall include the following actions: actions related to energy upgrade of production units, buildings and mechanical equipment with low energy consumption, energy upgrade of tourism facilities (buildings), environmentally friendly means of transportation (electric cars, bicycles, etc.), support for environmentally friendly production processes and resource efficiency in SMEs,</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													renewable energy (solar), climate change adaptation and prevention measures and management of climate related risks, biodiversity protection, and natural heritage and resources.
311	17 - 4.6. Modernise and improve resilience of key economic sectors - 16653_Digital Transformation of the Agri-Food Sector	Milestone	Launch of the call for the digital transformation of the agri-food sector	Launch of the call				Q3	2022	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document will include as an annex the following documentary evidence and elements: a) copy of the publication of the call, showing that the competition is open to applications, and b) justification that the technical specifications of the call are fully aligned with the description, criteria and conditions as set out in the milestone/target and of the description of the investment in the CID.	Launch of the call for the digital transformation project for the development of a large-scale open digital agricultural infrastructure and a cognitive agriculture environment for the production process and management of natural resources.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
312	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16285_ Investments in the national irrigation network through PPP schemes	Milestone	Irrigation projects contracts awarded	Award of contracts				Q1	2024	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contracts award notification. b) extract of the relevant parts of the technical specifications of the project proving alignment with the description of the milestone and investment in the CID. c) extract of the relevant parts of the tender documents that ensure compliance with DNSH	Award of PPP contracts for the construction and operation of seven irrigation projects. For each sub-investment, full compliance with the requirements of EU law, including the Water Framework Directive, shall be ensured before, during and after the commencement of any construction works. In particular, when publishing the draft environmental impact assessment for public consultation, it should be framed with a justification of the purpose of the investment as compared to alternatives, both in terms of the goal (extent of irrigated land vs sustainable rural regeneration) and the means (reducing water demand and nature-based solutions).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>Any investment in dams shall respect the following criteria:</p> <ul style="list-style-type: none"> i) the life-cycle GHG emissions from generation of electricity from the hydropower, are lower than 100 g CO₂e/kWh; or the power density of the electricity generation facility is above 5W/m² and; ii) all technically feasible and ecologically relevant mitigation measures have been or shall be implemented to reduce adverse impacts on water and relevant habitats and species, also taking into account the projected future impacts from climate change and the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>implementation of adaptation measures, and;</p> <p>iii) for a newly built dam, ensure that it shall not result in the deterioration nor compromise the achievement of good status of the relevant and connected water bodies; and other possible alternatives to building a dam have been explored and the authorities provide the reasons why, if applicable, such alternatives were not feasible.</p>
313	17 - 4.6. Modernise and improve resilience of key economic sectors - 16653_Digital Transformation of the Agri-Food Sector	Milestone	Completion of the digital transformation of agriculture project	Completion report. Outward-looking Agriculture digital services incorporated in the Easy Agro Expo platform.				Q2	2025	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Completion of the two components: <ol style="list-style-type: none"> Digital Transformation of the Agricultural Sector, which shall include the development of a large-scale

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>(a) Completion report of the project by Ministry of Rural Development and Food.</p> <p>(b) certificate of works completion signed by the contractor and the Ministry of Rural Development and Food demonstrating that the two components of the project have been completed in line with the CID's description of the investment and milestone, and provide links to the Easy Agro Expo platform and the product-promotion portal Greek Farms.</p>	<p>open digital agricultural infrastructure, with cloud (edge computing) infrastructure and large-scale processing capabilities of earth observation (satellite and aerial/drone) data and multidisciplinary technologies;</p> <p>2. Outward-looking Agriculture, which shall include improvement of the Easy Agro Expo platform for the issuing of export certificates, development of a system for the management of import and intra-community trade data, development of a business Intelligence system for</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													imports and exports and upgrading of the product-promotion portal Greek farms.
314	17 - 4.6. Modernise and improve resilience of key economic sectors - 16626_Economic transformation on the Agricultural Sector	Milestone	Completion of economic transformation of agriculture	Project closure with issuance of audit certificates provided by beneficiaries approved by Ministry of Rural Development.				Q4	2025	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by Ministry of Rural Development and Food duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled, with list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of completion in accordance with the national legislation; c) the beneficiaries involved; d) a list with references to the audit certificates provided by the beneficiaries and	Economic transformation on the Agricultural Sector: Financial Closure of all components: 1. Innovation and green transition on processing agricultural products 2. Modernisation of primary sector 3. Green rural tourism 4. Cultivation restructuring 5. Animal genetic improvement

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												approved by Ministry of Rural Development.	
315	17 - 4.6. Modernise and improve resilience of key economic sectors - 16584_Proposals for actions in the Aquaculture Sector	Milestone	Aqua-culture completed	Completion report.				Q4	2025	Ministry of Rural Development and Food		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Report by Ministry of Rural Development and Food with list of completed projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of completion in accordance with the national legislation; c) the beneficiaries involved; d) in the context of the upgrade of equipment,	Aquaculture: All actions completed, which shall include upgrade of production units, equipment, waste management equipment, new technologies-ICT, promotion of new products, transfer of know-how, genetic material bank, expert advisory.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												detailed list of the new equipment	
316	4 - 1.4. Sustainable use of resources, climate resilience and environmental protection - 16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation completion	Completion of project as per certificate of independent engineer approved by the Ministry of Rural Development.				Q4	2025	Ministry of Rural Development and Food	For PPP projects and according to law 3389/2005 the independent Engineer will be an independent certifier to be proposed by the Preferred Bidder according to the professional capacity, technical expertise and professional indemnity insurance prescribed in the Request for Binding Offers (RfBO).	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: Certificate of completion by independent Engineer approved by the Ministry of Rural Development and Food, duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence and elements: list of projects and sub-projects and for each of them a) a brief description; b) a copy of the certificate of completion issued in accordance with the national legislation; c) the final recipients involved.	Irrigation: All seven projects completed.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
317	18 - 4.7. Improve competitiveness and promote private investments and exports - 16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Establishment of the quality policy and new regulatory framework for Quality infrastructure	Adopt a national strategy on quality infrastructure in Greece), and adopt necessary enabling regulation on standardization, metrology, accreditation and conformity assessment through necessary legislative acts (provide Official Journal reference); and adopt legislative amendments to law 3325/2005 (Part B concerning the establishment, extension and modernisation of manufacturing activities in the Attica Region				Q2	2024	Ministry of Development	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the adopted national strategy on quality infrastructure in Greece and a link to the website where the strategy can be accessed b) report from the Ministry of Development demonstrating full development of a modern regulatory, organizational and operational framework for Quality Infrastructure in Greece, in line with Regulation 765/2008 concerning accreditation of conformity assessment bodies, including copy of the publication in the Official Journal for primary legislation and	a) Develop a modern regulatory, organizational and operational framework for Quality Infrastructure in Greece, in line with Regulation 765/2008 concerning accreditation of conformity assessment bodies; and (b) entry into force of legislation to reform the regulatory framework concerning the installation of manufacturing activities in Attica with a view to eliminating excessively high restrictions that are non-proportional to policy objectives. The scope of (b) shall cover the establishment of new industrial units and the modernisation of existing ones operating in Attica, as well as relocation and	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>the secondary legislation that is critical for achieving the objectives in the CID's description of the investment and milestone, and reference to the relevant provisions indicating the entry into force; and</p> <p>(c) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives set out in the CID's description of the investment and milestone concerning the reform of the regulatory framework concerning the installation of manufacturing activities in Attica, and reference to the relevant provisions indicating the entry into force, accompanied by an analysis on how the changes eliminate excessively high restrictions that are non-proportional to policy objectives. The scope shall cover the establishment</p>	extension of existing installations in Attica.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												of new industrial units and the modernisation of existing ones operating in Attica, as well as relocation and extension of existing installations in Attica.	
318	18 - 4.7. Improve competitiveness and promote private investments and exports - 16591_Ease of doing business	Milestone	Improvement of business environment – ease doing business	<p>-For actions that require legislation: Publication of legislation in Official Journal (Official Journal reference)</p> <p>-For interoperability functions, platforms and registries: Operationalisation of systems (attested by a report)</p> <p>-Delivery of equipment for equipment (attested by report and proof of purchase)</p> <p>-Completion of campaigns and issuance of guidelines (attested by issued guidelines/circulars)</p>				Q2	2024	<p>Ministry of Digital Governance</p> <p>Ministry of Climate Crisis and Civil Protection</p> <p>Ministry of Justice</p> <p>Ministry of Environment and Energy</p>		<p>Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:</p> <p>a) reports from the Ministries demonstrating full completion of the reform to reduce complexity of procedures, time and cost in four sub-areas: getting credit, obtaining an electricity connection, registering property, and getting a construction permit and all their specific subprojects and actions, justifying how the implemented actions have led to achieving the</p>	<p>Complete the reform to reduce complexity of procedures, time and cost in four sub-areas: getting credit, obtaining an electricity connection, registering property, and getting a construction permit</p> <p>Specifically, the reform shall include the following subprojects and actions:</p> <ol style="list-style-type: none"> Getting credit <ul style="list-style-type: none"> - Establish modern and reliable regulatory framework on securities in movable assets - Establish a register of secure transactions Getting Construction Permit <ul style="list-style-type: none"> - Achieve operational interoperability between e-adeies system for construction

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>objective of the reform as per CID Annex,</p> <p>b) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the establishment of a modern and reliable regulatory framework on securities in movable assets, as well as the establishment of a register of secure transactions, and reference to the relevant provisions indicating the entry into force</p> <p>c) links to issued guidelines and fee schedule made available online,</p> <p>d) copy of secondary legislation published in the Official Journal, and reference to the relevant provisions indicating the entry into force, and circulars issued on the introduction and use of new digital inspection</p>	<p>permits with other public systems</p> <ul style="list-style-type: none"> - Implement outreach campaigns with private sector stakeholders - Equipping and training of staff - Guidelines made available online - Fee schedule available online - Instate digital inspection functions for the Fire Department <p>3. Getting Electricity</p> <ul style="list-style-type: none"> - Simplify/reduce the requirements for application to HEDNO and unify the system for declaring square meters to Municipalities <p>4. Registering property</p> <ul style="list-style-type: none"> - Create e-platform enabling purchasers to complete all requirements for transferring property online 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>functions for the Fire Department,</p> <p>e) copy of the guidelines made publically available concerning the requirements for application to HEDNO,</p> <p>f) link to e-platform enabling purchasers to complete all requirements for transferring property online,</p> <p>g) report attesting that the relevant systems (e-platform enabling purchasers to complete all requirements for transferring property online) are operational, and</p> <p>h) detailed list of the new equipment.</p>		
319	18 - 4.7. Improve competitiveness and promote private investments and exports - 16543_Actions	Milestone	Improvement of business environment – licensing simplification and market surveillance	Publication of legislation in Official Journal (Official Journal reference)				Q4	2025	Ministry of Development		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Entry into force of legislation to reform and take necessary actions to further improve the regulatory framework for the licensing and effective

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	for the simplification of the business environment and its upgrading in quality and safety										<p>following documentary evidence:</p> <p>a) copy of the publication in the Official Journal for primary legislation and the secondary legislation that is critical for achieving the objectives set out in the CID's description of the investment and milestone, and reference to the relevant provisions indicating the entry into force, to underpin all the regulatory aspects of the reform, b) copy of ex-post impact assessment of the licensing reform that has taken place by Q1 2024, and list of policy recommendations implemented, c) list of economic activities under law 4442/2016 for which licensing processes have been simplified, and a report by the Ministry of Development describing the extent and scope of simplification that took place, so as to demonstrate reduction of requirements and</p>	<p>surveillance of businesses:</p> <ul style="list-style-type: none"> -undertake ex-post impact assessment of the licensing reform that has taken place by Q1 2024, and implement policy recommendations, -review and simplify licensing processes for new economic activities that shall be defined under law 4442/16, by reducing requirements and certificates, eliminating non-value adding steps of the process, reducing application processing times, and restricting ex ante control to only high-risk activities, in line with the principles of Laws 4442/2016 and 4512/2018, - codification of laws 3325/2005, 3982/2011, 4302/2014 and 4442/2016, - develop a market surveillance strategy in 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											certificates, elimination of non-value adding steps of the process, reduction of application processing times, and restriction of ex ante control to only high-risk activities if applicable, in line with the principles of Laws 4442/2016 and 4512/2018, d) copy of the adopted market surveillance strategy in line with Regulation 1020/2019 and a link to the website where the strategy can be accessed, including an explanatory report demonstrating how the actions foreseen in this strategy contribute to achieving the objectives of the reform, e) report by the Ministry of Development to demonstrate that the new surveillance system of economic activities under 4512/18 legislation is fully and effectively implemented, and that the system for the evaluation of inspecting authorities is fully set up, and f) certificate of works	line with Regulation 1020/2019, and - effective implementation of the new surveillance system of economic activities under 4512/18 legislation, through adoption of relevant legislative acts and setting into force a system for the evaluation of inspecting authorities, -implement and deploy IT tools to facilitate market surveillance functions processes	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												completion signed by the contractor and the Ministry of Development demonstrating the full implementation and deployment of IT tools to facilitate market surveillance functions processes.	
320	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Operational agreements with IFIs	Operational agreement with one International Financial Institution signed				Q3	2021	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) a copy of the legal act constituting the framework for the operational arrangements with International Financial Institutions, including all provisions as provided in the milestone; (ii) a copy of the operational agreement(s) signed between the Ministry of Finance and International Financial Institution(s), including all	Adopt a framework operational arrangement to be used for all loan agreements with International Financial Institutions and sign the operational agreements between the Ministry of Finance and at least one International Financial Institution. The framework operational arrangement shall set out: a) Criteria of governance, selection, monitoring and audit, and loss-sharing as follows i. The governance framework:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>provisions as provided in the milestone;</p> <p>(iii) extract of the relevant parts of the legal act constituting the framework for the operational arrangements with International Financial Institutions and the operational agreement signed between the Ministry of Finance and International Financial Institution proving alignment with the description of the milestone and with the description of the measure in the CID.</p>	<p>a. Decision-making shall be based on sound economic criteria and shall be at arms' length from the government.</p> <p>b. IFI shall evaluate funding requests and decide based on their internal criteria. IFI shall ensure that the funded investments have positive net present values, are</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													aligned with the strategic pillars for the Loan Facility, and comply with State aid rules. c. A dedicated Investment Board Committee shall monitor the implementation, without being involved in the selection process. IFI shall report to the Investment Board Committee on regular intervals.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
													<ul style="list-style-type: none"> ii. The amount of the disbursement which shall occur in tranches and the modalities for monitoring and audit: <ul style="list-style-type: none"> a. Key performance indicators (KPIs) shall be set for the monitoring of disbursed loans that can also serve as benchmarks for the conditional release of further tranches. b. Three levels of checks on eligibility are foreseen:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													(i) assessment by the financial institution providing the financing; (ii) assessment by an independent certified auditor prior to the provision of financing; and (iii) ex-post assessment by an independent certified auditor. Independent auditors shall assess the eligibility of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>investments according to the selection criteria and compliance with relevant State aid rules.</p> <p>iii. Losses on loans (bonds or syndicated): The State and the IFI shall participate pari passu. All decisions regarding restructuring shall be allocated to the financial institutions.</p> <p>iv. Refinancing of outstanding loans shall be excluded.</p> <p>b) Selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported activities,</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor. c) Commitment to invest at least 38.5% of the funds to support the climate transition and 20.8% of the funds to support the digital transition, using the methodology in Annexes VI and VII of the RRF Regulation.
321	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Launch of commercial banks call	Launch of call				Q3	2021	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: (i) a copy of the legal act constituting the framework for the operational arrangements with commercial banks,	Adopt a framework operational arrangement to be used for all loan agreements with commercial banks and launch call for the selection of commercial banks including: a) Criteria of governance, selection, monitoring and audit, and loss-sharing following the same principles as

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>including all provisions as provided in the milestone;</p> <p>(ii) a copy of the launched call(s) for the selection of commercial banks, including all provisions as provided in the milestone;</p> <p>(iii) extract of the relevant parts of the framework operational arrangement to be used for all loan agreements with commercial banks and the launched calls proving alignment with the description of the milestone and with the description of the measure in the CID .</p>	<p>those for loans channelled through IFI as described above (milestone nr. 320). No state guarantee shall be provided on loans extended by commercial banks in the framework of the Loan Facility.</p> <p>b) Selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported activities, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor.</p> <p>c) Commitment to invest at least 38.5% of the funds to support the climate transition and 20.8% of the funds to</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													support the digital transition, using the methodology in Annexes VI and VII of the RRF Regulation.
322	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Agreement for equity platform	Mandate agreement signed				Q1	2022	Ministry of Finance	<p>The mezzanine fund of funds shall be officially called "Q-Equity Fund of Funds", and the Innovate Now Equifund shall be officially called "Innovate Now Fund of Funds".</p> <p>The mandate agreement shall include, as a minimum, the following set of Key Performance Indicators (KPIs): (i) number of funds and volume of commitments to these funds</p>	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the mandate agreement signed between the Ministry of Finance and the Hellenic Development Bank of Investments, including all provisions as provided in the milestone.	Signature of the mandate agreement between the Ministry of Finance and the Hellenic Development Bank for Investments, that shall manage the Mezzanine Fund of Funds and the Innovate Now Equifund. The mandate agreement shall include the selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported companies, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions,		environmental legislation by an independent auditor.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.		
323	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	InvestEU contribution agreement	Contribution Agreement signed				Q1	2022	Ministry of Finance		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of the InvestEU contribution agreement	Signature of the InvestEU Contribution Agreement between the Ministry of Finance and the European Commission, including:

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												signed between the Ministry of Finance and the European Commission, including all provisions as provided in the milestone.	a) the selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported companies, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor. b) Commitment to invest at least 38.5% of the funds to support the climate transition and 20.8% of the funds to support the digital transition, using the methodology in Annexes VI and VII of the RRF Regulation.
324	4.7. Improve competitiveness and promote private	Target	EUR 586.4 million of financial institutions funds signed with final beneficiaries		Percent age of	0	5	Q4	2022	Ministry of Finance		Summary document duly justifying how the target (including all the constitutive elements)	EUR 586.4 million (including management fees) of RRF loan facility funds

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	investments and exports - 16980_RRP Loan Facility				funds signed						<p>was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Finance including the information as provided below.</p> <p>With reference to the International Financial Institutions and commercial banks distribution channels: (i) Disbursement schedule of the tranches and the allocation of funds, including an explanation on how asset quality criteria have been taken into account; (ii) Information on investment costs contributions concerning the agreements signed to comply with the following: a) maximum 50% by the State, b) minimum 30% by International financial institutions / commercial banks, c) minimum 20% by debtors; (iii) Key measurable objectives such as: a) number and volume of signed loan</p>	related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											agreements, including information on which of the five strategic pillars are covered, b) utilisation progress of the projects; c) where available, the amount of the GHG emissions avoided by implementing the projects under the Facility; (iv) Key Performance Indicators such as: a) Value of loans disbursed over total value of loan agreements signed, b) Value of deferred loan service payments over total value of ordinary loan service payments, c) Value of performing loans over total value of loan portfolio and corresponding values for loans under restructuring and the different categories of non-performing exposures in the loan portfolio (0-90 days passed due; >90 days passed due but non-denounced; denounced loans), including the recoveries related to each of these categories of		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
											non-performing exposures, d) Value of interest paid over value of accrued interest, e) Value of interest paid over value of loans disbursed. This information in points (i) to (iv) shall be provided: a) separately for the International Financial Institutions and commercial banks distribution channels; b) where applicable, per International Financial Institution / commercial bank, and per type of beneficiary in terms of firm size as per EU definitions.		

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
325	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 3518.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	5	30	Q4	2023	Ministry of Finance		[same as T #324]	EUR 3518.4 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and with the 38.5% climate target and 20.8% digital target.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
325a	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 4518.4 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	3518.4	4518.4	Q2	2024	Ministry of Economy and Finance	The unit of measure for the quantitative indicator should be million EUR.	[same as T #324]	EUR 4518.4 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and the contribution to the 38.5% climate target and 20.8% digital target.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
326	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 8364 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	4518.4	8364	Q4	2024	Ministry of Economy and Finance	The unit of measure for the quantitative indicator should be million EUR.	[same as T #324]	EUR 8364 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and the contribution to the 38.5% climate target and 20.8% digital target.
326a	4.7. Improve competitiveness and promote private investments and exports -	Target	EUR 10873.2 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	8364	10873.2	Q2	2025	Ministry of Economy and Finance	The unit of measure for the quantitative indicator	[same as T #324]	EUR 10873.2 million (including management fees) of RRF loan facility funds related to International Financial Institutions and

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	16980_RRP Loan Facility										should be million EUR.		commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and the contribution to the 38.5% climate target and 20.8% digital target.
327	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 13382.4 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	10873.2	13382.4	Q4	2025	Ministry of Economy and Finance	The unit of measure for the quantitative indicator should be million EUR.	[same as T #324]	EUR 13382.4 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No Significant Harm Technical Guidance (2021/C58/01) and the contribution to the 38.5% climate target and 20.8% digital target.
328	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	EUR 16728 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	13382.4	16728	Q2	2026	Ministry of Economy and Finance	The unit of measure for the quantitative indicator should be million EUR.	[same as T #324]	EUR 16728 million (including management fees) of RRF loan facility funds related to International Financial Institutions and commercial banks have been signed with the final beneficiaries in accordance with the mandate defined in the milestone and following ex-ante verification by independent auditors of compliance with governance, selection, monitoring and audit and loss-sharing criteria, the Do No

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													Significant Harm Technical Guidance (2021/C58/01) and the contribution to the 38.5% climate target and 20.8% digital target.
328a	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Milestone	Ministry of Finance has completed the investment	Certificate of transfer				Q2	2026	Ministry of Economy and Finance	The amount indicated in the milestone description should be EUR 16728 million of Loan Facility funds to be transferred to International Financial Institutions and commercial banks.	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a copy of a certificate issued by the Ministry of Finance and a copy of the relevant receipts by International Financial Institutions and commercial banks certifying that Greece has transferred EUR 16728 million to International Financial Institutions and commercial banks for the loan facility.	Greece shall transfer EUR 16728 to International Financial Institutions and commercial banks for the loan facility.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
329	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	Investment of 100% of equity support		Percent age of equity support invested	0	100	Q2	2026	Ministry of Economy and Finance	100% of the total amount of the equity platform signed with the financial intermediaries (funds) by the Hellenic Development Bank of Investments	Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Finance attesting that 100% of the total amount of the equity platform was signed with the financial intermediaries (funds) by the Hellenic Development Bank of Investments.	Investment of 100% of the equity support, in accordance with the mandate agreement defined in the milestone, which shall include the selection criteria for compliance with the Do No Significant Harm Technical Guidance (2021/C58/01) of supported companies, requiring the use of sustainability proofing, an exclusion list, and mandatory legal compliance checks with the relevant EU and national environmental legislation by an independent auditor.
330	4.7. Improve competitiveness and promote private investments and exports - 16980_RRP Loan Facility	Target	InvestEU approval of operations		Percent age of investm ent operations approve d	0	100	Q2	2026	Ministry of Economy and Finance		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex a report by the Ministry of Finance attesting the approval of operations amounting to 100% of the	InvestEU Investment Committee approves investment operations amounting to 100% of the overall amount of financing targeted (or investment mobilised).

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												overall amount of financing targeted (or investment mobilised).	
331	19 - 16968_Technical Assistance	Milestone	EDEL's legal mandate and setting up the management, control and audit systems	EDEL's legal mandate in force and the Management, Control and Audit Systems established				Q3	2021	Secretary General for Coordination, Ministry of Finance, EDEL		<p>For the Audit and Control System, copy of the publication in the Official Journal for primary legislation and secondary legislation that is critical for achieving the objectives set out in the CID's description of the milestone and reference to the relevant provisions indicating the entry into force, accompanied by a document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled.</p> <p>For the audit report on the system set up, copy of the EDEL report, which shall include corrective actions to address any weaknesses identified and confirm that the system:</p> <p>(i) is able to collect data and monitor the</p>	Entry into force of EDEL's legal mandate and establishment of the Audit and Control System that shall (a) ensure the collection of data and monitoring of the achievement of milestones and targets; (b) allow for the preparation of management declarations and the audit summary as well as payment claims and (c) establish the necessary procedures to collect and store data on beneficiaries, contractors, subcontractors, and beneficial owners in accordance with Article 22 of Regulation (EU) 2021/241, before the first payment request is made. A dedicated audit report on the system set up shall be undertaken. In case that the report

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												achievement of milestones and targets; (ii) has necessary procedures to collect, store and ensure access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation; To demonstrate that the system allows for the preparation of management declarations, evidence that the collection, storage and access to the data required by Article 22(2)(d)(i) to (iii) of the RRF Regulation has started shall be provided.	identifies any weaknesses, the audit report shall recommend corrective actions.
351	20 - 5.1. REPowerEU reforms - 16987_Licensing framework for renewable hydrogen and	Milestone	Legislative framework for renewable hydrogen and sustainable biomethane	Entry into force of the legislation				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Entry into force of the legislation (primary and secondary) for the support to renewable hydrogen and sustainable biomethane.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	sustainable biomethane											following documentary evidence: a) copy of the publication in the Official Journal for primary legislation and the secondary legislation, and reference to the relevant provisions indicating the entry into force.	The legislation shall include: the promotion of production and consumption of renewable hydrogen and sustainable biomethane, including the specification of the licencing and permitting procedures, provisions on spatial planning, the definition of the technical specifications for transmission, storage and injection into the grid, the clarification of the roles of the various stakeholders, as well as public authorities involved, while ensuring a mechanism to certify that the hydrogen produced would be renewable and the biomethane sustainable, in line with the recent provisions from the RED II Delegated Acts.
352	20 - 5.1. REPowerEU reforms - 16989_Optimis	Milestone	Adoption of the Strategy for Development of	Entry into force of secondary legislation				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements)	Entry into force of the secondary legislation set out in Law 4964/2022 concerning

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	ation of land and sea space usage for the development of RES and offshore wind energy development		Offshore Wind Farms (OWF)								was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the secondary legislation (Joint Ministerial Decision) set out in Law 4964/2022 concerning offshore wind farms, and reference to the relevant provisions indicating the entry into force. b) Copy of the approved Strategic Environmental Impact Assessment for the identified areas, and a link to the website where the study can be accessed.	offshore wind farms. In particular: Entry into force of the Joint Ministerial Decision adopting the National Offshore Wind Farm Development Programme, which shall set out the marine areas within Greece's territorial waters that are suitable for hosting offshore wind production activities and shall be accompanied by a Strategic Environmental Impact Assessment for the identified areas.	
353	20 - 5.1. REPowerEU reforms - 16989_Optimisation of land and sea space usage for the development of RES and offshore wind	Milestone	Study to identify optimal areas for RES development and Entry into force of a policy framework for dual use of land for agriculture and solar PV production	Entry into force of legislation				Q4	2024	Ministry of Environment and Energy	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Entry into force of secondary legislation to endorse the study, which considers the existing RES potential, geographical distribution of existing RES units as well as licenses for future units, spatial	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	energy development										<p>a) copy of the publication in the Official Journal for the secondary legislation to endorse the study on RES, and reference to the relevant provisions indicating the entry into force.</p> <p>b) copy of the study that aims to identify the optimal areas where RES units should be situated to maximise benefit both for the energy sector and the society, including recommendations concerning how to incentivise the policy framework on this.</p> <p>c) copy of the performed Strategic Environmental Impact Assessment for the identified areas in the aforementioned study.</p> <p>d) copy of the publication in the Official Journal for the primary legislation and secondary legislation to set up a policy framework for dual use of land for agriculture and</p>	<p>limitations, the network and system availability and other factors related to both energy-related as well as space-related criteria. The study shall aim to identify the optimal areas where RES units should be situated to maximise benefit both for the energy sector and the society, including recommendations concerning how to incentivise the policy framework on this. The study shall identify a first pool of areas to be used to later define RES acceleration areas in Greece. A Strategic Environmental Assessment of those areas shall also be performed.</p> <p>Entry into force of legislation to set up a policy framework for dual use of land for agriculture and solar photovoltaic production. The policy</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												solar photovoltaic production	framework shall identify the suitable sites for implementing Agri-Photovoltaics, specific actions for the promotion of Agri-PVs and rules concerning the double use of land and implementation of Agri-PVs projects.
354	20 - 5.1. REPowerEU reforms - 16989_Optimization of land and sea space usage for the development of RES and offshore wind energy development	Milestone	Entry into force of the Presidential Decree to designate the first group of areas for offshore wind projects	Adoption and entry into force of Presidential Decree				Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the of the publication in the Official Journal for the Presidential Decree to designate the first group of areas for offshore wind projects, as set out in Law 4964/2022 and reference to the relevant provisions indicating the entry into force.	Entry into force of the Presidential Decree that shall designate the first group of areas for offshore wind projects, as set out in Law 4964/2022 on "Provisions for the simplification of environmental licensing, establishing a framework for the development of Offshore Wind Farms, dealing with the energy crisis, environmental protection and other provisions", OJ A 150/30.07.2022.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
355	20 - 5.1. REPowerEU reforms - 16988_Regulatory and market operation framework for carbon capture, usage, and storage technologies to foster industry decarbonisation	Milestone	Establishment of the legal framework for carbon capture, usage, and storage.	Entry into force of legislation				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the primary legislation and secondary legislation to set up the legal framework for carbon capture, usage, and storage and reference to the relevant provisions indicating the entry into force. b) an explanatory note on how this reform shall be compliant with Do Not Significant Harm Principle.	Entry into force of the legal framework for carbon capture, usage, and storage, setting out: <ul style="list-style-type: none"> • Development of the licensing framework for the installation and operation of carbon capture, usage and storage technologies including the issuance of the environmental permit approval. • Establishment of a relevant standardisation and certification process for the origin of the captured and stored CO2 emissions. • Development of the regulatory framework for the CCS value chain for storage and transport charges. The framework shall include enabling

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													<p>provisions for Contracts for Difference, as well as regulated tariffs.</p> <p>Establishment of the framework for the usage/utilisation of captured CO2</p> <ul style="list-style-type: none"> • Adoption of the third party access framework in the grid/transportation infrastructure and storage facility. • Assignment of distinct responsibilities of the various stakeholders for the operation of the carbon capture, usage and storage technologies and the supervision of the respective market.
356	20 - 5.1. REPowerEU reforms – 16990_Increase	Milestone	Entry into force of legislative framework.	Joint Ministerial Decision				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements)	Entry into force of the Joint Ministerial Decision setting out the enabling framework for

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	of grid and storage capacity – fostering of storage investments											was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the Joint Ministerial Decision setting out the enabling framework for the installation of storage units to existing or new RES power plants, and reference to the relevant provisions indicating the entry into force.	the installation of storage units to existing or new RES power plants, which shall provide priority in licensing procedures and grid access to these plants.
357	20 - 5.1. REPowerEU reforms – 16990_Grid and storage capacity – fostering of storage investments	Milestone	Entry into force of the support scheme.	Law and/or Ministerial Decision				Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the legislation setting out the support scheme through auctions for the installation of storage units to existing or new	Entry into force of the support scheme through auctions, for combined RES storage units with photovoltaic and battery storage technologies.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												RES power plants, and reference to the relevant provisions indicating the entry into force	
358	20 - 5.1. REPowerEU reforms – 16991_Regulatory framework towards a smart grid	Milestone	Development of an incentives-based system for the Distribution System Operator and consumers to increase deployment and utilization of smart meters.	Joint Ministerial Decision/ Decision by the Regulator				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the Joint Ministerial Decision and/or the Decision by the Regulator, and reference to the relevant provisions indicating the entry into force.	Entry into force of a Joint Ministerial Decision / Decision by the Regulator for the development of an incentives-based system for the Distribution System Operator and consumers to increase deployment and utilization of smart meters.
359	20 - 5.1. REPowerEU reforms – 16991_Regulatory framework towards a smart grid	Milestone	Framework for dynamic pricing contracts	Joint Ministerial Decision				Q4	2024	Ministry of Environment and Energy	The dynamic pricing contract shall provide the end-consumers an additional option once	Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the	Entry into force of the framework for dynamic pricing contracts to implement the dynamic pricing for all end-consumers as soon as a smart meter is installed in their service

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											the smart meter is installed, but it is the prerogative of the end-consumer to choose the contract s/he considers most appropriate.	following documentary evidence: a) copy of the publication in the Official Journal for the Joint Ministerial Decision establishing the framework for dynamic pricing contracts, and reference to the relevant provisions indicating the entry into force . b) copy of the publication in the Official Journal setting out the amendments in the relevant national network codes, including manuals (transmission and distribution)	connection. The Joint Ministerial Decision setting out design issues, key terms of dynamic contracts. The Joint Ministerial Decision shall establish rights and obligations of operators, load representatives and customers, related to the implementation of dynamic pricing.
360	20 - 5.1. REPowerEU reforms – 16991_Regulatory framework towards a smart grid	Milestone	Development of the Distribution System Operator Control Center	Confirmation of acceptance by the DSO of completion of control center				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Certificate of works completion signed by the contractor and the	The Distribution System Operator Control Center is operational and shall include the installation of new Supervisory Control and Data Acquisition-Data Management System (SCADA-DMS) and communication with Remote Transmitter Units (RTUs) at the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												competent authority demonstrating that the Distribution Network Control Centers of the remaining three Regions of the Greek Distribution System Operator have been completed and are operational.	High Voltage/Medium Voltage (HV/MT) Substations as well as the creation of the necessary support infrastructure for the three integrated centers.
361	20 - 5. REPowerEU reforms - 16992_Toolset to promote energy sharing, self-consumption and renewable Energy Communities	Milestone	Entry into force of secondary legislation on self-consumption and facilitation of permitting processes for the installation of RES stations in apartment buildings	Entry into force of secondary legislation				Q1	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the secondary legislation (Ministerial Decision(s)) stemming from articles 64 and 66 of Law 5037/2023, and reference to the relevant provisions indicating the entry into force. b) copy of the publication in the Official Journal for the secondary legislation on the facilitation of RES	1. Entry into force of secondary legislation set out in Law 5037/2023. In particular: Entry into force of the Ministerial Decision(s) for the implementation of self-consumption, self-consumption through virtual net billing and collective self-consumption, energy net billing and virtual net billing specifying, stemming from articles 64 and 66 of Law 5037/2023. 2. Entry into force of secondary legislation for the facilitation of permitting processes for the installation of RES stations in

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												permitting in apartment (or multi-apartment) buildings, and reference to the relevant provisions indicating the entry into force	apartment (or multi-apartment) buildings also to foster collective self-consumption. This shall include rules to facilitate decision making, including the introduction a majority-based process for installing RES.
362	20 - 5. REPowerEU reforms - 16992_Toolset to promote energy sharing, self-consumption and renewable Energy Communities	Milestone	Set-up of the Self-Consumer Registry and the technical assistance for Energy Communities	Entry into force of legislation and implementation report by the Ministry of Environment and Energy certifying the full implementation of the technical assistance				Q1	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the primary legislation and secondary legislation for the establishment of a Self-consumer Registry, and reference to the relevant provisions indicating the entry into force b) copy of the publication in the Official Journal for the legislation setting-up	Entry into force of legislation for the establishment of a Self-Consumers Registry and implementation of technical assistance measures to support the development and operation of Energy Communities. The self-consumer registry shall be used for data and statistical analysis, while easing the transition of self-consumers from one Supplier to another. The Self-consumers Registry shall be handled by a competent entity (such as the Greek DSO) which shall make sure

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>the assistance facility certification by the Ministry of Environment and Energy and an independent auditor that the relevant interactive contact point is in place, including relevant contact information (e.g. website with interactive features, phone line dedicated). The certification shall outline the role and tasks of the technical assistance and the contact point. In addition, it shall provide the link(s) or phone number(s) constituting the interactive contact.</p> <p>c) report demonstrating the production of capacity building materials, communication and awareness campaigns, outreach initiatives and events (such as workshops) for RES Communities and Citizens energy Communities.</p> <p>d) list of initiatives as per point d) occurred and</p>	<p>that transparent and non-discriminatory access is given to eligible parties and that the registration of self-consumers and the handling of all the data on the registry shall be in accordance with the applicable Union legal framework and in particular data protection and privacy rules.</p> <p>The technical assistance for Energy Communities shall be fully operational including the appointment of a relevant interactive contact point. Upon the request of an eligible party, the contact point shall support and facilitate these parties throughout the entire administrative procedure that is needed for the creation/participation in Energy Communities.</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												scheduled for the next year.	
363	20 - 5. REPowerEU reforms - 16993_Roadmap for innovative energy efficiency interventions and identification of new financial instruments	Milestone	Roadmap for innovative energy efficiency interventions and legal framework established	Entry into force of legislation				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the Ministerial Decision, and reference to the relevant provisions indicating the entry into force.	Entry into force of a Ministerial Decision adopting a roadmap that shall set out innovative energy efficiency interventions, including non-grant based financial instruments. The roadmap shall contain options of non-grant based financial instruments for different categories of end-users and shall be based on one, or more, of the following options: (i) "superbonus" (i.e. fiscal incentive that consists of a deduction of the expenses incurred for the implementation of specific interventions aimed at energy efficiency); and (ii) other non-grant financial instruments.
3646	20 - 5. REPowerEU reforms - 16993_Roadmap	Milestone	Launch of non-grant financial instrument	Entry into force of legislation				Q2	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements)	Entry into force of secondary legislation that launches a non-grant based financial

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	p for innovative energy efficiency interventions and identification of new financial instruments											was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) copy of the publication in the Official Journal for the legislation (Joint Ministerial Decision) launching a non-grant based financial instrument, and reference to the relevant provisions indicating the entry into force.	instrument, as set out in the roadmap.
365	21 - 5.2 REPowerEU investments - Installation of energy storage for additional RES penetration	Milestone	Storage contracts	Notification of award of contracts				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone, including all the constitutive elements, was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of contract(s) award notification b) extract of the relevant parts of the technical specifications of the	Notification of award by RAEEY for projects for a total of 175 MW of electricity storage capacity installed.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												project proving alignment with the description of the milestone and investment in the CID.	
366	21 - 5.2 REPowerEU investments - Installation of energy storage for additional RES penetration	Milestone	Completion of storage plants	IPTO to certify entry into operation of energy storage projects for up to 175 MW of storage installed				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone, including all the constitutive elements, was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) certificate of completion issued in accordance with the national legislation; b) certification by IPTO of incorporation in the Hellenic Electricity Transport System and entry into operation.	Entry into operation of electricity storage projects for a total of 175 MW.
367	21 - 5.2 REPowerEU investments - 16994_Energy Efficiency and promotion of	Milestone	Launch of support programmes	Entry into force of legislation				Q4	2023	Ministry of Environment and Energy		Summary document duly justifying how the milestone, including all the constitutive elements, was satisfactorily fulfilled. This document shall include as an annex the	Entry into force of a Ministerial Decision launching the following support programmes: 1. Energy renovation on residential

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	RES for auto-consumption										<p>following documentary evidence:</p> <p>a) copy of the publication in the Official Journal for the legislation (Joint Ministerial Decisions) launching the support programme set out in the milestone description in the CID, and reference to the relevant provisions indicating the entry into force.</p>	<p>buildings, including setting up a selection process to ensure that the primary energy consumption of residences is reduced by at least 30% compared to the residence's initial performance calculated in kWh/m² and energy-poor households shall be supported in the form of increased grants percentage.</p> <p>2. Energy efficiency on public sector buildings and the private sector (non-residential buildings), including setting up a selection process to ensure that the primary energy consumption of beneficiaries is reduced by at</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
													<p>least 30% compared to the residence's initial performance calculated in kWh/m².</p> <p>3. Photovoltaic systems for auto-consumption in residential buildings and agricultural sector.</p> <p>4. Renewable water heating systems for households to support the deployment of renewable energy sources (RES) in residential buildings by: (i) replacement of energy-consuming electric water heaters using old technology with new solar water heaters, heat pumps and RES systems using new modern technology; and (ii) recycling of the old water heaters being replaced.</p>

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													Energy-poor households shall be supported in the form of increased grants percentage. 5. Promoting energy efficiency measures in municipal water and sewage companies through (i) reducing energy consumption of pumping stations and pumping motors; and (ii) undertake studies for the optimal implementation of actions to further improve energy efficiency of these companies.
368	21 - 5.2 REPowerEU investments - 16994_Energy Efficiency and promotion of RES for auto-consumption	Target	Completion of support programme on photovoltaic systems for auto-consumption		Number of installed PV systems	0	11 580	Q3	2024	Ministry of Environment and Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence:	Photovoltaic (PV) systems for auto-consumption in residential buildings and agricultural sector: 11 580 PV systems installed, out of which 900 shall be for energy-poor households and 360 for farmers.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
369	21 - 5.2 REPowerEU investments - 16994_Energy Efficiency and promotion of RES for auto-consumption	Target	Completion of energy efficiency renovation sub-investments, solar water heaters and municipal water and sewerage		1. Number of certified renovations completed 2. Number of installed solar water heaters 3. Number of municipal and	0	1. 11 500 3. 171 700 4. 15	Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Energy renovation on residential buildings: a list of projects and for each of them: - type of eligible interventions and final recipient (i.e. households, energy-poor households);	1. a) Energy renovation on residential buildings: Completion of renovations to improve energy efficiency completed for 11,500 residences, out of which at least 2,300 shall be for energy-poor households, with primary energy savings, on average, of at least 30%. b) Energy renovation of the

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
					sewerage companies						<p>- an official reference of the certificate of completion issued in accordance with national legislation</p> <p>- aggregated energy performance certificates before and after the renovation action on the basis of certification issued by Management Body shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors (the certificate shall be submitted on the electronic platform (www.buildingcert.gr/))</p> <p>b) Energy renovation of the non-residential public and private buildings: a list of projects and for each of them:</p> <p>- type of eligible interventions and final recipient (i.e. public or private);</p>	<p>2. Renewable water heating systems: 171 700 solar water heating systems and heat pumps installed for households, out of which 34 000 shall be for energy poor households. Report confirming that old water heaters that have been replaced have been recycled in accordance with EU and national legislation.</p> <p>3. Promoting energy efficiency in municipal water</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<ul style="list-style-type: none"> - an official reference of the certificate of completion issued in accordance with national legislation - aggregated energy performance certificates before and after the renovation action on the basis of certification issued by Management Body shall provide verification of the primary energy savings achieved as confirmed by the General Directorate of the Body of Inspectors and Auditors. c) Renewable water heating systems: a list of projects and for each of them: <ul style="list-style-type: none"> - type of eligible interventions and final recipient (i.e. households or energy-poor households); - an official reference of the certificate of completion issued in 	<ul style="list-style-type: none"> and sewage companies: Completed energy efficiency interventions resulting in energy savings for at least 15 municipal water and sewerage companies (DEYAs). 	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>accordance with national legislation</p> <p>- copy of report confirming that old water heaters that have been replaced have been recycled in accordance with EU and national legislation</p> <p>d) Promoting energy efficiency in municipal water and sewage companies: a list of projects and for each of them:</p> <p>- type of eligible interventions and final recipient (i.e. name of DEYA);</p> <p>- an official reference of the certificate of completion issued in accordance with national legislation</p>		
370	21 - 5.2 REPowerEU investments - 16995_Pilot projects for Biomethane	Milestone	Signature of the contract(s) to award the projects	Contract(s) signed				Q3	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. The document shall	Signature of the contract(s) for the selection of projects to be supported for at least 45 MW of new installed renewable

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
	and Renewable Hydrogen Production											include as an Annex the following documentary evidence and elements: 1. Copy of the signed project implementation contract(s) (and its annexes) between the public authorities and the contractor(s) for at least 45 MW of newly installed renewable hydrogen and/or renewable gases production capacity. 2. Description of how the compliance with the technical specifications set out in the CID Annex an the milestone. 3. Explanatory note describing how the production of renewable hydrogen and sustainable bio-methane complies with the Renewable Energy Directive and its delegated acts (2018/2001/EU).	hydrogen and/or renewable gases production capacity. Concerning sustainable bio-methane, the investment shall support either the construction of new biogas production plants and/or the transformation of existing biogas plants so as to produce biomethane and/or the liquefaction, compression and storage of the produced biomethane. As far as renewable hydrogen production is concerned, the investment shall support either one of these actions: the installation of the required equipment for the production of renewable hydrogen, such as the installation of the electrolyzers, the installation of metering and monitoring equipment, temporary storage or the installation of RES

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													plants coupled with the hydrogen production facilities, dedicated and located in the same area.
371	21 - 5.2 REPowerEU investments - 16995_Pilot projects for Biomethane and Renewable Hydrogen Production	Target	Additional renewable hydrogen and renewable gas production capacity		MW	0	45	Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the target (including all the constitutive elements) was satisfactorily fulfilled. The document shall include as an Annex the following documentary evidence and elements: 1. Implementation report provided by the Ministry of Environment and Energy with the list of additional renewable hydrogen and renewable gases production capacity installed: list of production sites, location and their production capacity. 2. List of renewable production capacity sites with: their address, proof of the investment, technical reports indicating the production capacity and the	Additional renewable hydrogen and/or renewable gases production capacity installed.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
												certificates of compliance with Renewable Energy Directive and its delegated acts (2018/2001/EU).	
372	21 - 5.2 REPowerEU investments - 16997_Promotion of CCS technologies to foster industry decarbonisation	Milestone	Approval of Environmental Terms and Completion of Front End Engineering: Design FEED Studies	Administrative document signed by the Ministry of Environment and Energy approving the environmental permit.				Q2	2024	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence: a) Copy of the approved Environmental Terms of the transportation component, including the construction of the pipeline. A link to the website where the approved Environmental Terms can be accessed. b) Copy of the approved Front End Engineering Design (FEED) Study and a link to the website where the study can be accessed.	Approval by the competent authorities of the Environmental Terms and Completion of Front End Engineering Design (FEED) Study for the transportation component, which shall include the construction of the pipeline. The pipeline investment shall be accompanied by a climate risk and vulnerability assessment regarding the climate change adaptation of the measure. This assessment can be part of the Environmental Impact Assessment. In addition, the measure shall require the operators carrying out the construction to

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											<p>c) copy of the climate risk and vulnerability assessment.</p> <p>d) copy of the water use and protection management plan.</p> <p>e) a report setting out how the requirements relating to non-hazardous construction and demolition waste from the construction as set out in the CID's description shall be met.</p> <p>(f) a report setting out how the EIA Directive and, for sites/operations located in or near biodiversity-sensitive areas, Articles 6(3) and 12 of the Habitats Directive, and Article 5 of the Birds Directive are met.</p>	<p>ensure that at least 70 % (by weight) of the non-hazardous construction and demolition waste from the construction (excluding naturally occurring material defined in category 17 05 04 in the European List of Waste established by Commission Decision 2000/532/EC) generated on the construction site will be prepared for re-use, recycling and other material recovery, including backfilling operations using waste to substitute other materials, in accordance with the waste hierarchy and the EU Construction and Demolition Waste Management Protocol. The operators should limit waste generation during construction, in accordance with the EU Construction and Demolition Waste Management Protocol</p>	

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base- line	Goal	Q	Year				
													and taking into account best available techniques and facilitate re-use and high-quality recycling by selective removal of materials, using available sorting systems for construction waste. To avoid impact from the construction site, environmental degradation risks related to preserving water quality and avoiding water stress are identified and addressed, in accordance with a water use and protection management plan. The water use and protection management plan can be part of the Environmental Impact Assessment of the project. Finally, compliance with EU legislation shall be required to avoid harm to the biodiversity objective. This means

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
													specifically the EIA Directive and, for sites/operations located in or near biodiversity-sensitive areas, Articles 6(3) and 12 of the Habitats Directive, and Article 5 of the Birds Directive.
373	21 - 5.2 REPowerEU investments - 16997_Promotion of CCS technologies to foster industry decarbonisation	Milestone	Completion of the works for the investments	Certificate confirming completion of works				Q4	2025	Ministry of Environment and Energy		Summary document duly justifying how the milestone (including all the constitutive elements) was satisfactorily fulfilled. This document shall include as an annex the following documentary evidence. a) certificate of completion of all works (in accordance with the FEED study and the relevant specifications) issued b) report by an independent auditor endorsed by the Ministry of Environment and Energy, verifying the completion of the carbon transportation including acceptance of the works and successful operational testing as well as	Completion of the works for the carbon transportation component according to the FEED study and the relevant specifications. The completion of the carbon transportation works shall be accompanied by the acceptance of the works and successful operational testing, verified by an independent auditor.

#	Related measure (reform or investment)	M/T	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Date for completion		Responsibility for reporting and implementation	Further specification (if necessary)	Verification mechanism	Milestone and target description
					Unit	Base-line	Goal	Q	Year				
											justification that the technical specifications of the project(s) are aligned with CID's description of the investment and milestone.		

ANNEX II

Arrangements and Timetable for Monitoring

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Top investment 1									
1	16870_Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands – contract awards	Notification of award of all contracts				Q2	2023
1.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q2	2022
2	16870_Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands – progress of works	Confirmation of acceptance by the IPTO of the cable laying works, approval of tests, and certification of progress for the completion of 50% of EHVC Koumoundouros – Korinthos (parts 1 and 2)				Q2	2025
2.1	Interim Step	Monitoring	Report providing evidence of progress on the execution of the actions in compliance with the description of the measure in the CID annex.					Q2	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
3	16870_Interventions for the electricity interconnection of islands and the upgrading of the electricity network	Milestone	Interconnection of islands — completion	Successful start of operation/electrification certified by IPTO; issuance of Successful Trial Operation Certificates				Q4	2025
Key reform 1									
4	16865_Restructuring and enhancement of the RES CHP Account revenues	Milestone	RES account — legislation to amend L. 4001/2011; entry into force of all relevant decisions, including codes, by ministries, by the National Regulatory Authority (RAE) and by the Administrator of Renewable Energy Sources and Guarantees of Origin (DAPEEP).	Entry into force of legislation and relevant executive decisions.				Q2	2022
4.1	Interim step	Monitoring	Completion of public consultation on draft legislation. Necessary regulatory decisions identified and outlined.					Q1	2022
5	16860_Streamline the efficient operation of the new electricity market model and the development of new RES plants to reach NECP targets through the implementation of monitoring	Milestone	RES account — market reforms and simplification of licensing	Entry into force of all relevant legislation, including ministerial decisions, and regulatory framework by RAE and DAPEEP				Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	mechanism, the participation of demand response and an extensive reform of the licensing procedure for new RES								
5.1	Interim step	Monitoring	Completion of public consultation on draft legislation. Necessary regulatory decisions identified and outlined.					Q1	2022
6	16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 1		New capacity (GW) of renewable energy sources put in operation	0	1	Q2	2023
7	16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 2		New capacity (GW) of renewable energy sources put in operation	1	2	Q2	2024
8	16865_Restructuring and enhancement of the RES CHP Account revenues	Target	RES account — capacity increase target 3		New capacity (GW) of renewable energy sources put in operation	2	3	Q2	2025
Group 1									
9	16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation — framework law	Entry into force				Q1	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
10	16871_Revitalization actions of the most affected territories (Just transition territories)	Milestone	Land rehabilitation — urban plans	Ministry of Environment to certify approval of all Special Urban Plans; Notification of award of contracts				Q1	2024
10.1	Interim Step	Monitoring	Draft Special Urban Plans submitted to the Ministry of Environment for approval.					Q1	2023
11	16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Storage — contracts	Notification of award of all contracts				Q2	2023
11.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q2	2022
12	16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — contracts 1	Notification of award of all contracts				Q4	2023
12.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q4	2022
13	16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO — contracts 2	Notification of award of all contracts				Q4	2023
13.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
14	16899_Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	Milestone	HEDNO — contracts 3	Notification of award of all contracts				Q4	2023
14.1	Interim Step	Monitoring	Competition notice published for the award of the contract(s)					Q4	2022
15	16871_Revitalization actions of the most affected territories (Just transition territories)	Target	Land rehabilitation — completion		Land rehabilitation (ha)	0	9 700	Q4	2025
15.1	Interim Step	Monitoring	Completion of land rehabilitation for 15% (1455ha) of the land					Q4	2023
16	16926_Support of the installation of storage systems to enhance RES penetration	Milestone	Energy Storage — completion	IPTO to certify entry into operation of energy storage projects for up to 1 380 MW of storage installed				Q4	2025
16.1	Interim Step	Monitoring	Issuance of the Installation permit for Amfilochia					Q3	2024
16.2	Interim Step	Monitoring	Completion of at least 30% of installation works for the Amfilochia PHS project and Issuance of all relevant installation permits and licenses for all the rest storage systems					Q3	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
17	16901_HEDNO network upgrades aiming at enhancing resilience and protecting the environment	Milestone	HEDNO — completion 1	HEDNO to provide evidence of project completion for all interventions related to upgrades for resilience and environment, and entry into operation certificates				Q4	2025
17.1	Interim Step	Monitoring	Completion of at least 50% of installation works.					Q4	2024
18	16900_HEDNO overhead network upgrading in forest areas	Milestone	HEDNO —completion 2	HEDNO to provide evidence of project completion for all interventions related to overhead network upgrades in forest areas, and entry into operation certificates				Q4	2025
18.1	Interim Step	Monitoring	Completion of at least 50% of installation works.					Q4	2024
19	16899_Installed capacity increase in Hellenic Electricity Distribution Network Operator (HEDNO) HV/MV substations for new RES connection	Milestone	HEDNO — completion 3	HEDNO to provide evidence of project completion for all interventions related to capacity increase of HV/MV substations and entry into operation certificates				Q4	2025
19.1	Interim Step	Monitoring	Completion of at least 50% of installation works.					Q4	2024
Top investment 2									
20	16872_Energy renovation on residential buildings	Milestone	Residential renovation – 1st round launch	Entry into force of a Joint Ministerial Decision				Q4	2020

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
21	16872_Energy renovation on residential buildings	Milestone	Residential renovation – 2nd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q3	2022
21.1	Interim Step	Monitoring	Definition of actions to be part of the sub-program aiming to provide support to energy poor households.					Q2	2022
22	16872_Energy renovation on residential buildings	Milestone	Residential renovation – 3rd round launch including energy poor households	Entry into force of a Joint Ministerial Decision				Q4	2022
23	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #1		Number of certified renovations completed	0	8 000	Q4	2023
24	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #2		Number of certified renovations completed	8 000	50 000	Q4	2024
24.1	Interim Step	Monitoring	Residential renovation – 2nd round: Evaluation and approval of applications.					Q1	2023
25	16872_Energy renovation on residential buildings	Target	Residential renovation – green energy produced for energy poor households		New capacity (MW) of renewable energy sources put in operation by energy communities	0	150	Q4	2025
26	16872_Energy renovation on residential buildings	Target	Residential renovation – renovation of residences #3		Number of certified renovations completed	50 000	105 000	Q4	2025
26.1	Interim Step	Monitoring	Residential renovation – 3rd round: Evaluation and approval of applications					Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Key reform 2									
27	16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award	Notification of award of contracts				Q4	2022
27.1	Interim Step	Monitoring	Competition notice for the award of 30% of all contracts, in compliance with climate intervention field of this measure.					Q1	2022
28	16879_Preparation of Urban Plans in implementation of the urban policy reform	Milestone	Urban Plans award	Notification of award of contracts				Q4	2023
28.1	Interim step	Monitoring	Competition notice for the award of the remaining 70% of all contracts					Q4	2022
29	16879_Preparation of Urban Plans in implementation of the urban policy reform	Target	Completion of urban planning		Number of municipal units for which the projects have been completed	0	750	Q4	2025
30	16894_Establishment of new special spatial planning for RES, industry, tourism and aquaculture	Milestone	Adoption of Special Spatial Frameworks	Adoption of four special spatial frameworks for Renewable Energy Sources (RES), Tourism, Industry and Aquaculture				Q4	2025
30.1	Interim Step	Monitoring	Studies received and approved by Central Council of Urban Issues and Disputes (included in subprojects 1,2,3 and 4)					Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
31	16891_Establishment of new maritime spatial planning	Milestone	Adoption of maritime strategy	New maritime spatial strategy adopted				Q4	2025
31.1	Interim Step	Monitoring	Entry into force of law introducing a National Strategy for Maritime Spatial Planning					Q4	2022
Group 2									
32	16920_Energy poverty action plan	Milestone	Energy poverty – adoption of action plan	Entry into force of a Ministerial Decision by the Ministry of Environment and Energy.				Q3	2021
33	16874_Energy and entrepreneurship	Milestone	Energy efficiency private sector – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at private sector entities.				Q2	2023
33.1	Interim Step	Monitoring	Programme launch: a (Joint) Ministerial Decision comes into effect covering (i) implementation guide complying with the climate intervention field; (ii) confirmation of intermediary body, (iii) electronic platform operational.					Q3	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
34	16876_Energy upgrade of public sector buildings	Milestone	Energy efficiency public buildings – applications approved	Notification of awards for approved applications by the Ministry of Environment and Energy of selected interventions at public sector buildings.				Q2	2023
34.1	Interim Step	Monitoring	Programmes launched for energy renovation of at least 150 public buildings.					Q2	2022
35	16876_Energy upgrade of public sector buildings	Target	Energy efficiency public buildings – completed and street lighting points upgraded		Number of buildings with completed interventions Number of upgraded street lighting points	0	150 buildings 100 000 street lighting points	Q4	2025
35.1	Interim Step	Monitoring	Notification of contracts of renovation works for public buildings. Locations of street lighting points to be upgraded are confirmed.		Number of buildings with completed interventions Number of upgraded street lighting points	0	150 buildings 100 000 street lighting points	Q2	2024
36	16874_Energy and entrepreneurship	Target	Energy efficiency private sector – completed #2		Number of private sector entities with completed interventions	0	9 700	Q4	2025
Group 3									
37	16932_Olympic Athletic Center of Athens	Milestone	OAKA – Contract award	Notification of the award of the contract(s)				Q1	2023
37.1	Interim Step	Monitoring	Launch of call for proposals					Q2	2022
38	16873_Green Interventions - Interventions in residential areas and in the building stock	Milestone	Urban interventions - contract awards	Notification of the award of contract(s)				Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
38.1	Interim Step	Monitoring	Launch of call for proposals for sub-measures (i), (ii) and (iii) is published.					Q3	2022
39	16932_Olympic Athletic Center of Athens	Milestone	OAKA – completion of works	Completion of all works for these subprojects confirmed by signing of completion form by construction supervisor.				Q4	2025
40	16873_Green Interventions - Interventions in residential areas and in the building stock	Milestone	Urban interventions – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor.				Q4	2025
41	16875_Infrastructure development and buildings' restoration in former royal estate in Tatoi	Milestone	Tatoi – completion of all works	Completion of works and services confirmed by signing of completion form by construction supervisor				Q4	2025
41.1	Interim Step	Monitoring	Award notice for all contracts					Q3	2023
Key reform 3									
42	16281_Framework for installation and operation of EV charging infrastructure	Milestone	Charging points for electric vehicles – Entry into force of legal framework	Entry into force of Ministerial Decisions adopted.				Q3	2021
43	16281_Framework for installation and operation of EV charging infrastructure	Target	Charging points for electric vehicles – local plans approved		Number of plans adopted by the Ministry of Environment and Energy		300	Q4	2022
43.1	Interim Step	Monitoring	Legal provisions adopted and have come into effect: (i) primary/secondary legislation on simplifying					Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			the necessary permitting process and allow for publicly accessible charge points to be installed especially in public areas; and (ii) specifications/requirements for training of EV technicians.						
Group 4									
44	16924_Electric Busses_Electromobility	Milestone	Public transport – Entry into force of market regulation for Public Service Obligation (busses)	Entry into force of revised legal framework.				Q4	2021
45	16924_Electric Busses_Electromobility	Milestone	Public transport – implementation of new market regulation for Public Service Obligation (busses)	Entry into force of secondary legislation related to revised legal framework.				Q3	2022
46	16831_Produc- E Green	Milestone	Industrial Units– launch of programme	Entry into force of Ministerial Decision(s).				Q4	2022
47	16924_Charging Points_Electromobility	Milestone	Electric vehicles charging points – launch of programmes	Entry into force of Ministerial Decision(s).				Q4	2022
48	16924_Electric Busses_Electromobility	Milestone	Sustainable transport – feasibility study	Entry into force of a Joint Ministerial Decision adopting the Feasibility Study for an eMobility Agency.				Q4	2022
48.1	Interim step	Monitoring	Submission to the European Commission of the feasibility study, including options for establishment of an eMobility Agency.					Q3	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
49	16924_Charging Points_Electromobility	Milestone	Charging points for electric vehicles – installation locations confirmed	Notification of award by the Ministry of Infrastructure and Transport of approved application				Q4	2023
50	16831_Produc- E Green	Milestone	Industrial Units– companies selected	Notification of award by Ministry of Environment and Energy of approved applications				Q4	2023
51	16831_Produc- E Green	Milestone	Carbon Capture and Storage (CCS) – storage permission	Issuance of the storage permit and establishment of a reporting system.				Q2	2024
51.1	Interim Step	Monitoring	Carbon Capture and Storage (CCS): submission of the application for the permission.					Q2	2023
45a	16924_Electromobility	Milestone	Public transport - launch of procurement procedures for bus operators through the publication of the relevant calls for all regions	Procurement procedures launched – through the publication of the relevant calls for all regions.				Q4	2024
52	16924_Electric Busses_Electromobility	Target	Busses and taxis – replacement with electric ones		Number of old taxis and busses scrapped by an Authorised Treatment Facility and replaced with battery electric vehicles or electric busses	0	1 990	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
52.1	Interim Step	Monitoring	Electric buses: contract signed with contractor.					Q2	2022
53	16831_CCS_Produc- E Green	Milestone	CCS – operation certificate issued	Issuance of a certificate of operation for the Carbon Capture and Storage.				Q4	2025
54	16831_Industrial Units_Produc- E Green	Milestone	Industrial units – operating	Completion certified by report of the Ministry of Environment and Energy on fully operational industrial units				Q4	2025
55	16924_Charging Points_Electromobility	Target	Charging points for electric vehicles – installations completed		Installed power capacity (kW) as confirmed by the Ministry of Infrastructure and Transport	0	300 000	Q4	2025
55.1	Interim Step	Monitoring	Charging points for electric vehicles – installations completed		Installed power capacity (kW) as confirmed by the Ministry of Infrastructure and Transport		101.250	Q2	2025
Key reform 4									
56	16772_Waste management law for the implementation of	Milestone	Entry into force of waste management law	Entry into force of legislation				Q3	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	sustainable landfilling and recycling								
57	16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Entry into force of waste management regulator law	Entry into force of legislation				Q3	2022
57.1	Interim Step	Monitoring	Draft legislation of waste management regulator law					Q2	2022
58	16979_Establishment of new water and wastewater regulatory authority	Milestone	Entry into force of water regulator law	Entry into force of legislation				Q4	2022
58.1	Interim Step	Monitoring	Concept paper with the responsibilities and organisation of the water and wastewater authority					Q2	2022
59	16772_Waste management law for the implementation of sustainable landfilling and recycling	Milestone	Set-up and functioning of the waste management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q4	2023
60	16979_Establishment of new water and wastewater regulatory authority	Milestone	Set-up and functioning of the water management regulator	Entry into force of a Joint Ministerial Decision and all necessary administrative and legislative measures for setting up the Authority				Q4	2023
Group 5									

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
61	16849_National Reforestation Plan, restoration and prevention ("antiNERO"), anti-erosion and flood protection measures	Milestone	Reforestation, restoration and prevention — contracts 1	Notification of award of contracts				Q2	2023
61.1	Interim Step	Monitoring	Tenders for works and equipment launched - contracts 1					Q3	2022
62	16849_National Reforestation Plan, restoration and prevention ("antiNERO"), anti-erosion and flood protection measures	Milestone	Reforestation — restoration and prevention — contracts 2	Notification of award of contracts				Q4	2023
62a	16849_National Reforestation Plan, restoration and prevention ("antiNERO"), anti-erosion and flood protection measures	Milestone	Reforestation, restoration and prevention — contracts 3	Notification of award of contracts				Q4	2024
63	16849_National Reforestation Plan, restoration and prevention ("antiNERO"), anti-erosion and flood protection measures	Milestone	Reforestation, restoration and prevention — Completion of works	Certification from Ministry of Environment of completion of projects				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
64	16851_Biodiversity protection as a driver for sustainable growth	Milestone	Biodiversity — Completion	Certification from Ministry of Environment and Energy of completion of all subprojects				Q4	2025
64.1	Interim Step	Monitoring	Tenders for works and equipment launched, for all sub-projects.				Q3	2022	
Group 6									
66	16850_Drinking Water Supply and Saving Infrastructures	Milestone	Approval of applications for water infrastructures	Applications approved by the Ministry of Environment and Energy				Q2	2023
66.1	Interim Step	Monitoring	Water supply infrastructures: Call of municipalities to express interest in the scheme for sub-projects 1 to 3.				Q2	2022	
68	16846_Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Notification of award of contract for wastewater projects	Notification of award of all contracts				Q4	2023
68.1	Interim Step	Monitoring	Tenders for works and equipment launched for the three sub-projects: a) sewage network infrastructure and wastewater treatment plants; b) upgrading, expansion and modernization of				Q2	2023	

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			wastewater treatment plants and reuse of treated water; and c) implementation of sludge management infrastructure.						
71	16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of 50% of water infrastructures	Report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024
72	16846_Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Completion of 50% of wastewater works	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2024
73	16846_Urban Wastewater and Sludge Management Infrastructures from Wastewater Treatment	Milestone	Completion of Urban Wastewater and Sludge Management Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025
74	16850_Drinking Water Supply and Saving Infrastructures	Milestone	Completion of water Infrastructures	Completion report by independent engineer certified by the Ministry of Environment and Energy				Q4	2025
Group 7									
77	16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Milestone	Tender for 13 Regional Centres	Publication of tender notice				Q3	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
78	16910_Monitoring and Management System	Milestone	Contract for GPS	Notification of award of contracts				Q4	2022
78.1	Interim Step	Monitoring	Tender for GPS launched					Q2	2022
79	16911_Aerial means for crisis management	Milestone	Purchase of two Sikorsky helicopters	Notification of award of contracts				Q4	2023
80	16283_Implementation of Regional Civil Protection Centers (PEKEPP) through PPP schemes	Target	Completion of 13 buildings		Number of regional civil protection centres put into operation since the completion of construction	0	13	Q4	2025
80.1	Interim Step	Monitoring	Specifications under the competitive dialogue process will include the technical specifications pertaining to energy efficiency and DNSH					Q1	2022
81	16910_Monitoring and Management System	Milestone	Completion of Monitoring and management system for civil protection	Completion certified by Report of Ministry of Interior				Q4	2025
82	16911_Aerial means for crisis management	Milestone	Completion of project of aerial means for crisis management	Completion certified by a Report of Ministry of Interior				Q4	2025
83	16912_Forest firefighting, prevention and response equipment	Milestone	Completion of forest fighting equipment	Completion certified by report of Ministry of Interior				Q4	2025
83.1	Interim Step	Monitoring	Adoption of a detailed project plan for the purchase of the equipment with clear demarcation of structural funds and EIB financing.					Q2	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
84	16909_Infrastructure - Establishment of a strategic National Disaster Risk Management	Milestone	Completion of National Disaster Risk Management	Completion certified by report of Ministry of Interior				Q4	2025
84.1	Interim Step	Monitoring	Adoption of a plan for the completion of the project with detailed timetable					Q2	2022
332	16983_Preliminary inspection of seismic resistance of buildings	Milestone	Completion of preliminary seismic inspections	Completion certified by report of Ministry of Climate Crisis & Civil Protection				Q1	2025
Group 8									
85	16818_Fiber optic infrastructure in buildings	Milestone	Award of contract(s) for the 'Fiber optic infrastructure in buildings' project	Notification of award of contract(s)				Q3	2022
87	16855_Small-satellites	Milestone	Award of contract(s) for the 'Small Satellites' project	Notification of award of contract(s)				Q2	2023
90	16818_Fiber optic infrastructure in buildings	Target	Completion of the 'Fiber optic infrastructure in buildings' project		Number of private buildings fully connected with Fiber To The Home (FTTH) fibre optic infrastructure	0	120 000	Q4	2025
90.1	Interim Step	Monitoring	At least 60 000 private buildings fully connected with Fiber To The Home (FTTH) fibre optic infrastructure					Q3	2024
92	16855_Small-satellites	Milestone	Completion of the 'Small satellites' project	In-Orbit Commissioning Reports following the Small Satellites launch				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
92.1	Interim Step	Monitoring	Submission of a report presenting a state of play in the implementation of the project and focusing in particular on the completion of the Pilot Project implementation and include the In-Orbit Commissioning Reports.					Q2	2024
333	16844_ Transition to 5G technology, facilitating the development of innovative remote services	Milestone	Entry into force of the Transition to 5G technology reform	Entry into force of the regulatory and legislative framework				Q3	2024
334	16857_Switch to Gigabit broadband connections – Transition to Gigabit broadband connections and strengthening of Gigabit broadband demand	Milestone	Entry into force of the Switch to Gigabit broadband connections reform	Entry into force of the legislative framework				Q2	2024
Top investment 3									
93	16778_Digitisation of archives and related services	Milestone	Contract(s) award for digitisation of archives	Notification of contract(s) award covering all 9 subprojects of the digitisation of archives project				Q4	2022
93.1	Interim Step	Monitoring	Launch of tender(s) for 9 subprojects					Q1	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
94	16778_Digitisation of archives and related services	Target	Digitisation of archives – first phase of implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems, across all 9 subprojects	0	0.3	Q4	2023
95	16778_Digitisation of archives and related services	Target	Digitisation of archives – full implementation		Percentage of archives digitised, meta-tagged and migrated into existing systems across all 9 subprojects	0.3	0.9	Q4	2025
95.1	Interim Step	Monitoring	50% of archives digitised, meta-tagged and migrated into existing systems across all 9 subprojects					Q4	2024
95a	16778_Digitisation of archives and related services	Milestone	Implementation of subprojects 7B and 9	Report by the Ministry of Digital Governance confirming the completion of of subprojects ‘7B-improved digital services for cadastre’ and ‘9-Secure storage of public sector and broader public sector archives’.				Q4	2025

Key reform 5

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
96	16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Set up of the national registry of procedures and implementation of national plan for process simplification (first phase)	Report by the Ministry of Digital Governance attesting to the operationalisation of national registry of procedures and the completion of the work streams under the first phase of the National Programme of Process Simplification				Q3	2022
96.1	Interim Step	Monitoring	Adoption of a concrete 4-year National Programme of Process simplification, clearly outlining the envisaged actions, intervention areas, expected outcomes and timelines for implementation, in the context of a holistic medium-term strategy for the reduction of administrative burden within the public administration in line with the provisions of the CID annex.					Q4	2021

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
96.2	Interim Step	Monitoring	<p>Adopt all enabling secondary legislation of law 4727/2020 relating to gov.gr services</p> <p>Complete a pilot review of the regulatory impact of a new or existing legal framework (Indicatively: employment card)</p>					Q2	2022
97	16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Implementation of national plan for process simplification (second phase)	Report by the Ministry of Digital Governance attesting to the completion of the second phase of simplification work streams under the National Programme of Process simplification				Q4	2023
97.1	Interim Step	Monitoring	Full set up and operationalisation of an Observatory to monitor the regulatory impact of new and existing regulation, including completion of pilot project.					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
98	16782_Interconnection and interoperability of registries, systems and services for data exchange between national public organisations	Milestone	Regulatory basis for interconnection and interoperability of registries	Report by the Ministry of Digital Governance attesting the adoption of the regulatory changes including all connected primary and secondary legislation for the interconnection and interoperability of registries and services				Q4	2024
98.1	Interim Step	Monitoring	Adoption of a plan and roadmap for establishing necessary system interconnections and interoperability including a proposed timeline and responsible ministries published (on www.gov.gr) in line with the provisions of the CID annex. Completion of the set-up of the master interoperability registry of citizens' records, including full data cleansing and matching across the 4 registries.					Q4	2021
98.2	Interim Step	Monitoring	Adoption of all legislative changes needed for the interconnection and interoperability of registries and services for data exchange between national public organizations in line					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			with the new European Interoperability framework, including all relevant enabling secondary legislation on interoperability of law 4727/2020.						
99	16929_Towards Public Administration's "customer"-oriented services through simplification and improvement of processes, systems enhancements and compliance with European strategies and policies	Milestone	Completion of strategy on reducing administrative burden and national plan for process simplification (final phase)	Report by the Ministry of Digital Governance attesting the completion of all the simplification and digitalization work streams under the 4-year action plan for the National Programme for Process Simplification				Q4	2025
Group 9									
100	16779_Interoperability and web services development	Milestone	Contract award for interoperability and web services development project	Notification of award of contract				Q4	2022
101	16810_CRM for the General Government	Milestone	Contract award for CRM for the General Government	Notification of award of contract				Q4	2022
102	16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Contract award for Further Modernisation of Public Administration's One-Stop Shops	Notification of award of contract				Q4	2022
103	16736_New system for Public Procurements	Milestone	Contract award for New system for Public Procurements	Notification of award of contract				Q4	2022

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
104	16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Contract award for Cybersecurity strategy	Notification of award of contract				Q4	2022
105	16826_Digital skills upgrade programs for conscripts	Milestone	Contract award for Digital skills upgrade programs for conscripts	Notification of award of contract				Q4	2022
106	16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Contract award for Digital transformation of the Ministry of Foreign Affairs	Notification of award of contract				Q4	2022
107	16824_ERegistries	Milestone	Contract award for E-Registries	Notification of award of contract				Q4	2022
108	16779_Interoperability and web services development	Milestone	Completion of the project Interoperability and web services development	Report by the Ministry Digital Governance documenting the completion of project on systems' interoperability and the completion of open data				Q4	2024
109	16810_CRM for the General Government	Milestone	Completion of the project CRM for the General Government	Report by the Ministry of Digital Governance documenting the implementation of the integrated system for managing the full lifecycle of Public Administration's relationship with citizens and businesses				Q4	2024

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
110	16780_Further Modernisation of Public Administration's One-Stop Shops	Milestone	Completion of the project One-Stop Shops	Final project report by the Ministry of Digital Governance documenting the completion of the further modernisation of Public Administration's One-Stop Shops.				Q4	2024
111	16965_Data Classification Studies for Public Sector's Information Systems	Milestone	Completion of the project Data Classification Studies	Report by the Ministry of Digital Governance documenting the completion of the project. Data Classification Studies for the public sector Information Systems				Q4	2024
112	16823_Cybersecurity strategy and policies for the Public Sector & advanced security services for national critical infrastructures	Milestone	Completion of the project Cybersecurity strategy	Report by the Ministry Digital Governance on the documenting the implementation of the new Cybersecurity Strategy and Policies in Public Administration and projects included there in				Q4	2024
112.1	Interim Step	Monitoring	Security guidelines, requirements and legislative compliance finalised. Study for the drafting/updating of security guidelines and requirements finalised. Preparation phase for the					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Security operations centre concluded						
113	16738_Central Document Management System	Milestone	Completion of Central Document Management System Project	Final report by the Ministry of Digital Governance documenting the completion of the Central Document Management System				Q2	2025
114	16742_Digital transformation of the Ministry of Foreign Affairs	Milestone	Completion of Digital transformation of the Ministry of Foreign Affairs	Report by the Ministry of Foreign Affairs documenting the completion of all sub projects of the 'Digitalisation of the Ministry of Foreign Affairs' project				Q2	2025
114.1	Interim Step	Monitoring	Deliver study for Ministry of Foreign Affairs' strategic and operational planning, including the mapping of workflows for all processes and suggestions for simplification of procedures, roles, standardization of operational models.					Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
115	16791_Digital Transformation of the Greek National Tourism Organisation	Milestone	Completion of digitalisation of the Greek National Tourism Organisation	Report by the Greek National Tourism Organization documenting the completion of the 'Digital Transformation of the Greek National Tourism Organization' project				Q2	2025
115.1	Interim Step	Monitoring	Digital tourist map launched					Q4	2023
116	16964_Next-Generation Interoperability Centre (KED)	Milestone	Completion of Next-Generation Interoperability Centre	Report by the Ministry of Digital Governance documenting the completion of the 'Next Generation Interoperability Centre' project.				Q2	2025
117	16785_Tourism Registry e-MHTE	Milestone	Completion of the digital tourism registry	Final report by the Ministry of Tourism documenting the operationalisation of the 'New e-MHTE' platform				Q2	2025
118	16826_Digital skills upgrade programs for conscripts	Target	Number of conscripts trained		Number of conscripts trained		150 000	Q2	2025
119	16736_New system for Public Procurements	Milestone	Completion of the new system for public procurement	Report by the Ministry of Digital Governance documenting the implementation of the 'new system for public procurement' project				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
120	16824_ERegistries	Milestone	Completion of E-Registries project	Report by the Ministry of Digital Governance documenting the implementation of 'e-registries'				Q4	2025
Group 10									
121	16842_Central BI - Data Analytics	Milestone	Contract award Central Business Intelligence (BI)	Notification of award of contract				Q4	2022
122	16853_Supply of Central Cloud Computing Infrastructure and Service	Milestone	Completion of Central Cloud computing infrastructure and service	Report by the Ministry of Digital Governance documenting the completion of the set-up of all project components and parametrize infrastructure for the central cloud computing infrastructure and services project.				Q2	2024
122.1	Interim Step	Monitoring	Contact award for all project elements for the supply of central cloud computing infrastructure and services					Q4	2022
123	16854_Smart cities	Target	Full implementation of smart city projects		Number of cities that implemented infrastructures, platforms and systems to support their transformation into smart cities	0	11	Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
123.1	Interim Step	Monitoring	Contract award for all 11 smart city projects. Establishment of the Smart Sustainable City observatory to act as a supporting mechanism for all participating bodies to the initiative.					Q2	2023
124	16928_Incorporation of new technologies and trends towards Public Administration's advanced services, increase of efficiency and effectiveness, and decrease of systems operating, upgrade and maintenance costs	Milestone	Completion of new technologies for public administration	Report by the Ministry of Digital governance summarizing how needs and gaps in technology solutions in public administration have been addressed				Q4	2025
124.1	Interim Step	Monitoring	Complete review of existing situation and establish a roadmap and implementation/monitoring structures for developing a holistic framework to bring technological advancements into the public administration for the purposes of efficient data collection, processing, presentation and storage					Q2	2022
125	16955_Upgrade of Cloud-computing	Milestone	Completion of GRNET	Final report concluding the full implementation				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	infrastructure and services of the National Infrastructures for Research and Technology (GRNET)			of all subprojects for the Upgrade of Cloud-computing infrastructure and services of the National Infrastructures for Research and Technology (GRNET) by the Ministry of Digital Governance					
125.1	Interim Step	Monitoring	Adopt all enabling secondary legislation of law 4727/2020 relating to the implementation of cloud technologies					Q4	2022
125.2	Interim Step	Monitoring	Completion of subproject 2 Upgrade of National High-Performance Computing infrastructure ARIS – Phase B					Q2	2023
127	16956_Expansion of Syzefksis II	Milestone	Completion of Syzefksis II	Summary document verifying the implementation of the new infrastructure, register of entities of the public sector network, Security Management System, survey, monitoring mechanism, supply of equipment under the expansion of Syzefksis II by the Ministry of Digital Governance				Q4	2025

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
128	16827_Data Governance strategy & policies for the Public Sector	Milestone	Completion of data governance strategy	Project conclusion report by the Ministry of digital Governance summarizing how the Data Governance strategy & policies for the Public Sector have achieved the development of a Government Cloud Data governance strategy and ecosystem for open and reusable data in the public and private sector.				Q4	2025
128.1	Interim Step	Monitoring	Adopt all enabling secondary legislation of law 4727/2020 relating to open data					Q4	2022
129	16842_Central BI - Data Analytics	Milestone	Completion of Central BI	Project report by the Ministry of Digital Governance outlining how the Central BI project has created a central business intelligence and data analytics platform and how it is used by the public administration.				Q4	2025
129.1	Interim Step	Monitoring	Data governance framework, Identification of key performance indicators and data dictionary finalised					Q4	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Top investment 4									
130	16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - calls for proposals	Published call for proposals				Q1	2022
131	16706_Digital Transformation of SMEs	Milestone	Digital transformation of SMEs - Delivery of products and services	Report by the Ministry of Digital governance attesting the full implementation of all 4 subprojects including the following targets: 100 000 SMEs supported with digitalisation voucher (Subproject 1) 1000 SMEs supported with the voucher scheme in their transition to cloud only (subproject 2); 4 lighthouse Industrial Data Platforms and the Gaia X SME hub established (Subproject 3). Subproject 4 concluded with the upgrade of 400 000 cash registers and replacement of 100 000 POS systems.				Q2	2025
131.1	Interim Step	Monitoring	Design, develop and operate the Digital Marketplace for Subprojects 1 & 2 Develop the OTT Media Platform and the related					Q2	2023

Sequential number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			content Establish a Project Management Office Establish a Central Supporting Mechanism to provide services to beneficiaries						
132	16973_Establishment of a digital business ecosystem and introduction of tax incentives for the facilitation of the SMEs digital transformation	Milestone	Digital transformation of SMEs Legislative reform to incentivise uptake of technologies	Entry into force of primary legislation and secondary acts by government as relevant for the introduction of tax incentives to digital investment, and reports by the Ministry of Digital Governance documenting the establishment of a digital business ecosystem.				Q2	2025
132.1	Interim Step	Monitoring	Develop a strategy and action plan for the implementation of a set of horizontal interventions by the Ministry of Digital Governance in order to promote the creation of a favourable digital business ecosystem that fosters digital transformation, including draft legislation					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Key reform 6									
133	16744_Modernisation and Simplification of Labour Law	Milestone	Entry into force Labour law	Provision in the law indicating the entry into force -				Q3	2021
134	16750_Digital Transformation of Labour Systems	Milestone	Labour IT systems contract award	Notification of award of contracts				Q4	2022
135	16942_Digital Transformation of the Public Employment Service (DYPA)	Target	DYPA Digitalisation A3 A4 pages digitised archives		Number of A3/A4 pages of DYPA archives digitised	0	8 000 000	Q4	2023
135.1	Interim Step	Monitoring	Contract award for digitisation of 8 000 000 A3/A4 pages of DYPA archives as confirmed by a report by DYPA					Q3	2022
135a	16942_Digital Transformation of the Public Employment Service	Target	Digital transformation of DYPA	Report of DYPA confirming the completion of projects a, b, c and d				Q4	2025
136	16750_Digital Transformation of Labour Systems	Milestone	ATLAS pension award system completion	Entry into force of secondary legislation enacting the system				Q2	2025
137	16750_Digital Transformation of Labour Systems	Milestone	ARIADNE Single IT system secondary legislation entry into force	Entry into force of secondary legislation launching nationwide collection of				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				data through the system					
Top investment 5									
138	16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Milestone	Lifelong learning strategy entry into force of legislation	Entry into force of primary and secondary legislation				Q2	2022
138.1	Interim Step	Monitoring	Approval by Council of Ministers of draft legislation on Lifelong learning Strategy					Q1	2022
139	16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning strategy completion validation		Number of persons who received a certificate of successful participation in a training programme		150 000	Q4	2022
140	16913_A New Strategy for Lifelong Skilling: Modernising and Upgrading Greece's Upskilling and Reskilling System	Target	Training programmes lifelong learning stagey completion validation		Number of persons who received a certificate of successful completion of the training programme	150 000	500 000	Q4	2025
Group 11									

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
141	16941_Restructuring and rebranding of DYPA local PES (KPA2)	Milestone	DYPA Organisational reform entry into force of legislation	Entry into force of legislation				Q3	2021
141.1	Interim Step	Monitoring	Contract award for the renovation of DYPA Centers of Employment Promotion (KPA)					Q4	2023
141a	16941_Restructuring and rebranding of DYPA local PES (KPA2)	Milestone	Renovation of KPA2, communication strategy, customer service quality control, new forms of profiling and counselling services.	Report by DYPA confirming the completion of projects a, b, c, d.				Q4	2025
142	16746_Reform of Passive Labour Market Policies to Support Transitions to Employment	Milestone	Mutual obligation framework reform entry into force of legislation	Entry into force of legislation				Q3	2022
142a	16746_Reform of Passive Labour Market Policies to Support Transitions to Employment	Milestone	Legislation on unemployment benefits and allowances, pilot projects on long-term unemployment benefit	Entry into force of legislation, Report by DYPA confirming the completion of the pilot projects				Q4	2024
143	16792_Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	Milestone	VET quality control system contract award	Notification of award of contract				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
144	16747_Active Labour Market Policies Reform	Target	ALMP upskilling reskilling employment programme completion		Number of unemployed persons (aged 25-45) who received a certificate of successful completion of the upskilling/reskilling and short-term employment programme	0	7 000	Q4	2024
144a	16747_Active Labour Market Policies Reform	Milestone	ALMP employment programme completion	Report by DYPA confirming the completion of programmes				Q4	2025
145	16794_Strengthening the Apprenticeship System	Target	Training courses completion of digitisation e-learning		Number training courses digitalized (e-learning courses)	0	250	Q4	2025
145.1	Interim Step	Monitoring	Contract award for the energy and operational upgrade of the vocational education schools of DYPA					Q2	2024
145a	16794_Strengthening the Apprenticeship System	Milestone	Legal framework VET national system	Entry into force of legislation				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
145b	16794_Strengthening the Apprenticeship System	Milestone	Quality control on VET schools, curricula reform, VET infrastructure and other projects by DYPA	Report by DYPA confirming the completion of projects				Q4	2025
146	16792_Labor force skilling, reskilling and upskilling through a reformed training model (Vocational Education & Training Reform)	Milestone	VET quality control system, updating of the modules of public employment service's (DYPA) vocational training units, digital courses, renovations of 49 laboratories and equipment supply completion	Report by the national Employment Organization confirming the completion of projects a, b, c and d				Q4	2025
Group 12									
147	16289_Strategy for Excellence in Universities & Innovation	Milestone	Universities of excellence Clusters of Research contract award	Notification of award of contracts				Q4	2023
148	16676_Digital transformation of Education	Target	Interactive systems installation completion		Number of interactive learning systems installed	0	36 000	Q4	2024
148.1	Interim Step	Monitoring	Installation of at least 20 000 interactive learning systems (including white-boards, laptops, interactive projectors and internal cables) for classrooms of primary and secondary schools					Q3	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
148a	16676_Digital transformation of Education	Milestone	Strategy to update curricula, rationalise services and monitor educational outcomes	Publication of comprehensive reform strategy to update curricula, rationalise services and monitor educational outcomes				Q2	2025
148b	16676_Digital transformation of Education	Milestone	Digital transformation of education	Report by Ministry of Education confirming completion of projects				Q4	2025
149	16933_Upgrading Vocational Education and Training (VET): Supply of laboratory equipment for Laboratory Centers for IEK, EPAL, Post-Secondary Year-Apprenticeship Class and Vocational Training Schools	Target	Renewal modernisation of VET laboratory centres completion		Number of laboratories in VET schools completely modernised and renewed	0	376	Q4	2025
149.1	Interim Step	Monitoring	Completion of upgrade, renewal and complete technological modernization of the infrastructure of laboratory equipment for 200 laboratories in VET schools: -Institutes of Vocational Training (IEK)					Q1	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			- Vocational Lyceums (EPAL) - Post-Secondary Year-Apprenticeship Class of Vocational Training Schools.						
150	16289_Strategy for Excellence in Universities & Innovation	Milestone	Visiting Professors/Visiting Researchers, Industrial PhD programmes, Digital Transformation of the National Hellenic Libraries Network, Upgrading of the research and educational infrastructures of universities completion	Report by the Hellenic Authority for Higher Education confirming the completion of projects a, b, c, d.				Q4	2025
151	16289_Strategy for Excellence in Universities & Innovation	Target	Trust your stars completion		Number of projects completed	0	112	Q4	2025
151.1	Interim Step	Monitoring	Selection of Proposals and signing of contracts for 50 projects of individual researchers and 62 collaborative research projects ('Trust your Stars').					Q1	2023
152	16934_Upgrading Vocational Education and Training	Milestone	Upgrading VET system IEK, Design and development of Model EPAL Digitalisation EOPPEP completion	Report by Ministry of Education confirming completion of projects				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
152.1	Interim Step	Monitoring	<p>Award of contracts for following projects aimed to upgrade the Vocational Education and Training system:</p> <p>1. Design and development of 5 thematic and 10 experimental Vocational Training Institutes (IEK), where the projects would encompass the provision of equipment and services, building interventions, and training of trainers;</p> <p>2. Design and development of 25 Model Vocational Lyceums (Model EPAL), where the projects would encompass the provision of equipment and services, building interventions, and training of model EPAL teachers;</p> <p>3. Digitalization of the National Organisation for the Certification of Qualifications and Vocational Guidance (EOPPEP), including the development of a platform for e-examinations and an e-learning platform for VET.</p>					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Key reform 7									
153	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Milestone	Clawback –legislation entry into force	Entry into force of the revised legislation introducing risk-sharing and the binding targets for minimum clawback reduction according to the timeline outlined in the Description.				Q3	2021
154	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 50 000 000 - step 1		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	0	50	Q2	2023
154.1	Interim Step	Monitoring	Issuance of the JMDs for pharmaceuticals budget limits per category for 2022					Q4	2021
155	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 150 000 000 - step 2		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	0	150	Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
155.1	Interim Step	Monitoring	Issuance of the JMD to reset the yearly clawback limits for 2023 and respective JMD for pharmaceuticals budget limits per category for 2023					Q4	2022
156	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	R&D pharmaceutical investment proof 2021-23		Investment (in EUR million), applied through offsets of an equivalent amount with the clawbacks	150	250	Q2	2024
157	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 300 000 000 - step 3		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	250	300	Q2	2025
157.1	Interim Step	Monitoring	Issuance of the JMD to reset the yearly clawback limits for 2024 and respective JMD for pharmaceuticals budget limits per category for 2024					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
158	16816_Reforms and acceleration of investments in the Healthcare Sector - Clawback reduction and rationalization of healthcare expenditure	Target	Clawback decrease 400 000 000 - step 4		Decrease in the amount of clawback compared with the 2020 levels (EUR million)	300	400	Q2	2026
158.1	Interim Step	Monitoring	Proof of issuance of the JMD to reset the yearly clawback limits for 2025 and respective JMD for pharmaceuticals budget limits per category for 2025					Q4	2024
Group 13									
159	16755_Reform of the Primary Health Care System	Milestone	Primary Health Care family medicine curricula activation	Proof of start of courses for all newly activated academic curricula in family medicine and of the inclusion of a family medicine module in all medical curricula.				Q4	2022
159.1	Interim Step	Monitoring	Report on the creation/activation of new additional family medicine curricula highlighting their design and functioning and					Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			highlighting the link with the PHC staffing strategy, i.e. how these contribute to creating a stock of family doctors to achieve full population coverage, and describing the status quo in terms of available curricula and stock of doctors.						
160	16820_Reform in the fields of mental health and addictions	Target	Mental health – 50 units open – step 1 of 2		Number of Mental Health Units completed and operational	0	50	Q4	2022
161	16755_Reform of the Primary Health Care System	Milestone	Primary Health Care - contract award health centres	Notification of award of contracts				Q2	2024
161.1	Interim Step	Monitoring	Launch of tenders for the award of contracts for the renovation of at least 156 Health Centres including decentralised primary healthcare units affiliated to primary healthcare centers (50% of total Health Centres in Greece) that shall upgrade through energy efficient renovations and energy efficient measures regarding the public infrastructure and medical equipment.					Q1	2024
162	16820_Reform in the fields of mental health and addictions	Target	Mental health – 106 units open – step 2 of 2		Number of Mental Health Units completed and operational	50	106	Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
163	16756_Organizational Reforms in the Health System (KETEKNY, ODIPY)	Milestone	Health system –finalise the Greek DRG Institute KETEKNY and the new Agency for Quality Assurance in Healthcare ODIPY (excl. training)	Proof of completion of subprojects 1, 2, 3, for KETEKNY and subprojects 1, 2, 3 and 5 for ODIPY by means of submission of above deliverables and, for the renovation (subproject 5 of ODIPY) a report on the completion of the building renovation				Q2	2025
163.1	Interim Step	Monitoring	Entry into force of primary legislation for the National Strategy for Quality Assurance, Patient Safety and Patient Engagement in Healthcare Services provision (ODIPY subproject 1) and OJ of the Ministerial Decision for the National Quality of Care and Safety Policies, Standards and Procedures (ODIPY subproject 3) Contract award for Subprojects 1, 2, 3, 4					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
164	16756_Organizational Reforms in the Health System (KETEKNY, ODIPY)	Target	Health system –KETEKNY ODIPY complete training		Number of healthcare professionals who completed the training programmes and are formally certified in clinical coding and billing and compliance assessment	0	4 500	Q2	2025
164.1	Interim Step	Monitoring	At least 2500 healthcare professionals who completed the training programmes and are formally certified in clinical coding and billing and compliance assessment					Q2	2024
165	16783_Implementation of the National Public Health Prevention Program "Spiros Doxiadis" (NPP"SD")	Milestone	Spiros National Public Health Prevention Program 'Doxiadis' – all projects completed	Proof of completion of all projects as testified by reports for all areas (primary, secondary, tertiary and functional modernisation of the public health system) covering all actions and population covered by each action.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
335	16984_Personal Doctor reform	Milestone	Personal doctor reform – entry into force of legislation	Entry into force of legislation setting out the key elements of the enrolment of rural doctors to the personal doctor system, opening similar positions in urban, suburban and rural areas and on the incentive mechanism				Q1	2024
336	16984_Personal Doctor reform	Milestone	Personal doctor reform – population registration	100% population registration and activation of gatekeeping				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
165.1	Interim Step	Monitoring	Contracts award notice for 1. interventions to prevent psychosocial problems in children (subproject 1.4) of the Primary Prevention projects, 2. all projects of the Secondary Prevention programme, 3. all projects of the Tertiary prevention, 4. all projects of the functional modernization of the Public Health system.					Q4	2023
166	16755_Reform of the Primary Health Care System	Target	PHC –health centres fully renovated		Number of Health Centres (at least) where infrastructure renovation is fully completed and the centres are operational	0	156	Q4	2025
166.1	Interim Step	Monitoring	Submission of an annual progress report by the Ministry of Health on the implementation of upgrades for all launched primary-health-care-related tenders (and subprojects)					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			highlighting operationalisation status in the centres to be/that were upgraded compared to the other primary health care centres. Proof of operationalisation is defined as in Annex I as follows: staffing by unit, number of registered patients and number of visits, share of referrals to specialist care out of total visits by family doctors for each centre, list of services provided)						
Group 14									
167	16752_Digital Transformation of Health (DigHealth)	Milestone	Health Care digital transformation - National Digital Health Record (subproject 1)	Report testifying completion of all major elements of Subproject 1 (Digital Health Record - see Description)				Q2	2024
167.1	Interim Step	Monitoring	Contract award for National Digital Patient Health Record (NDPHR) (Subproject 1)					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
168	16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – cancer digital program– subproject 2	Report testifying completion of all major elements of Subproject 2 (Cancer Digital Health Program – see Description) and full completion of Subproject 1				Q2	2025
168.1	Interim Step	Monitoring	Contract award for Cancer treatment digital transformation program, (Subproject 2)					Q4	2023
169	16753_Establishment of Home Health Care & Hospital at Home systems	Milestone	Home care – opening of units	Reports testifying the opening of the 8 operational units providing home care and completion of all relevant subprojects				Q2	2025
169.1	Interim Step	Monitoring	Contract awards for all subprojects related to the establishment of home care units (needs assessment survey, devices and equipment for home nursing, national registry, safety standards) Site Selection and Preparation for 2 Home					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Care centres: 1 in Athens and 1 in Thessaloniki (pilot phase)						
170	16795_NHS Hospital Renovation and Infrastructure Upgrade	Milestone	NHS Infrastructure upgrade completion	Report testifying completion of the infrastructure works for the NHS Hospital Renovation and Infrastructure Upgrade.				Q4	2025
170.1	Interim Step	Monitoring	Contract awards for NHS hospitals infrastructure according to the specifications in the technical studies due by Q4 2021					Q4	2022
171	16757_Establishment of a Radiotherapy Center at the "Sotiria" Thoracic Diseases Hospital of Athens	Milestone	Sotiria Radiotherapy Centre completion	Report testifying completion of the infrastructure works for the establishment of a Radiotherapy Centre at the "Sotiria" Thoracic Diseases Hospital of Athens.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
171.1	Interim Step	Monitoring	Contract awards for Sotiria Hospital New Radiotherapy Department (Subproject 1), new building infrastructure (subproject 2), Building Infrastructure, Bridge to Interconnect Emergency Department with Surgery department and other buildings (subproject 3) the renovation of clinics (Subproject 4)					Q4	2022
172	16793_Project for the construction of a building dedicated to Cellular & Gene Therapies and Hematology Clinic Laboratories within the General Hospital of Thessaloniki "Papanikolaou"	Milestone	Papanikolaou hospital completion	Report testifying completion of the infrastructure works for the construction of a building dedicated to cellular and gene therapies and haematology clinic laboratories within the General Hospital of Thessaloniki "Papanikolaou".				Q4	2025
172.1	Interim Step	Monitoring	Contract awards for the construction of the new three-stores building and the restructuring of the ground floor of the existing building according to the technical specifications due by Q3 2021					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
173	16752_Digital Transformation of Health (DigHealth)	Milestone	Digital transformation – all subprojects complete	Report testifying the finalisation and full operationalization of the five subprojects supporting the digital transformation of the health care system covering all elements for each subproject.				Q4	2025
173.1	Interim Step	Monitoring	Contract award for telemedicine, Hospital Digital Readiness, EOPYY digital transformation (Subprojects 3, 4, 5)					Q1	2023
Group 15									
174	16904_Disability	Milestone	Personal assistance disability law and rollout of first phase pilot scheme	Entry into force of primary and secondary Legislation (Official Journal reference) and publication of notice for Call for Applications for Personal Assistance scheme.				Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
174a	16904_Disability	Milestone	Accessibility and support infrastructure, social inclusion for persons with ASD, early childhood interventions	Report of Ministry of Social Cohesion and Family confirming the completion of projects a, b and c				Q4	2025
175	16726_Social Benefits Optimisation	Milestone	Social Benefits Optimisation pre-paid cards	Report by OPEKA and DYPA attesting the completion of the introduction of prepaid cards for the payment of social benefits provided by these two services				Q2	2024
175a	16726 Social Benefits Optimisation	Milestone	Social Benefits Optimisation prepaid cards	Entry into force of legislation				Q4	2024
176	16904_Disability	Milestone	Completion of second phase personal assistance disability assessment	Report with statistical annex testifying that the two pilot schemes have been completed with at least 1800 beneficiaries.				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				Evaluation report of the pilot scheme and assessment system with full statistics and recommendations .					
177	16919_Child Protection	Target	De-institutionalisation minors: disability professional foster carers completion		Number of minors placed in the care of professional foster carers	0	100	Q4	2024
178	16919_Child Protection	Target	Independent living apartments for de-institutionalisation of persons up to 26 years old completion		Number of persons up to 26 years old placed in semi-independent living apartments	0	200	Q4	2024
179	16904_Disability	Milestone	National rollout of Personal Assistance disability scheme.	Entry into force of the primary and secondary legislation for the national rollout. Report with statistical annex testifying that the rollout has been completed.				Q2	2025
180	16919_Child Protection	Target	Childcare centres staffing completion		Number of early childcare places	12 500	32 500	Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
180.1	Interim step	Monitoring	Issuance of call for at least 20 000 new early childcare places					Q3	2024
180a	16919_Child Protection	Milestone	Reform of the curriculum	Report of Ministry of Social Cohesion and Family confirming the completion of projects and b				Q4	2025
Group 16									
182	16925_Digital Transformation of the social support system	Target	Disability cards managing authority delivery completion		Number of disability cards delivered to beneficiaries	0	80 000	Q4	2025
182.1	Interim Step	Monitoring	Contract award for the production of 80 000 disability cards					Q4	2024
182a	16925_Digital Transformation of the social support system	Milestone	Single Digital Access Portal, digital training, full inventory of public real estate property	Report by Ministry of Social Affairs and Family confirming the completion of projects				Q4	2025
183	16922_Social Integration	Target	Social integration GMI recipients homeless completion		Number of Guaranteed Minimum Income recipients and homeless people with certified participation	0	7 000	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
183.1	Interim Step	Monitoring	Selection of 7,000 final recipients within the target group of homeless people as well as beneficiaries of Guaranteed Minimum Income (GMI) for the training/employment program					Q3	2023
184	16685_Diversity Awareness	Target	Diversity awareness training managers front-office completion		Number of managers and front office employees with certified participation	0	80 000	Q3	2024
184.1	Interim Step	Monitoring	Issuance of call for 80 000 managers and front office employees					Q2	2024
184a	16685_Diversity Awareness	Milestone	Equality and discrimination working group, Equality Observatory, award system	Report by Ministry of Social Cohesion and family confirming the completion of projects				Q1	2025
185	16763_Digital transformation of the immigration and asylum system	Milestone	Digitalisation Migration Asylum System completion	Confirmation on acceptance of deliverable by manager/contracting authority				Q4	2024
185.1	Interim Step	Monitoring	Regarding the KENTAVROS IT system: a) Legal Act setting out data processing issues and Agreement of data protection, b) Fundamental rights impact assessment providing					Q4	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			evidence that the system complies with certain standards concerning personal data and fundamental rights						
185.2	Interim Step	Monitoring	Award of contracts for a) the Digitization & Document Management System of Legal Migration of the Central Service of Ministry of Migration and Asylum & Decentralized Administrations and b) the provision of Integrated Digital Migration Services					Q4	2022
186	16922_Social Integration	Target	Social housing renovation apartment completion		Number of apartments renovated and ready to be provided to beneficiaries	0	100	Q2	2025
186.1	Interim Step	Monitoring	Completion of technical study for the social housing program					Q3	2024
186a	16922_Social Integration	Milestone	Social integration of vulnerable groups, digital training	Report of Ministry of Social Cohesion and Family confirming the completion of projects a and b				Q4	2025
187	16688_Promote integration of the refugee population into the labour market	Target	Refugee labour market integration		Number of refugees and specified refugees	0	8 000	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
					including recognized refugees (beneficiaries of international protection) residing either in accommodation facilities of the Ministry of Migration and Asylum or in the urban area, beneficiaries of temporary protection and therefore also Ukrainians, legal residents (legal migrants) and asylum seekers in the context of pre-integration, who have completed traineeship programme				
187.1	Interim Step	Monitoring	Selection of beneficiaries of traineeship programs targeting at least 8000 refugees in firms					Q4	2023
Key reform 8									
188	16614_Online cash registers & POS (reform)	Milestone	Independent Authority for Public Revenue (IAPR): Online cash registers &	Entry into force of the law				Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Point-of-Sale (POS) – Entry into force of the legal framework						
189	16614_Online cash registers & POS (reform)	Target	Independent Authority for Public Revenue: Online cash registers & Point-of-Sale (POS) - rollout and interconnection		Number of cash registers		400 000	Q2	2024
189.1	Interim Step	Monitoring	At least 400.000 eligible cash registers connected online with myDATA to automatically register their businesses' transactions to e-books, as attested through a report by the Independent Authority for Public Revenue.					Q2	2023
Group 17									
190	16656_New framework for the fight against smuggling, mainly for products subject to excise duties (tobacco, alcohol and energy)	Milestone	Fight against smuggling – regulatory decisions roadmap	Report by the Independent Authority for Public Revenue containing the roadmap for the decisions /circulars related to the fight against smuggling.				Q1	2022
191	16656_New framework for the fight against smuggling, mainly for products subject to excise duties	Milestone	Fight against smuggling – entry into force of regulatory decisions	Regulatory decisions / circulars entered into force.				Q3	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	(tobacco, alcohol and energy)								
191.1	Ex post monitoring	Monitoring	- Progress report by the Independent Authority for Public Revenue on the status of implementation of the measure. - Entry into force of all regulatory decisions / circulars adopted by the Independent Authority for Public Revenue on the design of a new integrated system for the fight against smuggling.					Q4	2022
192	16611_Digital transformation of tax audits	Milestone	Tax audits – Mydata and bank information	Report by the Independent Authority for Public Revenue attesting the: a) Full activation of Mydata system. b) Completion of the project for the interconnection and use of third party bank information by the Independent Authority for Public Revenue.				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
192.1	Interim Step	Monitoring	Contract award notice for the business intelligence / data analytics system supporting the digital transformation aiming to strengthen the capacity of the Independent Authority for Public Revenue to fulfil its obligations as a fully independent authority (in compliance with the Independent Authority for Public Revenue enabling law 4389/2016).					Q2	2024
193	16610_Promoting the acceleration of VAT refunds	Milestone	Fully automated VAT refunds - launch of IT system	Report by the Independent Authority for Public Revenue attesting the launch of the new IT system.				Q4	2023
193.1	Interim Step	Monitoring	Development of the operating functionalities of the VAT refund system and all the necessary requirements for the operationalisation of the fully automated VAT refund system (technical specifications), as attested through a report by the Independent Authority for Public Revenue.					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
195a	16291_Digital Transformation of the Tax and Customs Administration	Milestone	Implementation of sub-projects	Report by the Independent Authority for Public Revenue attesting the implementation of the two sub-projects.				Q4	2024
194	16611_Digital transformation of tax audits	Milestone	Completion of digital transformation of tax audits	Report by the Independent Authority for Public Revenue attesting the operationalisation of the business intelligence/data analytics system and "ELEGXOSlive".				Q4	2025
195	16291_Digital Transformation of the Tax and Customs Administration	Milestone	Completion of first phase deliverables of the integrated tax and audit IT environment of the Independent Authority for Public Revenue as part of its digital transformation Implementation of sub-projects	Report by the Independent Authority for Public Revenue attesting the completion of the first phase deliverables of the integrated IT environment.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
195.1	Interim Step	Monitoring	- Contract award notices for the following subprojects: Subproject 4 - Integrated information system for the Independent Authority for Public Revenue's general directorate for financial services; Subproject 5 - Human resources management system for the Independent Authority for Public Revenue; Subproject 6 - Upgrade and maintenance for information systems of the Independent Authority for Public Revenue; Subproject 8 - Office management services / equipment supply for the Independent Authority for Public Revenue; Subproject 9 - IT service management tools; Subproject 12 - Enterprise risk management system and business continuity plan for the Independent Authority for Public Revenue.					Q2	2024
195.2	Interim Step	Monitoring	Contract award notices for the following subprojects: Subproject 1 - Development of a new integrated taxation information system of the Independent Authority for Public					Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Revenue; Subproject 2 - Extension of the integrated customs information system (ICISnet); Subproject 3 - Development of a new integrated information system for the chemical state laboratory of Greece; Subproject 7A - Office management services and software for the Independent Authority for Public Revenue; Subproject 7B - Office management services and software for the Independent Authority for Public Revenue - Archives digitisation; Subproject 10 - Upgrade of services for public assets management - confiscated vehicles; Subproject 11 - Commercial vehicles and containers surveillance system; Subproject 13 – Expansion / upgrade of taxpayers service center; Subproject 14 - Data security.						
196	16291_Digital Transformation of the Tax and Customs Administration	Milestone	Launch of the commercial vehicles and containers surveillance system Implementation of sub-projects	Report by the Independent Authority for Public Revenue attesting the launch of the commercial				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				vehicles and containers surveillance system.					
Group 18									
197	16863_Super – depreciation of expenses on green economy, energy and digital transition	Milestone	Super-deduction for SME green and digital investments	Entry into force of primary and secondary legislation for Super-deduction for SME green and digital investments				Q4	2021
198	16616_Adoption of measures and incentives to increase electronic transactions	Milestone	Legislation to encourage electronic transactions	Entry into force of primary and secondary legislation, providing incentives for the enhancement of electronic transactions				Q4	2021
199	16643_Codification and simplification of tax legislation	Milestone	Schedule for Tax Codification	Publication of secondary legislation with set up of committees and timetable for Tax codification.				Q3	2021
200	16598_Incentivization regime for productivity and extroversion of enterprises	Milestone	Draft legislation to encourage business extroversion	Drafts of primary and secondary legislation to encourage business extroversion.				Q3	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	(increasing the size of enterprises)								
201	16598_Incentivization regime for productivity and extroversion of enterprises (increasing the size of enterprises)	Milestone	Legislation to encourage business extroversion	Entry into force of the legislation to encourage business extroversion				Q1	2022
202	16643_Codification and simplification of tax legislation	Milestone	Raising capacity for tax codification	Publication of secondary legislation for set up of Tax Codification unit in Ministry of Finance and Service Provision Directorate in IAPR.				Q2	2022
203	16643_Codification and simplification of tax legislation	Milestone	Recodifying income tax and tax procedure codes	Entry into force of codified primary and secondary tax legislation for Income Tax Code and Tax Administration Code				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
204	16643_Codification and simplification of tax legislation	Milestone	Completion of initial tax codification and taxpayer information system	a: 1. Entry into force of codified primary and secondary tax legislation. 2. Provide proofs of payment and results of audits of codification investments. b: 1. Publication of secondary legislation and comprehensive guide with links to Content Management System and taxpayer website. 2. Provide proofs of payment and results of audits of CMS investments				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
337	16985_Modifications to Greece's tax policy framework	Milestone	Combat tax evasion and promote electronic payments.	Revised legal framework adopted to promote electronic payments, strengthening and set new myDATA reporting requirements, and enabling use of myDATA for VAT purposes. Copy of report on options for the reform of self-employed taxation.				Q4	2023
338	16985_Modifications to Greece's tax policy framework	Milestone	Reform the taxation of the self-employed and stamp duty.	Revised legal framework adopted on the self-employed taxation and replacing the stamp duty with a digital tax.				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
339	16985_Modifications to Greece's tax policy framework	Milestone	Strengthen the operational autonomy of the Independent Authority for Public Revenue (IAPR)	<p>Revised legal framework to clarify competencies of IAPR and the Ministry of Digital Governance.</p> <p>IAPR decision defining new key performance indicators for IAPR.</p> <p>Implementation report on the implementation of the service level agreement.</p>				Q2	2024
340	16985_Modifications to Greece's tax policy framework	Milestone	Combat tax evasion through using myDATA for income tax purposes.	Revised legal framework adopted to set new myDATA reporting requirements, and allowing use of myDATA for income tax purposes..				Q4	2024
Key reform 9									

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
205	16972_Reforming Public Administration	Milestone	Public administration – launch of performance-pay system	Entry into force of primary legislation setting up a pilot rewarding system.				Q2	2022
205.1	Interim Step	Monitoring	Rewarding system for civil servants Submission to the European Commission of: (i) a feasibility study regarding the criteria (not related to goal setting/evaluation) for the rewarding of civil servants related to citizen satisfaction; and (ii) a study on the terms and deliverables of the Agreement between Ministry of Interior and candidate Entities.					Q1	2022
206	16972_Reforming Public Administration	Milestone	Public administration – legislative framework to clarify mandates	Entry into force of legal provisions modifying the legislative framework of the general government entities at central, regional and local level.				Q3	2022
206.1	Interim Step	Monitoring	Multi-level governance: Submission to the European Commission of a detailed analysis and reflection of the current situation by policy area (responsibilities, overlaps of responsibilities,					Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			complexity, etc.) and record the international best practices and respective experience.						
207	16972_Reforming Public Administration	Milestone	Public administration – new rewarding system	Entry into force of the primary legislation establishing the rewarding system.				Q4	2023
207.1	Interim Step	Monitoring	<ol style="list-style-type: none"> 1. Entry into force of secondary legislation setting up a pilot rewarding system. 2. Submission to the European Commission of an assessment report / development of a guide for rewards strategy (specification of the methodology for rewarding, timelines and methods). 3. Creation of an AI-based strategic workforce planning tool: submission of an evaluation report on the pilot implementation. 4. Completion of planned actions to modernise hiring procedures. 					Q4	2022
208	16972_Reforming Public Administration	Target	Public administration – completion of training for civil servants		Number of participants who completed the training programmes.	0	250 000	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Completion of actions relating to hiring procedures and strategic workforce planning						
208.1	Interim Step	Monitoring	Upgrading the skills of the human resources of the Public Sector: (i) Implementation of a certification programme for vocational training structures; and (ii) Development of a follow-up system regarding the whole training process.				Q1	2023	
Group 19									
209	16978_Efficient Combating of Corruption	Milestone	Asset declarations and political parties	Entry into force of new legislation				Q3	2022
210	16952_Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Milestone	National anti-corruption action plan	Adoption by the National Transparency Authority of National Anti-Corruption Action Plan for the period 2022-2025				Q3	2022
210.1	Ex post monitoring	Monitoring	- Establishment of National Transparency Authority's annual operational action plan including specific quantitative indicators/targets to monitor the performance of					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>the unit of inspections and audits.</p> <ul style="list-style-type: none"> - Entry into force of new legislation on lobbying. - Revamping the 2012 code of conduct, and develop two codes of professional conduct for two distinct categories of employees (in collaboration with the Ministry of Interior). - Develop a risk based audit methodology for the National Transparency Authority. - Entry into force of the joint decision (by the Minister of the Interior and National Transparency Authority's governor) defining the modus operandi of National Transparency Authority's database for monitoring disciplinary cases. 						
210.2	Ex post monitoring	Monitoring	<p>Completion of all subprojects under the reform, namely: Subproject 1: Development of a comprehensive forensics policy framework and training package; Subproject 2: Develop an Integrated Audit Management System (AMS); Subproject 3:</p>					Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Develop a data analysis tool building on AI and machine learning for the automated access, retrieval and combined analysis of data from the "DIAVGEIA" platform and other open data platforms; Subproject 4: Capacity building initiatives on integrity and anti-corruption in public administration; Subproject 5: Develop External Reporting Channel for Whistleblowers; Subproject 6: Professional Certification in the fields of Internal Audit, Fraud Examination and Information Systems Auditing; Subproject 7: New business premises for the National Transparency Authority; Subproject 8: Raising Awareness (Content Development and Campaign Implementation); Subproject 9: Upgrade E-Pothen Platform and Database for Asset Declaration.						

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
211	16952_Strengthening the National Anti-Corruption Framework through targeted interventions in the fields of detection, prevention and raising awareness	Milestone	Internal Controls law implementation	- Report by the National Transparency Authority on internal control systems established - Regulatory acts issued - Joint Ministerial Decision issued				Q4	2022
212	16702_Enhancing the AML/CFT Framework	Milestone	Enhanced Anti-Money Laundering (AML) and Combating the Financing of Terrorism (CFT) Framework	Platform for the collection of statistical data launched; improvements in beneficial ownership special registry completed				Q2	2024
212.1	Interim Step	Monitoring	Contract awards for the platform for the collection of statistical data held by national competent authorities (i.e. judicial, supervisory and law enforcement) managed by the AML Unit of the Hellenic Ministry of Finance, which acts as the Central Coordinating Unit, according to law 4557/2018 (national AML law).					Q1	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
213	16703_Combating illegal trade and protecting intellectual property	Milestone	Combating illegal trade - IT system and control stations	IT system is operational, and 10 new fully equipped control stations (including needed equipment) are fully operational.				Q2	2025
213.1	Interim Step	Monitoring	1. Procurement completed with contracts signed concerning (i) purchase of all HXM-MobileScanTM; and (ii) development of an integrated information system. 2. Introduction of new, modern and interoperable, electronic control tools: set up of an Operation Center.					Q3	2023
Group 20									
214	16701_Enhance State-aid network	Milestone	Enhanced State-aid network	Entry into force of the enhanced state-aid framework				Q4	2022
214.1	Interim Step	Monitoring	Report identifying the gaps of the existing framework and the needs of the enhanced state-aid framework concerning the operation of Central State Aid Network (CESANET) information system					Q3	2022
215	16981_Enhancement of policy planning and coordination	Milestone	Policy planning and coordination – impact assessment	Training programme launched with 100				Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				civil servants selected to attend.					
215.1	Interim Step	Monitoring	Impact assessment: a training programme and accreditation procedure for public servants is in place. Legal codification: creation of a digital codification template.					Q2	2022
216a	16711_Professionalization of Public Procurement domain	Milestone	Amendment of the National Strategy on Public Procurement 2021-2025	Amendment to National Strategy on public procurement is entered into force through secondary legislative act				Q4	2023
216	16711_Professionalization of Public Procurement domain	Milestone	Professionalisation of Public Procurement domain - new legislation	New legislation entered into force; in-depth study completed				Q2	2024
216.1	Interim Step	Monitoring	Contract(s) award notice for the legal and technical assistance on creating a new legislative framework for public procurement professionals.					Q2	2023
217	16940_Modernise the Hellenic Consignment Deposit and Loans Fund	Milestone	Completion of all subprojects of the Hellenic Consignment Deposit and Loans Fund	Report by the Hellenic Consignment Deposit and Loans Fund attesting the				Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				completion of subprojects.					
217.1	Interim Step	Monitoring	Contract(s) award notice for all subprojects of the Modernise the Hellenic Consignment Deposit and Loans Fund: (i) archive digitalisation and document management system; (ii) Integrated Information System; (iii) ERP Information System; (iv) Managed Printing Services; (v) Human Resources Management System.					Q2	2024
218	16711_Professionalisation of Public Procurement domain	Milestone	Implementation of the National Strategy on Public Procurement 2021-2025	National Public Procurement strategy fully implemented				Q4	2025
218.1	Interim Step	Monitoring	- Entry into force of: (i) the legislation for the digital price observatory; (ii) the methodology to monitor the effectiveness of the public procurement system. - Establishment of a roadmap for issuing the legislation necessary for the implementation of the National Strategy for Public Procurement 2021-2025.					Q2	2022
218.2	Interim Step	Monitoring	Completion of the following actions: (i) empowerment of the national central					Q2	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>purchasing authorities with specific actions, aiming at increasing economies of scale and decreasing administrative burden; (ii) action plan to integrate social public procurement policies; (iii) entry into force of the regulatory framework for e-procurement systems certification; (iv) development of guidelines for facilitating access of SMEs to public procurement; (v) establishment of the risk assessment strategy and tools for public procurement, and of prototypes for audits and codes of deontology / integrity; (vi) establishment of an audit system in public procurement; (vii) the review of the compliance of e-procurement systems with international standards and submission of a report on the outcome and further actions envisaged.</p>						
219	16974_Accounting Reform	Milestone	Accounting Reform: Consolidated financial statements	Compilation of consolidated financial				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				statements completed.					
219.1	Interim Step	Monitoring	Accounting policies fully developed and adopted including submission to the Hellenic Accounting and Auditing Standards Oversight Board (HAASOB) for opinion.					Q4	2023
220	16705_Digital Transformation of Fiscal Management and Supervision in Governance & Electronic Invoicing	Milestone	Government Enterprise Resource Planning (GOV-ERP)	IT system fully operational.				Q4	2025
220.1	Interim Step	Monitoring	Contract award notice for all projects of the Digital Transformation of Fiscal Management and Supervision in Governance & Electronic Invoicing: 1. Digital transformation of the financial management and supervision framework through the Government Enterprise Resource Planning (GOV-ERP), 2.Digital Transformation of the Financial Management and Supervision of Government Entities of the General Government, 3. Connection of existing ERP systems of General					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Government to the Greek e-Invoice Network						
221	16711_Professionalisation of Public Procurement domain	Target	Completion of upskilling / reskilling programs for Public Procurement		Number of civil servants trained and certified	0	6 000	Q4	2025
341	16986_Completion of the national cadastre	Target	Cadastral mapping – 85% completion		% of total property rights uploaded for public display, as per the provisions of Law 2308/1995 as amended by article 3 of Law 4821/2021	79%	85%	Q4	2023
342	16986_Completion of the national cadastre	Target	Cadastral mapping – 95% completion		% of total property rights uploaded for public display, as per the provisions of Law 2308/1995 as amended by article 3 of Law 4821/2021	85%	95%	Q2	2024
343	16986_Completion of the national cadastre	Milestone	Transition to the new organisational structure of the Hellenic Cadastre – opening of 2 offices	Official decisions of the Board of Directors of the Hellenic Cadastre for the opening and operationalisation of the cadastral offices for the				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				regions of Thessaloniki and Crete, and entry into force of amended legislation					
344	16986_Completion of the national cadastre	Target	Cadastral mapping – full completion		% of total property rights uploaded for public display, as per the provisions of Law 2308/1995 as amended by article 3 of Law 4821/2021	95%	100%	Q2	2025
345	16986_Completion of the national cadastre	Milestone	Transition to the new organisational structure of the Hellenic Cadastre – full completion	Official decisions of the Board of Directors of the Hellenic Cadastre for the opening and operationalisation of the cadastral office for the region of Dodecanese and branches across the entire Greek territory				Q2	2025
Group 21									
222	16292_New Judicial Buildings	Milestone	Identification – Eligible Buildings	Completion of list				Q3	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
223	16575_Accelerating the administration of justice	Milestone	Technical support - Judicial Performance Tool	Award of tender for technical support				Q3	2022
223.1	Interim Step	Monitoring	Adoption of primary legislation for the creation of a judicial police.					Q2	2022
223.2	Interim Step	Monitoring	(i) Submission to the European Commission of the Council of State committee report and proposals for legislative reforms regarding the revision of the judicial map (administrative courts). (ii) Launch of call for proposals for technical support for the development of the Judicial Performance Tool.					Q1	2022
224	16733_Skills and digital skills for judges and judicial employees (judicial staff)	Target	Training – Judges and Clerks (10)		Number of judges enrolled in the national school of judges	0	10	Q1	2022
225	16575_Accelerating the administration of justice	Milestone	Judicial Police – Secondary legislation	Entry into force of legislation				Q3	2022
226	16575_Accelerating the administration of justice	Milestone	Judicial map - primary legislation - administrative	Entry into force of legislation				Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
227	16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation - List Adjustment – Launch of tenders	List of renovation projects in line with the relevant law on the revision of the judicial map, as per milestone 14 4.3 / Q4 2022; launch of tenders				Q4	2022
227.1	Interim Step	Monitoring	Adoption of legislation (primary and secondary) regarding the creation of the e-identity registry).					Q3	2022
228	16733_Skills and digital skills for judges and judicial employees (judicial staff)	Target	Training – Judges and Clerks		Number of judges enrolled in the national school of judges	10	25	Q1	2023
228.1	Interim Step	Monitoring	Adoption and entry into force of primary legislation for the creation of an educational programme for Judicial Clerks within the National School of Judges .					Q4	2022
229	16727_Digital Transformation of Justice (E-Justice)	Milestone	Upgrade Record Systems & IT Justice Systems	Project audit reports to confirm adherence to contractual obligations				Q2	2023
229.1	Interim Step	Monitoring	Adoption by the Ministry of Justice of a roadmap with specific actions and timeline for the full rollout and operationalisation of (a) OSDDY-PP A, (b) OSDDY-PP B, (c) the National					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Criminal Records Register System and (d) the Court of Audits project.						
230	16575_Accelerating the administration of justice	Milestone	Entry into force – Judicial Clerks Performance Tool	Entry into force of primary and secondary legislation				Q2	2023
231	16292_New Judicial Buildings	Milestone	Contracts	Award of Contracts				Q2	2023
232	16575_Accelerating the administration of justice	Milestone	Judicial Map revision – primary legislation - Civil and Penal	Entry into force of legislation				Q4	2023
232.1	Interim Step	Monitoring	Launch of public consultation regarding primary legislation for the revision of the judicial map - civil and penal					Q3	2023
232.2	Ex-post monitoring	Monitoring	Progress report on the status of implementation of the measure. Judicial map revision - adoption of secondary legislation - civil and penal					Q2	2024
233	16292_New Judicial Buildings	Milestone	Judicial Buildings Construction and Renovation – Launch of tenders	Launch of tenders				Q4	2023
234	16575_Accelerating the administration of justice	Milestone	Justice Police Operational	Judicial police fully operational and functional both at				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				central and regional level					
234.1	Interim Step	Monitoring	Judicial map - adoption of secondary legislation - administrative courts					Q2	2023
235	16733_Skills and digital skills for judges and judicial employees (judicial staff)	Milestone	Training – Judges and Clerks (M)	Report certifying implementation of changes in the syllabus of the National School of Judges and enrolment of 65% of judges and clerks in lifelong training				Q4	2024
235.1	Interim Step	Monitoring	Conduct of the first entrance competition for Judicial Clerks to attend the National School of Judges.					Q3	2024
236	16575_Accelerating the administration of justice	Milestone	Judicial Map revision – Progress	Progress report that reflects and verifies percentages as evidenced by official statements by the respective courts' administrations confirming the operationalisation and functionality of the reformed entities.				Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
237	16292_New Judicial Buildings	Milestone	Construction and renovation works – e-identity - completion	Report verifying that all construction projects are fully completed and handed over to users. Report confirmation of the full operationalisation and functionality of the e-identity platform.				Q4	2025
237.1	Interim Step	Monitoring	Award of contracts for construction projects launched in Q4 2023 (civil and penal courthouses).					Q2	2024
238	16575_Accelerating the administration of justice	Milestone	Judicial Map revision – Full Implementation	Progress report that confirms operationalisation and functionality of all reformed entities on the basis of official documents.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
239	16727_Digital Transformation of Justice (E-Justice)	Milestone	Record-keeping and IT upgrades	Audio data record-keeping systems fully operational in all civil and penal courts. OSDDY-PP phase II, Court of Audits and National Criminal Record projects fully implemented, delivered and operational.				Q4	2025
Group 22									
240	16581_Enhanced capital market supervision and trustworthiness	Milestone	Capital markets, supervision, digitalisation of supervisory processes, Capital Market Union (CMU) (M Q4 2021)	Entry into force of legislation (reference to Official Journal)				Q4	2021
241	16580_Implementation of the new unified insolvency framework for the restructuring of debt and 2nd chance	Milestone	Supervision, digitalisation of supervisory processes, CMU, capital markets, preventive debt restructuring	Reports testifying the operationalisation of the above systems, including links to websites where relevant				Q4	2025
241.1	Interim Step	Monitoring	Contract award for the IT system of the preventive debt restructuring and early warning mechanism.					Q2	2024
243	16581_Enhanced capital market supervision and trustworthiness	Milestone	Digitalisation of supervisory process and organisation of the Hellenic Capital Market Commission	Report testifying the digitalisation of supervisory process and organisation of				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				the Hellenic Capital Market Commission					
243.1	Interim Step	Monitoring	Contract award for the Hellenic Capital Markets Commission IT infrastructure and tenderers for the Data Protection System and the Market Surveillance System.					Q1	2023
244a	16957_ Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	E-auctions for debt enforcement	Entry into force of legislation				Q2	2024
244b	16957_ Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	Contract award for financial sector measures	Notification of award of contracts				Q2	2024
244c	16957_ Strengthening the capacity of the financial system to overcome legacy challenges and finance the real economy	Milestone	Completion of policy actions of the National Strategy, for Private Debt Management, establishment of the Central Credit Registry.	Report testifying that all the actions are completed, including the entry into force of the relevant legislation where needed				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
244c.1	Interim Step	Monitoring	Adoption of legislation for the establishment of the Central Credit Registry, the Public Credit Bureau, and the Private Debt Monitoring Registry.					Q4	2023
244c.2	Interim Step	Monitoring	Implementation update as attested by a report by the Ministry of Finance regarding the State of play of the RRF funded projects of the measure					Q4	2024
Group 23									
245	16618_Basic & Applied Research	Milestone	Legislation on Basic & Applied Research	Entry into force of legislation (primary and secondary acts establishing the legal entities)				Q1	2022
246	16624_Creation - Expansion – Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Technology (GSRT)	Milestone	Call for proposals for Research Centres	Launched call for proposals and tender specifications published				Q1	2022
247	16624_Creation - Expansion - Upgrade of Infrastructures of Research Centers supervised by the General Secretariat	Milestone	Contracts award for Research Centres - construction works	Notification of award of contracts for construction works				Q1	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	for Research and Innovation (GSRI)								
247a	16624_Creation - Expansion - Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Technology (GSRT)	Milestone	Contracts award for Research Centres - equipment and other services	Notification of award of contracts for equipment and other services				Q3	2024
248	16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Contracts award for TH ² ORAX	Notification of award of contracts				Q2	2024
248.1	Interim Step	Monitoring	Launch of call for proposals for TH ² ORAX project.					Q4	2023
249	16624_Creation - Expansion – Upgrade of Infrastructures of Research Centres supervised by the General Secretariat for Research and Technology (GSRT)	Milestone	Completion of Research Centres projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
249.1	Interim Step	Monitoring	Implementation of 20% of upgrade / expansion activities as attested by a report and relevant documentation by the General Secretariat of Research and Innovation of					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			the Ministry of Development (GSRI).						
250	16618_Basic & Applied Research	Milestone	Completion of Basic & Applied Research projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
250.1	Interim Step	Monitoring	Contracts award for the following subprojects under the Basic & Applied Research measure: Basic Research financing; Flagship research projects in challenging interdisciplinary sectors.					Q4	2022
251	16654_TH 2 ORAX: Trellis Holistic & Hybrid Operational Ruggedized Autonomous eXemplary system	Milestone	Completion of TH ² ORAX project	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the project is completed				Q4	2025
251.1	Interim Step	Monitoring	Implementation of 20% of TH ² ORAX project, as attested by a report and relevant documentation by the General Secretariat of Research and Innovation of the Ministry of Development (GSRI).					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
252	16971_Research - Create - Innovate	Milestone	Completion of Research - Create - Innovate projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
252.1	Interim Step	Monitoring	Contracts award to all selected proposals of the Research-Create-Innovate measure in the following categories: Research and Development for enterprises; partnerships of enterprises with research organisations; exploitation of research results; and 'Seal of Excellence' for excellent, but not financed proposals from HORIZON 2020 relevant call.					Q4	2022
253	16621_Extroversion of the Research and Innovation Ecosystem of Greece	Milestone	Completion of extroversion of R&I ecosystem projects	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
253.1	Interim Step	Monitoring	Contract award notice for the software development, maintenance and upgrade of the operation of the 'Elevate Greece' platform.					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
346	16622_HORIZON 2020 "Seal of Excellence": financing top innovative companies	Milestone	Completion of projects implemented by small and medium-sized enterprises	Report by the General Secretariat for Research & Innovation (GSRI) testifying that the projects are completed				Q4	2025
Top investment 6									
254	16628_Central Greece Highway E-65: Trikala- Egnatia Section	Milestone	Start of construction works in E-65	Report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2022
254.1	Interim Step	Monitoring	Prepare a detailed Project Time Schedule for the completion of the project.					Q4	2021
255	16628_Central Greece Highway E-65: Trikala- Egnatia Section	Milestone	E-65 works — first phase of construction	60% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q2	2024
255.1	Interim Step	Monitoring	30% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure					Q3	2023
256	16628_Central Greece Highway E-65: Trikala- Egnatia Section	Milestone	E-65 works — completion	100 % of project completed, supported by report by an independent				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				engineer ratified by Ministry Of Infrastructure					
256.1	Interim Step	Monitoring	85% of project completed supported by report by an independent engineer ratified by Ministry Of Infrastructure				Q1	2025	
Top investment 7									
257	16631_Road Safety Upgrade	Milestone	Contract award for road safety – first batch of contracts	Notification of award of contracts for at least 2 300 locations.			Q2	2023	
257.1	Interim Step	Monitoring	Tender for first batch of contracts launched				Q3	2022	
258	16631_Road Safety Upgrade	Milestone	Contract award for road safety – all contracts	Notification of award of 100% of contracts			Q2	2024	
259	16631_Road Safety Upgrade	Milestone	Road safety project completion	Proof by an independent engineer of the completion of all road safety works			Q4	2025	
259.1	Interim Step	Monitoring	Completion of projects in at least 1500 locations.				Q4	2024	
Top investment 8									
260	16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Notification of award of contracts for three sub-projects of BOAK	Notification of award of contracts			Q2	2023	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
260.1	Interim Step	Monitoring	Submission to the European Commission of a detailed Project Time Schedule for the completion of the project					Q1	2022
260.2	Interim Step	Monitoring	Call for submission of binding offers for the award of contracts as following: a) the Concession Agreement; b) the Public-Private Partnership					Q4	2022
261	16630_Cretan Northern Highway (B.O.A.K.)	Target	Progress of construction works of BOAK		Percentage of the value of RRF-funded works completed, approved by report by an independent engineer and approved by Ministry of Infrastructure		60	Q2	2025
261.1	Interim step	Monitoring	Progress of construction works of BOAK corresponding to 30% of the value of RRF-funded works					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
262	16630_Cretan Northern Highway (B.O.A.K.)	Milestone	Project completion of BOAK	Completion of 100% of the value of the RRF-funded works certified by an independent engineer. The certificate of completion shall be approved by the Ministry of Infrastructure.				Q4	2025
Group 24									
263	16982_Organisational reform in the railways sector	Milestone	Roadmap for railways reform	Roadmap				Q3	2021
264	16982_Organisational reform in the railways sector	Milestone	Railways reform law	Entry into force of primary and secondary legislation				Q2	2022
264.1	Interim Step	Monitoring	Approval by the Council of Ministers of draft railways reform law					Q2	2022
347	16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Road restoration projects contracts signed	Signature of contracts				Q2	2024
348	16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Railway restoration projects contracts signed and procurement plan	Signature of contracts and establishment of a procurement plan				Q2	2024
267	16833_Implementation of EASA	Milestone	Notification of the award for European Union Aviation Safety Agency	Notification of award of contracts				Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	compliance rectification works		(EASA) works in regional airports						
267.1	Interim Step	Monitoring	Tenders for works and equipment for all 13 sub-projects launched					Q3	2022
268	16982_Organisational reform in the railways sector	Milestone	New OSE implementation plan	Copy of adopted Implementation Plan for NewOSE				Q2	2024
268a	16982_Organisational reform in the railways sector	Milestone	Legislation for New OSE and international tender publication	Copy of Legislation for NewOSE and notification of published international tender				Q4	2024
268b	16982_Organisational reform in the railways sector	Milestone	Adoption of Multiyear investment programme, signature of new performance contract	Copy of adopted of Multiyear investment programme and copy of signed new performance contract				Q2	2025
268c	16982_Organisational reform in the railways sector	Milestone	Finalisation of Rail Organisational Reform	Report confirming full operationalization of NewOSE				Q4	2025
269	16833_Implementation of EASA compliance rectification works	Milestone	Completion of EASA works	Certification by EASA				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
271	16892_Upgrading suburban railway of West Attica	Milestone	Completion of West Attica railway	Certification report by OSE that the project is completed and received by OSE				Q4	2025
271.1	Interim Step	Monitoring	Contract award					Q2	2023
271.2	Interim Step	Monitoring	Completion of 50% of i superstructure and 30% of electrification works					Q2	2024
272	16949_Smart Bridges	Milestone	Completion of smart bridges project Phase I	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q4	2025
272.1	Interim Step	Monitoring	Contract award notice					Q2	2023
272a	16949_Smart Bridges	Milestone	Completion of smart bridges project Phase II	Completion report by an independent engineer ratified by Ministry of Infrastructure				Q3	2025
274	16959_Digital Transformation of the Hellenic Railways Organization	Milestone	Completion of digital transformation of OSE project	Completion report by OSE.				Q4	2025
274.1	Interim Step	Monitoring	Contract award notice					Q2	2023
275	16960_Smart Infrastructure with environmental and cultural focus	Milestone	Completion of smart infrastructure project	Projects completed supported by report by an independent engineer ratified				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				by Ministry of Infrastructure					
275.1	Interim Step	Monitoring	Contact award notice					Q1	2023
276	16937_Digital Integrated Program Management System for the Administration of the Technical Works and Structural Assets of the Ministry of Infrastructure and Transport	Milestone	Completion of PMIS for the Ministry of Infrastructure	Completion report of the Ministry of Infrastructure				Q4	2025
277	16786_Simplification of the Procedures of the Ministry of Infrastructure & Transport	Milestone	Simplification of procedures for Ministry of Transport	Completion report of the Ministry of Infrastructure				Q4	2025
277.1	Interim Step	Monitoring	Award of contract and a provide a detailed project implementation timeline for the completion of the project					Q4	2022
349	16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Road restoration projects completed	Completion report by an independent engineer ratified by the Ministry of Infrastructure and Transport.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
350	16999_Accessibility Restoration following the devastating effects of storm "DANIEL"	Milestone	Railway restoration projects completed	Completion report by an independent engineer ratified by the Ministry of Infrastructure and Transport.				Q4	2025
Group 25									
278	16715_Labor Reform in the Cultural Sector	Milestone	Legislation for Labour Reform in the Cultural sector	Entry into force of legislation and secondary legislation and set up of a system to credibly evaluate status of the "creative or cultural professional"				Q3	2022
278.1	Interim Step	Monitoring	Draft legislation for labour reform in the Cultural sector placed in public consultation					Q2	2022
279	16486_Museum of underwater antiquities	Milestone	Contract award for Museum of underwater antiquities	Notification of award for Museum of underwater antiquities and Detailed timetable for works on Museum of underwater antiquities				Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
280	16293_Culture as a driver of growth	Milestone	Contemporary Greek Culture Brand and Platform	Report on Contemporary Greek Culture Branding, Greek design platform, Greek music database and revived Greek literature translation programme.				Q4	2024
280.1	Interim Step	Monitoring	(i) Mapping and development of integrated regional and local cultural strategy and masterplan for selected areas (SP1) (ii) contract signing for the design of curriculum for crafts (specifically weaving, woodcarving and pottery/ceramics) (SP2) (iii) Issuance of open call for development of a platform to monitor, manage and operate events at cultural sites (SP3) (iv) Development of Greek cultural brand, including development of a new prototype for the Greek pavilion in international book and cultural fairs (SP6).					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
283	16293_Culture as a driver of growth	Milestone	Culture as a driver of growth	Completion reports of all sub-projects, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion				Q4	2025
284	16536_Upgrade of infrastructure, renewal of equipment and upgrade of quality of services provided by HOCRED Stores – former ARF Stores (On-spot and electronic)	Milestone	Upgrade of the Hellenic Organisation of Cultural Resources Development (HOCRED)	Completion reports, including proofs of payment and results of audits of investments, certification from beneficiaries on investment completion.				Q4	2025
285	16725_Upgrading higher arts education	Milestone	Upgrading higher arts education	Completion report, including (a) proofs of payment and results of audits of investments, certification from beneficiaries on investment completions; and (b) documented revisions to legal framework with				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				references to Official Journal.					
285.1	Interim Step	Monitoring	Revision of legal framework for the establishment of the National School on Performing Arts (primary legislation); and issuance of open tenders for (i) Improvement of digital infrastructure of National Drama Schools (ii) Renovations of the National School of Dance (SP3) (iii) Renovations in the building of the National Conservatory of Thessaloniki (SP4) and (iv) expansion of the National School of Fine Arts (Marble) in Tinos (SP5)				Q4	2024	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
287	16486_Museum of underwater antiquities	Milestone	Museum of underwater antiquities	Completion Report, including (1a) Certification on investment completion; and (1b) Certification of works for permanent exhibition space, conservation works and documentation and publications supporting exhibition.				Q4	2025
288	16485_Cultural Routes At Emblematic Archaeological Sites And Monuments	Milestone	Cultural Routes at Emblematic Archaeological Sites	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025
288.1	Interim Step	Monitoring	Issuance of the Ministerial Decision for in-house contracts of SP1, SP2, SP3, SP4, SP5.					Q4	2022
289	16735_Utilizing "arts on prescription", promoting social cohesion, and tapping on the silver economy	Milestone	Utilizing "arts on prescription"	Completion Report, including Certification from beneficiaries on investment completion.				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
289.1	Interim Step	Monitoring	Calls for pilot projects for arts on prescription (SP2)					Q4	2024
290	16433_Protection of cultural monuments and archaeological sites from climate change	Milestone	Protection of cultural monuments from climate change	Completion Report, including Copies of climate change adaption plans, proofs of payment and results of audits of investments certification of investment completion				Q4	2025
290.1	Interim Step	Monitoring	Contract awards for Philippi (SP4), Mystras (SP5) and Recording/Monitoring systems (SP6)					Q4	2022
291	16435_Restoration - Conservation-Enhancement of the Acropolis Monuments	Milestone	Restoration - Conservation-Enhancement of the Acropolis	Completion Report, including g proofs of payment and results of audits of investments, certification of investment completion.				Q4	2025
291.1	Interim Step	Monitoring	Contract awards for outsourcing tenders for (i) new marble blocks (ii) 3D models (iii) stabilisation costs of areas of rock masses (iv) visitor access					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			works. Progress report on works on works for restoration, conservation, and enhancement.						
Group 26									
292	16931_Tourism Development	Milestone	Tourist development: reforms for tourist ports	<p>1. Entry into force of amendments to law 2160/1993 on tourist ports.</p> <p>2. Entry into force of amendments to laws 4179/2013 and 4276/2014 concerning ski resorts.</p> <p>3 Report attesting the establishment of the Project Management Office.</p>				Q1	2022
292.1	Interim Step	Monitoring	Draft legislation on tourist ports and ski resorts in public consultation.					Q4	2021
293	16975_Upgrade Interventions for Regional Ports	Target	Contracting for Regional port upgrades		Number of specified regional port improvements, for which	0	28	Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
					notification of award of contracts for individual projects shall be completed				
294	16944_Master plan for the renewal of the Greek passenger shipping fleet	Milestone	Master plan for Greek passenger shipping	Completed report and summary of consultation exercise.				Q2	2025
294.1	Interim Step	Monitoring	Award of contract					Q1	2023
295	16931_Tourism Development	Milestone	Tourism development: contracting for tourist ports	Notification of award of contracts				Q2	2024
295.1	Interim Step	Monitoring	Ministerial decisions concerning calls for proposals for (i) mountain tourism projects (SP2) (ii) Health and wellness (SP3) (iii) tourist ports (SP5) (iv) projects on the enhancement of beach accessibility (SP6) and (vi) diving and underwater projects (SP7)	#				Q2	2024
296	16921_Reskilling and Upskilling in Tourism	Target	Reskilling and Upskilling in Tourism (completion)		Number of participants who successfully complete the training	0	18 000	Q4	2025
296.1	Interim Step	Monitoring	(i) JMD for submission of proposals, including certification requirements, and evaluation procedure for courses (ii) set up of					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			electronic platform for applications						
297	16931_Tourism Development	Milestone	Tourist Development project completion	1a. Completion Report by an independent engineer on works ratified by Ministry of Tourism. 1b. Completion report, including certification from beneficiaries on investment completion				Q4	2025
298	16975_Upgrade Interventions for Regional Ports	Target	Upgrade Interventions for Regional Ports		Number of completed specified regional port improvements in islands and areas with developed tourism activity	0	28	Q4	2025
298.1	Interim Step	Monitoring	All contracts awarded					Q4	2023
Group 27									

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
299	16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – legislative reform	Entry into force of legislative amendments				Q4	2021
300	16721_Acceleration of smart manufacturing	Milestone	Launch of calls for manufacturing	Launch of calls for manufacturing firms				Q1	2022
301	16634_New Industrial Parks	Milestone	Launch of calls for Industrial parks	Launch of calls for proposals for industrial parks				Q1	2022
302	16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (primary law)	Publication of legislation in Official Journal				Q3	2022
303	16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments - selection of eligible projects	Selection of 'Emblematic Investments of Great Significance' eligible for financing				Q4	2023
303.1	Interim Step	Monitoring	Strengthen the administrative, IT and scientific capacity of relevant structures (Enterprise Greece and Secretariat General for Strategic Investments) i.e. undertake contractual agreements with experts in relevant areas such as tax, spatial planning, and investment licensing to provide effective guidance and end-to-end support to					Q4	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			investors, and implement an IT system to enable effective management and monitoring of the entire process, including the construction of the projects'						
304	16634_New Industrial Parks	Milestone	Industrial Parks – legislative reform (secondary legislation)	Entry into force of all required legislation				Q2	2024
306	16599_Digitilization of Economic Diplomacy Network	Milestone	Digitalisation of Economic Diplomacy Network – implementation of all actions	Report testifying implementation of the actions to digitalise the Economic Diplomacy Network (i.e. implementation of exporters' Helpdesk, publication of databases and digital communication channels with investors and exporters, digitalisation of internal processes in Enterprise Greece and launch of an Ombudsman service) necessary to complete the				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				digitalisation of the Economic Diplomacy Network.					
307	16634_New Industrial Parks	Milestone	Industrial parks– implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in industrial parks.				Q4	2025
307.1	Interim Step	Monitoring	Issue Ministerial decision that lists the chosen					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			investment proposals qualifying for aid						
308	16593_Amendment of the legal framework for the attraction of strategic investment	Milestone	Strategic investments – implementation of investments	Provide results of audits of construction works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in 'Emblematic Investments of Great Significance'.				Q4	2025
309	16721_Acceleration of smart manufacturing	Milestone	Manufacturing, sector – implementation of investments	Provide results of audits of intervention works, certification from beneficiaries on investment completion and proof of payment to attest to the implementation of selected investment projects in				Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				manufacturing sector.					
309.1	Interim Step	Monitoring	Issue Ministerial decision that lists the chosen investment proposals qualifying for aid					Q1	2023
Group 28									
310	16626_Economic transformation on the Agricultural Sector	Milestone	Economic transformation of agriculture: Launching of the programme	Contract with implementing partner signed				Q1	2022
311	16653_Digital Transformation of the Agri-Food Sector	Milestone	Launch of the call for the digital transformation of the Agri-food sector	Launch of the call				Q3	2022
312	16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation projects contracts awarded	Award of contracts				Q1	2024
312.1	Interim Step	Monitoring	Approval of PPP inter-ministerial committee. Finalization of tender documents. The tender documents should include eligibility criteria that ensure that the selected projects comply with the 'Do no significant harm'					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			Technical Guidance (2021/C58/01) through the use of an exclusion list and the requirement of compliance with the relevant EU and national environmental legislation						
313	16653_Digital Transformation of the Agri-Food Sector	Milestone	Completion of the digital transformation of agriculture project	Completion report. Outward-looking Agriculture digital services incorporated in the Easy Agro Expo platform.				Q2	2025
313.1	Interim Step	Monitoring	Complete implementation of subproject 1					Q4	2024
314	16626_Economic transformation on the Agricultural Sector	Milestone	Completion of economic transformation of agriculture	Project closure with issuance of audit certificates provided by beneficiaries approved by Ministry of Rural Development.				Q4	2025
315	16584_Proposals for actions in the Aquaculture Sector	Milestone	Aqua-culture completed	Completion report.				Q4	2025
315.1	Interim Step	Monitoring	Establishment of a new financial instrument - program fund titled					Q1	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			"Proposals for action in the aquaculture sector 2021-2025						
316	16285_Investments in the national irrigation network through PPP schemes	Milestone	Irrigation completion	Completion of project as per certificate of independent engineer approved by the Ministry of Rural Development.				Q4	2025
Key reform 10									
317	16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Establishment of the quality policy and new regulatory framework for Quality infrastructure	Adopt a national strategy on quality infrastructure in Greece), and adopt necessary enabling regulation on standardization, metrology, accreditation and conformity assessment through necessary legislative acts (provide Official Journal reference); and adopt legislative amendments to law 3325/2005 (Part B concerning the establishment, extension and				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				modernisation of manufacturing activities in the Attica Region					
318	16591_Ease of doing business	Milestone	Improvement of business environment – ease doing business	<p>-For actions that require legislation: Publication of legislation in Official Journal (Official Journal reference)</p> <p>-For interoperability functions, platforms and registries: Operationalisation of systems (attested by a report)</p>				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				<p>-Delivery of equipment for equipment (attested by report and proof of purchase)</p> <p>-Completion of campaigns and issuance of guidelines (attested by issued guidelines/circulars)</p>					
318.1	Interim Step	Monitoring	<p>Complete the following sub-actions:</p> <p>1. Getting Construction Permit</p> <p>a) Complete interconnection of e-adeies with other systems (EFKA, Fire Department, HEDNO, Forestry Department and DESFA)</p> <p>b) Improve and digitize fire service inspection procedures</p> <p>2. Getting Electricity</p> <p>Abolish the notification of the building surface to</p>					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>HEDNO and complete the unification of the system for declaring square meters to Municipalities (provide circular issued on new procedure)</p> <p>3. Getting credit: Adoption of legislation to create a framework for secured transactions in movable assets</p>						
318.2	Interim Step	Monitoring	<p>Complete the following sub-actions:</p> <p>1. Getting credit: a) Complete the set-up of a fully functional secured transactions registry</p> <p>2. Getting Construction Permit Make platform fully operational, including through necessary equipment and training to staff</p> <p>3. Registering Property Fully operationalize the e-platform enabling purchasers to complete all requirements for transferring property online</p>					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
319	16543_Actions for the simplification of the business environment and its upgrading in quality and safety	Milestone	Improvement of business environment –licensing simplification and market surveillance	Publication of legislation in Official Journal (Official Journal reference)				Q4	2025
319.1	Interim Step	Monitoring	Complete the inspections reform roll-out as per law 4512/2018 in the first two domains i.e. on consumer protection and public health (adopt legislation, tools, and complete the design of roll-out of training/train-the-trainers model).					Q3	2022
319.2	Interim Step	Monitoring	Adoption of primary and secondary legislation to extend the licensing simplification reform under law 4442/2016 for a number of activities, as approved by the Steering Committee, including: canteens, internet rooms, organization of conventions and trade shows, child day-care activities, social care housing facilities (elderly/disabled). Adoption of necessary primary and all secondary legislation for licensing of non-therapeutic spas and massage centres, artificial					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			tanning units, and storage of boats in land areas.						
319.3	Interim Step	Monitoring	<p>Undertake ex-post impact assessment of the licensing reform on entrepreneurial activity, identify areas for fine-tuning or further simplification and develop policy recommendations in key economic activities that will be addressed by Q4 2025, and develop monitoring and evaluation tools for a systematic impact assessment approach.</p> <p>Fully complete the inspections reform roll-out as per law 4512/2018 in all 4 domains (i.e. consumer protection, public health, occupational health, and</p>					Q4	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target / Monitoring	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			<p>safety of infrastructures) (adopt legislation, tools and roll-out of training).</p> <p>Implement a system for the evaluation of inspecting authorities across all 7 inspection domains, through set-up of relevant processes, KPIs, roll-out of training and adoption of legislation.</p>						
Technical assistance									
331	16968_Technical Assistance	Milestone	EDEL's legal mandate and setting up the management, control and audit systems	EDEL's legal mandate in force and the Management, Control and Audit Systems established				Q3	2021
331.1	Ex-post monitoring	Monitoring	Report on the implementation of the management, control and audit systems, including an audit report carried out by EDEL which shall include the audit of the full operationalization of the Management Information System.					Q2	2022

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
Loan Support									
320	16980_RRP Loan Facility	Milestone	Operational agreements with IFIs	Operational agreement with one International Financial Institution signed				Q3	2021
321	16980_RRP Loan Facility	Milestone	Launch of commercial banks call	Launch of call				Q3	2021
321.1	Ex post monitoring	Monitoring	- Submission of the draft operational agreements between the Ministry of Finance and the commercial banks selected through the call. - Signatures of the operational agreements between the Ministry of Finance and the commercial banks selected through the call, including all provisions set out in the framework operational agreement as per the relevant Milestone.					Q1	2022
322	16980_RRP Loan Facility	Milestone	Agreement for equity platform	Mandate agreement signed				Q1	2022
322.1	Interim Step	Monitoring	- Submission of the draft mandate agreement on the equity platform between the Ministry of Finance and the Hellenic Development Bank of Investments, including all provisions as per the relevant Milestone. - Launch of calls for fund partners by the Hellenic Development Bank of Investments concerning the equity platform, including all					Q4	2021

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			provisions as per the relevant Milestone.						
323	16980_RRP Loan Facility	Milestone	InvestEU contribution agreement	Contribution Agreement signed				Q1	2022
324	16980_RRP Loan Facility	Target	EUR 586.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	0	5	Q4	2022
325	16980_RRP Loan Facility	Target	EUR 3518.4 million of financial institutions funds signed with final beneficiaries		Percentage of funds signed	5	30	Q4	2023
325a	16980_RRP Loan Facility	Target	EUR 4518.4 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	3518.4	4518.4	Q2	2024
326	16980_RRP Loan Facility	Target	EUR 8364 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	4518.4	8364	Q4	2024
326a	16980_RRP Loan Facility	Target	EUR 10873.2 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	8364	10873.2	Q2	2025
327	16980_RRP Loan Facility	Target	EUR 13382.4 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	10873.2	13382.4	Q4	2025
328	16980_RRP Loan Facility	Target	EUR 16728 million of financial institutions funds signed with final beneficiaries		Amount (EUR) of funds signed	13382.4	16728	Q2	2026
328.1	Ex post monitoring	Monitoring	Submission to the Commission on a semi-annual basis (until the full implementation of projects under the Facility) of a justification of the selected intervention field for each project supported, together with a description of the project, for the purpose of the computation of the climate contribution.					Q3	2026 (and semi-annually thereafter)

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
328a	16980_RRP Loan Facility	Milestone	Ministry of Finance has completed the investment	Certificate of transfer				Q2	2026
329	16980_RRP Loan Facility	Target	Investment of 100% of equity support		Percentage of equity support invested	0	100	Q2	2026
329.1	Interim Step	Monitoring	Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each					Q2	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						
329.2	Interim Step	Monitoring	<ul style="list-style-type: none"> - 50% of the total amount of the equity platform signed with the financial intermediaries (funds) by the Hellenic Development Bank of Investments, in accordance with the mandate agreement defined in the milestone. - Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: <ul style="list-style-type: none"> (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now 					Q4	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity					

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
				investments, and gains/losses made upon exit/final rate of return achieved.					
329.3	Interim Step	Monitoring	Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each				Q2	2025	

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						
329.4	Interim Step	Monitoring	Submission of a consolidated report by the Ministry of Finance on the performance of the Q-Equity Fund of Funds and the Innovate Now Fund of Funds on the basis of the following KPIs, as minimum: (i) number of funds and volume of commitments to these funds under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (ii) paid-in capital versus committed capital per fund under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iii) number and volume of investments to different types instruments under the Q-Equity Fund of Funds and the Innovate Now Fund of Funds; (iv) a breakdown					Q2	2026

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			of number and volume of investments per size of company as per EU definitions, and per sector; (v) information on the allocation of investment cost between Fund of Funds and fund partners so as to comply with the maximum limit of RRF participation for the two Fund of Funds, at the level of each individual fund, and at aggregate level for each programme; (vi) gross and net internal rate of return per investments and at an aggregate level for each of the two Fund of Funds; (vii) average investment period per fund; (viii) income from deposits interest from each Fund of Fund, and total amount of fees paid to the Hellenic Development Bank of Investments; (ix) divestments of equity and quasi-equity investments, and gains/losses made upon exit/final rate of return achieved.						
330	16980_RRP Loan Facility	Target	InvestEU approval of operations		Percentage of investment operations approved	0	100	Q2	2026
330.1	Interim Step	Monitoring	Signature of the Guarantee Agreement between the European Commission and the Implementing Partner(s) to implement the products					Q1	2023

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
			specified in the InvestEU Contribution Agreement.						
330.2	Interim Step	Monitoring	InvestEU Investment Committee approves investment operations amounting to 50% of the overall amount of financing targeted (or investment mobilised).					Q4	2024
351	16987_Licensing framework for renewable hydrogen and sustainable biomethane	Milestone	Legislative framework for renewable hydrogen and sustainable biomethane	Entry into force of the legislation				Q2	2024
352	16989_Optimisation of land and sea space usage for the development of RES and offshore wind energy development	Milestone	Adoption of the Strategy for Development of Offshore Wind Farms (OWF)	Entry into force of secondary legislation				Q2	2024
353	16989_Optimisation of land and sea space usage for the development of RES and offshore wind energy development	Milestone	Study to identify optimal areas for RES development and Entry into force of a policy framework for dual use of land for agriculture and solar PV production	Entry into force of legislation				Q4	2024
354	16989_Optimisation of land and sea space usage for the development of RES and offshore wind energy development	Milestone	Entry into force of the Presidential Decree to designate the first group of areas for offshore wind projects	Adoption and entry into force of Presidential Decree				Q2	2025
355	16988_Regulatory and market operation framework for carbon capture, usage, and storage technologies to foster industry decarbonisation	Milestone	Establishment of the legal framework for carbon capture, usage, and storage.	Entry into force of legislation				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
356	16990_Increase of grid and storage capacity – fostering of storage investments	Milestone	Entry into force of legislative framework.	Joint Ministerial Decision				Q2	2024
357	16990_Grid and storage capacity – fostering of storage investments	Milestone	Entry into force of the support scheme.	Law and/or Ministerial Decision				Q2	2025
358	16991_Regulatory framework towards a smart grid	Milestone	Development of an incentives-based system for the Distribution System Operator and consumers to increase deployment and utilization of smart meters.	Joint Ministerial Decision/ Decision by the Regulator				Q2	2024
359	16991_Regulatory framework towards a smart grid	Milestone	Framework for dynamic pricing contracts	Joint Ministerial Decision				Q4	2024
360	16991_Regulatory framework towards a smart grid	Milestone	Development of the Distribution System Operator Control Center	Confirmation of acceptance by the DSO of completion of control center				Q4	2025
361	16992_Toolset to promote energy sharing, self-consumption and renewable Energy Communities	Milestone	Entry into force of secondary legislation on self-consumption and facilitation of permitting processes for the installation of RES stations in apartment buildings	Entry into force of secondary legislation				Q1	2024
362	16992_Toolset to promote energy sharing, self-consumption and renewable Energy Communities	Milestone	Set-up of the Self-Consumer Registry and the technical assistance for Energy Communities	Entry into force of legislation and implementation report by the Ministry of Environment and Energy certifying the full implementation of the technical assistance				Q1	2025
363	16993_Roadmap for innovative energy efficiency interventions and	Milestone	Roadmap for innovative energy efficiency interventions and legal framework established	Entry into force of legislation				Q2	2024

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
	identification of new financial instruments								
364	16993_Roadmap for innovative energy efficiency interventions and identification of new financial instruments	Milestone	Launch of non-grant financial instrument	Entry into force of legislation				Q2	2025
365	16996 Installation of energy storage for additional RES penetration	Milestone	Notification of award of contracts					Q2	2024
366	16996 Installation of energy storage for additional RES penetration	Milestone	Completion of storage plants					Q4	2025
367	16994_Energy Efficiency and promotion of RES for auto-consumption	Milestone	Launch of support programmes					Q4	2023
368	16994_Energy Efficiency and promotion of RES for auto-consumption	Target	Completion of support programme on photovoltaic systems for auto-consumption		Number of installed PV systems	0	11 580	Q3	2024
369	16994_Energy Efficiency and promotion of RES for auto-consumption	Target	Completion of energy efficiency renovation sub-investments, solar water heaters and municipal water and sewerage		1. Number of certified renovations completed 2. Number of installed solar water heaters 3. Number of municipal and sewerage companies	0	1. 11 500 2. 171 700 3. 15	Q4	2025
370	16995_Pilot projects for Biomethane and Renewable Hydrogen Production	Milestone	Signature of the contract(s) to award the projects	Contract(s) signed				Q3	2024
371	16995_Pilot projects for Biomethane and Renewable Hydrogen Production	Target	Additional renewable hydrogen and renewable gas production capacity		MW	0	45	Q4	2025

Sequential Number	Related Measure (Reform or Investment)	Milestone / Target	Name	Qualitative indicators (for milestones)	Quantitative indicators (for targets)			Timeline for completion (indicate the quarter and the year)	
					Unit of measure	Baseline	Goal	Quarter	Year
372	16997_Promotion of CCS technologies to foster industry decarbonisation	Milestone	Approval of Environmental Terms and Completion of Front End Engineering: Design FEED Studies					Q2	2024
373	16997_Promotion of CCS technologies to foster industry decarbonisation	Milestone	Completion of the works for the investments					Q4	2025